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APR/MAY 2003 TIME DISTRICT Noted Changes

Mon Apr 21st 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester
Room 145 / "Yosemite" Room

2015 E. Shields Ave., Suite 100

Thurs Apr 24th 8:00 am - 11:00 am
Dist 09 - Bishop

"Mt. Whitney" Conference Room
500 Main Street

Tues Apr 29th 1:00 pm - 3:00 pm

Dist 10 - Stockton
Room 56 / "Stanislaus" Room

(in the basement)
1976 E. Charter Way

Fri May 2nd 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll

1150 Laurel Lane, 1st Floor
Main Conference Room

JUN 2003 TIME DISTRICT Noted Changes

Tues Jun 10th 1:00 pm - 3:00 pm

Dist 10 - Stockton
Room 56 / "Stanislaus" Room

(in the basement)
1976 E. Charter Way

Thurs Jun 19th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester
Room 145 / "Yosemite" Room

2015 E. Shields Ave., Suite 100

Fri Jun 20th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll

1150 Laurel Lane, 1st Floor
Main Conference Room

Thurs Jun 26th 8:00 am - 11:00 am
Dist 09 - Bishop

"Mt. Whitney" Conference Room
500 Main Street

JUL/AUG 2003 TIME DISTRICT Noted Changes

Tues Jul 29th 1:00 pm - 3:00 pm

Dist 10 - Stockton
Room 56 / "Stanislaus" Room

(in the basement)
1976 E. Charter Way

Thurs Jul 31st 8:00 am - 11:00 am
Dist 09 - Bishop

"Mt. Whitney" Conference Room
500 Main Street

Wed Aug 6th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester
Room 145 / "Yosemite" Room

2015 E. Shields Ave., Suite 100

Fri Aug 8th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll

1150 Laurel Lane, 1st Floor
Main Conference Room

SEP 2003 TIME DISTRICT Noted Changes

Tues Sep 9th 1:00 pm - 3:00 pm

Dist 10 - Stockton
Room 56 / "Stanislaus" Room

(in the basement)
1976 E. Charter Way

Thurs Sep 11th 8:00 am - 11:00 am
Dist 09 - Bishop

"Mt. Whitney" Conference Room
500 Main Street

Thurs Sep 18th 9:00 am - 11:00 am
Dist 06 - Fresno - Manchester
Room 145 / "Yosemite" Room

2015 E. Shields Ave., Suite 100

Fri Sep 19th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll

1150 Laurel Lane, 1st Floor
Main Conference Room

2003 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Note:  Any changes from the previous Version are shown bold and on the right of the meeting date listed.

Version IV  04/07/03



OCT 2003 TIME DISTRICT Noted Changes

Fri Oct 24th 9:00 am - 12:00 noon
Dist 05 - San Luis Obispo - Atoll

1150 Laurel Lane, 1st Floor
Main Conference Room

Mon Oct 27th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester
Room 145 / "Yosemite" Room

2015 E. Shields Ave., Suite 100

Tues Oct 28th 1:00 pm - 3:00 pm

Dist 10 - Stockton
Room 56 / "Stanislaus" Room

(in the basement)
1976 E. Charter Way

Thurs Oct 30th 8:00 am - 11:00 am
Dist 09 - Bishop

"Mt. Whitney" Conference Room
500 Main Street

DEC 2003 TIME DISTRICT Noted Changes

Tues Dec 9th 1:00 pm - 3:00 pm

Dist 10 - Stockton
Room 56 / "Stanislaus" Room

(in the basement)
1976 E. Charter Way

Thurs Dec 11th 8:00 am - 11:00 am
Dist 09 - Bishop

"Mt. Whitney" Conference Room
500 Main Street

Wed Dec 17th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester
Room 145 / "Yosemite" Room

2015 E. Shields Ave., Suite 100

Fri Dec 19th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll

1150 Laurel Lane, 1st Floor
Main Conference Room

Note:  Any changes from the previous Version are shown bold and on the right of the meeting date listed.

2003 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Version IV  04/07/03



                        Revised 02/14/03
 Please send revisions to Linda Wilkins

LEGEND
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY

Updates to Schedules Project Manager updates to XPM contact
Up-to-date Cost Estimates Project Manager updates to PMCS contact
PM (Project Manager) Assignments Single Focal Point (SFP) for District
DM (Design Manager) Assignments Rochelle Watts, Calnet 8-425-3802
EM (Environmental Mgr) Assignments Scott Smith, Calnet 8-425-8152
CM (Construction Mgr) Assignments Ted Mooradian, Calnet 8-421-2521

   or Shelley Maggard, Calnet 8-421-2591
Project Name Project Manager
Program Box (Right-hand upper box) Teresa Rix, Calnet 8-425-3433
Co-Rte-PM, description PMCS group
Phase Completion Project Managers (update in FMPro)
Comments Box Project Managers

CONTACTS

D5 SFP Tim Gubbins Calnet 8-629-3065
D5 Program Manager Val Houdyshell “     8-629-3069
D6 SFP Mike Rastegar “     8-425-3421
D6 Program Manager Teresa Rix      “     8-425-3433
D9 SFP Craig Holste      “     8-627-3143
D9 Program Manager Brian McElwain "  8-627-4361
D10 SFP Mark Robinson “     8-423-6192
D10 Program Manager Kim English “ 8-423-1964
CR SFP (Acting) Larry Barnes “     8-421-6897
CR Program Manager Teresa Rix      “     8-425-3433
CR PMSU Manager Said Ismail      “     8-425-3461

XPM Contact Sami Shwiyhat (CR & D6) Calnet 8-425-3440
Danny Dibyantoro (D5 & D9)      “ 8-425-3439
Baljit Kandola (D10)      “ 8-425-3441

PMCS/Doc Coord Contact Lisa Pallesen (D5 & D9)      “ 8-425-3434
Linda Wilkins (D6)      “ 8-425-3435
James Issertell (D10)      “ 8-425-8045

Website/GIS Coord Sarah Lesnikowski " 8-425-3431
Status Update Contact Tami Hurtado (CR)      “ 8-425-3436
Delivery Plan/FMP Vacant (formerly Bob Smith)

FMP Training Coordinator Carl Bivens (CR)      “ 8-425-3437

ACRONYMS PROGRAM BOX DEFINITIONS

CR Central Region
FMP File Maker Pro
NBSSR Noise Barrier Scope

Summary Report
PDS Project Development

Support
PID Project Initiation Document
PMCS Project Management

Control System
PMSU Project Management

Support Unit

TEA Transportation Enhancement
Activities

TRAMS Transportation Accounting
Management System

TCRP Transportation Congestion
Relief Program

BR# Bill Reference Number
XPM Expert Project Management
Phase “PID” Candidate with approved PID
Phase “Candidate” Candidate without   “        PID
PDS Support Cost Component Only
G13 Resourced for Support Costs



PROGRAM CODE SUMMARY

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 New Programming Interregional Improvement Program – IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 Regional Improvement Program (programmed in 1998 or later) - RIP
201.010 Safety Improvements (HB1)
201.015 Run-off the Road Improvements (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement/Upgrade (HA21)
201.114 Bridge Widening (HA21)
201.120 Roadway Rehabilitation (HA22)
201.121 Pavement Preservation (HA22 – CAPM)
201.125 Long-Life Pavement Corridors (HA22)
201.130 Major Damage Restoration (HA23)
201.150 Roadway Protective Betterment (HA42)
201.151 Drainage System Restoration
201.170 Signs and Lighting Rehabilitation (HA22)
201.210 Highway Planting Restoration (HA25)
201.220 New Highway Planting (HB32)
201.240 Roadside Enhancement (HB34)
201.245 Beatification and Modernization (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities
201.351 Equipment Facilities (HA11)
201.352 Maintenance Facilities (HA12)
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project
600.620 Local Roads
600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities
600.675 RSTP/CMAQ Matching Funds
710.000 Traffic Congestion Relief Program TCRP
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01617_ 86

0161A_ 88

0161B_ 79

0161U_ 89

0161X_ 54

0190F_ 109

0190K_ 109

0190N_ 52

0A090_ 21

0A130_ 55

0A131_ 55

0A140_ 73

0A150_ 113

0A170_ 77

0A180_ 123

0A230_ 78

0A250_ 146

0A270_ 85

0A290_ 84

0A360_ 3

0A370_ 50

0A380_ 46

0A390_ 164

0A400_ 74

0A460_ 31

0A480_ 23

0A490_ 64

0A520_ 114

0A550_ 52

0A690_ 149

0A700_ 143

0A900_ 158

0A910_ 150

0A970_ 172

0A980_ 176

0C020_ 120

0C100_ 101

0C110_ 61

0C160_ 177

0C180_ 173

0C270_ 174

0C300_ 26

0C310_ 124

0C320_ 152

0C330_ 145

0C340_ 157

0C390_ 177

0C540_ 56

0C600_ 142

0C610_ 22

0C620_ 41

0C640_ 42

0C650_ 48

0C660_ 77

0C670_ 46

0C680_ 35

0C690_ 43

0C700_ 44

0C730_ 45

0C760_ 98

0C770_ 92

0C820_ 33

0C860_ 158

0C870_ 130

0C881_ 69

0C882_ 115

0C900_ 27

0C910_ 81

0C920_ 134

0E010_ 23

0E020_ 9

0E170_ 141

0E240_ 62

0E250_ 19

0E260_ 14

0E270_ 25

0E300_ 147

0E340_ 121

0E350_ 79

0E360_ 60

0E470_ 20

0E650_ 159

0E660_ 162

0E850_ 125

0E900_ 119

0E920_ 8

0E950_ 106

0E960_ 33

0E990_ 155

0F030_ 122

0F170_ 135

0F180_ 126

0F210_ 128

0F250_ 22

0F300_ 138

0F320_ 156

0F340_ 19

0F350_ 67

0F370_ 119

0F441_ 127

0F44U_ 100

0F570_ 11

0F640_ 7

0F650_ 9

0F670_ 54

0F700_ 116

0F710_ 30

0F810_ 128

0F970_ 13

0F980_ 17

0F990_ 16

0G020_ 21

0G030_ 18

0G040_ 18

0G050_ 16

0G070_ 24

0G150_ 139

0G160_ 26

0G170_ 3

0G260_ 143

0G280_ 152

0G330_ 127

0G390_ 96

0G400_ 27

0G410_ 45

0G420_ 142

0G430_ 137

0G490_ 32

0G510_ 4

0G610_ 132

0G620_ 94

0G760_ 47

0G770_ 63

0G780_ 31

0G790_ 129

0G820_ 65

0G840_ 39

0G870_ 70

0G890_ 131

0G891_ 123

0G892_ 150

0G893_ 160

0H060_ 164

0H090_ 64

0H100_ 62

0H130_ 83

0H150_ 148

0H160_ 148

0H170_ 147

0H180_ 160

0H190_ 17

0H200_ 15

0H230_ 36

0H300_ 131

0H310_ 2

0H330_ 1

0H340_ 2

0H350_ 1

0H370_ 4

0H380_ 175

0H390_ 175

0H400_ 169

0H430_ 162

0H500_ 165

0H510_ 166

0H530_ 30

0H540_ 114

0H550_ 115

0H580_ 157

0H630_ 155

0H720_ 140

0H730_ 32

0H810_ 37

0H820_ 36

0H830_ 124

0H840_ 51

0H920_ 153

0H950_ 129

0J040_ 13

0J050_ 12

0J060_ 11

0J190_ 154

0J200_ 154

0J210_ 12

0J240_ 161

0J290_ 165

0J300_ 141

0J310_ 72

0J320_ 135

0J330_ 151

0J380_ 170

0J390_ 169

0J450_ 6

0J460_ 149

0J490_ 14

0J500_ 40

0J520_ 167

0J530_ 167

0J540_ 130

0J550_ 166

0J560_ 168

0J620_ 171

0J640_ 159

0J650_ 171

0J660_ 170

0J690_ 151

0J700_ 163

0J800_ 137

0J910_ 138

0J940_ 15

0J970_ 145

0J980_ 39

0J990_ 134

0K000_ 140

0K050_ 136

12910_ 75

28280_ 80

28282_ 161

30904_ 84

3090U_ 104

31420_ 83

31430_ 71

31580_ 38

31592_ 34

31600_ 38

3307U_ 61

33080_ 47

33461_ 108

34490_ 44

34522_ 92

34530_ 76

34541_ 86

34548_ 93

3454A_ 87

34880_ 105

34890_ 87

34950_ 37

35730_ 82

36150_ 5

36332_ 90

36333_ 107

36530_ 28

37150_ 58

37160_ 105

37440_ 82

38820_ 90

38840_ 68

39040_ 85

39110_ 53

39610_ 59

39630_ 63

40260_ 25
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STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

5

CO

April 8, 2003

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

PROJECT NAME

MON 0 L5712 0A250_ 146 CONSTRUCT THREE POLEBARNS IN SALINAS AT THE SALINAS MTC STAMINOR

salinas maintenance polebarn construction

MON 0 L5722 46770_ 133  CONSTRUCT BUILDINGS AT WILLOW SPRINGS MAINTENANCE STATIONMINOR

willow springs maintenance station expansion

MON 0 L5723 0E650_ 159 CONTRUCT MAINT OFFICE BUILDING AT THE SALINAS MAINT STATION
__________________________________

MINOR

salinas maintenance station office construction

MON 1  .3/ .9 49370_ 133 REPLACE CULVERT NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF SAN
CARPOJO CREEK BRIDGE (KP 0.5/1.4)

MINOR

san carpojo creek bridge culvert replacement

MON 1  1.5/ 0E950_ 106 REPAIR SLIDE AREA IN MONTEREY COUNTY NEAR GORDA AT 2.4 KM NORTH OF
THE MONTEREY COUNTY LINE

CLOSEOUT

FOREST BOUNDARY SLIDE

MON 1  5.1/ 0E300_ 147 RETAINING WALL OR REINFORCED EMBANKMENTAPPROX. 2.9 MILES N OF SALMON CREEK & 2.0 MILES S OF
VILLA CREEK (KP 8.21)

MINOR

salmon creek retain wall

MON 1  10.4/ 0H180_ 160 PREPARE A MATERIAL DISPOSAL SITE NEAR LUCIA 2.5 MI (4.0 KM) N/O THE ALDER CR BR (KP 16.7)MINOR

LUCIA MATERIAL DISPOSAL SITE

MON 1  11/ 0H170_ 147 PREPARE A MATERIAL DISPOSAL SITE NEAR LUCIA 3.1 MI (5.0 KM) N/O THE ALDER CR BR (KP 17.7)MINOR

lucia material disposal site

MON 1  21.1/ 0J040_ 13 PROTECT BRIDGE ABUTMENT IN MON CO AT LIMEKILN CR BR (KP 33.9)Candidate

Limekiln Abutment Protection

MON 1  21.3/ 21.6 0E960_ 33 CONSTRUCT NEW BRIDGE & ROCK SHED NEAR LUCIA ABOUT 0.9 KM NORTH OF LIMEKILN CREEK
BRIDGE (KP 34.2/34.8)

PA&ED

PITKINS CURVE SLIDE

MON 1 R21.9/R22.1 0C540_ 56 CONSTRUCT RETAINING WALL FROM 1.3 KM TO 1.6 KM NORTH OF LIMEKILN CREEK
BRIDGE (KP R35.2/R35.6)

PA&ED

Hermitage Slope Reconstruction

MON 1  25/ 29 0A970_ 172 ASPHALT CONCRETE OVERLAY IN MONTEREY COUNTY NEAR LUCIA FROM 1.2 KM SOUTH
OF VICENTE CREEK BRIDGE TO 1.5 KM NORTH OF BIG
CREEK BRIDGE

MAINT.

MON 1 R34.5/R42.3 0A520_ 114 REHABILITATE ROADWAY NEAR BIG SUR FROM 0.4 KM N OF BURNS CREEK BRIDGE
TO 4.0 KM N OF TORRE CANYON BRIDGE (KP R55.5/R68.1)

Candidate

BIG SUR ROADWAY REHAB

MON 1  37/ 41 0J990_ 134 CAPM - AC OVERLAY NEAR BIG SUR FROM 3.7_KM S OF SYCAMORE DRAW BR
NO 44-47 TO 0.3 KM N OF TORRE CYN BR (KP 59.5/66.0)

MINOR

BIG SUR CAP M OVERLAY

MON 1  53.6/ 0H160_ 148 PREPARE A MATERIAL DISPOSAL SITE NEAR BIG SUR 5.9 MI (9.5 KM) S OF THE BIXBY CR BR (KP
86.3)

MINOR

big sur material disposal site

MON 1  62.7/ 0H150_ 148 PREPARE A MATERIAL DISPOSAL SITE NEAR CARMEL HIGHLANDS 0.3 MI (0.5 KM) S OF THE
GARRAPATA CR BR (KP 100.9)

MINOR

carmel highlands disposal site

MON 1  72.2/ 86.5 0H540_ 114 CONSTRUCT TRANSPORTATION MANAGEMENT
SYSTEM

FROM THE CARMEL RIVER BR TO RESERVATION RD (KP
116.19/139.20)

Candidate

HIGHWAY 1 TMS

MON 1  72.3/ 75.2 0C820_ 33 CAPACITY INCREASING IMPROVEMENTS "NEAR CARMEL, BETWEEN THE CARMEL" RIVER BRIDGE
AND ROUTE 68 WEST (KP 116.3/121.0)

PA&ED

CARMEL/HIGHWAY 1 CORRIDOR

MON 1  72.3/ 89.1 0F340_ 19 BEAUTIFICATION & MODERNIZATION "NEAR CARMEL, IN MONTEREY, SEASIDE," "SAND CITY, &
MARINA FROM THE CARMEL" RIVER BR TO THE SALINAS
RIVER BR (KP 116.4/R143.4)

PID

B & M SHOWCASE

MON 1  72.3/ 90.1 0C882_ 115 INSTALL CHANGEABLE MESSAGE SIGNS & CCTV
CAMERAS

IN MON & SBT CO AT VARIOUS LOCATIONS "(MON-01
116.48/145.04, MON-68 26.55" "MON-101 157.45, SBT-101
3.21/6.83)"

Candidate

Monterey/San Benito CMS 

MON 1  72.6/ 0190K_ 109 CONSTRUCT PARK AND RIDE LOT IN MONTEREY COUNTY NEAR CARMEL AT RIO ROADCLOSEOUT

CARMEL PARK & RIDE

MON 1  72.7/ 72.9 0J460_ 149 EXTEND RIGHT TURN POCKET NORTHBOUND ROUTE 1 BETWEEN CARMEL VALLEY ROAD
AND RIO ROAD (KP 117.0/117.4)

MINOR

RIO ROAD/CARMEL VALLEY ROAD R/T POCKET EXTENSION

MON 1  72.9/ 73.1 0190F_ 109 CONSTRUCT DUAL RIGHT TURN LANE "IN MONTEREY COUNTY NEAR CARMEL," FROM CARMEL
VALLEY ROAD TO 0.3 KM NORTH OF CARMEL VALLEY
ROAD

CLOSEOUT

DUAL RIGHT-TURN LANES

D - 1



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

5

CO

April 8, 2003

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

PROJECT NAME

MON 1  72.9/ 75.1 0190N_ 52 CONSTRUCT OPERATIONAL IMPROVEMENTS "4, 11
& 12"

"NEAR CARMEL, FROM CARMEL VALLEY RD" TO THE HWY
68 INTERCHANGE (KP117.3/120.9)

PA&ED

CARMEL CLIMBING LANE

MON 1  72.9/ 73.6 0G620_ 94 WIDENING TO ADD A LANE ON NB HWY 1 NEAR CARMEL FROM CARMEL VALLEY RD TO MORSE DR
(KP 117.3/118.4)

Construction

County Sponsored Widening Project

MON 1  74.9/ 81.7 4757U_ 94 CONSTRUCT THRIE BEAM BARRIER IN MONTEREY COUNTY IN AND NEAR MONTEREY AT
VARIOUS LOCATIONS

Construction

MON 1 MEDIAN BARRIERS

MON 1  74.9/ 80.8 4757V_ 72 PLANTING MITIGATION FOR THRIE-BEAM BARRIER
PROJECT 05-4757U1

IN MONTEREY COUNTY IN & NEAR MONTEREY AT VARIOUS
LOCATIONS FROM FROM 0.6 KM N OF CARPENTER ST TO
0.06 KM N OF ORD VILLAGE OH (KP 120.54/R130.04)

PS&E/RW

Monterey 1 Landscape Mitigation

MON 1 R80.7/R89.8 42810_ 34 CONSTRUCT INTERCHANGE IN THE CITY OF SEASIDE AT THE FREMONT BLVD
INTERCHANGE TO THE LIGHTFIGHTER DR INTERCHANGE
(KP R129.8/R133.3)

PA&ED

Sand City Study

MON 1 R90.4/R100.7 0E020_ 9 CORRIDOR STUDY IN MOSS LANDING FROM MOLERA RD / NASHUA RD
INTERSECTION TO 1.0 KM N OF JENSEN RD (KP
R145.5/162.1)

PID

MOSS LANDING CORRIDOR

MON 1  100.4/ 101.5 31592_ 34 CONSTRUCT NEW INTERCHANGE IN MON CO NEAR MOSS LANDING FROM 0.7 KM NORTH OF
JENSEN ROAD TO 0.9 KM SOUTH OF MONTEREY/SANTA
CRUZ COUNTY LINE (KP 161.5/R163.3)

PA&ED

SALINAS ROAD INTERCHANGE

MON 68  1.9/ 3.8 0E250_ 19 HIGHWAY REHAB IN AND NEAR PACIFIC GROVE FROM 0.1 KM WEST OF
PRESIDIO BLVD TO 0.8 KM WEST OF ROUTE 1/68
SEPARATION (KP 3.1/6.1)

PID

PACIFIC GROVE REHAB

MON 68  3.8/ 4.3 0A690_ 149 OPERATIONAL IMPROVEMENT IN MONTEREY FROM 0.2 KM W OF COMMUNITY HOSPITAL
TO RTE 1/68 SEPARATION (KP 6.0/6.9)

MINOR

community hospital road operational improvement

MON 68  3.8/ 4.3 44800_ 35 WIDENING & INTERSECTION IMPROVEMENTS
(OVERSIGHT)

.2 KM WEST OF COMMUNITY HOSPITAL OF MONTEREY
PENINSULA (CHOMP) ENTRANCE TO ROUTE 1/68
SEPARATION (KP 6.1/L6.9)

PA&ED

HOLMAN HIGHWAY

MON 68  4/ 15 0C680_ 35 WIDEN EXISTING OR CONSTRUCT A BYPASS (FORT
ORD)

IN MONTEREY CO. FROM RTE 1/68 SEPARATION TO TORO
PARK (KP 6.4/24.1)

PA&ED

ROUTE 68 CORRIDOR

MON 68  6.8/ 7.3 0H230_ 36 OPERATIONAL IMPROVEMENTS IN MONTEREY COUNTY IN MONTEREY FROM 0.3 KM EAST
OF RAGSDALE DR TO STATE HIGHWAY 218 (KP 10.79/11.8)

PA&ED

RAGSDALE

MON 68  10.8/ 16.8 48690_ 20 AC OVERLAY  (CAPM) NEAR MONTEREY FROM 0.1 KM W OF LAGUNA SECA
ENTRANCE TO 2.1 KM W OF SPRECKLES BLVD UC (KP
17.4/R27.0)

PID

RACEWAY CAP M

MON 68  11.2/ 0H820_ 36 INTERSECTION IMPROVEMENTS IN MONTEREY CO. NEAR MONTEREY ON RTE 68 AT THE
LAURELES GRADE ROAD INTERSECTION (KP 18.02)

PA&ED

LAURELES GRADE

MON 68  12.9/ 13.1 0H550_ 115 CONSTRUCT DUAL WB LEFT TURN LANES AT CORRAL DE TIERRA (KP 20.75/21.08)Candidate

CORRAL DE TIERRA CHANNALIZATION

MON 68  13.3/ 0H810_ 37 INTERSECTION IMPROVEMENTS IN MON COUNTY NEAR MONTEREY ON RTE 68 AT THE SAN
BENANCIO ROAD INTERSECTION (KP 21.39)

PA&ED

SAN BENANCIO

MON 68 R16.8/R21.9 49150_ 73 PAVEMENT REHABILITATION IN AND NEAR SALINAS FROM 0.5 KM W OF RESERVATION
RD OC TO 0.2 KM W OF RTE 101 (KP R27.0/35.2)

PS&E/RW

SALINAS RTE 68 REHAB

MON 68 R17.7/R17.9 0F700_ 116 BRIDGE WIDENING NEAR SALINAS AT THE SALINAS RIVER BR (BR #44-40 L&R)
(KP R28.5/28.8)

Candidate

SALINAS RIVER BRIDGE WIDENING

MON 101 R2/R7.9 0G891_ 123 PAVE INSIDE SHOULDERS & ADD RUMBLE STRIPS"ON ROUTE 101 NORTH OF PASO ROBLES," EAST
GARRISON UC TO NORTH BRADLEY (KP R3.22/12.7)

MINOR

camp roberts shoulder paving

MON 101  2.1/ 39.7 0F370_ 119 INSTALL GROUND IN RUMBLE STRIPS IN SANTA BARBARA AND MONTEREY COUNTIES NEAR
SANTA MARIA AND KING CITY AT VARIOUS LOCATIONS

MINOR

SANTA MARIA AND KING CITY RUMBLE STRIPS

MON 101 R3.1/R5.2 46410_ 78 UPGRADE AND REPAIR FACILITIES-N/B ADDRESS
PARKING ISSUES-S/B

AT CAMP ROBERTS SAFETY ROADSIDE REST AREAS
NORTHBOUND & SOUTHBOUND (KP R5.0-NB/R8.3-SB)

PS&E/RW

CAMP ROBERTS SRRA

MON 101 R5.1/R19.4 45390_ 95 MODIFY ADJACENT FREEWAY AREAS IN MONTEREY COUNTY NEAR BRADLEY AT VARIOUS
LOCATIONS

Construction

CAMP ROBERTS RMFO
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MON 101 R8/R14.2 0G892_ 150 PAVE INSIDE SHOULDERS & ADD RUMBLE STRIPSFROM NORTH BRADLEY UC #44-142 TO 6.2 MILES NORTH
(KP R9.5/R15.7)

MINOR

north radley paving

MON 101 R14.2/R20 0G893_ 160 PAVE INSIDE SHOULDER & ADD RUMBLE STRIPSFROM 1.7 MILE SOUTH OF SAN BERNARDO OC #44-171 TO
0.2 MILE NORTH OF LOS LOBOS OC #44-171 (KP
R15.7/R21.5)

MINOR

los lobos oc pave shouldere

MON 101  28.1/ 28.7 48750_ 172 PAVEMENT REPROFILE NEAR PARIS VALLEY RD OC S/B 1 & 2 LANES &
SHOULDERS (KP 45.2/46.2)

MAINT.

MON 101  41.6/ 42 0H500_ 165 GRIND CONCRETE PAVEMENT IN MONTEREY COUNTY NEAR KING CITY FROM SALINAS
RIVER BRIDGE TO 0.7 KM NORTH OF JOLON ROAD
UNDERCROSSING

MAINT.

MON 101  45.7/ 82.6 0E470_ 20 INSTALL/EXTEND MEDIAN ACCELERATION & LEFT
TURN CHANNELIZATION

VARIOUS INTERSECTIONS BETWEEN CENTRAL AVE TO
GOULD RD (KP 73.6/132.9)

PID

MON 101 KING CITY/SALINAS INTERSECTION IMPROVEMENTS

MON 101  48.7/ 0C920_ 134 DRAINAGE IMPROVEMENTS NEAR KING CITY AT 0.1 KM S OF HOBSON AVE (KP 78.4)MINOR

king city drainage improvements

MON 101  62.7/ 0F970_ 13 BRIDGE REPLACEMENT NORTH OF SOLEDAD AT N. SOLEDAD OH (BR NO 44-91L/R)
(KP 100.9)

Candidate

NORTH SOLEDAD OH REPLACEMENT

MON 101  64.2/ 66.8 44890_ 107 CONSTRUCT MEDIAN BARRIER IN MONTEREY COUNTY NEAR SOLEDAD FROM 0.5 KM
SOUTH OF CAMPHORA GLORIA OVERCROSSING TO 0.6 KM
NORTH OF SOLEDAD PRISON OVERCROSSING

CLOSEOUT

SOLEDAD BARRIER

MON 101  69.4/ 73.9 0H100_ 62 CONSTRUCT MEDIAN BARRIER AND SAFETY
IMPROVMENTS

AT GONZALES FROM GLORIA RD OC TO 7.2 KM N OF
GONZALES AT THE MEDIAN CROSSOVER/END OF
FREEWAY (KP 111.7/118.9)

PA&ED

GONZALES MEDIAN BARRIER & SAFETY IMPROVEMENTS

MON 101  76/ 77.9 0A140_ 73 CONSTRUCT MEDIAN BARRIER IN MONTEREY CO AT CHUALAR FROM 1.5 KM SOUTH TO 1.4
KM NORTH OF MAIN ST OC (KP 122.4/125.3)

PS&E/RW

CHUALAR MEDIAN BARRIER

MON 101  77.7/ 84.5 0H330_ 1 RECONSTRUCT INTERCHANGE & CONSTRUCT
FRONTAGE ROADS

FROM 0.7 MILES N OF MAIN ST/CHULAR "OVERCROSSING,
TO 1.2 MILES S OF" AIRPORT BLVD OVERCROSSING (KP
125.0/135.96)

Candidate

SOUTH SALINAS CORRIDOR

MON 101  77.8/ 81 0E350_ 79 CONSTRUCT CONCRETE AND THRIE BEAM MEDIAN
BARRIER

NEAR SALINAS FROM 1.6 KM S OF ESPERANZA RD TO
SPENCE RD. (KP 125.3/130.4)

PS&E/RW

CHUALAR BARRIER II

MON 101  81/ 0E900_ 119 CONSTRUCT TURN LN & ACCELERATION LN NEAR SALINAS AT THE INTERSECTION OF SPENCE RD AND
RTE 101 (KP 130.4)

MINOR

SPENCE  ROAD TURN LANE

MON 101  84.6/ 86.6 34950_ 37 RECONSTRUCT INTERCHANGE IN SALINAS FROM 1 KM S TO 1.5 KM NORTH OF AIRPORT
BOULEVARD (KP 136.1/139.3)

PA&ED

AIRPORT BLVD I.C.

MON 101  85.5/ 91.5 46260_ 88 PLANTING AND IRRIGATION IN MONTEREY COUNTY IN AND NEAR MONTEREY AT
VARIOUS LOCATIONS

Construction

MONTEREY SALINAS IRRIGATION

MON 101 R91/R100.4 0161A_ 88 WIDEN EXISTING HIGHWAY IN MONTEREY COUNTY IN AND NEAR PRUNEDALE FROM
1.4 KM NORTH OF RALPH LANE TO 0.5 KM SOUTH OF
CRAZY HORSE CANYON ROAD

Construction

Prundedale Op Improvements A

MON 101 R91.2/R100.4 0161X_ 54 CONSTRUCT FREEWAY IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM N OF
BORONDA RD TO 1.1 KM S OF SAN JUAN RD AND AT
PRUNEDALE ON RTE 156 FROM 1.0 KM W OF MERIDIAN RD
TO RTE 101

PA&ED

PRUNEDALE FREEWAY

MON 101 R91.5/R98.8 0G020_ 21 HIGHWAY REHAB NEAR SALINAS FROM 0.5 KM SOUTH OF ESPINOSA RD TO
0.2 KM NORTH OF ECHO VALLEY ROAD (KP R147.2/R159.0)

PID

PRUNEDALE REHAB

MON 101  92.3/ 100.4 0161B_ 79 OPERATIONAL IMPROVEMENTS NEAR PRUNEDALE AND SALINAS FROM 0.8 KM N OF
BORONDA RD TO 0.8 KM N OF CRAZYHORSE RD (KP
R148.5/R161.6)

PS&E/RW

Prunedale Op Improvements B

MON 101  95.4/ 95.6 0161U_ 89 MODIFY INTERCHANGE AND RAMPS IN MONTEREY COUNTY NEAR PRUNEDALE AT ROUTE 101
FROM 0.1 KM SOUTH TO 0.4 KM NORTH OF ROUTE 156/101
SEP AND ON ROUTE 156 FROM MCGUFFIE ROAD TO
ROUTE 156/101 SEPARATION

Construction

101/156 OPER. IMPROVEMENT

MON 101  96.1/ 01617_ 86 CONSTRUCT INTERCHANGE IN MONTEREY COUNTY NEAR SALINAS FROM 0.3 KM
NORTH OF ROUTE 101/156 SEPARATION TO 2.4 KM NORTH
OF ROUTE 101/156 SEPARATION

Construction

San Miguel Interchange

MON 101  100/ 101.3 31580_ 38 CONSTRUCT NEW INTERCHANGE NEAR PRUNEDALE FROM 0.5 KM S OF DUNBARTON RD
AND MONTEREY/SAN BENITO CO LINE (KP 160.9/163.0)

PA&ED

SAN JUAN INTERCHANGE
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MON 156 R1.1/R2.1 0A090_ 21 REPLACE BRIDGE "NEAR CASTROVILLE, FROM 0.3 KM W OF" THE
CASTROVILLE OH TO 0.8 KM E OF OF THE CASTROVILLE
OH  BR #44-33L (KP R1.8/R3.4)

PID

CASTROVILLE OH REPLACEMENT

MON 156 R1.8/R4.8 31600_ 38 CONSTRUCT EXPRESSWAY NEAR CASTROVILLE FROM CASTROVILLE BLVD TO 0.7 KM
WEST OF ROUTE 101 / 156 SEPARATION (KP R3.0/T7.7) (KP
R3.0/T7.7)

PA&ED

ROUTE 156 WEST CORRIDOR

MON 183  0/ .1 0E240_ 62 PAVEMENT REHABILITATION VARIOUS LOCATIONS FRM JCT BERNAL / 183 TO .2 KM S/O
RTE 183 & FROM .1 KM S/O MONTEREY ST TO .2 KM N/O
MARKET CIRCLE (KP 0.0/0.2) (KP 1.1/R3.4)

PA&ED

SALINAS 183

MON 183  2/ 8.4 0F250_ 22 ASPHALT CONCRETE OVERLAY-CAP M NEAR SALINAS FROM MARKET CIRCLE TO 0.1 KM NORTH
OF DEL MONTE AVE (KP 3.2/13.4)

PID

183 OVERLAY

MON 198  18.5/ 18.7 39630_ 63 REALIGN HIGHWAY NEAR SAN LUCAS AT 7.2 KM E OF RTE 25 (KP 29.8/30.2)PA&ED

Mustang Grade REALIGNMENT

SB 0 L5716 0A910_ 150 CONSTRUCT POLEBARNS IN SANTA BARBARA COUNTY AT SANTA "BARBARA,
BUELLTON & CUYAMA" MAINTENANCE STATIONS "(L5716,
L5703 & L5705)"

MINOR

POLEBARN CONSTRUCTION S/B BUELLTON CUYAMA

SB 1  0/ 6 0J290_ 165 SEAL BRIDGE DECKS IN SB CO AT VARIOUS LOCATIONSMAINT.

SB 1  0/ 20 0J490_ 14 SIGN REHABILITATION ON/NEAR ALL FREEWAY OFF-RAMPS IN DISTRICT 5Candidate

Exit Retrofit signs

SB 1  .6/ 1.7 0J550_ 166 OVERLAYNEAR LAS CRUCES FROM 1.0 KM N OF RTE 101/01 SEP TO
1.7 KM N OF JCT SAN JULIAN RD & FROM 3.0 KM N OF JCT
SAN JULIAN RD TO JCT RTE 246/01 (KP 1.0/R2.7) (KP
4.0/31.0)

MAINT.

SB 1 R1.7/R2.5 48460_ 70 REALIGNMENT (SLOPE FAILURE) NEAR LAS CRUCES FROM 2.7 KM N TO 4.0 KM N OF RTE
1/101 SEPARATION (KP 2.7/4.0)

PS&E/RW

LAS CRUCES SLIDE

SB 1  3/ 7 0C180_ 173 ASPHALT CONCRETE OVERLAY IN SANTA BARBARA COUNTY AT VARIOUS LOCATIONSMAINT.

SB 1  10.2/ 0C610_ 22 CONSTRUCT TIEBACK WALL NEAR LOMPOC 0.16 KM NORTH OF YTIAS CREEK BRIDGE
#51-92 (KP 16.41)

PID

YTIAS CREEK RET. WALL

SB 1  12.5/ 13 46420_ 104 PLANTING AND IRRIGATION IN SANTA BARBARA COUNTY NEAR LOMPOC FROM 1.5 KM
SOUTH TO 0.6 KM SOUTH OF EL JARO CREEK BRIDGE

CLOSEOUT

LOMPOC MITIGATION

SB 1  13.3/ 49830_ 173 POLYESTER CONCRETE OVERLAY IN SANTA BARBARA COUNTY NEAR LOMPOC AT EL JARO
CREEK BRIDGE

MAINT.

SB 1  19.3/ 20.6 0E260_ 14 HIGHWAY REHABILITATION IN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET AND ON
RTE 246 FROM 0.4 KM WEST OF V STREET TO H STREET
(SB 1-KP 31.0/33.1) (SB 246-KP 13.3/15.3)

Candidate

LOMPOC REHAB

SB 1 M29.9/M36.4 48740_ 99 RESURFACE EXISTING ROADWAY IN SANTA BARBARA COUNTY NEAR LOMPOC FROM 0.1 KM
WEST OF MOUNTAIN VIEW BOULEVARD TO SOLOMON
ROAD

Construction

VAFB CAP M

SB 1  40.2/ 40.5 0F170_ 135 "CONSTRUCT SHOULDERS, WIDEN LANES" NEAR SANTA MARIA FROM 1.3 MI TO 1.6 MI S/O BLACK RD
(KP 64.6/65.2)

MINOR

black road shoulder and widen lanes

SB 1  41.7/ 49.2 0A480_ 23 AC OVERLAY AND WIDEN SHOULDERS NEAR SANTA MARIA FROM BLACK RD TO JCT RTE 166/1 (KP
67.1/79.2)

PID

BLACK RD/RTE 166 REHAB

SB 1  49.2/ 50.5 46950_ 110 PAVEMENT REHABILITATION IN SANTA BARBARA COUNTY IN GUADALUPE FROM
JUNCTION ROUTE 1 AND 166 TO SANTA MARIA RIVER
BRIDGE

CLOSEOUT

GUADALUPE REHAB

SB 33  0/ 8.2 0A400_ 74 REHABILITATE ROADWAY IN SANTA BARBARA AND SAN LUIS OBISPO COUNTIES
FROM VENTURA/SANTA BARBARA CO LINE TO SAN LUIS
OBISPO/ KERN CO LINE (SB KP 0.0/13.2) (SLO KP 0.0/8.1)

PS&E/RW

VENTURA/SB/SLO REHAB

SB 33  0/ 8.1 0H510_ 166 ASPHALT CONCRETE OVERLAY IN SANTA BARBARA AND SAN LUIS OBISPO COUNTIES AT
VARIOUS LOCATIONS

MAINT.

SB 101  0/ 28282_ 161 CONSTRUCT FISH LADDERS IN SANTA BARBARA COUNTY ON STATE HWY 101 AT
RINCON CRK (BR #52-0390)

MINOR

Rincon Creek Fish Ladders
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SB 101 R0/R2.1 47480_ 56 CONSTRUCT MEDIAN BARRIER FROM VENTURA/SANTA BARBARA CO LINE TO 0.5 KM S OF
CARPENTERIA CREEK BRIDGE NEAR THE CITY OF
CARPENTERIA (KP R0.0/R3.4)

PA&ED

CARPINTERIA MEDIAN BARRIER

SB 101  0/ 13.5 48060_ 116 INSTALL VEHICLE DETECTORS FROM SANTA BARBARA/VENTURA COUNTY LINE TO
GARDEN STREET UNDERCROSSING (KP 0.0/21.7)

Candidate

VEHICLE DETECTORS

SB 101  0/ 27.5 0E010_ 23 INSTALL TRAFFIC SURVEILLANCE STATIONSBETWEEN VENTURA/SANTA BARBARA CO LINE AND
HOLLISTER AVE OC AT VARIOUS LOCATIONS (KP 0.0/44.2)

PID

TRAFFIC MONITORING

SB 101  0/ 90.9 0J310_ 72 INSTALL BELLS AT VARIOUS LOCATIONS IN SANTA "BARBARA, SAN LUIS
OBISPO, MONTEREY," AND SAN BENITO COUNTIES ON RTE
101

PS&E/RW

El Camino Real Bells

SB 101  .3/ 7.5 46250_ 24 HIGHWAY PLANTING RESTORATION IN AND NEAR CARPINTERIA FROM 0.5 KM S OF RINCON RD
OC TO 0.5 KM N OF PADARO LANE OC AT VARIOUS
INTERCHANGE LOCATIONS  (KP 0.5/12.0)

PID

CARPINTERIA PLANTING

SB 101  1/ 12.7 44831_ 102 PAVEMENT REHABILITATION IN SANTA BARBARA COUNTY IN AND NEAR CARPINTERIA
AND SANTA BARBARA FROM 0.6 KM NORTH OF ROUTE 150
AND 101 SEPARATION TO MILPAS STREET
UNDERCROSSING

Construction

101 PAVEMENT REHAB

SB 101  1/ 12.7 44832_ 89 TRAFFIC MANAGEMENT PLAN PORTION OF
ROADWAY REHAB PROJECT - SPLIT

IN & NEAR CARPINTERIA & SANTA BARBARA FROM .6 KM
N/O THE ROUTE 150/101 SEPARATION TO MILPAS STREET
UNDERCROSSING (KP 1.61/20.45)

Construction

SANTA BARBARA PAC

SB 101  1.6/ 0J980_ 39 INTERSECTION IMPROVEMENTS IN CARPINTERIA AT THE BAILARD IC (RINCON OC) NORTH
AND SOUTHBOUND RAMPS (KP 2.61)

PA&ED

SB 101  2.2/ 3.3 4482U_ 57 RECONSTRUCT INTERCHANGES (2) AND REPLACE
CARPINTERIA CR BR

IN CARPINTERIA FROM 0.2 MILE S OF CARPINTERIA CREEK
BRIDGE TO 0.3 MILES N OF LINDEN AVE OC (KP 3.5/5.3)

PA&ED

LINDEN & CASITAS PASS IC

SB 101  5/ 46 0J530_ 167 REMOVE TREES IN SB CO ON RTE 101 AT VARIOUS LOCATIONS (SB) (KP
8.04/74.02)

MAINT.

SB 101 R6.4/R6.7 31430_ 71 CONSTRUCT NOISE ATTENUATION WALL
NORTHBOUND ONLY

IN SANTA BARBARA COUNTY NEAR SUMMERLAND FROM
0.2 MILE NORTH OF GARRAPATA CREEK TO 0.1 MILE
SOUTH OF TORO CANYON BRIDGE #51-54

PS&E/RW

SERENA PARK SOUNDWALL

SB 101  7/ 46 0J520_ 167 REMOVE TREES IN SB CO ON RTE 101 AT VARIOUS LOCATIONS (NB) (KP
11.26/74.02)

MAINT.

SB 101 R8.4/R8.9 44810_ 71 CONSTRUCT N/B AUXILARY LANE & CLASS 1
BIKEWAY & RETAINING WALL

IN SANTA BARBARA COUNTY NEAR SUMMERLAND FROM
0.2 KM WEST OF EVANS AVE UC TO 0.2 KM EAST OF
SHEFFIELD DR UC (KP R13.5 TO 14.3)

PS&E/RW

ORTEGA HILL AUX LANE/BIKE PATH

SB 101  8.5/ 9 0C020_ 120 DRAINAGE REPLACEMENT IN SANTA BARBARA COUNTY NEAR SUMMERLAND FROM
0.7 KM SOUTH OF SHEFFIELD DRIVE UNDERCROSSING TO
SHEFFIELD DRIVE UNDERCROSSING

MINOR

SUMMERLAND DRAINAGE REPLACEMENT

SB 101  9/ 49880_ 174 REPLACE BRIDGE RAIL IN SUMMERLAND AT SHEFFIELD DR UC BR #51-0189R (KP
14.48)

MAINT.

SHEFFIELD DR BR-RAIL REPLACEMENT

SB 101  10.8/ 12.8 44780_ 57 RECONSTRUCT TWO INTERCHANGES ADD LANES
AND RAMP

IN AND NEAR SANTA BARBARA FROM 1.0 KM SOUTH OF
THE CABRILLO BLVD UC TO THE MILPAS ST
UNDERCROSSING (KP17.39/20.59)

PA&ED

MILPAS TO HOT SPRINGS OP IMPS

SB 101  12.7/ 19.8 46210_ 95 UPGRADE PLANTING AND IRRIGATION IN SANTA BARBARA COUNTY IN AND NEAR SANTA
BARBARA FROM MILPAS STREET UNDERCROSSING TO 0.2
KM SOUTH OF TURNPIKE ROAD OVERCROSSING

Construction

SANTA BARBARA IRRIGATION

SB 101  13.5/ 0J690_ 151 "CURB RAMPS, SIDEWALK EXTENSION,"
ELECTRICAL & DRAINAGE

GRADEN STREET OFF RAMP CALLE CALLE LAURELES (KP
101-21.7 & 192-3.57)

MINOR

GARDEN STREE OFF-RAMP EXPENSION, RAMPS

SB 101 R14.2/ 49290_ 117 REPLACE SEAL SLAB IN SANTA BARBARA AT CASTILLO ST UC (BR NO 51-204M)
(KP R22.9)

Candidate

CASTILLO ST SEAL SLAB

SB 101 R14.7/R15.3 46070_ 58 CONSTRUCT DUAL ON-RAMP & AUXILIARY LANEIN SANTA BARBARA AT CARRILLO ST UC (KP R23.6/R23.8)PA&ED

CARRILLO ST RAMP & AUX LANE

SB 101 R14.9/ 36333_ 107 REHAB BRIDGE IN SANTA BARBARA COUNTY IN SANTA BARBARA AT
ANAPAMU STREET PEDESTRIAN OVERCROSSING

CLOSEOUT

ANAPAMU POC RETROFIT

SB 101 R15/ 0C270_ 174 TEMPORARY SUPPORT IN SANTA BARBARA AT ANAPAMU POC (KP R24.1)MAINT.
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SB 101 R15.2/ 36332_ 90 REPLACE BRIDGE IN SANTA BARBARA COUNTY IN SANTA BARBARA AT THE
MICHEL TORENA STREET OVERCROSSING

Construction

MICHELTORENA BRIDGE

SB 101 R15.7/R16.6 0H350_ 1 CONSTRUCT AUXILIARY LANE IN THE CITY OF SANTA BARBARA SB RTE 101 BETWEEN
LAS POSITAS RD AND MISSION ST (KP R25.31/26.71)

Candidate

MISSION ST SB AUX LANE

SB 101  15.7/ 0J240_ 161 CURB RAMPS ON MISSION ST ON & OFF RAMPS (KP 25.17)MINOR

mission st./sb curb ramps

SB 101 R15.8/ 0J320_ 135 REPLACE PUMPING PLANT ON RTE 101 IN SANATA BARBARA AT MISSION ST PUMPING
PLANT (KP R25.4)

MINOR

MISSION ST. PUMPING PLANT REPLACEMENT

SB 101  16.4/ 65.1 0C881_ 69 INSTALLATION OF TRAFFIC OPERATION SYSTEMSAT BOTH THE NORTH & SOUTH CONNECTIONS TO RTE 154
(KP 26.48 & 104.94)

PA&ED

SB CMS and CCTV

SB 101  16.6/ 17.8 0H340_ 2 CONSTRUCT AUXILIARY LANE IN THE CITY OF SANTA BARBARA ON NB RTE 101 BETWEEN
LAS POSITAS RD AND HOPE AVENUE/LA CUMBRA RD (KP
26.71/28.64)

Candidate

HOPE AVE NB AUX LANE 

SB 101  19.6/ 25.3 0G770_ 63 HWY PLANTING RESTORATION NEAR SANTA BARBARA FROM 0.5 KM S OF TURNPIKE RD
OC TO 0.5 KM N OF GLEN ANNIE RD OC AT VARIOUS
INTERCHANGE LOCATIONS (KP 31.5/40.7)

PA&ED

GOLETA PLANTING/RESTORATION

SB 101  20.9/ 21.2 0K050_ 136 OGAC/DRAINAGEPATTERSON TO MARIA YGNACIO CREEK BR IN GOLETA (KP
33.74/34.21)

MINOR

GOLETA OGAC DRAINAGE

SB 101  22.3/ 23 0G070_ 24 UPGRADE EXISTING DRAINAGE STRUCTURESON ROUTE 101 IN SB CO BETWEEN FAIRVIEW AND LOS
CARNEROS AVE. (KP 35.9/37.0)

PID

GOLETA DRAINAGE UPGRADES

SB 101  22.5/ 22.7 46230_ 136 HIGHWAY PLANTING AND SAFETY IMPROVEMENTSIN GOLETA FROM 0.7 KM S TO 0.4 KM N OF FAIRVIEW AVE
OC (KP 35.5/36.6)

MINOR

Fairview Planting

SB 101  22.5/ 37160_ 105 REPLACE BRIDGES AND WIDEN RAMPS IN SANTA BARBARA COUNTY AT GOLETA AT FAIRVIEW
AVENUE OVERCROSSING

CLOSEOUT

FAIRVIEW BRIDGE REPLACEMENT

SB 101  25.2/ 44850_ 53 ELLWOOD BICYCLE/PEDESTRIAN OC NEAR SANTA BARBARA AT 0.7 KM N OF STORKE RD OC (KP
40.5)

PA&ED

Ellwood Bicycle/Pedestrian OC

SB 101  26.9/ 37150_ 58 REPLACE BRIDGE ON NEW ALIGNMENT IN SANTA BARBARA COUNTY IN GOLETA AT HOLLISTER
AVENUE OVERCROSSING

PA&ED

HOLLISTER (CATHEDRAL OAKS)

SB 101  28/ 36 0G870_ 70 CAP-MNEAR GOLETA FROM 1.8 KM N OF HOLLISTER AVE OC NO
51-123 TO 1.1 KM S OF REFUGIO UC 51-215 (KP 45.1/57.9)

PS&E/RW

dos pueblos cr. cap-m

SB 101  39.4/ 40.1 40260_ 25 REALIGN SOUTHBOUND LANES INTO EXISTING
MEDIAN AND BYPASS BRIDGE

NEAR GAVIOTA FROM O.6 KM S TO 0.6 KM N OF ARROYO
QUEMADO BRIDGE  BR# 51-28L (KP 63.4/64.6)

PID

ARROYO QUEMADO REALIGNMENT

SB 101  40/ 46 49730_ 117 MOVE AND REPLACE EXISTING ROADSIDE RESTFROM CANADA DE LA PILA TO THE GAVIOTA STORE (KP
64.4/74.0)

Candidate

RELOCATE GAVIOTA ROADSIDE REST

SB 101  40.4/ 41.6 0J330_ 151 THRIE BEAM MEDIAN BARRRIER IN ARROYO HONDA APPROX 3 MI N OF REFUGIO (KP
64.6/66.6)

MINOR

arroyo honda median barrier

SB 101  41.1/ 0G280_ 152 ADA CORRECTIONS AT VISTA POINT ON RTE 101 AT THE ARROYO HONDO VISTA PT & ON RTE
154 AT THE COLD SPRINGS VISTA PT (KP SB-101 66.1 &
SB-154 36.2)

MINOR

vista point ada corrections

SB 101  46.1/ 52.3 0H390_ 175 OG AC OVERLAY NEAR GAVIOTA FROM 0.4 KM S OF GAVIOTA BEACH STATE
PARK TO 3.8 KM S OF NOJOQUI CR BR NO 51-20 (KP
74.2/R84.2)

MAINT.

SB 101  46.9/ 51.1 46220_ 108 UPGRADE AND REPAIR ROADSIDE REST IN SANTA BARBARA COUNTY NEAR GAVIOTA SAFETY
ROADSIDE REST AREA AND THE NOJOQUI SUMMIT TRUCK
PARKING AREAS

CLOSEOUT

GAVIOTA SRRA

SB 101  47.9/ 50.2 0H090_ 64 CONSTRUCT CONCRETE MEDIAN BARRIER &
SAFETY IMPROVEMENTS

NEAR LAS CRUCES FROM 1.0 KM NORTH OF GAVIOTA
TUNNEL TO 1.35 KM NORTH OF ROUTE 1/101 SEPARATION
(KP 77.1/R80.8)

PA&ED

Gaviota North Median Barrier

SB 101  48.7/ 0G430_ 137 ROCK SLOPE PROTECTION .26 KM N/O LAS CRUCES INTERCHANGE (BR #51-239) TO
WEST OF SB RTE 101 & ALONG THE EASTERN SLOPE OF
GAVIOTA CREEK (KP 78.37)

MINOR

las cruces interchange rock slope protection
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SB 101 R51.1/ 40690_ 168 CONSTRUCT TRUCK SAFETY CHECK IN SANTA BARBARA COUNTY NEAR GAVIOTA AT NOJOQUI
SUMMIT TRUCK STOP

MAINT.

SB 101 R52.3/R65 0H200_ 15 REHABILITATE ROADWAY (CAP-M) IN AND NEAR BUELLTON FROM 3.8 KM S OF NOJOQUI CRE
BR NO 51-20 TO 3.2 KM N OF ZACA CR BR (KP R84.2/104.6)

Candidate

Buellton CAP-M

SB 101 R56.6/ 46760_ 120 PLACE ROCK RIPRAP (SCOUR) AT SANTA YNEZ RIVER BR# 51-221R/L (KP R91.9)MINOR

SANTA YNEZ RIVER ROCK RIPRAP

SB 101  62/ 65 0H380_ 175 ASPHALT CONCRETE OVERLAY IN SANTA BARBARA COUNTY NEAR BUELLTON FROM 1.7
KM SOUTH OF ROUTE 154 AND 101 SEPARATION TO 3.8 KM
SOUTH OF SAN ANTONIO CREEK BRIDGE

MAINT.

SB 101  62.6/ 63.7 34890_ 87 CONSTRUCT ROUTE 101/154 NORTH SEPARATION
IC & REALIGN RTE 154

IN SANTA BARBARA COUNTY NEAR BUELLTON FROM
ROUTE 101/154 NORTH JUNCTION TO 0.7 MILE NORTH OF
ZACA STATION ROAD

Construction

101/154 INTERCHANGE

SB 101  77.4/ 78 0J800_ 137 PAVING/RUMBLE STRIPS IN SB CO ON RTE 101 S OF ORCUTT _ NEAR SOLOMAN
SUMMIT (KP 124.5/125.5)

MINOR

SOLOMAN SUMMIT RUMBLE STRIPS

SB 101  83.4/ 83.8 46380_ 59 CONSTRUCT INTERCHANGE IN SANTA MARIA AT UNION VALLEY PARKWAY (KP
134.2/134.9)

PA&ED

UNION VALLEY PARKWAY INTERCHANGE

SB 101  84.1/ 90.9 44601_ 101 WIDEN TO 6-LN FREEWAY IN AND NEAR SANTA MARIA FROM 0.4 KM S OF S. SANTA
MARIA WAY U.C. TO ROUTE 135/101 SEPARATION (KP
135.3/146.3)

Construction

SANTA MARIA 6-LANE

SB 101  85.7/ 0H310_ 2 NEW INTERCHANGE IN AND NEAR SANTA MARIA ON RTE 101A T APPROX 1.4 KM
S OF THE BETTERVIAR OAD INTERCHANGE(KP
137.9)198ERS-BIM  8-485-720T 02/01/05T 08/05/04

Candidate

McCoy - Route 101 I/C

SB 101  87.5/ 87.8 37440_ 82 RECONSTRUCT OVERCROSSING & EXISTING
INTERCHANGE LOCATION

IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N OF STOWELL
RD (KP 140.8/141.3)

Construction

STOWELL ROAD INTERCHANGE

SB 101  89.3/ 89.8 35730_ 82 RECONSTRUCT OVERCROSSING & CONSTRUCT
SOUTHBOUND OFF RAMP

IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF DONOVAN
RD AND 0.1 KM NORTH OF DONOVAN RD (KP143.7/144.5)

Construction

DONOVAN RD I/C

SB 101  90.8/ 0G840_ 39 OPERATIONAL IMPROVEMENTS TO EXISTING
INTERCHANGE

IN SANTA MARIA AT THE 101/135 INTERCHANGE (KP 146.0)PA&ED

101/135 IC

SB 135  0/ 3 0A980_ 176 AC OVERLAY NEAR LOMPOC 2.2 KM S OF EL JARO CR BR# 51-150 TO 0.4
KM N OF JARO CR BR# 51-90 AND IN LOS ALAMOS FROM
RTE 101/135 SEPARATION TO 3.3 KM KM N OF BELL ST

MAINT.

SB 135  10.7/ 41930_ 40 CONSTRUCT INTERSECTION OR INTERCHANGEIN SANTA BARBARA COUNTY IN SANTA MARIA AT UNION
VALLEY PARKWAY (KP 17.21)

PA&ED

135/UNION VALLEY PARKWAY

SB 135  10.8/ 13.3 45580_ 8 WIDEN TO 6 LANES AND FRONTAGE ROAD
IMPROVEMENTS

NEAR SANTA MARIA FROM UNION VALLEY PARKWAY TO
MC COY LANE (KP 17.4/21.4)

PID

SB 135 6-LANE

SB 135  12.1/ 13.3 0H830_ 124 CAPMIN AND NEAR SANTA MARIA FROM WINTER ROAD TO
MCCOY LANE (KP 19.46/21.39)

MINOR

winter road capm

SB 135  13.7/ 17.8 46980_ 110 RESURFACE EXISTING HIGHWAY IN SANTA BARBARA COUNTY IN SANTA MARIA FROM 0.1 KM
NORTH OF BETTERAVIA ROAD TO ROUTE 135 AND 101
SEPARATION

CLOSEOUT

SANTA MARIA 135

SB 135  13.9/ 16.9 0F300_ 138 CONSTRUCT CURB RAMPS IN SANTA MARIA FROM 0.5 KM N/O BETTERAVIA RD TO
WILLIAMS ST (KP 22.40/27.2)

MINOR

Betteravia Road Curb Ramps

SB 150  0/ 0J500_ 40 REVISE INTERCHANGE IN CARPINTERIA AT THE ROUTE 101/150 INTERCHANGE (KP
0.0)

PA&ED

101/150 NB Ramps

SB 150  1/ 1.6 28280_ 80 REPLACE BRIDGES #51-140 & 51-141 & IMPROVE
INTERSECTN/SIGHT DISTANCE

IN SANTA BARBARA AND VENTURA COUNTIES NEAR
CARPINTERIA FROM 1.0 MILE TO 1.6 MILES EAST OF RTE
101/ 150 SEPARATION (RINCON)

PS&E/RW

RINCON BRIDGES AND REALIGNMENTS

SB 154  .5/ 0C320_ 152 SLOPE STABILIZATION NEAR SANTA YNEZ AT 0.8 KM E OF NORTH JCT RTE 101 (KP
0.8)

MINOR

santa ynez & Jct 101 slope stablization

SB 154  4.5/ 28.5 49420_ 41 OPERATIONAL IMPROVEMENTS - GROUP II FROM ROBLAR AVE IN LOS OLIVOS TO 2.75 KM WEST OF
SAN ANTONIO CREEK BRIDGE (KP 7.24/28.5)

PA&ED

154 GROUP II
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SB 154  17.9/ 21.4 34880_ 105 CONSTRUCT PASSING LANES IN SANTA BARBARA COUNTY ABOUT 16 KM EAST OF
SANTA YNEZ FROM 1.4 KM WEST OF THE RANCH
UNDERCROSSING BRIDGE TO 0.3 WEST OF PARADISE
ROAD

CLOSEOUT

154 PASSING LANES

SB 154  18/ 0C310_ 124 SLOPE STABILIZATION ON ROUTE 154 IN SANTA BARBARA CO ABOUT 5.3 KM EAST
OF CACHUMA LAKE PARK ENTRANCE (KP 29.0)

MINOR

Lake Cachuma Slide Repair

SB 154  21.4/ 32.2 0E270_ 25 CAPMNEAR SB FROM 0.3 KM W OF PARADISE RD TO 0.5 KM E OF
JCT RTE 101/154 SEPARATION. (KP 34.4/R51.9)

PID

SAN MARCOS PASS CAPM

SB 154  24.7/ 31.3 0J910_ 138 RAISED PROFILE STRIPING SAN MARCOS PASS FROM CAMINO CIELO TO SR 192 (KP
39.8/50.5)

MINOR

SAN MARCOS PASS STRIPING

SB 166  0/ 6.9 0C620_ 41 WIDEN TO 4 LANES OR WIDEN TO PROVIDE
LEFT-TURN CHANNELIZATION

FROM GUADALUPE TO SANTA MARIA CITY LIMITS (KP
0.0/11.1)

PA&ED

GUADALUPE WIDENING

SB 166  .9/ 2.3 0G160_ 26 RELOCATE DRAINAGE DITCHES ALONG ROUTE 166 BETWEEN THE CITIES OF SANTA MARIA
AND GUADALUPE PM 0.9/2.35 & 3.8/4.8 (KP 1.45/3.78 &
6.12/7.72)

PID

Guadalupe Ditches

SB 166  6.6/ 8.9 46920_ 96 PAVEMENT REHABILITATION IN SANTA BARBARA COUNTY IN SANTA MARIA FROM 0.3 KM
WEST OF BLOSSER ROAD TO BRADLEY ROAD

Construction

MAIN STREET REHAB

SB 166  9.7/ 0G150_ 139 WEIGH-IN-MOTION STATION ON RTE 166 AT 1.5 KM NORTHWEST OF CITY OF SANTA
MARIA IN SAN LUIS OBISPO COUNTY (KP 15.6)

MINOR

SB-166 WIM

SB 166  26/ 0H920_ 153 ROCK SLOPE PROTECTION IN SB CO ON RTE 166 ABOUT 27.0 KM E OF SANTA MARIA @
0.1 KM E OF RICE VALLEY RD & 0.3 KM W OF THE CUYAMA
RIVER BR #51-218 (KP 41.8 & 48.6)

MINOR

RICE VALLEY SLOPE PROTECTION

SB 166  27/ 69.1 0E920_ 8 OPERATIONAL IMPROVEMENTS IN SANTA BARBARA & SAN LUIS OBISPO COUNTIES EAST
OF SANTA MARIA FROM POST MILE 27.0 TO 69.1 IN SB CO &
44.3 TO 47.8 IN SLO CO "(KP SB-43.5/111.2, SLO-71.3/76.9)"

PID

166 Passing Improvements

SB 166  55.1/ 70.1 0A490_ 64 ROADWAY REHABILITATION "IN SB COUNTY NEAR CUYAMA, FROM" 5.1 KM E OF
COTTONWOOD CANYON RD TO 1.1 KM E OF CUYAMA
RIVER BRIDGE (KP 88.7/R112.9) (KP R112.9/113.6) (KP
88.7/R112.9) (KP R112.9/113.6)

PA&ED

CUYAMA REHAB 2

SB 192  0/ 21 0J660_ 170 SLURRY SEAL (TYPE III) IN & NEAR SANTA BARBARA ON RTE 192 FROM RTE
154/192 SEP TO RTE 150/192 JCT (KP 0.0/33.89)

MAINT.

SB 192  2.4/ 3 0F570_ 11 CONSTRUCT UNDERGROUND DRAINAGE SYSTEMON STATE RTE 192 IN SANTA BARBARA FROM ALAMAR AVE
TO MISSION CYN RD (KP 3.91/4.96)

Candidate

MISSION CANYON SAFETY

SB 192  5.8/ 44160_ 139 RETAINING WALL IN SANTA BARBARA COUNTY IN SANTA BARBARA AT 0.2
MILE WEST OF ROUTE 144 (KP009.3)

MINOR

santa barbara retain wall construction

SB 192  15.5/ 39610_ 59 REPLACE BRIDGE (SCOUR) NEAR CARPINTERIA AT ARROYO PARIDA CREEK BR#
51-113 (KP 25.0)

PA&ED

ARROYO PARIDA BRIDGE REPLACEMENT

SB 192  17.2/ 17.3 0H720_ 140 "UNDERGROUND DRAINAGE, TRAVEL LANE" &
SHOULDER WIDENING

NEAR CARPINTERIA ON RTE 192 AT THE HIGH SCHOOL (KP
27.6/27.9)

MINOR

carpinteria high school underground and travel lane widening

SB 217  .9/ 2.2 0J060_ 11 MEDIAN BARRIER IN SB CO ON RTE 217 IN GOLETA FROM UCSB TO
HOLLISTER AVE (KP 1.54/3.56)

Candidate

Goleta Median Barrier

SB 217  1.6/ 46110_ 42 CONSTRUCT INTERSECTION IN GOLETA CROSSING SB-217 AT 0.2 KM S OF HOLLISTER
AVE UC (KP 2.6)

PA&ED

SB-217 Ekwill/Hollister Interchanges

SB 225  0/ 4.6 48770_ 74 PAVEMENT REHABILITATION NEAR SANTA BARBARA FROM LAS POSITAS OC JCT RTE
101 TO CASTILLO ST UC JCT RTE 101 (KP 0.0/R7.4)

PS&E/RW

SB 225 REHAB

SB 225  1.7/ 0G820_ 65 INTERSECTION IMPROVEMENTS "IN SANTA BARBARA ON RTE 225, AT THE" INTRS OF LAS
POSITAS & CLIFF DR (KP 2.83)

PA&ED

CLIFF DR/LAS POSITAS I/S

SB 246  9.5/ 12.1 0K000_ 140 CAPM - AC OVERLAY NEAR LOMPOC FROM E JCT RTE 1/246 TO 0.2 KM W OF
PURISMA RD (KP 15.4/19.5)

MINOR

LOMPOC JCT RTE 1/246 CAP M

SB 246  11.8/ 20.9 0C640_ 42 WIDEN TO 4 LANE DIVIDED EXPRESSWAY &
VARIOUS IMPROVEMENTS

FROM 0.5 KM WEST OF PURISIMA RD IN THE CITY OF
LOMPOC EAST TOWARD THE CITY OF BUELLTON TO 0.3 KM
EAST OF DOMINGOS RD (KP 19.0/R33.6)

PA&ED

LOMPOC WIDENING
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SB 246  12.1/ 26.1 0J620_ 171 SLURRY SEAL IN SB CO BET LOMPOC & BUELLTON ON RTE 246 FROM
LOMPOC CITY TO 0.17 MI W OF JCT RTE 101/246 (KP
19.5/42.0)

MAINT.

SB 246  25/ 33.1 48240_ 176 ASPHALT CONCRETE OVERLAY IN SANTA BARBARA COUNTY AT VARIOUS LOCATIONSMAINT.

SBT 0 L5706 45470_ 118 RELOCATE HOLLISTER MAINTENANCE STATIONHOLLISTER MAINTENANCE STATIONCandidate

SBT 25  47.4/ 49.7 0C690_ 43 WIDEN TO 4 LANES FROM 0.5 KM S OF RIDGEMARK DRIVE / FAIRVIEW DRIVE
TO 0.2 KM S OF PROSPECT / SUNNYSLOPE ROAD (KP
76.34/80.0)

PA&ED

SOUTH HOLLISTER WIDENING

SBT 25 R49.7/R52.4 39110_ 53 CONSTRUCT URBAN ARTERIAL SALES TAX $$ SBT
COUNTY

IN SAN BENITO COUNTY IN AND NEAR HOLLISTER FROM
0.2 KM SOUTH OF SUNNYSLOPE ROAD TO 0.3 KM WEST OF
SAN FILIPE ROAD (KP 79.5/83.8)

PA&ED

25 BYPASS OFF HIGHWAY PROJECT

SBT 25  51.4/ 59.5 0G390_ 96 WIDEN EXISTING HIGHWAY IN SAN BENITO COUNTY IN AND NEAR HOLLISTER FROM
SAN FELIPE ROAD TO 0.8 KM SOUTH OF PAJARO RIVER
BRIDGE

Construction

ROUTE 25 SAFETY IMPROVEMENT

SBT 25  51.5/ 60.1 48540_ 43 WIDEN FROM 2C TO 4E & MODIFY THE 25/101
INTERCHANGE

NEAR HOLLISTER AND GILROY ON ROUTE 25 AND ROUTE
101 IN SCL AND SBT CO (SBT-25-KP 82.9/96.7) (SCL-25-KP
0.0/4.1) (SCL-101-KP 3.5/6.7)

PA&ED

ROUTE 25 Hollister to Gilroy 4-Lane Widening

SBT 101  .5/ 0E170_ 141 RECONSTRUCT INTERSECTION. NEAR PRUNEDALE AT THE INTERSECTION OF COLE ROAD
AND THE SB LANES OF ROUTE 101. (KP 0.8).

MINOR

cole road & rte 101 intersection reconstruction

SBT 101  .6/ 1.5 38820_ 90 REALIGN HIGHWAY IN SAN BENITO COUNTY NEAR PRUNEDALE FROM 0.1 KM
SOUTH OF COLE ROAD TO 0.1 KM NORTH OF CANNON
ROAD

Construction

ROCKS ROAD REALIGN

SBT 129 R2.2/R3 48490_ 125 "CONSTRUCT LEFT TURN CHANNELIZATION,"
"WIDEN SHOULDER, & PLACE AC OVERLAY"

AT JUNCTION OF ROUTES 101/129 AT "SEARLE ROAD,
NEAR SAN JUAN BAUTISTA" (KP 3.63/R4.85)

MINOR

san juan bautista at searle rd replace ac

SBT 156  .1/ 2.9 0E360_ 60 CONSTRUCT MEDIAN BARRIER IN SAN JUAN BAUTISTA FROM 0.24 KM EAST OF THE RTE
156/101 SEPARATION TO 0.19 KM WEST OF ALAMEDA
STREET (KP 0.24/4.67)

PA&ED

San Juan Bautista Median Barrier

SBT 156  3.3/ 7.7 34490_ 44 WIDEN 2 TO 4 LANES IN AND NEAR SAN JUAN BAUTISTA FROM 0.5 KM E OF
ALAMEDA ST TO UNION-MITCHELL RD (KP 5.0/12.4)

PA&ED

SAN JUAN BAUTISTA 4-LANE

SBT 156  9/ 0J300_ 141 SEISMIC RETROFIT IN AND NEAR HOLLISTER ON ROUTE 156U AT SAN BENITO
RIVER BRIDGE (BR. NO. 43-0007) (KP 14.61)

MINOR

san benito river bridge seismic retrofit

SBT 156 R13.2/R18.4 0C700_ 44 WIDEN TO 4 LANES & CONSTRUCT INTERCHANGENEAR HOLLISTER FROM SAN FELIPE ROAD TO JCT 156/152
IN SANTA CLARA CO KP (SBT-156-R21.2/R29.6)
(SCL-156-R0.0/1.0) (SCL-152-R33.8/R37.0)

PA&ED

NORTH 156 WIDENING

SCR 1 R0/R1.7 0A290_ 84 HIGHWAY PLANTING AND IRRIGATION IN MONTEREY AND SANTA CRUZ COUNTIES IN AND NEAR
WATSONVILLE FROM PAJARO RIVER BRIDGE TO STRUVE
SLOUGH BRIDGE

Construction

PAJARO RIVER MITIGATION

SCR 1 R.9/R1.4 0C300_ 26 EMBANKMENT RECONSTRUCTION NEAR WATSONVILLE FROM BEACH ROAD UC TO
WATSONVILLE SLOUGH BRIDGE (KP R1.4/R2.2)

PID

WATSONVILLE EMBANKMENT RECONSTRUCTION

SCR 1 R2.3/R2.5 44130_ 65 REVISE INTERCHANGE IN SANTA CRUZ COUNTY IN WATSONVILLE AT ROUTE 1
AND HARKINS SLOUGH ROAD INTERCHANGE

PA&ED

HARKINS SLOUGH INTERCHANGE

SCR 1 R3.2/R5 47470_ 111 CONSTRUCT MEDIAN BARRIER IN SANTA CRUZ COUNTY NEAR WATSONVILLE FROM
AIRPORT BOULEVARD OVERCROSSING TO 1.3 KM NORTH
OF BUENA VISTA DRIVE UNDERCROSSING

CLOSEOUT

WATSONVILLE BARRIER

SCR 1 R4.9/R17.4 43060_ 75 REPLACE GROUND MOUNTED SIGNS WITH MORE
VISIBLE OVERHEAD SIGNS

IN AND NEAR SANTA CRUZ AT VARIOUS LOCATIONS (KP
01-R7.9/28.0)  (KP 17-0.5/9.8)

PS&E/RW

SANTA CRUZ GUIDE SIGNS

SCR 1 R5.6/ 44620_ 153 UPGRADE PUBLIC RESTROOMS NEAR APTOS AT THE SOUTHBOUND RTE 1 VISTA POINT
(KP R8.9)

MINOR

upgrade restrooms Aptos Vista Point

SCR 1 R7.6/R8.4 0E340_ 121 CONSTRUCT MEDIAN BARRIER IN SANTA CRUZ COUNTY NEAR APTOS FROM 0.1 KM
SOUTH OF LARKIN VALLEY ROAD UNDERCROSSING TO
ROB ROY JUNCTION OVERCROSSING

MINOR

ROB ROY MEDIAN BARRIER

SCR 1  8/ 16.5 0C900_ 27 INSTALL SURVEILLANCE STATIONS WITH LOOPS &
CCTV

NEAR SANTA CRUZ; VARIOUS LOCATIONS FROM FREEDOM
BLVD TO ROUTE 1/17 INTERCHANGE (KP 12.9/26.5)

PID

SCR TRAFFIC SURVEILLANCE STATIONS
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SCR 1 R8.4/R9.4 0J940_ 15 METAL BEAM BARRIER REPLACEMENT IN APTOS FROM FREEDOM TO RIO DEL MAR (KP
R13.5/R15.2)

Candidate

SCR 1  10.5/ 16.8 0C730_ 45 ADDITION OF HOV OR HOT LANE IN EACH
DIRECTION

IN SANTA CRUZ COUNTY BETWEEN STATE PARK DRIVE TO
0.3 KM NORTH OF MORRISSEY BLVD (KP 16.9/25.6)

PA&ED

HWY 1 CONGESTION MGMT STUDY

SCR 1  10.5/ 15.9 0F650_ 9 "OPERATIONAL IMPROVEMENTS, WIDENING" AND
RAMP METERING

IN & NEAR CAPITOLA & SANTA CRUZ BETWEEN STATE
PARK DR & MORRISSEY BLVD (KP 16.9/25.6)

PID

SCR 01 Ramp Meters

SCR 1  13.4/ 16.2 46170_ 91 PLANTING AND IRRIGATION IN SANTA CRUZ COUNTY IN AND NEAR SANTA CRUZ AT
VARIOUS LOCATIONS

Construction

SANTA CRUZ IRRIGATION

SCR 1  15.3/ 16.3 0H060_ 164 INSTALL WEED CONTROL SYSTEM IN SANTA CRUZ AT THE RTE 1/17 INTERCHANGE (RTE 1 KP
24.7/26.3) (RTE 17 KP 0.0/0.3)

MAINT.

SCR 1  15.8/ 17.6 12910_ 75 CONSTRUCT MERGE LANES ON RTE 17 AND RTE 1IN SANTA CRUZ COUNTY ON RTE 1 FROM MORRISSEY
BLVD TO RIVER ST AND ON RTE 17 FROM OCEAN ST TO
PASATIEMPO OC

PS&E/RW

 RTE 1/17 INTCHG MERGE LANES

SCR 1  17.2/ 18.2 46580_ 10 INTERSECTION IMPROVEMENTS ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM N OF RTE 1
AN ON RTE 1 FROM 0.51 KM SOUTH OF RTE 9 TO 1.03 KM N
OF RTE 9 (KP 1-27.7/29.3)(KP 9-0.0/0.8)

PID

ROUTE 1/9 INTERSECTION IMP

SCR 1  18.2/ 19.7 0A270_ 85 WIDEN EXISTING HIGHWAY IN SANTA CRUZ COUNTY IN SANTA CRUZ FROM CHESTNUT
STREET TO SWIFT STREET

Construction

MISSION STREET WIDENING

SCR 1  20.5/ 21.8 47000_ 91 CONSTRUCT BIKE PATH IN SANTA CRUZ COUNTY FROM SHAFFER RD TO WILDER
RANCH STATE PARK (KP 33.0/35.1)

Construction

WILDER RANCH BIKE PATH

SCR 1  24.1/ 34.5 0A390_ 164 ASPHALT CONCRETE OVERLAY IN SANTA CRUZ COUNTY AT VARIOUS LOCATIONSMAINT.

SCR 1  25.6/ 0G420_ 142 WIDEN SHOULDER FOR ROCK FALL CATCHMENT"N/O SANTA CRUZ ON RTE 1, 4.14 MI" N/O MEDER CR BR
NO. 36-0080 (KP 41.2)

MINOR

medere creek widen shoulder for rock fall catchment

SCR 1  31.5/ 36.4 0F990_ 16 BRIDGE REPLACEMENT AT SCOTT CR AND WADDELL CR BRIDGES (BR NO'S 36-31
& 36-65) (KP 50.7/58.6)

Candidate

Scott Creek and Wadell Creek Bridge Replacement

SCR 1  32.1/ 35.4 0J200_ 154 REPLACE CULVERTS IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF
WADDELL CREEK "(KP 51.7, 54.6, 55.0 & 57.1)"

MINOR

DAVENPORT CULVERT REPLACEMENT

SCR 1  34.2/ 0J190_ 154 REPLACE CULVERTS IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF
WADDELL CREEK (KP 55.17 & 55.51)

MINOR

DAVENPORT/WADDELL CREEK CULVERT REPLACEMENT

SCR 1  36.3/ 37.4 0E990_ 155 REMOVE/HAUL TALUS AT WADDEL BLUFFS APPROXIMATELY 1 MILE SO OF
SCL/SCR CO LINE (KP 58.42/60.19)

MINOR

waddels bluffs remove and haul talus

SCR 9  3.9/ 4 45250_ 103 STABILIZE SLOPE IN SANTA CRUZ COUNTY NEAR FELTON AT 2.7 KM SOUTH
OF SAN LORENZO AVENUE

CLOSEOUT

SIDEHILL VIADUCT RET. WALL

SCR 9  4.7/ 0E850_ 125 REPAIR SLIDE "NEAR FELTON, 0.1 KM NORTH OF" GLENGARY RD. (KP
7.68)

MINOR

felton slide/ slipout repair

SCR 9  8.1/ 44120_ 121 INSTALL TRAFFIC SIGNALS LIGHTING IN SANTA CRUZ COUNTY NEAR FELTON FROM 0.3 KM
SOUTH OF GLEN ARBOR ROAD TO 0.3 KM NORTH OF GLEN
ARBOR ROAD (KP 13.05)

MINOR

felton/santa crus traffic signals

SCR 9  9.4/ 9.7 46560_ 126 CONSTRUCT LEFT TURN LANE IN BEN LOMOND FROM LOVE CREEK ROAD TO SAN
LORENZO RIVER BRIDGE NO 36-49 (KP 15.1/15.6)

MINOR

Love creek road left turn lane

SCR 9  10.7/ 0H630_ 155 SLIPOUT REPAIR IN SANTA CRUZ COUNTY NEAR BEN LOMOND AT 0.64 KM
SOUTH OF WESTERN AVENUE

MINOR

BEN LAMOND SLIPOUT REPAIR

SCR 9  15.5/ 16.4 48000_ 122 LEFT TURN CHANNELIZATION IN SANTA CRUZ COUNTY NEAR BEN LOMOND AT HUBBARD
GULCH ROAD

MINOR

HUBBARD GULCH LEFT TURN 

SCR 9  16.5/ 0C600_ 142 SLOPE STABLIZATION 0.1KM NORTH OF KINGS CREEK BRIDGE #36-54 KP26.56MINOR

kings creek bridge slope stablization

SCR 9  19.5/ 0F320_ 156 SLOPE RESTORATION NEAR BOULDER CR 10.48 KM N/O RTE 236 (BIG BASIN WAY)
(KP 31.5)

MINOR

BIG BASIN WAY SLOPE RESTORATION
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SCR 9  20.8/ 0A700_ 143 MODIFY INTERSECTION NEAR BOULDER CREEK AT 0.6 KM S OF SAN MATEO
COUNTY LINE (KP 33.5)

MINOR

boulder creek intersection modification

SCR 17  0/ 12.5 0G050_ 16 HIGHWAY REHAB IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO SANTA
CRUZ/SANTA CLARA CO LINE (KP 0.0/20.2)

Candidate

Santa Cruz Rte 17 Rehab

SCR 17  0/ 12.5 0G170_ 3 OP IMPROVEMENTS/INSTALL TRAFFIC OPERATION
SYSTEM

ALONG ROUTE 17 FROM THE SCR 1/17 JCT TO THE SCR CO
LINE (KP 0.0/20.1)

Candidate

ROUTE 17 TOS

SCR 17  5.5/ 49380_ 6 RECONSTRUCT INTERCHANGE RTE 17 FROM GLENWOOD DRIVE SOUTH BOUND RAMPS
TO GRANITE CREEK ROAD (KP 8.85)

Candidate

GRANITE CREEK INTERCHANGE

SCR 17  6.1/ 6.5 0G400_ 27 CONSTRUCT CONCRETE GUARDRAIL NEAR SCOTTS VALLEY FROM 0.37 KM N OF SANTA'S
VILLAGE ROAD TO 0.03 KM S OF CRESCENT DRIVE (KP
9.8/10.54)

PID

Santa Village Road Guardrail

SCR 17  9.4/ 9.6 0G410_ 45 "SHOULDER AND LANE WIDENING," DRAINAGE &
GUARDRAIL UPGRADE

IN SANTA CRUZ CO NEAR THE CITY OF SCOTTS VALLEY
FROM 0.03 KM SOUTH TO 0.20 NORTH OF LAUREL RD (KP
15.14/15.52)

PA&ED

Laurel Curve Shoulders

SCR 17  10.9/ 46791_ 156 REPAIR SLOPE AND REPLACE DOWN-DRAIN "NORTH OF SCOTTS VALLEY ON RTE 17," .5 KM NORTH OF
GLENWOOD DR (KP 17.5)

MINOR

scotts valley slope protection and installation of down drain

SCR 129  .5/ 0G260_ 143 CONSTRUCT TRAFFIC SIGNAL & MODIFY TURN
CHANNELIZATION

IN SCR CO ON RTE 129 AT BLACKBURN (KP .87)MINOR

blackburn traffic signal and turn channelization

SCR 129  3.5/ 0H430_ 162 CONSTRUCT BRIDGE ON ROUTE 129 ABOUT 3 1/2 MILES EAST OF WATSONVILLE
AT THOMASELLO CREEK (KP 5.68)

MINOR

thomasello creeK bridge reconstruct

SCR 129  3.5/ 0H580_ 157 CONSTRUCT BRIDGE ABOUT 3.5 MI E OF WATSONVILLE AT THOMASELLO CR (KP
5.68)

MINOR

THOMASELLO CREEK BRIDGE 

SCR 129  4/ 0F180_ 126 CONSTRUCT LEFT TURN CHANNELIZATION NEAR WATSONVILLE AT THE INTRS OF SILLIMAN RD AND
RTE 129 (KP 6.4)

MINOR

silliman road left turn channelization

SCR 129  7.1/ 7.3 45640_ 100 MODIFY INTERSECTION IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT ROGGE
LANE

Construction

ROGGE LANE

SCR 129  7.9/ 8.2 49680_ 144 REALIGN HORIZONTAL CURVE  NEAR WATSONVILLE ON RTE 129 FROM  0.7 MI EAST TO
1.0 MI EAST OF _ROGGE LANE (KP 12.7/13.1)

MINOR

watsonville rogge lane realignment

SCR 152 T.3/T1.9 49180_ 66 PAVEMENT REHABILITATION IN AND NEAR WATSONVILLE FROM JCT 1/152 TO 0.04 KM E
OF BEVERLY DRIVE (NORTH) (KP T0.53/3.0)

PA&ED

WATSONVILLE RTE 152 REHAB

SCR 152 R2/ 0C340_ 157 CONSTRUCT RIGHT TURN CHANNELIZATN &
MODIFY TRAFFIC SIGNAL

AT HOLOHAN RD (KP 3.2)MINOR

Holohan road traffic signal

SCR 152  7.6/ 8 44480_ 66 WIDEN SHOULDERS AND CONSTRUCT METAL
BEAM GUARDRAIL

NEAR WATSONVILLE FROM 0.5 TO 1.1 KM W OF SANTA
CRUZ/SANTA CLARA CO LINE (KP 12.2/12.9)

PA&ED

Hecker Pass Shoulder Widening and MBGR

SLO 0 L5719 0A900_ 158 CONSTRUCT MATERIAL BIN CANOPIES IN SANTA BARBARA AND SAN LUIS OBISPO COUNTIES AT
SANTA MARIA AND SHANDON MAINTENANCE STATIONS

MINOR

santa maria and shandon canopies

SLO 0 L5530 0C860_ 158 INSTALL TMS ELEMENTS IN SLO AT THE DISTRICT OFFICEMINOR

slo TMC

SLO 0 L5714 36530_ 28 CONSTRUCT MAINTENANCE STATION IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPOPID

SLO MAINTENANCE STATION

SLO 0 L5710 0E660_ 162 CONSTRUCT OFFICE BUILDING AT THE TEMPLETON MAINT. STATIONMINOR

Templeton maintenance station office construction

SLO 0 L5719 0F030_ 122 RESURFACE ASPHALT CONCRETE IN SAN LUIS OBISPO COUNTY AT SHANDON MAINTENANCE
STATION

MINOR

SHANDON MAINTENANCE STATION ASPHALT RESURFACING

SLO 1  .1/ 16.7 49220_ 28 CAP-MFROM SANTA MARIA RIVER BRIDGE TO SOUTH JCT RTE
101/1 SEPARATION (KP 0.2/26.9)

PID

Nipomo-Mesa Rehab

SLO 1  4.7/ 5.4 41280_ 97 REALIGN CURVE IN SAN LUIS OBISPO COUNTY NEAR OCEANO FROM 0.5 KM
SOUTH TO 0.5 KM NORTH OF WILLOW ROAD

Construction

WILLOW CURVE REALIGNMENT
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SLO 1  7.9/ 0J640_ 159 SOUTHBOUND LEFT-TURN CHANNELIZATION "FOWLER LANE AT HIGHWAY 1, ABOUT 1" MILE SOUTH OF
THE HALCYON RD. INTERSECTION (KP 12.86)

MINOR

FOWLER LANE LEFT TURN CHANNELIZATION

SLO 1  8.4/ 8.5 44500_ 144 REALIGN INTERSECTION BETWEEN OCEANO AND GUADALUPE 1.0 KM SOUTH OF
HALCYON RD (KP 13.5/13.7)

MINOR

oceano intersection realignment

SLO 1  8.9/ 11.2 0C670_ 46 OPERATIONAL IMPROVEMENTS IN SLO CO NEAR OCEANO ON RTE 1 FROM 0.2 KM S OF
THE SOUTHERN INTERSECTION WITH HALCYON RD TO 0.1
KM N OF TIERRA NUEVA LANE (KP 14.3/18.1).

PA&ED

Halcyon Operational Improvements

SLO 1  11.1/ 16.2 0J970_ 145 ADA CURB RAMPS ON ROUTE 1 IN OCEANO AND PISMO BEACH (KP
17.86/26.15)

MINOR

OCEANO AND PISMO BEACH CURB RAMPS

SLO 1 L16.6/L18.1 49190_ 81 PAVEMENT REHAB & CONSTRUCT SAFETY
IMPROVEMENTS

IN AND NEAR SAN LUIS OBISPO FROM 0.1 KM S OF TORO
ST TO 0.1 KM N OF WESTMONT DR (KP L26.6/29.1)

PS&E/RW

SLO REHAB

SLO 1  17.7/ 40.3 0F350_ 67 BEAUTIFICATION & MODERNIZATION "IN AND NEAR SLO, MORRO BAY, AND" CAYUCOS FROM
SAN LUIS OBISPO CITY LIMITS TO VILLA CR (KP 28.5/64.9)

PA&ED

SLO-1 BEAUTIFICATION

SLO 1  18.1/ 22.9 0A130_ 55 CONSTRUCT CONCRETE MEDIAN BARRIER "0N ROUTE 1, IN SAN LUIS OBISPO" COUNTY FROM 0.11 KM
NORTH OF WESTMONT DRIVE TO 0.36 KM NORTH OF
EDUCATION DRIVE (KP 29.1/36.8)

PA&ED

CAMP SAN LUIS MEDIAN BARRIER

SLO 1  18.1/ 22.9 0A131_ 55 CONST ENHANCEMENTS TO MEDIAN BARRIER
INCLUDING LANDSCAPING

"0N ROUTE 1, IN SAN LUIS OBISPO" COUNTY FROM 0.11 KM
NORTH OFF WESTMONT DRIVE TO 0.36 KM NORTH OF
EDUCATION DRIVE (KP 29.1/36.8)

PA&ED

SLO 1  18.2/ 23.3 0C910_ 81 REHABILITATE ROADWAY IN & NEAR SAN LUIS OBISPO FROM 0.2 KM N OF
WESTMONT DR TO 0.7 KM N OF WATSON DR (KP 29.2/37.5)

PS&E/RW

CAMP SAN LUIS REHAB

SLO 1  28.5/ 32 46160_ 97 PLANTING AND IRRIGATION IN SAN LUIS OBISPO COUNTY IN "MORRO BAY, PISMO
BEACH AND" SAN LUIS OBISPO AT VARIOUS LOCATIONS

Construction

MORSLOPIS IRRIGATION

SLO 1  30.4/ 30.7 0F670_ 54 OPERATIONAL IMPROVEMENTS-RAMP AND INTRS
IMPROVEMENTS

IN MORRO BAY AT THE INTERSECTION OF ROUTES 1 & 41
(KP 48.9/49.4)

PA&ED

41/Main Street improvements in Morro Bay

SLO 1  34.5/ 44.1 49210_ 29 PAVEMENT REHABILITATION IN CAYUCOS FROM OLD CREEK BRIDGE TO HARMONY
VALLEY RD (KP 55.5/71.0)

PID

CAYUCOS REHAB

SLO 1  42.3/ 44.6 0A380_ 46 CONSTRUCT PASSING LANE AND LEFT TURN
CHANNELIZATION

NEAR CAMBRIA FROM 2.9 KM S TO HARMONY VALLEY RD
TO 0.8 KM N OF HARMONY VALLEY RD (KP 68.1/71.9)

PA&ED

HARMONY PASSING LANE

SLO 1  49.9/ 50.7 0G760_ 47 RAISE HWY PROFILE & CONSTRUCT NEW FLOOD
CONTROL

IN CAMBRIA FROM THE SANTA ROSE CR BR TO WINDSOR
AVE (KP 80.3/81.4)

PA&ED

CAMBRIA FLOOD CONTROL

SLO 1  58.3/ 59.4 0F441_ 127 PAVEMENT REHABILITATION NEAR SAN SIMEON 0.8 KM NORTH OF HEARST CASTLE
ENTRANCE TO 0.7 KM SOUTH OF ARROYO LAGUNA
BRIDGE (KP 93.8/95.6)

MINOR

SAN SIMEON REHAB

SLO 1  58.3/ 59.4 0F44U_ 100 CONSTRUCT BIKE LANE AND REHABILITATE
PAVEMENT

NEAR SAN SIMEON 0.8 KM N. OF HEARST CASTLE
ENTRANCE TO 0.7 KM S. OF ARROYO LAGUNA BRIDGE (KP
93.8/95.6)

Construction

SLO 1  63/ 66.8 49280_ 29 REALIGN ROADWAY NEAR SAN SIMEON FROM PIEDRAS BLANCAS VISTA POINT
TO ARROYO DE LA CRUZ CREEK BRIDGE (KP 101.4/107.5)

PID

PIEDRAS BLANCAS REALIGNMENT

SLO 1  64.1/ 64.7 0G330_ 127 ROADWAY REALIGNMENT IN SAN LUIS OBISPO COUNTY ABOUT 15 KM NORTH OF SAN
SIMEON FROM 1.1 KM TO 0.2 KM SOUTH OF ARROYO DEL
CORRAL BRIDGE

MINOR

san simeon roadway realignment

SLO 1  65.4/ 66.5 0F810_ 128 ROADWAY REALIGNMENT IN SAN LUIS OBISPO COUNTY ABOUT 17 KM NORTH OF SAN
SIMEON FROM 2.2 KM TO 0.9 KM SOUTH OF ARROYO DE LA
CRUZ BRIDGE

MINOR

SAN SIMEON REALIGNMENT

SLO 1  68.2/ 42074_ 60 UPGRADE DRAINAGE STRUCTURE PHASE 3NEAR SAN SIMEON AT 1.4 KM N/O ARROYO DE LA CRUZ BR
(KP 109.8)

PA&ED

ARROYO DE LOS CHINOS

SLO 1  71.8/ 73.1 42073_ 98 SIDEHILL VIADUCT AND REPLACE DRAINS IN SAN LUIS OBISPO COUNTY NEAR SAN SIMEON AT
VARIOUS LOCATIONS FROM 12.9 KM NORTH OF PIEDRAS
BLANCAS LIGHTHOUSE TO 1.9 KM SOUTH OF MONTEREY
COUNTY LINE

Construction

RAGGED POINT VIADUCT

SLO 41  10.8/ 11.9 34530_ 76 "CONSTRUCT NB & SB PULLOUTS," WIDEN
SHOULDERS & OVERLAY PAVEMENT

BETWEEN MORRO BAY & ATASCADERO FROM 16.7 KM E/O
MORRO BAY TO 4.8 KM WEST OF SANTA ROSA ROAD (KP
17.5/19.1)

PS&E/RW

LOS ALTOS TURNOUTS
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SLO 41  15.8/ 19.7 3090U_ 104 "REPLACE BRIDGE, CONSTRUCT HWY" IN SAN LUIS OBISPO COUNTY IN AND NEAR ATASCADERO
FROM 0.1 MI WEST OF ROUTE 101 TO 1.2 MILES EAST OF
SALINAS BRIDGE

CLOSEOUT

SALINAS RV BR REPLACMT & REALIGNMT

SLO 41  15.8/ 19.7 34522_ 92 PLANTING AND IRRIGATION IN SAN LUIS OBISPO COUNTY IN AND NEAR ATASCADERO
FROM 0.1 KM WEST OF ROUTE 101 TO 1.9 KM EAST OF
SALINAS RIVER VIADUCT

Construction

ON-SITE MITIGATION PLANTING

SLO 41  19.1/ 30904_ 84 MITIGATION PLANTING AND IRRIGATION IN SAN LUIS OBISPO COUNTY NEAR ASTASCADERO AT
4005 TEMPLETON ROAD AND 0.8 KM NORTH OF PROPOSED
ROUTE 41

Construction

OFF-SITE MITIGATION PLANTING

SLO 41  41.2/ 43.8 0J560_ 168 OVERLAYNEAR SHANDON FROM JCT MCMILLAN CYN RD TO JCT
41/46 (KP 66.3/70.5)

MAINT.

SLO 41  49.7/ 50.4 45260_ 76 EXTEND TRUCK PASSING LANES AND WIDEN
SHOULDER

NEAR CHOLAME FROM 1.1 KM W TO 2.1 KM E OF SAN LUIS
OBISPO COUNTY LINE "(SLO KP 79.9/81.1, KER KP 0.0/2.1)"

PS&E/RW

COTTONWOOD CANYON CLIMBING LANE 

SLO 46 R.7/R1 46860_ 67 CONSTRUCT TIE BACK WALL NEAR CAMBRIA FROM 1.1 KM E TO 1.6 KM E OF RTE 1 (KP
R1.1/R1.6)

PA&ED

Cambria Slope Stabilization

SLO 46  4.1/ 0C330_ 145 SLOPE PROTECTION 4.1 MILES EAST OF ROUTE 1 (KP 6.7)MINOR

SLIDE REPAIR

SLO 46 R4.1/R4.5 46720_ 68 REPAIR EMBANKMENT & INSTALL SUBSURFACE
DRAINAGE SYSTEM

BETWEEN CAMBRIA AND TEMPLETON 2.4 KM (1.5 MI) S OF
CERRO ALTO RD (KP R6.0/R7.2)

PA&ED

CAMBRIA/TEMPLETON EMBANKMENT

SLO 46  17.4/ 0F210_ 128 REALIGN INTERSECTION IN SAN LUIS OBISPO COUNTY NEAR TEMPLETON AT
VINEYARD DRIVE (KP 28.0)

MINOR

templeton 101 @ Vineyard dr. intersection realignment

SLO 46  30/ 37 0C390_ 177 ASPHALT CONCRETE OVERLAY IN SAN LUIS OBISPO COUNTY AT VARIOUS LOCATIONSMAINT.

SLO 46  32.2/ 50.2 3307U_ 61 CONVERT 2 LANE HWY TO 4 LANE EXPRESSWAYNEAR PASO ROBLES FROM AIRPORT RD TO 0.6 KM E OF
SHANDON ROADSIDE REST AREA (KP 51.8/80.8)

PA&ED

SR46 Corridor Improvements (Shandon)

SLO 46  33.8/ 33.9 0C770_ 92 HIGHWAY PLANTING AND IRRIGATION IN SAN LUIS OBISPO COUNTY IN AND NEAR PASO ROBLES
ON ROUTE 46 AND ON ROUTE 101 AT VARIOUS LOCATIONS

Construction

Paso Robles Gateways

SLO 46  45.4/ 54 0F710_ 30 REHABILITATE ROADSIDE REST AREA AT THE SHANDON REST AREA AND AT VARIOUS
LOCATIONS FROM 7.2 KM E OF THE SHANDON REST AREA
TO 6.7 KM W OF THE SHANDON REST AREA (KP 73.0/86.9)

PID

Shandon Roadside Rest

SLO 46  50.2/ 55.9 33080_ 47 CONVERT 2 LANE HWY TO 4 LANE EXPRESSWAYNEAR SHANDON FROM THE SHANDON SAFETY REST AREA
TO 1.8 KM EAST OF THE JCT OF STATE ROUTES 41 & 46 (KP
80.8/90.0)

PA&ED

SR46 Corridor improvements (Wye)

SLO 46  50.7/ 0H130_ 83 BRIDGE/CHANNEL REPAIR NEAR SHANDON AT CHOLAME CR BR 49-29 (KP 81.59)Construction

SLO 46  55.1/ 60.9 0C650_ 48 2C TO 4C NEAR CHOLAME FROM STATE ROUTE 46/41 INTERSECTION
EAST TO KERN CO LINE (KP 88.7/97.9)

PA&ED

SR46 Corridor Improvments (Antelope)

SLO 46  56.5/ 58 45370_ 48 EXTEND EASTBOUND TRUCK CLIMBING LANENEAR PASO ROBLES FROM 2.2 KM E TO 4.7 KM E OF
NORTH JCT RTE 41 (KP 90.8/93.3)

PA&ED

ANTELOPE GRADE CLIMBING LANE

SLO 58  .7/ 1.7 0J700_ 163 CONSTRUCT MAIN STREET-TYPE IMPROVEMENTSIN DOWNTOWN SANTA MARGARITA ON ROUTE 58MINOR

SANTA MARGARITA MAIN STREET IMPROVEMENTS

SLO 58  9.9/ 0F980_ 17 BRIDGE REPLACEMENT (SCOUR) EAST OF SANTA MAGARITA AT MIDFORK HUER HUERO CR
BR (BR NO 49-166) (KP 16.01)

Candidate

Huer Huero Creek Bridge Replacement

SLO 101  0/ .8 44590_ 49 "WIDEN & REPLACE BRIDGES, CONSTRUCT" AUX
LANES & BICYCLE PATH

"NEAR SANTA MARIA, FROM THE JCT OF" RTE 135/101 TO
NORTH OF THE JCT OF RTE 166/101 (KP SLO 0.0/1.3)(KP SB
145.6/146.4)

PA&ED

SANTA MARIA RIVER BRIDGES

SLO 101  .5/ 7.9 47580_ 111 CONSTRUCT MEDIAN BARRIER IN SAN LUIS OBISPO COUNTY AT AND NEAR NIPOMO FROM
SANTA MARIA RIVER BRIDGE TO LOS BERROS ROAD
UNDERCROSSING

CLOSEOUT

SANTA MARIA BARRIER

SLO 101  3.9/ 0G490_ 32 NEW INTERCHANGE AT NIPOMO 0.7 KM S OF TEFFT ST OCCandidate

SOUTHLAND RAMPS
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SLO 101  4.8/ 0H400_ 169 EROSION CONTROL NEAR NIPOMO AT TEFT ST OC (KP 7.8)MAINT.

SLO 101  5/ 47450_ 49 CONSTRUCT NEW INTERCHANGE (WILLOW RD)NEAR NIPOMO BETWEEN TEFFT ST AND LOS BERROS/
THOMPSON RD INTERCHANGES  PHASE 1 (KP 8.0)

PA&ED

Willow Road I/C

SLO 101  11.8/ 30.3 0H530_ 30 CONSTRUCT TRANSPORTATION MANAGEMENT
SYSTEM

IN ARROYO GRANDE FROM EL CAMPO RD TO THE
NORTHERN CITY LIMITS OF SAN LUIS OBISPO (KP 19.0/48.8)

PID

SLO 101 TMS

SLO 101  11.8/ 0A360_ 3 CONSTRUCT NEW INTERCHANGE IN SLO CO NEAR ARROYO GRANDE AT EL CAMPO RD (KP
19.0)

Candidate

El Campo Interchange

SLO 101  12.5/ 14.7 0C100_ 101 PLANTING AND IRRIGATION RESTORATION IN ARROYO GRANDE FROM BRIDGE ST UC TO 0.1 KM
NORTH OF OAK PARK OC (KP 20.1/23.7)

Construction

ARROYO GRANDE PLANTING

SLO 101  12.5/ 20.8 0J210_ 12 THRIE BEAM MEDIAN BARRIER IN ARROYO GRANDE AND PISMO BEACH AT VARIOUS
LOCATIONS (KP 20.13/33.5)

Candidate

Median Barrier Gap Closure

SLO 101  13.1/ 14.6 0A370_ 50 INTERCHANGE AND RAMP MODIFICATIONS IN ARROYO GRANDE AT THE BRISCO RD "UC, BR NO 49-154
/ HALCYON RD" (KP 21.2/23.5)

PA&ED

BRISCO ROAD I/C

SLO 101  13.2/ 21.5 48560_ 50 OPERATIONAL IMPROVEMENTS AUXILARY LANESFROM 227/101 SEPARATION IN ARROYO GRANDE TO THE
SAN LUIS CREEK BRIDGE (KP 21.2/R34.6)

PA&ED

SLO OPS IMPROVEMENTS

SLO 101  13.2/ 21.8 0H370_ 4 OPERATIONAL IMPROVEMENTS FROM THE CITY OF ARROYO GRANDE TO SLO CITY CONST.
PHASE II (KP 21.2/35.1)

Candidate

SLO OPS IMPROVEMENT II

SLO 101  14.9/ 15.4 33461_ 108 CONSTRUCT SOUTHBOUND AUXILARY LANE IN SAN LUIS OBISPO COUNTY IN PISMO BEACH AND
GROVER BEACH FROM 0.1 KM NORTH OF OAK PARK
OVERCROSSING TO 0.1 KM SOUTH OF PISMO OAKS
OVERCROSSING

CLOSEOUT

PISMO AUX LANE

SLO 101  14.9/ 26.3 0J650_ 171 OVERLAY DGAC IN & NEAR ARROYO GRANDE ON RTE 101 FROM 3.1 KM N
OF LOS BERROS CR BR TO PISMO CR BR (KP 14.97/26.39)

MAINT.

SLO 101  16/ 16.5 40300_ 163 REPAIR CONCRETE APRON EMBANKMENT IN SAN LUIS OBISPO IN PISMO BEACH FROM 0.1 MILE
NORTH OF PISMO OVERHEAD TO 0.1 MILE SOUTH OF
HINDS AVENUE OVERCROSSING

MINOR

PISMO BEACH APRON EMBANKMENT REPAIR

SLO 101  16/ 16.6 38840_ 68 EXTEND LOCAL STREET AND CONSTRUCT
BRIDGES-OPERATIONAL IMPROVEMENT

IN SAN LUIS OBISPO COUNTY IN PISMO BEACH FROM
PISMO OVERHEAD TO PRICE CANYON ROAD
INTERCHANGE (JAMES WAY)

PA&ED

PRICE STREET EXTENSION

SLO 101  16.2/ 21.5 42340_ 103 REHABILITATE ROADWAY IN SAN LUIS OBISPO COUNTY IN AND NEAR PISMO BEACH
FROM PISMO OVERHEAD TO SAN LUIS OBISPO CREEK
BRIDGE

CLOSEOUT

SLO CREEK REHAB

SLO 101  16.4/ 23.9 4760U_ 112 CONSTRUCT MEDIAN BARRIER IN SAN LUIS OBISPO COUNTY IN AND NEAR PISMO BEACH
AT VARIOUS LOCATIONS FROM PISMO BREEK BRIDGE TO
SANTA FE UNDERCROSSING

CLOSEOUT

PISMO MEDIAN BARRIER

SLO 101 R21.5/ 39040_ 85 WIDEN BRIDGE IN SAN LUIS OBISPO COUNTY NEAR PISMO BEACH AT SAN
LUIS OBISPO CREEK BRIDGE

Construction

SLO CREEK BRIDGE WIDENING

SLO 101 R22.1/R23.1 0A180_ 123 CONSTRUCT THRIE BEAM MEDIAN BARRIER IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO
FROM 0.1 KM SOUTH TO 1.3 KM NORTH OF NORTH AVILA
ROAD OVERCROSSING

MINOR

AVILA ROAD MEDIAN BARRIER

SLO 101  24.6/ 32.3 0H190_ 17 HIGHWAY REHAB IN & NEAR SAN LUIS OBISPO FROM .4 KM N/O SANTA FE BR
UC TO 1.8 KM N/O RESEVOIR CYN RD (KP 57.5/74.5)

Candidate

SLO 101 Rehab

SLO 101  24.9/ 27.5 0C160_ 177 RESURFACE ASPHALT CONCRETE IN SAN LUIS OBISPO COUNTY AT VARIOUS LOCATIONSMAINT.

SLO 101  25.9/ 0H730_ 32 PSR-PDS RECONSTRUCT INTERCHANGE AT LOS OSOS VALLEY RD. (KP 41.7)Candidate

LOVR--LOS OSOS VALLEY ROAD

SLO 101  26/ 41120_ 51 CONSTRUCT INTERCHANGE IN SAN LUIS OBISPO COUNTY IN SAN LUIS OBISPO AT
PRADO ROAD

PA&ED

PRADO ROAD I/C

SLO 101  26.9/ 27.4 0G780_ 31 CONSTRUCT AUXILIARY LANE IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS OSOS VALLEY
RD OC TO 0.2 KM S OF MADONNA RD OC (KP 43.3/44.0)

PID

Prado NB Aux Lane
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SLO 101  27.5/ 32 0J390_ 169 REMOVE DISEASED TREES IN AND NEAR SAN LUIS OBISPO FROM MADONNA RD OC
TO 0.8 MI N OF RESERVOIR CYN RD (KP 44.26/51.50)

MAINT.

SLO 101  27.5/ 32 0J380_ 170 REMOVE DISEASED TREES NEAR SAN LUIS OBISPO FROM MADONNA RD OC TO 0.8 MI
NO OF RESERVOIR CYN RD (KP 44.26/51.5)

MAINT.

SLO 101  28.4/ 28.7 31420_ 83 CONSTRUCT SOUND WALLS IN SAN LUIS OBISPO COUNTY IN SAN LUIS OBISPO FROM
0.5 KM NORTH OF MARSH STREET SEPARATION TO 0.1 KM
SOUTH OF STENNER CREEK BRIDGE

Construction

BRIZZOLARA STREET SOUNDWALL

SLO 101  29/ 29.3 0F640_ 7 RECONFIGURE INTERCHANGE AND RAMPS IN SLO COUNTY ON ROUTE 101 AND ROUTE 1 (KP 46.7/47.1)Candidate

HIGHWAY 101/1 INTERCHANGE

SLO 101  32.3/ 35.5 34541_ 86 ADD TRUCK PASSING LANES IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO
FROM 2.0 KM NORTH OF RESERVOIR CANYON ROAD TO
CUESTA OVERHEAD

Construction

CUESTA GRADE

SLO 101  32.7/ 35.5 34548_ 93 HIGHWAY PLANTING AND IRRIGATION IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO
FROM 2.6 KM NORTH OF RESERVOIR CANYON ROAD TO
CUESTA OVERHEAD

Construction

CUESTA MITIGATION PLANTING

SLO 101  32.8/ 0C760_ 98 RECREATIONAL TRAIL IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO AT
OLD STAGECOACH ROAD

Construction

CUESTA GRADE RECREATIONAL TRAIL

SLO 101  35.7/ 46.3 0G030_ 18 HIGHWAY REHAB IN & NEAR ATASCADERO FROM CUESTA GRADE OH TO .5
KM N/O TRAFFIC WAY (KP 57.5/74.5)

Candidate

Atascadero 101 Rehab

SLO 101  37.2/ 41.3 0J050_ 12 THRIE BEAM MEDIAN BARRIER IN SLO CO IN SANTA MARGARITA (KP 59.96/66.53)Candidate

SANTA MARGARITA BARRIER

SLO 101  37.8/ 42 0H950_ 129 REPLACE CONCRETE SLABS IN SLO CO ON RTE 101 IN & NEAR ATASCADERO FROM
ROUTE 101/58 SEP. TO SANTA BARBARA ROAD OC (KP
60.84/67.6)

MINOR

TASAJARACR RD. CONCRETE SLAB REPLACEMENT

SLO 101  38/ 65.2 44150_ 112 REPLACE BRIDGE RAILS IN SAN LUIS OBISPO COUNTY IN AND NEAR PASO ROBLES
AT VARIOUS LOCATIONS

CLOSEOUT

SAN MIGUEL BRIDGE RAIL REPLACEMENT

SLO 101  41.3/ 46.9 0A170_ 77 CONSTRUCT MEDIAN BARRIER IN AND NEAR ATASCADERO FROM 1.6 KM S OF SANTA
BARBARA RD OC TO SAN ANSELMO RD OC (KP 66.5/75.4)

PS&E/RW

ATASCADERO MEDIAN BARRIER

SLO 101  43.9/ 4678U_ 106 REALIGN EXISTING RAMP & CONSTRUCT PARK &
RIDE

IN SAN LUIS OBISPO COUNTY IN ATASCADERO FROM 0.6
KM SOUTH OF SANTA ROSA ROAD OVERCROSSING TO
SANTA ROSA ROAD OVERCROSSING

CLOSEOUT

SANTA ROSA OC

SLO 101  45.2/ 45.7 40280_ 80 INTERCHANGE IMPROVEMENTS IN SAN LUIS OBISPO COUNTY IN THE CITY OF
ATASCADERO AT THE 101/41 INTERCHANGE (KP
101-72.7/73.5 & 41-5.4/25.7)

PS&E/RW

101/41 INTERCHANGE

SLO 101  45.5/ 46.8 40281_ 10 RECONSTRUCT RAMPS IN ATASCADERO ON RTE 101 RAMPS BETWEEN RTE 41
AND TRAFFIC WAY (KP 73.5/75.6)

PID

101 & TRAFFIC WAY

SLO 101  46.2/ 46.6 0G790_ 129 CONSTRUCT OUTER SEPARATION BARRIER IN SAN LUIS OBISPO COUNTY IN ATASCADERO FROM 0.4
KM NORTH OF TRAFFIC WAY UNDERCROSSING TO 0.4 KM
SOUTH OF SAN ANSELMO ROAD OVERCROSSING

MINOR

traffic way & 101 outer separation barrier construction

SLO 101  50.6/ 0H840_ 51 WIDEN OVERCROSSING & INSTALL SIGNALSIN TEMPLETON AT THE INTERSECTION_OF VINEYARD DR. &
RTE 101 (KP 81.52)

PA&ED

VINEYARD 0C

SLO 101  51.4/ 0G510_ 4 OPERATIONAL IMPROVEMENTS - WIDENING & LEFT
TURN CHANNELIZATION

IN TEMPLETON ON THE LAS TABLAS RD RTE 101
INTERCHANGE (KP 82.79)

Candidate

LAS TABLAS I/C

SLO 101  51.5/ 3454A_ 87 CONSTRUCT PARK AND RIDE LOT IN SAN LUIS OBISPO COUNTY IN TEMPLETON AT LAS
TABLAS ROAD

Construction

LAS TABLAS PARK & RIDE

SLO 101  52.4/ 54.1 0A150_ 113 CONSTRUCT MEDIAN BARRIER IN SAN LUIS OBISPO COUNTY IN AND NEAR PASO ROBLES
FROM MAIN STREET OVERCROSSING TO SOUTH JUNCTION
ROUTE 101 AND 46 SEPARATION

CLOSEOUT

TEMPLETON MEDIAN BARRIER

SLO 101  52.4/ 55.8 45130_ 5 RECONSTRUCT INTERCHANGE RTE 101 / RTE 46 INTERCHANGE IN PASO ROBLES (KPCandidate

101/46 WEST

SLO 101  55.4/ 59.1 0C110_ 61 HIGHWAY PLANTING RESTORATION IN PASO ROBLES FROM 0.4 KM S OF SOUTH PASO ROBLES
OH TO 0.3 KM N OF NORTH PASO ROBLES OH (KP 89.2/95.1)

PA&ED

PASO ROBLES PLANTING

D - 15



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

5

CO

April 8, 2003

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

PROJECT NAME

SLO 101  56.8/ 57.9 36150_ 5 CONSTRUCT NEW ON-RAMP & WIDEN AND MODIFY
RAMPS & STRIPING

IN PASO ROBLES FROM 13TH STREET TO ROUTE 46 (KP
91.4/93.2)

Candidate

13TH/16th STREET

SLO 101  58.3/ 0C870_ 130 INSTALL CHANGEABLE MESSAGE SIGNS VARIOUS LOCATIONS IN SLO CO ON ROUTE 101 AND
ROUTE 1

MINOR

slo CMS installation

SLO 101  58.8/ 63.6 43011_ 102 ASPHALT CONCRETE OVERLAY IN SAN LUIS OBISPO COUNTY NEAR PASO ROBLES FROM
NORTH PASO ROBLES OVERHEAD TO SAN MARCOS
CREEK BRIDGE

Construction

North Paso Robles Rehab

SLO 101  58.8/ 0J540_ 130 BRIDGE REHABILITATION Paint Steel Treat Bridge Deck (KP 94.6) (KP 94.6) MINOR

PASO ROBLES BRIDGE REHAB.

SLO 101  59.9/ 43012_ 99 LANDSCAPE MITIGATION - SPLIT FROM ROADWAY
REHAB

IN SAN LUIS OBISPO COUNTY NEAR_PASO ROBLES AT
MONTEREY ROAD (KP 96.39)

Construction

North Paso Landscape Mitigation

SLO 101  63.6/ 69.3 0G040_ 18 HIGHWAY REHAB IN SLO CO NEAR PASO ROBLES FRM SAN MARCUS CR BR
TO SLO/MON CO LINE & IN MON CO FROM SLO/MON CO
LINE TO .4 KM S/O E GARRISON OC (KP SLO-102.4/R111.6
MON-R0.0/R3.1)

Candidate

North Paso Robles Rehab

SLO 101  63.7/ 69.3 44980_ 93 UPGRADE FIXES OBJECTS NEAR ROADWAY IN SAN LUIS OBISPO AND MONTEREY COUNTIES NEAR
PASO ROBLES FROM SAN MARCOS ROAD TO 1.0 KM
SOUTH OF JOLON ROAD UNDERCROSSING

Construction

SLO FIXED OBJECTS

SLO 101  65.6/ 69.3 0G890_ 131 WIDEN INSIDE SHOULDERS& ADD RUMBLE STRIPSIN SAN LUIS OBISPO AND MONTEREY COUNTIES AT SAN
MIGUEL FROM 10TH STREET OVERCROSSING TO EAST
GARRISON OVERCROSSING (KP_SLO 105.5/R111.6 & MON
0/3.5)_

MINOR

Tenth st. to garrison st., widen shoulders

SLO 101  65.6/ 67.1 0H300_ 131 "MBGR,SHOULDER WORK & RUMBLE STRIP" NORTH OF PASO ROBLES FROM TENTH ST UC (49-163) TO
SAN MIGUEL UC (49-162) (KP 105.6/107.9)

MINOR

san miguel mbgr and shoulder work

SLO 166  9.5/ 74.8 0C660_ 77 OPERATIONAL IMPROVEMENTS IN SLO CO FROM 0.85 KM EAST OF RTE 101 TO RTE 33 (KP
15.3/120.4)

PS&E/RW

166 OP IMPROVEMENTS

SLO 166  12.9/ 70.1 0A230_ 78 UPGRADE & CONSTRUCT MBGR (CURE) NEAR SANTA MARIA FROM RTE 101 TO KERN COUNTY LINE
AT VARIOUS LOCATIONS (KP SLO & SB 20.8/R112.8)

PS&E/RW

SANTA MARIA GUARDRAIL

SLO 166  42/ 45 0A550_ 52 REALIGN HORIZONTAL CURVES IN CUYAMA VALLEY FROM 1.4 KM E TO 5.8 KM E OF
SYCAMORE CANYON BRIDGE  BR# 49-140 (KP 68.2/72.6)

PA&ED

CUYAMA VALLEY CURVES

SLO 227  4.3/ 6.7 0G610_ 132 WIDEN SHOULDERS ON RTE 227 IN SLO CO NEAR ARROYO GRANDE FROM 0.1
KM TO 0.6 KM N OF NOYES RD & FROM 0.3 KM S TO THE N
JCT OF CORBETT CANYON RD (KP 6.9/10.8)

MINOR

noyes road widen shoulders

SLO 227  5.4/ 5.7 44690_ 132 WIDEN SHOULDERS & CORRECT CROSS-SLOPESNEAR ARROYO GRANDE FROM 0.2 KM TO 0.7 KM N OF
PATCHETT RD (KP 8.7/9.2)

MINOR

Patchett Road shoulders and cross slope correction

SLO 227 R7.1/R12.7 0J450_ 6 "OPERATIONAL IMPROVEMENTS, BIKE LANE"
PLANTED MEDIANS - WIDEN TO 4 LANES

IN SAN LUIS OBISPO ON BROAD STREET (SR 227) FROM
PRICE CANYON ROAD TO SOUTH STREET (KP
R11.47/R20.47)

Candidate

227 Improvements

SLO 227 R10.9/R14.2 0A460_ 31 REHABILITATE ROADWAY & WIDEN BRIDGE IN SAN LUIS OBISPO FROM EAST FORK SAN LUIS OBISPO
CREEK BRIDGE TO 0.2 KM W OF MADONNA RD OC (KP
R17.5/R22.9)

PID

South & Broad St. Rehab.

SLO 227  13.4/ 13.7 49410_ 146 CONSTRUCT LEFT TURN CHANNELIZATION IN SAN LUIS OBISPO FROM 0.1 KM EAST OF BEEBEE
STREET TO HIGUERA STREET (KP 21.6/22.0)

MINOR

South higuera street left turn channelization
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
A Functional Team meeting was held on February 6, 2003. The purpose of this meeting was to finalize the purpose and need as well as discuss any outstanding issues.  This project is on target for the June 2003
deadline for final signatures.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2002

3/27/2002

4/1/2002

6/11/2002

8/1/2002

11/5/2002

2/1/2003

3/28/2003

6/30/2003
85

1
05-0H330

David SilberbergerPM
Robert NavarroDM

(805) 549-3798PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3300

Project Name
SOUTH SALINAS CORRIDOR

Work Description
RECONSTRUCT INTERCHANGE &
CONSTRUCT FRONTAGE ROADS

Location Description
FROM 0.7 MILES N OF MAIN ST/CHULAR
"OVERCROSSING, TO 1.2 MILES S OF" AIRPORT
BLVD OVERCROSSING (KP 125.0/135.96)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

PDS
Component

Funding
IIP

Prog Code
025.700

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 42 Utilities 3

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $50,000

District Est $150,000

Total Con Est $200,000

R/W Est $27,022

APL
List

YesMON -101- 77.7/ 84.5

Project Comments
PE - Jo Anne Engelmann.  Southbound auxiliary lane.  Coordinating with City of Santa Barbara for scope of project based on traffic info.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/3/2002

1/3/2002

2/1/2002 6/1/2002 9/1/2002 6/30/2003
20

2
05-0H350

Rob MillerPM
Wendy O'HalloranDM

(805) 549-3133PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Bryan Apper (559) 243-8156

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0350A

Project Name
MISSION ST SB AUX LANE

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
IN THE CITY OF SANTA BARBARA SB RTE 101
BETWEEN LAS POSITAS RD AND MISSION ST (KP
R25.31/26.71)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

PDS
Component

Funding
IIP , RIP

Prog Code
025.700

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

APL
List

YesSB  -101-R15.7/R16.6

Tuesday, April 8, 2003 1



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
PE - Petros Demoz.  Northbound auxiliary lane.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/7/2002

1/3/2002

2/1/2002

2/26/2002

6/1/2002

3/18/2003

9/1/2002 6/1/2003
40

3
05-0H340

Rob MillerPM
James EspinosaDM

(805) 549-3133PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Bryan Apper (559) 243-8156

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0340K

Project Name
HOPE AVE NB AUX LANE 

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
IN THE CITY OF SANTA BARBARA ON NB RTE 101
BETWEEN LAS POSITAS RD AND HOPE
AVENUE/LA CUMBRA RD (KP 26.71/28.64)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
IIP , RIP

Prog Code
025.700

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 8 Utilities 5

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $1,177

APL
List

YesSB  -101- 16.6/ 17.8

Project Comments
Oversight Project**Lead agency is City of Santa Maria Oversight PE: John Fouche Environmental Planner: Lara Bertaina Conceptual draft of PSR submitted on 10/26/01 for comment. Currently,
developer funded to provide southbound ramps only.  May be candidate for 2004 STIP for full interchange.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2001

7/1/2001

10/31/2001

10/31/2001

10/31/2001

10/31/2001

2/2/2003

1/16/2003

7/1/2003
75

4
05-0H310

Paul MartinezPM
David FappDM

(805) 549-3407PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Bryan Apper (559) 243-8156

(805) 549-3249

COP SANTA    MARIA
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3100

Project Name
MCCOY - ROUTE 101 I/C

Work Description
NEW INTERCHANGE 

Location Description
IN AND NEAR SANTA MARIA ON RTE 101A T
APPROX 1.4 KM S OF THE BETTERVIAR OAD
INTERCHANGE(KP 137.9)198ERS-BIM  8-485-720T
02/01/05T 08/05/04

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

PDS
Component

Funding
Local  , RIP , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 6 Utilities 3

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $4,000

District Est $1,000

Total Con Est $5,000

R/W Est $763

APL
List

YesSB  -101- 85.7/

Tuesday, April 8, 2003 2



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
PSR alternatives are being reworked.  Project schedule and cost estimates are being reevaluated, and adjusted for the 2004 STIP.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2000

10/1/2000

9/1/2000

11/1/2000

3/1/2001

3/1/2001

6/1/2001

6/1/2001

3/1/2003
80

5
05-0G170

Luis DuazoPM
Abdul BakerDM

(805) 542-4678PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

Bryan Apper (559) 243-8156

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0170

Project Name
ROUTE 17 TOS

Work Description
OP IMPROVEMENTS/INSTALL TRAFFIC
OPERATION SYSTEM

Location Description
ALONG ROUTE 17 FROM THE SCR 1/17 JCT TO
THE SCR CO LINE (KP 0.0/20.1)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $5,008

Total Con Est $5,008

R/W Est $0

APL
List

YesSCR -17- 0/ 12.5

Project Comments
***Oversight only--Lead Agency is City of Arroyo Grande*** Revised PSR(PDS)was resubmitted on 2/21/02 with response to comments. It is currently being reviewed by Caltrans. SLOCOG may contribute
funding depending if an alternative having regional significance continues into PA/ED.  It will be amended into 2004 STIP if SLOCOG does participate.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/19/1999

2/23/1999 7/5/2001 9/3/2001

5/1/2002

5/7/2002

6/1/2003
85

6
05-0A360

Tom HoustonPM
David FappDM

(805) 549-3016PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Bryan Apper (559) 243-8156

(805) 549-3249

COP CITY OF  AG
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3600

Project Name
EL CAMPO INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN SLO CO NEAR ARROYO GRANDE AT EL
CAMPO RD (KP 19.0)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

PDS
Component

Funding
Oversight , RIP , Local 

Prog Code
075.600

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 14 Utilities 2

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $2,990

District Est $10,150

Total Con Est $13,140

R/W Est $1,500

APL
List

YesSLO -101- 11.8/

Tuesday, April 8, 2003 3



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
Purpose and Need defined.  Working on narrowing scope of project and defining alternatives.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/16/2002

10/16/2002

1/2/2003

1/2/2003

3/1/2003

3/1/2003

5/1/2003 6/1/2003
75

7
05-0H370

Amy DonatelloPM
Steven WyattDM

(805) 549-3398PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Bryan Apper (559) 243-8156

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3700

Project Name
SLO OPS IMPROVEMENT II

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
FROM THE CITY OF ARROYO GRANDE TO SLO
CITY CONST. PHASE II (KP 21.2/35.1)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
RIP , IIP

Prog Code
025.700

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $14,300

Total Con Est $14,300

R/W Est $0

APL
List

YesSLO -101- 13.2/ 21.8

Project Comments
** Oversight Only--Local and RIP Funds--Lead Agency is SLO Co** This project will be submitted for 2004 STIP funding. Comments on Draft PSR (PDS) that remain to be addressed given to the
County/consultant 8/6/02.  Fact Sheet exceptions resubmitted for Caltrans Review on 1/21/02.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

2/5/2001

11/1/2001 11/1/2001

11/14/2001

2/1/2002

2/22/2002

5/1/2003
85

8
05-0G510

Tom HoustonPM
David FappDM

(805) 549-3016PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(805) 549-3249

COP SLO CO
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0858

Project Name
LAS TABLAS I/C

Work Description
OPERATIONAL IMPROVEMENTS - WIDENING
& LEFT TURN CHANNELIZATION

Location Description
IN TEMPLETON ON THE LAS TABLAS RD RTE 101
INTERCHANGE (KP 82.79)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
RIP , Local  , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 11 Utilities 5

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $2,000

District Est $3,000

Total Con Est $5,000

R/W Est $532

APL
List

YesSLO -101- 51.4/

Tuesday, April 8, 2003 4



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
***Oversight Only -Local and RIP Funds--Lead Agency is City Of Paso Robles*** Caltrans Review Comments on Draft PSR-PDS given to city and consultant on 8/20/01-the city is restarting the PSR-PDS.
Re-kickoff meeting scheduled for 3/13/03.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/26/2000 7/20/2001 8/20/2001

8/1/2003 12/1/2003
65

9
05-45130

Tom HoustonPM
David FappDM

(805) 549-3016PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(805) 549-3249

COP PASO     ROBLES
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0857

Project Name
101/46 WEST

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
RTE 101 / RTE 46 INTERCHANGE IN PASO
ROBLES (KP

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

PDS
Component

Funding
Oversight , Local  , RIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

EIR Act

Act

Right of Way Info

Parcels 10 Utilities 6

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $18,000

District Est $16,600

Total Con Est $34,600

R/W Est $5,000

APL
List

YesSLO -101- 52.4/ 55.8

Project Comments
** Oversight Only-- Local & RIP funds --Lead Agency is City Of Paso Robles** Consultant response to Caltrans comments on 11/00 received on 10/12/01. Exception to PSR(PDS)approved 11/15/01.
Approval of Mandatory and Advisory Design Exceptions submitted with PSR required before PSR can be approved.  Comments still remaining to be addressed on PSR and the Fact Sheet exception sent to
consultant in May/June 02 and there has been no response.  Approval of Fact Sheet Exceptions to Design Standards is required prior to the approval of the PSR (PDS) when there is no alternative that meets
the design standards.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2000

6/23/2000 9/19/2000 10/19/2000

10/2/2001

10/12/2001

8/1/2003
85

10
05-36150

Tom HoustonPM
David FappDM

(805) 549-3016PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(805) 549-3249

COP PASO ROBLES, CITY
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0353

Project Name
13TH/16TH STREET

Work Description
CONSTRUCT NEW ON-RAMP & WIDEN AND
MODIFY RAMPS & STRIPING

Location Description
IN PASO ROBLES FROM 13TH STREET TO ROUTE
46 (KP 91.4/93.2)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding
Oversight , RIP , Local 

Prog Code
075.600

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $140

District Est $2,080

Total Con Est $2,220

R/W Est $220

APL
List

YesSLO -101- 56.8/ 57.9

Tuesday, April 8, 2003 5



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/16/2002

10/16/2002

2/1/2003

12/31/2002

3/1/2003

3/1/2003

4/1/2003 6/1/2003
50

11
05-0J450

Amy DonatelloPM
Arthur RamirezDM

(805) 549-3398PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Bryan Apper (559) 243-8156

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
2200

Project Name
227 IMPROVEMENTS

Work Description
"OPERATIONAL IMPROVEMENTS, BIKE LANE"
PLANTED MEDIANS - WIDEN TO 4 LANES

Location Description
IN SAN LUIS OBISPO ON BROAD STREET (SR 227)
FROM PRICE CANYON ROAD TO SOUTH STREET
(KP R11.47/R20.47)

Program Information

Doc Yr

Project Phase
Candidate

2004STIP Active
Program Status

Component

Funding

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $6,800

Total Con Est $6,800

R/W Est $0

APL
List

YesSLO -227-R7.1/R12.7

Project Comments
Last minute comments are being addressed prior to finalizing the PSR.  Schedule and Cost Estimate are being updated for the 2004 STIP.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/1999

8/5/1998

7/1/1999

11/1/1998

2/1/2001

2/1/2001

6/1/2001

6/1/2001

3/1/2003
80

12
05-49380

Luis DuazoPM
Shahin MansourDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Bryan Apper (559) 243-8156

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4938

Project Name
GRANITE CREEK INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
RTE 17 FROM GLENWOOD DRIVE SOUTH BOUND
RAMPS TO GRANITE CREEK ROAD (KP 8.85)

Program Information

Doc Yr

Project Phase
Candidate

2006STIP Active
Program Status

PDS
Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 20 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $2,640

District Est $5,611

Total Con Est $8,251

R/W Est $11,490

APL
List

YesSCR -17- 5.5/

Tuesday, April 8, 2003 6



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
2004 STIP CANDIDATE.  Traffic analyses being performed in K phase to adequately scope project. 03/24/03 - PSR is being prepared for 2006 STIP cycle.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2000

7/1/2000

2/1/2002 9/15/2003 12/1/2003 6/1/2004
40

13
05-0F640

Paul MartinezPM
Ali AlqatamiDM

(805) 549-3407PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Bryan Apper (559) 243-8156

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
6410

Project Name
HIGHWAY 101/1 INTERCHANGE

Work Description
RECONFIGURE INTERCHANGE AND RAMPS 

Location Description
IN SLO COUNTY ON ROUTE 101 AND ROUTE 1 (KP
46.7/47.1)

Program Information

Doc Yr

Project Phase
Candidate

2006STIP Active
Program Status

PDS
Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

EIR Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

YesSLO -101- 29/ 29.3

Tuesday, April 8, 2003 7



STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

14
05-45580_

Paul MartinezPM
David FappDM

(805) 549-3407PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Bryan Apper (559) 243-8156

(805) 549-3249 COP SBCAG
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4558

Project Name
SB 135 6-LANE

Work Description
WIDEN TO 6 LANES AND FRONTAGE ROAD
IMPROVEMENTS

Location Description
NEAR SANTA MARIA FROM UNION VALLEY
PARKWAY TO MC COY LANE (KP 17.4/21.4)

Program Information

Doc Yr

Project Phase
PID

2004STIP Inactive
Program Status

PDS
Component Funding

Oversight , RIP , Local 

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 81 Utilities 9

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 11/15/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $13,016

Total Con Est $13,016

R/W Est $4,655

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
**Oversight Only--Local and RIP --Lead Agency is City Of Santa Maria *** Oversight PE: John Fouche Environmental Planner: Lara Bertaina To update this project to compete for RIP funding, a supplemental
PSR (PDS) was written for this project and approved on November 15,2001. Not included in 2002 RTIP. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SB  -135- 10.8/ 13.3

15
05-0E920_

Rochelle VierraPM
Foad Al-HamdaniDM

(805) 549-3003PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0920A

Project Name
166 PASSING IMPROVEMENTS

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
IN SANTA BARBARA & SAN LUIS OBISPO
COUNTIES EAST OF SANTA MARIA FROM POST
MILE 27.0 TO 69.1 IN SB CO & 44.3 TO 47.8 IN SLO
CO "(KP SB-43.5/111.2, SLO-71.3/76.9)"

Program Information

Doc Yr

Project Phase
PID

2004STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 8 Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $11,180

Total Con Est $11,180

R/W Est $1,970

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Locations #6 and #7 to be constructed in SHOPP program (EA 0A4900), therefore dropped from this project. Reduced to 5 operational improvements:4 in SB, 1 in SLO.  SLOCOG & SBCAG would like to be able to
break out and program locations into separate projects.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2007 8/1/2007 9/1/2009 7/1/2009 1/1/2010 2/18/2010 6/1/2010 4/1/2011

T TTTTTTT

1/1/2007

8/1/2007 7/1/2009 1/1/2010 2/18/2010 6/1/2010 4/1/20119/1/20091/1/2007 T8/1/2007

Reg R/W
M225

APL
List

SB  -166- 27/ 69.1

Tuesday, April 8, 2003 8



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

16
05-0F650_

Luis DuazoPM
Claudia EspinoDM

(805) 542-4678PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

Bryan Apper (559) 243-8156

(559) 230-3110

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
6500

Project Name
SCR 01 RAMP METERS

Work Description
"OPERATIONAL IMPROVEMENTS, WIDENING"
AND RAMP METERING

Location Description
IN & NEAR CAPITOLA & SANTA CRUZ BETWEEN
STATE PARK DR & MORRISSEY BLVD (KP
16.9/25.6)

Program Information

Doc Yr

Project Phase
PID

2004STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 1 Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2002

Project Rpt

Current Cost Estimate
Structure Est $4,359

District Est $56,641

Total Con Est $61,000

R/W Est $116

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR is circulating for final signatures.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2007 10/1/2008 5/1/2009 3/1/2010 9/1/2010 7/1/2010 12/1/2010 3/1/2011 5/1/2011 7/1/2013

T TTTTTTTTT

4/1/2008

10/1/2008 5/1/2009 3/1/2010 7/1/2010 12/1/2010 3/1/2011 5/1/2011 7/1/20139/1/20104/1/2008 T4/1/2007

Reg R/W
M225

APL
List

SCR -1- 10.5/ 15.9

17
05-0E020_

David SilberbergerPM
Robert NavarroDM

(805) 549-3798PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
MOSS LANDING CORRIDOR

Work Description
CORRIDOR STUDY 

Location Description
IN MOSS LANDING FROM MOLERA RD / NASHUA
RD INTERSECTION TO 1.0 KM N OF JENSEN RD
(KP R145.5/162.1)

Program Information

Doc Yr

Project Phase
PID

2006STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 82 Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 10/12/2001

Project Rpt

Current Cost Estimate
Structure Est $28,600

District Est $134,200

Total Con Est $162,800

R/W Est $64,848

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is not going forward for programming in the 2002 STIP.  It is unlikely that it will make the 2004 STIP.  The PSR-PDS must be used for programming purposes by November of 2004 or it will need to be
redone.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

MON -1-R90.4/R100.7
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

18
05-46580_

Luis DuazoPM
Shahin MansourDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Larry Newland (805) 542-4603

(559) 230-3114

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4658

Project Name
ROUTE 1/9 INTERSECTION IMP

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM N
OF RTE 1 AN ON RTE 1 FROM 0.51 KM SOUTH OF
RTE 9 TO 1.03 KM N OF RTE 9 (KP 1-27.7/29.3)(KP
9-0.0/0.8)

Program Information

Doc Yr

Project Phase
PID

2006STIP Inactive
Program Status

Component Funding
RIP , IIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

CE
Act

Act

Right of Way Info

Parcels 2 Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/15/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,412

Total Con Est $2,412

R/W Est $1,983

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR was approved 12/7/01

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2006 9/1/2006 3/1/2009 7/1/2009 7/1/2009 9/1/2009 10/1/2009 2/1/2010 10/1/2010

T TTTTTTTT

8/1/2006

T8/1/2006 9/1/2006 3/1/2009 7/1/2009 7/1/2009 9/1/2009 10/1/2009 2/1/2010 10/1/20108/1/2006

Reg R/W
M225

APL
List

SCR -1- 17.2/ 18.2

19
05-40281_

Tom HoustonPM
David FappDM

(805) 549-3016PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

Bryan Apper (559) 243-8156

(805) 549-3249 COP CITY OF ATASCADERO
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0036

Project Name
101 & TRAFFIC WAY

Work Description
RECONSTRUCT RAMPS 

Location Description
IN ATASCADERO ON RTE 101 RAMPS BETWEEN
RTE 41 AND TRAFFIC WAY (KP 73.5/75.6)

Program Information

Doc Yr

Project Phase
PID

2006STIP Inactive
Program Status

PDS
Component Funding

Oversight , Local 

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels 15 Utilities 10

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 7/1/2002

Project Rpt

Current Cost Estimate
Structure Est $1,919

District Est $5,541

Total Con Est $7,460

R/W Est $3,526

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
***Oversight Only-Local and RIP Funds-Lead Agency is City of Atascadero*** PSR(PDS) Approved 7/1/02. The City has indicated it cannot fund the project without SLOCOG participation. Another Caltrans Project
05-402800 proposes work 101/41 I/C and will impact proposed work of this PSR (PDS). 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SLO -101- 45.5/ 46.8
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SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
PSR being updated to include additional details. Refine purpose & need, identify specifics of alternatives considered and refine cost estimate to identify program.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/18/2001

12/13/2001

8/1/2002

8/1/2002

9/25/2002

9/25/2002

12/29/2002

3/7/2003

3/1/2003
98%

20
05-0F570

Jose PoncePM
Arthur RamirezDM

(805) 549-3425PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Bryan Apper (559) 243-8156

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0570

Project Name
MISSION CANYON SAFETY

Work Description
CONSTRUCT UNDERGROUND DRAINAGE
SYSTEM

Location Description
ON STATE RTE 192 IN SANTA BARBARA FROM
ALAMAR AVE TO MISSION CYN RD (KP 3.91/4.96)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels 1 Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,213

Total Con Est $2,213

R/W Est $241

APL
List

YesSB  -192- 2.4/ 3

Project Comments
Project Engineer:   Khalid Dahir   Environmental Planner:  Steve Croteau Kickoff mtng held 9/25/02.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2002

9/25/2002

1/15/2003

1/15/2003

2/1/2003

1/15/2003

3/1/2003

2/26/2003

7/1/2003
75

21
05-0J060

Paul MartinezPM
Arthur RamirezDM

(805) 549-3407PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Bryan Apper (559) 243-8156

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
GOLETA MEDIAN BARRIER

Work Description
MEDIAN BARRIER 

Location Description
IN SB CO ON RTE 217 IN GOLETA FROM UCSB TO
HOLLISTER AVE (KP 1.54/3.56)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels Utilities 2

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,500

Total Con Est $2,500

R/W Est $26

APL
List

YesSB  -217- .9/ 2.2
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/8/2002

10/8/2002

12/1/2002

11/1/2002

2/1/2003

2/1/2003

4/1/2003 6/1/2003
75

22
05-0J210

Amy DonatelloPM
James EspinosaDM

(805) 549-3398PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Bryan Apper (559) 243-8156

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
MEDIAN BARRIER GAP CLOSURE

Work Description
THRIE BEAM MEDIAN BARRIER 

Location Description
IN ARROYO GRANDE AND PISMO BEACH AT
VARIOUS LOCATIONS (KP 20.13/33.5)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 7

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $15

APL
List

YesSLO -101- 12.5/ 20.8

Project Comments
   Design - Piruz Parastuy Environmental - Beatrize Ruano

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/23/2002

9/23/2002

10/1/2002

10/1/2002

11/1/2002

11/1/2002

12/16/2002

1/27/2003

4/30/2003
98%

23
05-0J050

Jose PoncePM
Roberto BandaDM

(805) 549-3425PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
SANTA MARGARITA BARRIER

Work Description
THRIE BEAM MEDIAN BARRIER 

Location Description
IN SLO CO IN SANTA MARGARITA (KP 59.96/66.53)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,540

Total Con Est $2,540

R/W Est $5

APL
List

YesSLO -101- 37.2/ 41.3

Tuesday, April 8, 2003 12



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
On Schedule

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2002

7/1/2002

12/1/2002

12/15/2002

1/1/2003

1/24/2003

4/1/2003 8/1/2003
40

24
05-0J040

Steve DiGraziaPM
Robert NavarroDM

(805) 549-3437PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Bryan Apper (559) 243-8156

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
LIMEKILN ABUTMENT PROTECTION

Work Description
PROTECT BRIDGE ABUTMENT 

Location Description
IN MON CO AT LIMEKILN CR BR (KP 33.9)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.150

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $1,600

District Est $0

Total Con Est $1,600

R/W Est $0

APL
List

YesMON -1- 21.1/

Project Comments
2004 SHOPP Replace superstructure and widening or total replacement.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2002

1/1/2002

6/1/2002 12/1/2002 3/1/2003 6/1/2003
10

25
05-0F970

Doug HessingPM
Robert NavarroDM

(805) 549-3788PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
NORTH SOLEDAD OH REPLACEMENT

Work Description
BRIDGE REPLACEMENT 

Location Description
NORTH OF SOLEDAD AT N. SOLEDAD OH (BR NO
44-91L/R) (KP 100.9)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 3 Utilities 8

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $5,000

District Est $1,000

Total Con Est $6,000

R/W Est $674

APL
List

YesMON -101- 62.7/

Tuesday, April 8, 2003 13



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2002

10/1/2002

11/1/2002

11/1/2002

12/1/2002

12/1/2002

4/1/2003 8/1/2003
70

26
05-0J490

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
EXIT RETROFIT SIGNS

Work Description
SIGN REHABILITATION 

Location Description
ON/NEAR ALL FREEWAY OFF-RAMPS IN DISTRICT
5

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.170

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,100

Total Con Est $2,100

R/W Est $0

APL
List

YesSB  -1- 0/ 20

Project Comments
SUPPLEMENTAL PSSR APPROVAL EXPECTED 10/1/02.  PROJECT BEING DOWNSCOPED TO OVERLAY WITH ONLY MINOR WIDENING AT RIGHT TURN POCKET TO ROUTE 1.  COST EXPECTED TO
BE ABOUT $6 M.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/1999

11/1/1999

5/1/2002

5/1/2002

7/1/2002

7/1/2002

10/1/2002

2/20/2003

4/1/2003

3/18/2003
100

27
05-0E260

Jose PoncePM
James EspinosaDM

(805) 549-3425PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537

RR UPRR     SC,RE,CL 022003
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0260

Project Name
LOMPOC REHAB

Work Description
HIGHWAY REHABILITATION 

Location Description
IN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET
AND ON RTE 246 FROM 0.4 KM WEST OF V
STREET TO H STREET (SB 1-KP 31.0/33.1) (SB
246-KP 13.3/15.3)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels 2 Utilities 5

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $5,711

Total Con Est $5,711

R/W Est $218

APL
List

YesSB  -1- 19.3/ 20.6
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
  Design - Amy Norris Environmental - John Lucheta

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/31/2001

1/22/2002

3/19/2002

3/19/2002

3/19/2002

3/19/2002

2/1/2003

2/1/2003

8/1/2003
35%

28
05-0H200

Jose PoncePM
Steven WyattDM

(805) 549-3425PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
BUELLTON CAP-M

Work Description
REHABILITATE ROADWAY (CAP-M) 

Location Description
IN AND NEAR BUELLTON FROM 3.8 KM S OF
NOJOQUI CRE BR NO 51-20 TO 3.2 KM N OF ZACA
CR BR (KP R84.2/104.6)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $9,886

Total Con Est $9,886

R/W Est $0

APL
List

YesSB  -101-R52.3/R65

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

29
05-0J940

Luis DuazoPM
Rochelle SimmsDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Bryan Apper (559) 243-8156

(559) 243-3802
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name

Work Description
METAL BEAM BARRIER REPLACEMENT 

Location Description
IN APTOS FROM FREEDOM TO RIO DEL MAR (KP
R13.5/R15.2)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

YesSCR -1-R8.4/R9.4
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
1/2003 New alternative needs to be developed based on recent input from the California Coastal Commission.  Need to study removing embankments that encroach in flood plain areas. 12/2002 New
shorter schedule developed using risk management.  Env reduced from 60 to 48 months.  Change control implemented.  Target approval of Dbase Cert and PSSR 1/2003. 

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/7/2002

1/7/2002

3/1/2002

3/27/2002

4/2/2002

4/25/2002

5/1/2002

5/20/2002

8/23/2003
80

30
05-0F990

Steve DiGraziaPM
Steven WyattDM

(805) 549-3437PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
SCOTT CREEK AND WADELL CREEK

BRIDGE REPLACEMENT

Work Description
BRIDGE REPLACEMENT 

Location Description
AT SCOTT CR AND WADDELL CR BRIDGES (BR
NO'S 36-31 & 36-65) (KP 50.7/58.6)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 4 Utilities 4

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $4,269

District Est $631

Total Con Est $4,900

R/W Est $22

APL
List

YesSCR -1- 31.5/ 36.4

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/1/2000

12/1/2000

11/22/2000

12/1/2000

2/20/2001

2/20/2001

5/1/2001

5/1/2001

8/1/2004
50

31
05-0G050

Steve DiGraziaPM
Boris AyaviriDM

(805) 549-3437PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

Bryan Apper (559) 243-8156

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
SANTA CRUZ RTE 17 REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO
SANTA CRUZ/SANTA CLARA CO LINE (KP 0.0/20.2)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 4

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $25,100

Total Con Est $25,100

R/W Est $0

APL
List

YesSCR -17- 0/ 12.5
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
DES performing scour evaluation- request submitted 12/01, Strain sufficiency rating = 84.8 Design - Allen Farr Environmental - David Farris

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/8/2002

7/8/2002

7/15/2002

7/15/2002

12/1/2002

12/1/2003

5/1/2003 8/1/2003
10

32
05-0F980

Jose PoncePM
James PeranoDM

(805) 549-3425PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Bryan Apper (559) 243-8156

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
HUER HUERO CREEK BRIDGE

REPLACEMENT

Work Description
BRIDGE REPLACEMENT (SCOUR) 

Location Description
EAST OF SANTA MAGARITA AT MIDFORK HUER
HUERO CR BR (BR NO 49-166) (KP 16.01)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.111

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $1,400

District Est $150

Total Con Est $1,550

R/W Est $0

APL
List

YesSLO -58- 9.9/

Project Comments
PE:  Anand Kapoor Env. Scoping: David Lanner

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2002

1/1/2002

5/1/2002

5/1/2002

9/1/2002

9/1/2002

4/1/2003 8/1/2003
65

33
05-0H190

Lisa LowerisonPM
James EspinosaDM

(805) 542-4764PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Bryan Apper (559) 243-8156

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
SLO 101 REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN & NEAR SAN LUIS OBISPO FROM .4 KM N/O
SANTA FE BR UC TO 1.8 KM N/O RESEVOIR CYN
RD (KP 57.5/74.5)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $14,000

Total Con Est $14,000

R/W Est $0

APL
List

YesSLO -101- 24.6/ 32.3
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
PE:  Nizam Suliman Env. Scoping: Beatriz Ruano

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2002

1/1/2002

5/1/2002

5/1/2002

9/1/2002

9/1/2002

4/1/2003 8/1/2003
65

34
05-0G030

Lisa LowerisonPM
Arthur RamirezDM

(805) 542-4764PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Bryan Apper (559) 243-8156

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
ATASCADERO 101 REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN & NEAR ATASCADERO FROM CUESTA GRADE
OH TO .5 KM N/O TRAFFIC WAY (KP 57.5/74.5)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 10

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $16,800

Total Con Est $16,800

R/W Est $0

APL
List

YesSLO -101- 35.7/ 46.3

Project Comments
Kick off meeting held - schedule is fo 2004 SHOPP with a signed PSSR by July '03.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

2/4/2002

2/4/2002

3/25/2002

3/25/2002

4/22/2002

4/22/2002

2/1/2003

2/1/2003

6/1/2003
0.1

35
05-0G040

Amy DonatelloPM
Robert NavarroDM

(805) 549-3398PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
NORTH PASO ROBLES REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN SLO CO NEAR PASO ROBLES FRM SAN
MARCUS CR BR TO SLO/MON CO LINE & IN MON
CO FROM SLO/MON CO LINE TO .4 KM S/O E
GARRISON OC (KP SLO-102.4/R111.6
MON R0 0/R3 1)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $6,600

Total Con Est $6,600

R/W Est $0

APL
List

YesSLO -101- 63.6/ 69.3
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SHOPP PID

(State Highway Operation and Protection Program
Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

36
05-0F340_

Doug HessingPM
Wendy O'HalloranDM

(805) 549-3788PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3681

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
3400

Project Name
B & M SHOWCASE

Work Description
BEAUTIFICATION & MODERNIZATION 

Location Description
"NEAR CARMEL, IN MONTEREY, SEASIDE," "SAND
CITY, & MARINA FROM THE CARMEL" RIVER BR
TO THE SALINAS RIVER BR (KP 116.4/R143.4)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.245

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 10

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/24/2000

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $5,990

Total Con Est $5,990

R/W Est $73

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
01-04-02 The project is being updated for the G13 list. DH 04-11-02 2004 SHOPP Will need updating

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2004 3/1/2004 1/1/2004 3/1/2005 5/1/2005 5/1/2005 10/1/2005 12/1/2005 4/1/2006 10/1/2010

T TTTTTTTTT

6/1/2003

T1/1/2004 3/1/2004 1/1/2004 3/1/2005 5/1/2005 5/1/2005 10/1/2005 12/1/2005 4/1/2006 10/1/20106/1/2003

Reg R/W
M225

APL
List

MON -1- 72.3/ 89.1

37
05-0E250_

Doug HessingPM
Jay HaghparastDM

(805) 549-3788PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3863

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
2501

Project Name
PACIFIC GROVE REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN AND NEAR PACIFIC GROVE FROM 0.1 KM
WEST OF PRESIDIO BLVD TO 0.8 KM WEST OF
ROUTE 1/68 SEPARATION (KP 3.1/6.1)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

10/30/2001

10/30/2001

Right of Way Info

Parcels 4 Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/2002

Project Rpt 8/30/2002

Current Cost Estimate
Structure Est $0

District Est $2,016

Total Con Est $2,016

R/W Est $202

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
( 10-11-02 DH) This project is awaiting programming in the 2002 mid-cycle SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2003 8/30/2004 7/25/2005 8/30/2005 11/9/2005 12/9/2005 2/15/2006 8/16/2006

T TTTTTTT

6/1/2004

T7/1/2003 8/30/2004 7/25/2005 8/30/2005 11/9/2005 12/9/2005 2/15/2006 8/16/20066/1/2004

Reg R/W
M225

APL
List

MON -68- 1.9/ 3.8
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

38
05-48690_

Doug HessingPM
Martin NishikawaDM

(805) 549-3788PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 230-3122

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0869

Project Name
RACEWAY CAP M

Work Description
AC OVERLAY  (CAPM) 

Location Description
NEAR MONTEREY FROM 0.1 KM W OF LAGUNA
SECA ENTRANCE TO 2.1 KM W OF SPRECKLES
BLVD UC (KP 17.4/R27.0)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.121

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

8/24/1998
Right of Way Info

Parcels N/R Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2000

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,989

Total Con Est $2,989

R/W Est $1

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
**FUTURE SHOPP CANDIDATE ** (12-10-01 DH) Schedule updated for 2003 SHOPP. Needs Supplemental CAPM PR and Data Base Cert. 03-28-02 DH) Needs updating for the 2004 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 10/1/2003 7/1/2004 10/1/2004 10/1/2004 11/12/2004 3/1/2005 1/1/2006

T TTTTTTT

8/1/2003

T10/1/2003 10/1/2003 7/1/2004 10/1/2004 10/1/2004 11/12/2004 3/1/2005 1/1/20068/1/2003

Reg R/W
M225

APL
List

MON -68- 10.8/ 16.8

39
05-0E470_

Doug HessingPM
Roberto BandaDM

(805) 549-3788PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3526

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5470

Project Name
MON 101 KING CITY/SALINAS
INTERSECTION IMPROVEMENTS

Work Description
INSTALL/EXTEND MEDIAN ACCELERATION &
LEFT TURN CHANNELIZATION

Location Description
VARIOUS INTERSECTIONS BETWEEN CENTRAL
AVE TO GOULD RD (KP 73.6/132.9)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.310

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $8,014

Total Con Est $8,014

R/W Est $12

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID Complete and Awaiting Programming in 2002 SHOPP DH 04-11-02 2004+ SHOPP will need updating.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 12/1/2003 8/1/2004 7/1/2004 11/1/2004 12/13/2004 4/1/2005 11/1/2005

T TTTTTTT

11/1/2003

T10/1/2003 12/1/2003 8/1/2004 7/1/2004 11/1/2004 12/13/2004 4/1/2005 11/1/200511/1/2003

Reg R/W
M225

APL
List

MON -101- 45.7/ 82.6

Tuesday, April 8, 2003 20



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

40
05-0G020_

Doug HessingPM
Foad Al-HamdaniDM

(805) 549-3788PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon (559) 243-8178

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0702

Project Name
PRUNEDALE REHAB

Work Description
HIGHWAY REHAB 

Location Description
NEAR SALINAS FROM 0.5 KM SOUTH OF
ESPINOSA RD TO 0.2 KM NORTH OF ECHO
VALLEY ROAD (KP R147.2/R159.0)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Active
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2002

Project Rpt 9/24/2002

Current Cost Estimate
Structure Est $790

District Est $16,518

Total Con Est $17,308

R/W Est $152

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 (06-18-02 DH) The schedule was updated for the 2002 Mid-cycle SHOPP (12-26-02 DH) The schedule and workplan will need updating for the 2004 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2006 5/9/2006 1/1/2007 2/5/2007 10/1/2007 10/1/2007 1/1/2008 2/12/2008 6/1/2008 1/1/2009

T TTTTTTTTT

7/31/2006

T1/1/2006 5/9/2006 1/1/2007 2/5/2007 10/1/2007 10/1/2007 1/1/2008 2/12/2008 6/1/2008 1/1/20097/31/2006

Reg R/W
M225

APL
List

YesMON -101-R91.5/R98.8

41
05-0A090_

Doug HessingPM
Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(559) 230-3142 COP CO OF    MONTEREY
RR UNION PACC&M,S/C,L

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0900A

Project Name
CASTROVILLE OH REPLACEMENT

Work Description
REPLACE BRIDGE 

Location Description
"NEAR CASTROVILLE, FROM 0.3 KM W OF" THE
CASTROVILLE OH TO 0.8 KM E OF OF THE
CASTROVILLE OH  BR #44-33L (KP R1.8/R3.4)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code
201.114

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 5 Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2002

Project Rpt 9/25/2002

Current Cost Estimate
Structure Est $1,752

District Est $6,931

Total Con Est $8,683

R/W Est $1,106

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
(10-11-02 DH) This project is awaiting programming in the 2002 mid-cycle SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 3/1/2006 10/1/2006 4/24/2009 7/1/2009 10/1/2009 10/1/2009 11/12/2009 4/1/2010 1/1/2013

T TTTTTTTTT

4/1/2006

10/1/2006 3/1/2006 10/1/2006 4/24/2009 10/1/2009 10/1/2009 11/12/2009 4/1/2010 1/1/20137/1/20094/1/2006 T

Reg R/W
M225

APL
List

YesMON -156-R1.1/R2.1
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

42
05-0F250_

Doug HessingPM
Roberto BandaDM

(805) 549-3788PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3526

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
2600

Project Name
183 OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY-CAP M 

Location Description
NEAR SALINAS FROM MARKET CIRCLE TO 0.1 KM
NORTH OF DEL MONTE AVE (KP 3.2/13.4)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.121

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

7/19/2000
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 8/24/2000

Project Rpt 8/24/2000

Current Cost Estimate
Structure Est $0

District Est $3,759

Total Con Est $3,759

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
WAS NOT PROGRAMMED FOR 2001 SHOPP.  IN PROCESS OF WRITING A SUPPLEMENTAL CAPM-PR FOR 2002 SHOPP CYCLE.  CAPM-PR WAS SIGNED ON 8/24/00. (dh 03-18-02)Project 0E5401 is an
overlay PM 2.0/6.0. RTL by June 02. 2004+ SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

MON -183- 2/ 8.4

43
05-0C610_

Amy DonatelloPM
David SanghaDM

(805) 549-3398PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 244-2942

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0610

Project Name
YTIAS CREEK RET. WALL

Work Description
CONSTRUCT TIEBACK WALL 

Location Description
NEAR LOMPOC 0.16 KM NORTH OF YTIAS CREEK
BRIDGE #51-92 (KP 16.41)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.150

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 2 Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/29/2001

Project Rpt

Current Cost Estimate
Structure Est $3,089

District Est $1,363

Total Con Est $4,452

R/W Est $4

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project put on hold until further notice.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2005 9/1/2005 10/1/2005 10/1/2006 1/1/2007 1/1/2007 3/15/2007 4/1/2007 7/1/2007 8/1/2008

T TTTTTTTTT

7/1/2005

T8/1/2006 9/1/2006 10/1/2006 10/1/2007 1/1/2008 1/1/2008 3/15/2008 4/1/2008 7/1/2008 8/1/20097/1/2006

Reg R/W
M225

APL
List

SB  -1- 10.2/

Tuesday, April 8, 2003 22



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

44
05-0A480_

Jose PoncePM
Khaled DaherDM

(805) 549-3425PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 230-3130 RR SPRR
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4800

Project Name
BLACK RD/RTE 166 REHAB

Work Description
AC OVERLAY AND WIDEN SHOULDERS 

Location Description
NEAR SANTA MARIA FROM BLACK RD TO JCT
RTE 166/1 (KP 67.1/79.2)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 1 Utilities 9

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/23/2001

Project Rpt

Current Cost Estimate
Structure Est $190

District Est $6,594

Total Con Est $6,784

R/W Est $133

Phase Completion
PA&ED RW PS&E CON33 % % % %

Project Comments
PSSR signed on 1/9/01. Environmental studies to begin 2/01/01.  Project identified as an "Early Start" project and resourced to begin environmental work. Env received mapping from design 4/23/01. Priority #9-merged
with 2002 SHOPP Candidates.  Supplemental PSSR approved on 8/23/01.  Management directed to shelve project (6/5/02).  Completed Negative HPSR.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 4/1/2005 3/1/2005 4/1/2006 6/1/2006 7/1/2006 9/1/2006 11/1/2006 1/1/2007 11/1/2007

T TTTTTTTTT

2/1/2005

T10/1/2004 4/1/2005 3/1/2005 4/1/2006 6/1/2006 7/1/2006 9/1/2006 11/1/2006 1/1/2007 11/1/20072/1/2005

Reg R/W
M225

APL
List

SB  -1- 41.7/ 49.2

45
05-0E010_

Rob MillerPM
Foad Al-HamdaniDM

(805) 549-3133PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5010

Project Name
TRAFFIC MONITORING

Work Description
INSTALL TRAFFIC SURVEILLANCE STATIONS

Location Description
BETWEEN VENTURA/SANTA BARBARA CO LINE
AND HOLLISTER AVE OC AT VARIOUS
LOCATIONS (KP 0.0/44.2)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.315

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 20

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $6,748

Total Con Est $6,748

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Limits revised to include traffic monitoring from PM 13.5 to 27.5.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2004 4/1/2005 2/1/2005 10/1/2005 11/1/2005 1/1/2006 2/15/2006 6/1/2006 8/1/2007

T TTTTTTTT

9/1/2004

T8/1/2004 4/1/2005 2/1/2005 10/1/2005 11/1/2005 1/1/2006 2/15/2006 6/1/2006 8/1/20079/1/2004

Reg R/W
M225

APL
List

SB  -101- 0/ 27.5
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

46
05-46250_

Rob MillerPM
Dennis ReevesDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4625

Project Name
CARPINTERIA PLANTING

Work Description
HIGHWAY PLANTING RESTORATION 

Location Description
IN AND NEAR CARPINTERIA FROM 0.5 KM S OF
RINCON RD OC TO 0.5 KM N OF PADARO LANE
OC AT VARIOUS INTERCHANGE LOCATIONS  (KP
0.5/12.0)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.210

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 13

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,534

Total Con Est $2,534

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Landscape Architect - Peter New.  PSR Approved 8/27/01.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 10/1/2004 3/1/2005 10/1/2005 7/1/2006 9/1/2006 10/15/2006 1/1/2007 7/1/2011

T TTTTTTTT

9/1/2004

T7/1/2004 10/1/2004 3/1/2005 10/1/2005 7/1/2006 9/1/2006 10/15/2006 1/1/2007 7/1/20119/1/2004

Reg R/W
M225

APL
List

SB  -101- .3/ 7.5

47
05-0G070_

Steve DiGraziaPM
Foad Al-HamdaniDM

(805) 549-3437PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Bryan Apper (559) 243-8156

(559) 243-3546 COP SB CO    FLOOD DIS
RR

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
GOLETA DRAINAGE UPGRADES

Work Description
UPGRADE EXISTING DRAINAGE
STRUCTURES

Location Description
ON ROUTE 101 IN SB CO BETWEEN FAIRVIEW
AND LOS CARNEROS AVE. (KP 35.9/37.0)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.150

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 2 Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/18/2002

Project Rpt

Current Cost Estimate
Structure Est $3,220

District Est $6,094

Total Con Est $9,314

R/W Est $275

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/2002 Dbase Cert and PSR circulating for signature.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2006 7/1/2006 11/1/2006 1/1/2008 11/1/2008 11/1/2008 1/1/2009 2/1/2009 5/1/2009 10/1/2011

T TTTTTTTTT

8/1/2006

T11/1/2006 7/1/2006 11/1/2006 1/1/2008 11/1/2008 11/1/2008 1/1/2009 2/1/2009 5/1/2009 10/1/20118/1/2006

Reg R/W
M225

APL
List

SB  -101- 22.3/ 23
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

48
05-40260_

Jose PoncePM
Boris AyaviriDM

(805) 549-3425PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-2854

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0201

Project Name
ARROYO QUEMADO REALIGNMENT

Work Description
REALIGN SOUTHBOUND LANES INTO
EXISTING MEDIAN AND BYPASS BRIDGE

Location Description
NEAR GAVIOTA FROM O.6 KM S TO 0.6 KM N OF
ARROYO QUEMADO BRIDGE  BR# 51-28L (KP
63.4/64.6)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.110

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/22/1999

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $5,300

Total Con Est $5,300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON73 % % % %

Project Comments
Long Lead.   Environmental studies continuing.  Project was shelved on 8/30/02 (no resources).  Expecting SHPO concurrence.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2004 5/1/2004 5/1/2005 7/1/2005 9/1/2005 10/1/2005 1/1/2006 4/1/2006

T TTTTTTT

1/1/2004

T2/1/2004 5/1/2004 5/1/2005 7/1/2005 9/1/2005 10/1/2005 1/1/2006 4/1/20061/1/2004

Reg R/W
M225

APL
List

SB  -101- 39.4/ 40.1

49
05-0E270_

Amy DonatelloPM
Arthur RamirezDM

(805) 549-3398PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3527

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0527

Project Name
SAN MARCOS PASS CAPM

Work Description
CAPM

Location Description
NEAR SB FROM 0.3 KM W OF PARADISE RD TO
0.5 KM E OF JCT RTE 101/154 SEPARATION. (KP
34.4/R51.9)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.121

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2000

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $6,021

Total Con Est $6,021

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project put on hold until further notice.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 11/1/2003 5/1/2004 7/1/2004 8/1/2004 11/1/2004 2/1/2005 12/1/2005

T TTTTTTT

10/1/2003

T10/1/2003 11/1/2003 5/1/2004 7/1/2004 8/1/2004 11/1/2004 2/1/2005 12/1/200510/1/2003

Reg R/W
M225

APL
List

SB  -154- 21.4/ 32.2

Tuesday, April 8, 2003 25



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

50
05-0G160_

Rochelle VierraPM
Ali AlqatamiDM

(805) 549-3003PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 243-3475

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0160

Project Name
GUADALUPE DITCHES

Work Description
RELOCATE DRAINAGE DITCHES 

Location Description
ALONG ROUTE 166 BETWEEN THE CITIES OF
SANTA MARIA AND GUADALUPE PM 0.9/2.35 &
3.8/4.8 (KP 1.45/3.78 & 6.12/7.72)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code
201.015

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 12 Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/20/2001

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $3,105

Total Con Est $3,105

R/W Est $741

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
C.U.R.E. Safety project.  Two locations: PM 0.9/2.4 & PM 3.8/4.8.  Also see EA 05-0C620_ project locations coincide with each other.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2006 4/1/2006 4/1/2008 7/1/2008 7/1/2008 8/18/2008 12/1/2008 8/1/2009

T TTTTTTT

12/1/2005

7/1/2006 4/1/2006 7/1/2008 7/1/2008 8/18/2008 12/1/2008 8/1/20094/1/200812/1/2005 T

Reg R/W
M225

APL
List

SB  -166- .9/ 2.3

51
05-0C300_

Richard RosalesPM
Roberto BandaDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Bryan Apper (559) 243-8156

(559) 243-3526

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0300K

Project Name
WATSONVILLE EMBANKMENT

RECONSTRUCTION

Work Description
EMBANKMENT RECONSTRUCTION 

Location Description
NEAR WATSONVILLE FROM BEACH ROAD UC TO
WATSONVILLE SLOUGH BRIDGE (KP R1.4/R2.2)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code
201.150

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 12 Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/29/2000

Project Rpt

Current Cost Estimate
Structure Est $2,977

District Est $5,335

Total Con Est $8,312

R/W Est $451

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Shelf until further notice from Program Coordinator***PROJECT IS INACTIVE*** * 2002 SHOPP * Not Programmed * 2000 MID-CYCLE SHOPP CANDIDATE * Not Programmed PSR signed 11-29-00
and awaiting programming

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2006 5/1/2006 8/1/2006 11/1/2007 11/1/2007 2/1/2008 2/1/2008 3/14/2008 5/1/2008 2/1/2010

T TTTTTTTTT

5/1/2006

1/1/2006 5/1/2006 8/1/2006 11/1/2007 2/1/2008 2/1/2008 3/14/2008 5/1/2008 2/1/201011/1/20075/1/2006 T

Reg R/W
M225

APL
List

SCR -1-R.9/R1.4

Tuesday, April 8, 2003 26



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

52
05-0C900_

Luis DuazoPM
Foad Al-HamdaniDM

(805) 542-4678PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9000

Project Name
SCR TRAFFIC SURVEILLANCE

STATIONS

Work Description
INSTALL SURVEILLANCE STATIONS WITH
LOOPS & CCTV

Location Description
NEAR SANTA CRUZ; VARIOUS LOCATIONS FROM
FREEDOM BLVD TO ROUTE 1/17 INTERCHANGE
(KP 12.9/26.5)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.315

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $825

Total Con Est $825

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 4/1/2005 11/1/2005 10/1/2005 1/1/2006 3/1/2006 6/1/2006 6/1/2007

T TTTTTTT

2/1/2005

T10/1/2004 4/1/2005 11/1/2005 10/1/2005 1/1/2006 3/1/2006 6/1/2006 6/1/20072/1/2005

Reg R/W
M225

APL
List

SCR -1- 8/ 16.5

53
05-0G400_

Luis DuazoPM
Boris AyaviriDM

(805) 542-4678PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

Bryan Apper (559) 243-8156

(559) 243-2854

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4001

Project Name
SANTA VILLAGE ROAD GUARDRAIL

Work Description
CONSTRUCT CONCRETE GUARDRAIL 

Location Description
NEAR SCOTTS VALLEY FROM 0.37 KM N OF
SANTA'S VILLAGE ROAD TO 0.03 KM S OF
CRESCENT DRIVE (KP 9.8/10.54)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code
201.015

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/2/2002

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $4,677

Total Con Est $4,677

R/W Est $84

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 PSR is circulating for final signatures.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 6/1/2007 7/1/2007 6/1/2008 9/1/2008 11/1/2008 1/1/2009 3/1/2009 6/1/2009 10/1/2010

T TTTTTTTTT

1/1/2007

10/1/2006 6/1/2007 7/1/2007 6/1/2008 11/1/2008 1/1/2009 3/1/2009 6/1/2009 10/1/20109/1/20081/1/2007 T

Reg R/W
M225

APL
List

SCR -17- 6.1/ 6.5

Tuesday, April 8, 2003 27



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

54
05-36530_

David RasmussenPM
Wendy O'HalloranDM

(805) 549-3677PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

(805) 549-3681

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0370

Project Name
SLO MAINTENANCE STATION

Work Description
CONSTRUCT MAINTENANCE STATION 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.352

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,510

RW $$
$2,500

Project Documents

Env State 

Env Federal 

ND

ND
Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 12/13/1991

Project Rpt 4/22/1992

Current Cost Estimate
Structure Est $3,872

District Est $2,228

Total Con Est $6,100

R/W Est $2,348

Phase Completion
PA&ED RW PS&E CON50 % 90 % % %

Project Comments
Project unparred

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SLO -0-L5714

55
05-49220_

Amy DonatelloPM
David FappDM

(805) 549-3398PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Bryan Apper (559) 243-8156

(805) 549-3249

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4922

Project Name
NIPOMO-MESA REHAB

Work Description
CAP-M

Location Description
FROM SANTA MARIA RIVER BRIDGE TO SOUTH
JCT RTE 101/1 SEPARATION (KP 0.2/26.9)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.121

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

7/9/1999

7/9/1999

Right of Way Info

Parcels N/R Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/1999

Project Rpt 8/29/1999

Current Cost Estimate
Structure Est $0

District Est $6,545

Total Con Est $6,545

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Project not resourced to work on.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/26/1999 8/1/2004 8/1/2004 10/1/2004 10/1/2004 11/12/2004 4/1/2005 1/1/2006

A TTTTTTT

7/1/2003

T8/26/1999 8/1/2005 8/1/2005 10/1/2005 10/1/2005 11/12/2005 4/1/2006 1/1/20077/1/2004

Reg R/W
M225

APL
List

SLO -1- .1/ 16.7

Tuesday, April 8, 2003 28



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

56
05-49210_

UnassignedPM
David FappDM

PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

Larry Newland (805) 542-4603

(805) 549-3249

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4921

Project Name
CAYUCOS REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN CAYUCOS FROM OLD CREEK BRIDGE TO
HARMONY VALLEY RD (KP 55.5/71.0)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

7/21/1999

7/21/1999

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 8/21/1999

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $3,930

Total Con Est $3,930

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SLO -1- 34.5/ 44.1

57
05-49280_

Paul MartinezPM
David FappDM

(805) 549-3407PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3249

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4928

Project Name
PIEDRAS BLANCAS REALIGNMENT

Work Description
REALIGN ROADWAY 

Location Description
NEAR SAN SIMEON FROM PIEDRAS BLANCAS
VISTA POINT TO ARROYO DE LA CRUZ CREEK
BRIDGE (KP 101.4/107.5)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code
201.150

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 5 Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/17/2001

Project Rpt

Current Cost Estimate
Structure Est $2,482

District Est $32,339

Total Con Est $34,821

R/W Est $4,185

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 CE for early R/W acquisition approved 10/24/01. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2009 1/1/2010 9/1/2010 5/1/2012 10/1/2012 10/1/2012 3/1/2013 5/1/2013 8/1/2013 10/1/2015

T TTTTTTTTT

7/1/2009

7/1/2009 1/1/2010 9/1/2010 5/1/2012 10/1/2012 3/1/2013 5/1/2013 8/1/2013 10/1/201510/1/20127/1/2009 T

Reg R/W
M225

APL
List

SLO -1- 63/ 66.8

Tuesday, April 8, 2003 29



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

58
05-0F710_

Lisa LowerisonPM
Dennis ReevesDM

(805) 542-4764PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7100

Project Name
SHANDON ROADSIDE REST

Work Description
REHABILITATE ROADSIDE REST AREA 

Location Description
AT THE SHANDON REST AREA AND AT VARIOUS
LOCATIONS FROM 7.2 KM E OF THE SHANDON
REST AREA TO 6.7 KM W OF THE SHANDON
REST AREA (KP 73.0/86.9)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code
201.250

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 1 Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/7/2001

Project Rpt

Current Cost Estimate
Structure Est $4,900

District Est $9,590

Total Con Est $14,490

R/W Est $672

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR signed 9/7/01 - not picked up in 2002 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 1/1/2007 4/1/2007 9/1/2008 11/1/2008 11/1/2008 3/1/2009 4/14/2009 8/1/2009 12/1/2010

T TTTTTTTTT

10/1/2006

10/1/2006 1/1/2007 4/1/2007 9/1/2008 11/1/2008 3/1/2009 4/14/2009 8/1/2009 12/1/201011/1/200810/1/2006 T

Reg R/W
M225

APL
List

SLO -46- 45.4/ 54

59
05-0H530_

Lisa LowerisonPM
James EspinosaDM

(805) 542-4764PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Bryan Apper (559) 243-8156

(559) 243-3537

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
SLO 101 TMS

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM

Location Description
IN ARROYO GRANDE FROM EL CAMPO RD TO
THE NORTHERN CITY LIMITS OF SAN LUIS
OBISPO (KP 19.0/48.8)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.315

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 15

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/19/2002

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $3,695

Total Con Est $3,695

R/W Est $24

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PE: Albert Aji, EP: David Farris Final PSR signed off 1/2003, copies being distributed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 10/1/2004 7/1/2005 7/1/2005 10/1/2005 11/12/2005 2/1/2006 10/1/2006

T TTTTTTT

7/1/2004

T7/1/2004 10/1/2004 7/1/2005 7/1/2005 10/1/2005 11/12/2005 2/1/2006 10/1/20067/1/2004

Reg R/W
M225

APL
List

SLO -101- 11.8/ 30.3

Tuesday, April 8, 2003 30



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

60
05-0G780_

Lisa LowerisonPM
Steven WyattDM

(805) 542-4764PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

(805) 549-3079

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
2080

Project Name
PRADO NB AUX LANE

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS
OSOS VALLEY RD OC TO 0.2 KM S OF MADONNA
RD OC (KP 43.3/44.0)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.310

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2001

Project Rpt

Current Cost Estimate
Structure Est $200

District Est $1,439

Total Con Est $1,639

R/W Est $72

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
not picked up in 2002 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2005 1/1/2005 6/1/2005 10/1/2005 12/1/2005 12/1/2005 2/1/2006 3/16/2006 7/1/2006 1/1/2007

T TTTTTTTTT

1/1/2005

T3/1/2005 1/1/2005 6/1/2005 10/1/2005 12/1/2005 12/1/2005 2/1/2006 3/16/2006 7/1/2006 1/1/20071/1/2005

Reg R/W
M225

APL
List

SLO -101- 26.9/ 27.4

61
05-0A460_

Amy DonatelloPM
Robert NavarroDM

(805) 549-3398PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

(559) 230-3142

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4600

Project Name
SOUTH & BROAD ST. REHAB.

Work Description
REHABILITATE ROADWAY & WIDEN BRIDGE 

Location Description
IN SAN LUIS OBISPO FROM EAST FORK SAN LUIS
OBISPO CREEK BRIDGE TO 0.2 KM W OF
MADONNA RD OC (KP R17.5/R22.9)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

4/11/2001

4/11/2001

Right of Way Info

Parcels N/R Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2002

Project Rpt 9/25/2002

Current Cost Estimate
Structure Est $433

District Est $5,505

Total Con Est $5,938

R/W Est $112

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 Supplemental PSSR with new estimate and Data Base Cert updated on September 3rd to be ciruclated for signatures. Unlikely to be funded in 2003 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2003 7/1/2004 8/1/2004 9/1/2005 12/1/2005 12/1/2005 3/1/2006 4/12/2006 6/1/2006 7/1/2007

T TTTTTTTTT

7/1/2003

T7/1/2004 7/1/2005 8/1/2005 9/1/2006 12/1/2006 12/1/2006 3/1/2007 4/12/2007 6/1/2007 7/1/20087/1/2004

Reg R/W
M225

APL
List

SLO -227-R10.9/R14.2
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MEASURE & 100 % LOCAL

Candidate & PID



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

Project Comments
Oversight Only  **Lead Agency-City of San Luis Obispo** PDT meeting held for 2/13/03. Alternatives for the City's Prado Road interchange project on Rte 101 (EA 05-411200) impacts the alternatives will have
to be reconciled with the proposals at LOVR.  The Prado Road is in PA&ED and has started up again since the City has tentatively approved development of the Dalidio property.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/2/2001

3/1/2003 4/1/2003 8/1/2003 12/1/2003
40

62
05-0H730

Tom HoustonPM
David FappDM

(805) 549-3016PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Bryan Apper (559) 243-8156

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7300

Project Name
LOVR--LOS OSOS VALLEY ROAD

Work Description
PSR-PDS RECONSTRUCT INTERCHANGE 

Location Description
AT LOS OSOS VALLEY RD. (KP 41.7)

Program Information

Doc Yr

Project Phase
Candidate

2004LOCAL Active
Program Status

Component

Funding
Developer , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $10,000

District Est $4,000

Total Con Est $14,000

R/W Est $0

APL
List

YesSLO -101- 25.9/

Project Comments
** Oversight Only--Local and RIP Funds--Lead Agency is SLO Co** Project anticipated as candidate for 2004 STIP Funding. County is currently working on preliminary geometrics. Kickoff meeting held on
11/13/02.  County will do PSR(PDS) in house and may contract out PA&ED, PS&E & Contruction.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

2/1/2001

5/1/2003 6/1/2003 9/1/2003 1/1/2004
5

63
05-0G490

Tom HoustonPM
David FappDM

(805) 549-3016PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0859

Project Name
SOUTHLAND RAMPS

Work Description
NEW INTERCHANGE 

Location Description
AT NIPOMO 0.7 KM S OF TEFFT ST OC

Program Information

Doc Yr

Project Phase
Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight , RIP

Prog Code
400.000

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

YesSLO -101- 3.9/
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Caltrans Central Region
PA&ED Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

64
05-0E960

David SilberbergerPM
James PeranoDM

(805) 549-3798PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3438

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5960

Project Name
PITKINS CURVE SLIDE

Work Description
CONSTRUCT NEW BRIDGE & ROCK SHED 

Location Description
NEAR LUCIA ABOUT 0.9 KM NORTH OF LIMEKILN
CREEK BRIDGE (KP 34.2/34.8)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

G13
Component Funding

Prog Code
201.130

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 1

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 3/15/2002

PR Appr

Current Cost Estimate
Structure Est $18,690

District Est $3,834

Total Con Est $22,524

R/W Est $0

Phase Completion
PA&ED RW PS&E CON45 % % % %

Project Comments
(This project is on the official long-lead list for the 02/03 fiscal year.)  A Functional Team meeting was held on March 25, 2003.  The new Geotech team was introduced at this meeting.
Due to some internal issues over the last 6 months, the functional team reviewed the current schedule.  This may result in an official schedule change.  Also, the Functional Team took
an in depth look at the current list of alternatives and came up with recommendations to carry forward to the PDT.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2004 1/1/2004 7/18/2004 1/1/2006 7/1/2006

T TTTT7/1/2004 1/1/2004 7/18/2004 1/1/2006 7/1/2006T1/1/2004

12/1/2011

T12/1/20111/1/2004 T11/1/2001 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMON -1- 21.3/ 21.6

65
05-0C820

David SilberbergerPM
David FappDM

(805) 549-3798PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Bobi Lyon (559) 243-8178

(805) 549-3249 COP TMAC
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
8200

Project Name
CARMEL/HIGHWAY 1 CORRIDOR

Work Description
CAPACITY INCREASING IMPROVEMENTS 

Location Description
"NEAR CARMEL, BETWEEN THE CARMEL" RIVER
BRIDGE AND ROUTE 68 WEST (KP 116.3/121.0)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

Oversight , RIP , IIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$2,000 $1,000

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 56 Utilities 7

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 12/10/2001

PR Appr

Current Cost Estimate
Structure Est $26,000

District Est $69,400

Total Con Est $95,400

R/W Est $23,000

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
The Transportation Agency of Monterey County (TAMC) will be the lead agency for completing the PA&ED portion of this project.  TAMC has selected URS as the consultant for the
project.  This project is currently being reviewed by TAMC to determine its priority compared to other projects in the county.  It is possible that the start of this project may delayed due to
budget considerations.  (The timeline shown in the status was based on doing the project "in-house" starting in July 2002.)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2007 4/1/2008 8/1/2007 4/1/2010

4/1/2008 4/1/2010 9/1/20108/1/2007T TTTT10/1/2007 10/1/2005 T

2/1/2016

2/1/2016 T10/1/2005 T5/1/2003 T

Approve
FED
M160

Delivery
Plan

APL
List

YesMON -1- 72.3/ 75.2
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XPM Download 4/2/2003

PMCS Download 3/28/2003

66
05-42810

Tom HoustonPM
David FappDM

(805) 549-3016PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Bryan Apper (559) 243-8156

(805) 549-3249 COP SAND CITY 020296
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4281

Project Name
SAND CITY STUDY

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN THE CITY OF SEASIDE AT THE FREMONT BLVD
INTERCHANGE TO THE LIGHTFIGHTER DR
INTERCHANGE (KP R129.8/R133.3)

Program Information

Doc Yr

Project Phase
PA&ED

2004 STIP Programmed
Program Status

PDS
Component Funding

RIP , Local  , Oversight

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,400

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 4 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/26/2002

PR Appr

Current Cost Estimate
Structure Est $1,390

District Est $7,370

Total Con Est $8,760

R/W Est $3,290

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
The PSR(PDS) was approved on 9/26/02 but only Phase 1 (the Route 1 and Monterey Road I/C) was programmed for PA&ED. Start of PA/ED delayed until 2004 FY. Project MAY
come in house to Caltrans for all future phases (TAMC may still decide to take lead and Contract Out).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2006

T7/1/2006

1/1/2006

1/1/2006 T

7/1/2004

7/1/2004 T

Approve
FED
M160

Delivery
Plan

APL
List

YesMON -1-R80.7/R89.8

67
05-31592

David SilberbergerPM
Robert NavarroDM

(805) 549-3798PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3142

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0032G

Project Name
SALINAS ROAD INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN MON CO NEAR MOSS LANDING FROM 0.7 KM
NORTH OF JENSEN ROAD TO 0.9 KM SOUTH OF
MONTEREY/SANTA CRUZ COUNTY LINE (KP
161.5/R163.3)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$1,161 $1,114

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 15 Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 7/11/2000

PR Appr

Current Cost Estimate
Structure Est $2,678

District Est $26,416

Total Con Est $29,094

R/W Est $1,757

Phase Completion
PA&ED RW PS&E CON39 % % % %

Project Comments
The CAG met on February 19, 2003.  At that meeting, the CAG began the process of reviewing and analyzing the alternatives.  This process may take one to two more meetings.  A PDT
was held on March 3, 2003.  The project team spent a large part of the meeting analyzing the current list of 6 alternatives.  Three alternatives were officially dropped from further study.  It
will be important to set up a meeting with Coastal Commission Staff as soon as possible to discuss their viewpoint of this project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2005 12/1/2005 3/1/2006 7/1/2008 7/1/2008

12/1/2005 7/1/2008 7/1/20083/1/2006T TTTT10/1/2005 7/1/2005 T

1/1/2011

1/1/2011 T10/1/2004 T10/1/2003 T8/1/2001 A 8/1/2005 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMON -1- 100.4/ 101.5
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XPM Download 4/2/2003

PMCS Download 3/28/2003

68
05-44800

Tom HoustonPM
David FappDM

(805) 549-3016PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3249 COP CITY OF  MONTEREY
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0480

Project Name
HOLMAN HIGHWAY

Work Description
WIDENING & INTERSECTION IMPROVEMENTS
(OVERSIGHT)

Location Description
.2 KM WEST OF COMMUNITY HOSPITAL OF
MONTEREY PENINSULA (CHOMP) ENTRANCE TO
ROUTE 1/68 SEPARATION (KP 6.1/L6.9)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

Oversight , Local  , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$1,000 $400

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 4 Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 12/28/2000

PR Appr

Current Cost Estimate
Structure Est $488

District Est $6,476

Total Con Est $6,964

R/W Est $226

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
**Oversight Only -Local, RIP and CT Minor Funds--Lead Agency is City of Monterey*** $750,000 of Minor funds from EA 05-0A6900 programmed in FY 03/04 will be used to contribute
to const phase of this project.    Funded for PA/ED and PS&E phases only.  PDT scheduled for 3/13/03 to discuss scope changes to include modification of SB off Ramp for SR1.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

Approve
FED
M160

Delivery
Plan

APL
List

YesMON -68- 3.8/ 4.3

69
05-0C680

David SilberbergerPM
Martin NishikawaDM

(805) 549-3798PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 230-3122

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0680

Project Name
ROUTE 68 CORRIDOR

Work Description
WIDEN EXISTING OR CONSTRUCT A BYPASS
(FORT ORD)

Location Description
IN MONTEREY CO. FROM RTE 1/68 SEPARATION
TO TORO PARK (KP 6.4/24.1)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$4,690

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 94 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/17/2001

PR Appr

Current Cost Estimate
Structure Est $16,638

District Est $207,063

Total Con Est $223,701

R/W Est $91,000

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
The environmental document that is required to get conveyance of Fort Ord property is an EIR/Tier 1 EIS.  This conclusion was arrived at through a discussion with Bryan Apper and Bill
Wong of FHWA.  Due to statewide budget constraints, the start of PA&ED will be delayed until 7/1/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

8/1/2007 2/1/2008 12/1/2007 12/1/2010 12/1/2010

2/1/2009 12/1/2011 12/1/201112/1/2008T TTTT8/1/2008

12/1/2006

12/1/2007 T

5/1/2014

5/1/2015 T12/1/2007 T7/1/2006 T10/1/2003 T 2/1/2008 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

MON -68- 4/ 15
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70
05-0H230

Tom HoustonPM
David FappDM

(805) 549-3016PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Bryan Apper (559) 243-8156

(805) 549-3249 COP CITY OF  MONTEREY
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO Project Name
RAGSDALE

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
IN MONTEREY COUNTY IN MONTEREY FROM 0.3
KM EAST OF RAGSDALE DR TO STATE HIGHWAY
218 (KP 10.79/11.8)

Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
201.310

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR Act

Act

Right of Way Info

Parcels Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate
Structure Est $0

District Est $2,500

Total Con Est $2,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/12/03 PROJECT IS MULTI PROGRAM FUNDED.  $750 FROM MINOR A FUNDS,. Oversight Only **Lead Agency--City of Monterey** Using Combined PSR/PR--submitted for CT
review on 2/11/03 Consultant working concurrently on PS&E.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

Approve
FED
M160

Delivery
Plan

APL
List

YesMON -68- 6.8/ 7.3

71
05-0H820

Tom HoustonPM
Steven WyattDM

(805) 549-3016PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO Project Name
LAURELES GRADE

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
IN MONTEREY CO. NEAR MONTEREY ON RTE 68
AT THE LAURELES GRADE ROAD INTERSECTION
(KP 18.02)

Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate
Structure Est $0

District Est $2,050

Total Con Est $2,050

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PM  Tom Houston Oversight Only 100% Local Funds**Lead Agency--County of Monterey** Combined PR/PSR. Kick off PDT meeting held 9/12/02. Schedule for PA&ED is 12/8/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

Approve
FED
M160

Delivery
Plan

APL
List

YesMON -68- 11.2/
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XPM Download 4/2/2003

PMCS Download 3/28/2003

72
05-0H810

Tom HoustonPM
Steven WyattDM

(805) 549-3016PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079 COP MONTEREY CO
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO Project Name
SAN BENANCIO

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
IN MON COUNTY NEAR MONTEREY ON RTE 68 AT
THE SAN BENANCIO ROAD INTERSECTION (KP
21.39)

Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight , Local 

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate
Structure Est $1,000

District Est $3,000

Total Con Est $4,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Oversight Only  100% Local Funding**Lead Agency_County of Monterey** Combined PR/PSR. Kick off PDT meeting held 9/12/02. Schedule for PA&ED is 4/2/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

Approve
FED
M160

Delivery
Plan

APL
List

YesMON -68- 13.3/

73
05-34950

David SilberbergerPM
Scott ShaverDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3118 COP CITY OF  SALINAS 120302
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0318

Project Name
AIRPORT BLVD I.C.

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN SALINAS FROM 1 KM S TO 1.5 KM NORTH OF
AIRPORT BOULEVARD (KP 136.1/139.3)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$0 $0 $0

RIP IIP LOCAL

$1,010 $98 $4,435

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 32 Utilities 6

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/16/2000

PR Appr

Current Cost Estimate
Structure Est $6,700

District Est $19,700

Total Con Est $26,400

R/W Est $22,308

Phase Completion
PA&ED RW PS&E CON41 % % % %

Project Comments
A PDT was held on March 4, 2003.  The PDT team officially dropped two more alternatives.  Issues that are being actively pursued include airport airspace clearance, hazardous waste
drilling and setting a meeting date with the Salinas City Council.  A consultant contract has been fully executed for the Traffic Analysis Study.
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Caltrans Central Region
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XPM Download 4/2/2003

PMCS Download 3/28/2003

74
05-31580

David SilberbergerPM
Robert NavarroDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3142

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0058E

Project Name
SAN JUAN INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
NEAR PRUNEDALE FROM 0.5 KM S OF
DUNBARTON RD AND MONTEREY/SAN BENITO
CO LINE (KP 160.9/163.0)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$1,459

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 19 Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/30/2000

PR Appr

Current Cost Estimate
Structure Est $2,670

District Est $16,717

Total Con Est $19,387

R/W Est $7,628

Phase Completion
PA&ED RW PS&E CON32 % % % %

Project Comments
A Functional Team meeting was held on March 25, 2003.  The purpose of this meeting was to review progress to date in all areas of the project.  It is possible that this project may be
suspended for a period of time.  So the team went through ongoing work to determine good stopping points.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2006 3/1/2007 11/1/2006 7/1/2009 8/1/2009

3/1/2007 7/1/2009 8/1/200911/1/2006T TTTT7/1/2006 10/1/2006 T

1/1/2013

1/1/2013 T11/1/2004 T7/1/2003 T7/1/2001 A 5/1/2006 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMON -101- 100/ 101.3

75
05-31600

Bob HullPM
Jay HaghparastDM

(559) 243-3443PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon (559) 243-8178

(559) 243-3863 FWY COUNTY OFMONTEREY
PER COASTAL  ZONE
PER CORP OF  ENGINEERS
PER DEPT FISH& GAME
RR SPRR

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0057C

Project Name
ROUTE 156 WEST CORRIDOR

Work Description
CONSTRUCT EXPRESSWAY 

Location Description
NEAR CASTROVILLE FROM CASTROVILLE BLVD
TO 0.7 KM WEST OF ROUTE 101 / 156
SEPARATION (KP R3.0/T7.7) (KP R3.0/T7.7)

Program Information

Doc Yr

Project Phase
PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$6,007

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 30 Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 1/12/1998

PR Appr

Current Cost Estimate
Structure Est $10,115

District Est $48,741

Total Con Est $58,856

R/W Est $8,903

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
 SCHEDULE IS TIED TO PRUNEDALE FRWY (0161X0) ** Project is PA&ED only ** PCR Approved 11-26-01  Schedule beyond PA&ED needs to be deleted. M120 (Circ DED)
temporarily moved to 7-1-03, pending development of a new schedule. Project is tempoarily on hold until TAMC determines its funding strategy for this project and the Prunedale
Freeway.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
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M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

4/1/2003 1/12/2004 9/15/2003 9/14/2005 10/31/2005

T8/1/2005

9/1/2003 2/28/2011

7/1/2004 T11/1/1999 A

Approve
FED
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MON -156-R1.8/R4.8
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XPM Download 4/2/2003

PMCS Download 3/28/2003

76
05-0J980

PM

DM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Bryan Apper (559) 243-8156

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
9800

Project Name

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
IN CARPINTERIA AT THE BAILARD IC (RINCON
OC) NORTH AND SOUTHBOUND RAMPS (KP 2.61)

Program Information

Doc Yr

Project Phase
PA&ED

2003 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate
Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

Approve
FED
M160

Delivery
Plan

APL
List

YesSB  -101- 1.6/

77
05-0G840

Paul MartinezPM
David FappDM

(805) 549-3407PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3249 COP SANTA    MARIA
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0840

Project Name
101/135 IC

Work Description
OPERATIONAL IMPROVEMENTS TO EXISTING
INTERCHANGE

Location Description
IN SANTA MARIA AT THE 101/135 INTERCHANGE
(KP 146.0)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP , Local  , Oversight

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$625

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 6 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/16/2001

PR Appr

Current Cost Estimate
Structure Est $2,033

District Est $7,995

Total Con Est $10,028

R/W Est $49

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Maria** Oversight PE: John Fouche Environmental Planner: Lara Bertaina 10/11/02 - PAED programmed
in FY06.  City to start work with local funds and may seek later reimbursementt per AB3090.  Coop agreement to be prepared to include 10% CalTrans oversight. 11/22/02 - Field review
held 11/25/02

PA & ED
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to Struc
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Approved
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XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225
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3/1/2009 5/1/2010 1/1/201212/1/2008T TTTT12/1/2008 12/1/2008 T

4/1/2011
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XPM Download 4/2/2003

PMCS Download 3/28/2003

78
05-41930

Paul MartinezPM
David FappDM

(805) 549-3407PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3249 COP SANTA    MARIA
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4193

Project Name
135/UNION VALLEY PARKWAY

Work Description
CONSTRUCT INTERSECTION OR
INTERCHANGE

Location Description
IN SANTA BARBARA COUNTY IN SANTA MARIA AT
UNION VALLEY PARKWAY (KP 17.21)

Program Information

Doc Yr

Project Phase
PA&ED

2000 LOCAL Active
Program Status

Component Funding
Local  , Oversight , Measure

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 7 Utilities 10

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 6/26/2000

PR Appr

Current Cost Estimate
Structure Est $0

District Est $2,179

Total Con Est $2,179

R/W Est $1,350

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
** Oversight Only -- Local and Measure Funds --Lead Agency is City of Santa Maria** Oversight PE: John Fouche Environmental Planner: Lara Bertaina 11/22/02 - Freeway
adoption recinded by CTC at Nov 02 mtng.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

Approve
FED
M160

Delivery
Plan

APL
List

YesSB  -135- 10.7/

79
05-0J500

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned (559) 243-8156

COP CARPINTERIA
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO Project Name
101/150 NB RAMPS

Work Description
REVISE INTERCHANGE 

Location Description
IN CARPINTERIA AT THE ROUTE 101/150
INTERCHANGE (KP 0.0)

Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate
Structure Est $0

District Est $800

Total Con Est $800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Oversight Project**Lead agency is City of Carpinteria Oversight PE: John Fouche Environmental Planner:

PA & ED
 M200

 Bridge Site
to Struc
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Maps to
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R/W Cert
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RTL
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Approved
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XPM Download 4/2/2003

PMCS Download 3/28/2003

80
05-49420

Paul MartinezPM
Shahin MansourDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3114 COP SB LOCAL TRANS AUT 121902
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4942

Project Name
154 GROUP II

Work Description
OPERATIONAL IMPROVEMENTS - GROUP II 

Location Description
FROM ROBLAR AVE IN LOS OLIVOS TO 2.75 KM
WEST OF SAN ANTONIO CREEK BRIDGE (KP
7.24/28.5)

Program Information

Doc Yr

Project Phase
PA&ED

2001 LOCAL Active
Program Status

Component Funding
Measure , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 3/18/2000

PR Appr

Current Cost Estimate
Structure Est $0

District Est $7,253

Total Con Est $7,253

R/W Est $107

Phase Completion
PA&ED RW PS&E CON1 % % % %

Project Comments
Oversight PE:  John Fouche          Environmental Planner:  Larry Bonner Project removed from ITIP list -- SBCAG will reconsider ITIP funding at the Construction stage of the project.
Project will proceed at 100% Measure funding in the meantime and is an Oversight Only project with SBCAG as the lead agency.  Consultant contract to be awarded in 01/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2006 4/1/2007 10/1/2008 12/1/2008

T TTT10/1/2006 4/1/2007 10/1/2008 12/1/2008T11/1/2006

8/1/2010

T8/1/201010/1/2004 T12/19/2002A 10/1/2006 T

Approve
FED
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Delivery
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List

YesSB  -154- 4.5/ 28.5

81
05-0C620

Rochelle VierraPM
Ali AlqatamiDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 243-3475

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0620

Project Name
GUADALUPE WIDENING

Work Description
WIDEN TO 4 LANES OR WIDEN TO PROVIDE
LEFT-TURN CHANNELIZATION

Location Description
FROM GUADALUPE TO SANTA MARIA CITY LIMITS
(KP 0.0/11.1)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,386

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 52 Utilities 11

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 6/26/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $28,925

Total Con Est $28,925

R/W Est $6,501

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Work on this project to begin July 2003 reflecting the 2002 STIP programmed support.  Project is currently programmed for PA&ED only. Railroad involvement to begin 7/1/06 (36
month leadtime)
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XPM Download 4/2/2003

PMCS Download 3/28/2003

82
05-46110

Paul MartinezPM
David FappDM

(805) 549-3407PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned (559) 243-8156

(805) 549-3249 COP CITY OF  GOLETA
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4611

Project Name
SB-217 EKWILL/HOLLISTER

INTERCHANGES

Work Description
CONSTRUCT INTERSECTION 

Location Description
IN GOLETA CROSSING SB-217 AT 0.2 KM S OF
HOLLISTER AVE UC (KP 2.6)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 12 Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 11/24/1997

PR Appr

Current Cost Estimate
Structure Est $0

District Est $5,112

Total Con Est $5,112

R/W Est $438

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Oversight PE:            Environmental Planner:  Gary Ruggerone Funds are programmed as Local Assistance. New alternatives require maintenance of 217 as a freeway with new
interchange.

PA & ED
 M200
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to Struc

M221
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M224

R/W Cert
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RTL
M460

Approved

Current
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Delivery Plan
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M600

 Circulate
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Begin Env
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 M030

Reg R/W
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Approve
FED
M160

Delivery
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APL
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YesSB  -217- 1.6/

83
05-0C640

Rochelle VierraPM
Robert NavarroDM

(805) 549-3003PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3142

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
6400

Project Name
LOMPOC WIDENING

Work Description
WIDEN TO 4 LANE DIVIDED EXPRESSWAY &
VARIOUS IMPROVEMENTS

Location Description
FROM 0.5 KM WEST OF PURISIMA RD IN THE CITY
OF LOMPOC EAST TOWARD THE CITY OF
BUELLTON TO 0.3 KM EAST OF DOMINGOS RD
(KP 19.0/R33.6)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$2,746

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 13 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/18/2001

PR Appr

Current Cost Estimate
Structure Est $2,000

District Est $47,162

Total Con Est $49,162

R/W Est $8,304

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Work on this project to begin July 2003 reflecting the 2002 STIP programmed support.  Project is currently programmed for PA&ED only.

PA & ED
 M200
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to Struc

M221
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Approved
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1/1/2009 9/1/2010 1/1/201111/1/2008T TTTT7/1/2008
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XPM Download 4/2/2003

PMCS Download 3/28/2003

84
05-0C690

Tom HoustonPM
Foad Al-HamdaniDM

(805) 549-3016PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(559) 243-3546 COP SBT COG
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0690

Project Name
SOUTH HOLLISTER WIDENING

Work Description
WIDEN TO 4 LANES 

Location Description
FROM 0.5 KM S OF RIDGEMARK DRIVE /
FAIRVIEW DRIVE TO 0.2 KM S OF PROSPECT /
SUNNYSLOPE ROAD (KP 76.34/80.0)

Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 8 Utilities 7

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 2/26/2002

PR Appr

Current Cost Estimate
Structure Est $0

District Est $10,822

Total Con Est $10,822

R/W Est $1,316

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
** Oversight Only-100% Local Funds-Lead Agency is San Benito COG ** Not scheduled to begin PA&ED before 1/04. Schedule in PSR: PA&ED 05/2007, R/W Cert 1/2009, PS&E
1/2009, RTL 7/2009, Approve Cont 11/2009,  Construction Complete 1/2012

PA & ED
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to Struc

M221

Maps to
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R/W Cert
M410

RTL
M460

Approved
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Delivery Plan
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Approve
FED
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Delivery
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APL
List

YesSBT -25- 47.4/ 49.7

85
05-48540

Richard RosalesPM
Foad Al-HamdaniDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Eric VonBerg (559) 243-8250

(559) 243-3546 COP SAN BENITO COG 070101
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4854

Project Name
ROUTE 25 HOLLISTER TO GILROY

4-LANE WIDENING

Work Description
WIDEN FROM 2C TO 4E & MODIFY THE 25/101
INTERCHANGE

Location Description
NEAR HOLLISTER AND GILROY ON ROUTE 25
AND ROUTE 101 IN SCL AND SBT CO (SBT-25-KP
82.9/96.7) (SCL-25-KP 0.0/4.1) (SCL-101-KP 3.5/6.7)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

Local  , RIP , Reimbursed

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 121 Utilities 6

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 4/2/2001

PR Appr

Current Cost Estimate
Structure Est $26,799

District Est $104,693

Total Con Est $131,492

R/W Est $45,570

Phase Completion
PA&ED RW PS&E CON25 % % % %

Project Comments
1-23-03 PDT held. 11-23-03 PDT held.  Advanced schedule for PAED based on phasing for design and construction.  2-18-02 CR R/W coordinating with FHWA for federalizing Hardship
Acquisition. PDT meeting to be held 1-23-02.  Sup PSR due 5/2003. 10/15/02 Received CE for Hardship parcel. Design is currently working on Supplemental PSR to include 101
widening and Santa Teresa Bl ext.  Locally Funded Project & 2002 STIP funded for $1.7 M by SCLVTA in D4 CTIPS. Coop Agmt for $2 M executed in June 2002 retro from 7-1-01 $2 M
in Demo Funds implemented into new FTIP by AMBAG Aug 14, 2002.. So Gateway Study to be completed 3-2003 could influence this project.  Working on early acquisition for Strom
Property for hardship case. Design to request aerial mapping to be flown 3-02. Rev'd request per 4/30/02 mtg. 4/30/02 PDT met to discuss Sup PSR to Add 6-lane Rte 101 Study from

PA & ED
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8/1/2007 7/1/2005 8/1/2007 7/1/2010

1/3/2006 7/4/2008 2/2/20097/3/2006T TTTT7/3/2006 7/1/2005 T

7/1/2014

7/2/2012 T9/1/2004 T

1/2/2004

2/4/2004 T

1/1/2001

1/1/2001 A 7/3/2006 T
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FED
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Delivery
Plan
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YesSBT -25- 51.5/ 60.1
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XPM Download 4/2/2003

PMCS Download 3/28/2003

86
05-34490

Richard RosalesPM
Khaled DaherDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3130

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0297

Project Name
SAN JUAN BAUTISTA 4-LANE

Work Description
WIDEN 2 TO 4 LANES 

Location Description
IN AND NEAR SAN JUAN BAUTISTA FROM 0.5 KM
E OF ALAMEDA ST TO UNION-MITCHELL RD (KP
5.0/12.4)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$3,770

RIP IIP LOCAL

$4,362

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$3,770

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 31 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/11/1997

PR Appr

Current Cost Estimate
Structure Est $1,134

District Est $23,375

Total Con Est $24,509

R/W Est $16,436

Phase Completion
PA&ED RW PS&E CON70 % % % %

Project Comments
Anne Metcalf, Environ. Generalist, has left state service and a new generalist will be assigned.  PCR will be written to change schedule due to longer time than anticipated to get APE
and Permits to Enter. New PAED is 7/2006. HPSR sent to FHWA for review 11-22-02. NOP sent 8-30-2002.  APE signed by FHWA 6/2002. Submittal to SHPO anticipated Aug 2002
New Estimate at $31,262,000.  R/W estimate has been prorated by design. Held Public Info Meeting on 3-7-01. 3/01 APE Revised, SBt Water District had concern about Drainage
Report proposal due to high water table.  Hydraulics to investigate further with info back in two months(by May 01).  Wait for Environmental to determine new time frame for additional
APE study. Schedule and cost estimate to revised. Revised Environmental schedule will add 30 mos to current PA&ED. Draft PCR written to document. * IN 98 STIP (RTIP) THRU

PA & ED
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3/1/2005 5/15/2006 3/1/2005 3/1/2007 3/1/2007

1/1/2005 11/1/2008 11/1/20087/1/2006T TTTT7/1/2006 7/1/2005 T

4/14/2009

4/1/2011 T7/1/2004 T8/30/2002 A 3/1/2005 T

Approve
FED
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YesSBT -156- 3.3/ 7.7

87
05-0C700

Richard RosalesPM
Robert NavarroDM

(805) 549-3792PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(559) 230-3142

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0070

Project Name
NORTH 156 WIDENING

Work Description
WIDEN TO 4 LANES & CONSTRUCT
INTERCHANGE

Location Description
NEAR HOLLISTER FROM SAN FELIPE ROAD TO
JCT 156/152 IN SANTA CLARA CO KP
(SBT-156-R21.2/R29.6) (SCL-156-R0.0/1.0)
(SCL-152-R33.8/R37.0)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$2,600

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 24 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

PR Appr

Current Cost Estimate
Structure Est $35,000

District Est $61,168

Total Con Est $96,168

R/W Est $8,000

Phase Completion
PA&ED RW PS&E CON7 % % % %

Project Comments
2-27-03  DTM and Topo maps to be available May 03.  Aerial maps available mid-march. Roberto Banda is new Design Manager. Begin Environmental TBD when majority of Permits to
Enter are obtained.  They were just sent 1-03. 12-19-02 per Marissa Nishikawa, Project will be done in house.   Programmed in 2002 STIP Begin PAED work 7/2002 It appears $7
million funding from D4 and $10 Mil from SCLVTA will be basis for new interchange project at 152/156 (EA 04-0A830K), Nina Logan, PM. $8,000 R/W ($5,375AC + 2,625 Utl) Utility
estimate from Design Team PID DOCUMENT TO BE PSR-PDS. Draft PSR-PDS circulated 3-1-01.

PA & ED
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XPM Download 4/2/2003

PMCS Download 3/28/2003

88
05-0C730

Luis DuazoPM
David FappDM

(805) 542-4678PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

Bryan Apper (559) 243-8156

(805) 549-3249 COP SCCRTC
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0073

Project Name
HWY 1 CONGESTION MGMT STUDY

Work Description
ADDITION OF HOV OR HOT LANE IN EACH
DIRECTION

Location Description
IN SANTA CRUZ COUNTY BETWEEN STATE PARK
DRIVE TO 0.3 KM NORTH OF MORRISSEY BLVD
(KP 16.9/25.6)

Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 35 Utilities 7

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 7/11/2002

PR Appr

Current Cost Estimate
Structure Est $52,000

District Est $129,000

Total Con Est $181,000

R/W Est $27,033

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2002 STIP amendment PA&ED only -- "Notice 8-2002" & "Action 10-2002" Const HOV lane & operational improvements N/B & S/B. -NSW

PA & ED
 M200
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Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

4/1/2007 5/1/2007 1/1/2008 1/1/2010 5/1/2010

T TTTT4/1/2007 5/1/2007 1/1/2008 1/1/2010 5/1/2010

4/1/2007

T4/1/2007

8/1/2013

T8/1/2013

1/1/2006

1/1/2006 T

3/1/2003

3/1/2003 T

Approve
FED
M160

Delivery
Plan

APL
List

YesSCR -1- 10.5/ 16.8

89
05-0G410

Steve DiGraziaPM
Boris AyaviriDM

(805) 549-3437PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

Bobi Lyon (559) 243-8178

(559) 243-2854

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4100

Project Name
LAUREL CURVE SHOULDERS

Work Description
"SHOULDER AND LANE WIDENING,"
DRAINAGE & GUARDRAIL UPGRADE

Location Description
IN SANTA CRUZ CO NEAR THE CITY OF SCOTTS
VALLEY FROM 0.03 KM SOUTH TO 0.20 NORTH OF
LAUREL RD (KP 15.14/15.52)

Program Information

Doc Yr

Project Phase
PA&ED

2002A SHOPP Active
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 1 Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 2/7/2003

PR Appr

Current Cost Estimate
Structure Est $0

District Est $3,913

Total Con Est $3,913

R/W Est $200

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
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R/W Cert
M410

RTL
M460

Approved
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Delivery Plan

Contract
Accept
M600
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4/1/2005 8/1/2004 7/1/2006 12/1/2005 1/1/2006

T TTTT4/1/2005 8/1/2004 4/1/2005 12/1/2005 1/1/2006T1/1/2005

12/1/2006

T12/1/200610/1/2004 T12/1/2002 A

Approve
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Delivery
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APL
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YesSCR -17- 9.4/ 9.6
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XPM Download 4/2/2003

PMCS Download 3/28/2003

90
05-0C670

Tom HoustonPM
David FappDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3249 COP SLO CO 112602
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0670

Project Name
HALCYON OPERATIONAL

IMPROVEMENTS

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
IN SLO CO NEAR OCEANO ON RTE 1 FROM 0.2
KM S OF THE SOUTHERN INTERSECTION WITH
HALCYON RD TO 0.1 KM N OF TIERRA NUEVA
LANE (KP 14.3/18.1).

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

Oversight , RIP , Local 

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$350 $350

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels 20 Utilities 6

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 11/21/2000

PR Appr

Current Cost Estimate
Structure Est $810

District Est $9,000

Total Con Est $9,810

R/W Est $563

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
** Oversight Only--Local and RIP Funds--Lead Agency is SLO Co** Project is due to have consultant selected within the next few months. This project is Phase 2 of a 2 phases.
Phase 1 is County's Halcyon Road realignment ProJ (CTIPS PPNO 0986).  This project is on Route 1 and will be constructed after Phase 1 is completed.  SLO Co has stated they will do
PA/ED and PS&E but has requested that Caltrans be lead agency for R/W acquisition and to advertise, award, and to administer the construction contract. This is pending further
negotiation.  Currently only PA&ED and the PS&E phases are funded. Coop has been executed for PA&ED phase.

PA & ED
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XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

Approve
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YesSLO -1- 8.9/ 11.2

91
05-0A380

Paul MartinezPM
Boris AyaviriDM

(805) 549-3407PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-2854 COP COUNTY OFSLO 081302
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0380A

Project Name
HARMONY PASSING LANE

Work Description
CONSTRUCT PASSING LANE AND LEFT TURN
CHANNELIZATION

Location Description
NEAR CAMBRIA FROM 2.9 KM S TO HARMONY
VALLEY RD TO 0.8 KM N OF HARMONY VALLEY
RD (KP 68.1/71.9)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$358

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 11/21/2000

PR Appr

Current Cost Estimate
Structure Est $0

District Est $5,090

Total Con Est $5,090

R/W Est $0

Phase Completion
PA&ED RW PS&E CON8 % % % %

Project Comments
Project Engineer:  Hugo Mejia      Environmental Planner:  Larry Bonner
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3/1/2006 3/1/20067/1/2004T TTT10/1/2004 6/1/2004 T

4/10/2007

7/1/2007 T9/1/2003 T7/1/2001 A 10/1/2004 T
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YesSLO -1- 42.3/ 44.6
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XPM Download 4/2/2003

PMCS Download 3/28/2003

92
05-0G760

Tom HoustonPM
David FappDM

(805) 549-3016PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Bryan Apper (559) 243-8156

(805) 549-3249 COP SLO CO
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO Project Name
CAMBRIA FLOOD CONTROL

Work Description
RAISE HWY PROFILE & CONSTRUCT NEW
FLOOD CONTROL

Location Description
IN CAMBRIA FROM THE SANTA ROSE CR BR TO
WINDSOR AVE (KP 80.3/81.4)

Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate
Structure Est $940

District Est $500

Total Con Est $1,440

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
** Oversight Only--Local and FEMA Funds--Lead Agency is SLO Co** There are no state highway funds in this project. There is a Minor B funds contribution of $180K for signals.
Caltrans comments on the Combined PSR/PR were sent to the county on 10/8/02.  ED for this work is included in the Master ED for the large Flood Control Project. 
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Approve
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YesSLO -1- 49.9/ 50.7

93
05-33080

Tom HoustonPM
Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3733

John Luchetta (805) 549-3493

(559) 243-3861

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0227

Project Name
SR46 CORRIDOR IMPROVEMENTS

(WYE)

Work Description
CONVERT 2 LANE HWY TO 4 LANE
EXPRESSWAY

Location Description
NEAR SHANDON FROM THE SHANDON SAFETY
REST AREA TO 1.8 KM EAST OF THE JCT OF
STATE ROUTES 41 & 46 (KP 80.8/90.0)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$10,000

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels 27 Utilities 8

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 4/16/1999

PR Appr

Current Cost Estimate
Structure Est $18,904

District Est $41,186

Total Con Est $60,090

R/W Est $29,415

Phase Completion
PA&ED RW PS&E CON85 % 0 0% 0% %

Project Comments
Programmed for PA&ED and PS&E only.  Funding for R/W not anticipated to be programmed before 2004 STIP at the earliest.  Schedule assumes this will happen.  If funding is not
programmed in 2004 STIP schedule will have to be delayed by 2 years.  Draft ED sent to FHWA on 10/1/02-Approved by FHWA on 2/25/03.
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XPM Download 4/2/2003

PMCS Download 3/28/2003

94
05-0C650

Tom HoustonPM
Foad Al-HamdaniDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3733

Mike Donahue (559) 243-8157

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0650

Project Name
SR46 CORRIDOR IMPROVMENTS

(ANTELOPE)

Work Description
2C TO 4C 

Location Description
NEAR CHOLAME FROM STATE ROUTE 46/41
INTERSECTION EAST TO KERN CO LINE (KP
88.7/97.9)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$370 $1,000

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 17 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 6/16/2000

PR Appr

Current Cost Estimate
Structure Est $0

District Est $50,400

Total Con Est $50,400

R/W Est $963

Phase Completion
PA&ED RW PS&E CON85 % % % %

Project Comments
**THIS PROJECT FUNDED FOR PA/ED ONLY**    The environmental document for this project includes two project is Dist 6 (06-353410 and 06-442500).  This proejct is the closure
project between the SR 46 Corridor Improvements (Wye) project (05-330800) and the Rte 46 Expressway Conversion Project (EA 06-35341). Need to coordinate public hearings on env
document with SLO county.  A PCR adjust the schedule to consider current ITIP funding availability for PS&E and RTL  is being written.  Draft PR should be approved by 1st week of
March 03. On 10/7/04 the DED was submitted to FHWA for approval to release to public-approval by FHWA anticipated by mid March 03.
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10/1/2003 4/1/2004 3/1/2004 12/1/2006 12/1/2006

12/1/2006 12/1/20063/1/2004T TTT10/1/2003 10/1/2003 T

11/1/2010
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Approve
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95
05-45370

Lisa LowerisonPM
Martin NishikawaDM

(805) 542-4764PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3122

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4537

Project Name
ANTELOPE GRADE CLIMBING LANE

Work Description
EXTEND EASTBOUND TRUCK CLIMBING LANE

Location Description
NEAR PASO ROBLES FROM 2.2 KM E TO 4.7 KM E
OF NORTH JCT RTE 41 (KP 90.8/93.3)

Program Information

Doc Yr

Project Phase
PA&ED

2000 SHOPP Programmed
Program Status

G13
Component Funding

Prog Code
201.310

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

PR Appr

Current Cost Estimate
Structure Est $0

District Est $5,630

Total Con Est $5,630

R/W Est $12

Phase Completion
PA&ED RW PS&E CON28 % % % %

Project Comments
The APE limits have been enlarged due to more specific geotechnical recommendations. The HPSR has been resubmitted to FHWA and SHPO.    PA&ED has been moved out to the
next fiscal year (03/04) due to a change in workload priorities that came up in 12/2002.
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Caltrans Central Region
PA&ED Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

96
05-44590

Lisa LowerisonPM
James PeranoDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3438

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4459

Project Name
SANTA MARIA RIVER BRIDGES

Work Description
"WIDEN & REPLACE BRIDGES, CONSTRUCT"
AUX LANES & BICYCLE PATH

Location Description
"NEAR SANTA MARIA, FROM THE JCT OF" RTE
135/101 TO NORTH OF THE JCT OF RTE 166/101
(KP SLO 0.0/1.3)(KP SB 145.6/146.4)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$760 $1,140

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 12 Utilities 8

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/21/2001

PR Appr

Current Cost Estimate
Structure Est $14,040

District Est $12,590

Total Con Est $26,630

R/W Est $259

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Kick-off meeting was held 7/24/02.  Presentation to Santa Maria Chamber of Commerce on 1/13/02. This project is located in both Santa Barbara County and San Luis Obispo County.
Surveys received late February 2003 PE: Allen Farr

PA & ED
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Maps to
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RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
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M120

Begin Env
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 M030

Reg R/W
M225

12/1/2005 10/1/2005 11/1/2005 11/1/2007

10/1/2005 11/1/2007 7/1/200811/1/2005T TTTT12/1/2005 5/1/2005 T

11/1/2011
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Delivery
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97
05-47450

Tom HoustonPM
David FappDM

(805) 549-3016PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(805) 549-3249 COP SLO CO
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4745

Project Name
WILLOW ROAD I/C

Work Description
CONSTRUCT NEW INTERCHANGE (WILLOW
RD)

Location Description
NEAR NIPOMO BETWEEN TEFFT ST AND LOS
BERROS/ THOMPSON RD INTERCHANGES
PHASE 1 (KP 8.0)

Program Information

Doc Yr

Project Phase
PA&ED

2000A STIP Programmed
Program Status

Component Funding
Oversight , RIP , Local 

Prog Code
600.624

Prog FY

$200 $150

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 4 Utilities 1

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 1/31/2000

PR Appr

Current Cost Estimate
Structure Est $1,950

District Est $6,540

Total Con Est $8,490

R/W Est $1,142

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
**Oversight Only-Local and RIP Funding--Lead Agency is San Luis Obispo County*** PSR approved 1/31/00. PA/ED being prepared by SLO County using a consultant-target of
consultant selection of 2/03.  Update of Schedule in PSR would have a schedule of PA/ED 2/05, PS&E 2/06, Begin Const 5/06 at the earliest. This schedule appears optimistic 
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Caltrans Central Region
PA&ED Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

98
05-0A370

Tom HoustonPM
David FappDM

(805) 549-3016PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3249 COP ARROYO   GRANDE
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0370A

Project Name
BRISCO ROAD I/C

Work Description
INTERCHANGE AND RAMP MODIFICATIONS 

Location Description
IN ARROYO GRANDE AT THE BRISCO RD "UC, BR
NO 49-154 / HALCYON RD" (KP 21.2/23.5)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP , Local  , Oversight

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$165 $150

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 38 Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 10/18/2001

PR Appr

Current Cost Estimate
Structure Est $1,592

District Est $7,200

Total Con Est $8,792

R/W Est $1,146

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
***Oversight Only-- Local & RIP Funding--Lead Agency is City of Arroyo Grande*** City will do PA&ED, PS&E, and construction phases (consultant-Dokken). City does not plan to begin
PA&ED before 7/03.  Estimated PA&ED 7/05

PA & ED
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to Struc
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RTL
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Approved

Current
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 Circulate
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Approve
FED
M160

Delivery
Plan

APL
List

YesSLO -101- 13.1/ 14.6

99
05-48560

Amy DonatelloPM
Steven WyattDM

(805) 549-3398PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(805) 549-3079

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4856

Project Name
SLO OPS IMPROVEMENTS

Work Description
OPERATIONAL IMPROVEMENTS AUXILARY
LANES

Location Description
FROM 227/101 SEPARATION IN ARROYO GRANDE
TO THE SAN LUIS CREEK BRIDGE (KP 21.2/R34.6)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$139 $140

RIP IIP LOCAL

$1,124 $1,125

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$279

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

12/23/2003

12/23/2002

Right of Way Info

Parcels N/R Utilities 9

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/6/2000

PR Appr 3/19/2003

Current Cost Estimate
Structure Est $834

District Est $7,050

Total Con Est $7,884

R/W Est $9

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
PCR being done for scope, schedule and split. Improvements 1&2 moving to Tom's project, 0A370. Improvement 4 being split out into separate EA because of archaelogical
studies. Still need to add Structure's schedule - waiting to hear from Structures
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Caltrans Central Region
PA&ED Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

100
05-41120

Tom HoustonPM
David FappDM

(805) 549-3016PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Larry Newland (805) 542-4603

(805) 549-3249 COP CITY OF  SLO
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0405

Project Name
PRADO ROAD I/C

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO AT PRADO ROAD

Program Information

Doc Yr

Project Phase
PA&ED

1999 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 6 Utilities 4

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 12/6/1996

PR Appr

Current Cost Estimate
Structure Est $2,228

District Est $8,500

Total Con Est $10,728

R/W Est $1,647

Phase Completion
PA&ED RW PS&E CON60 % 0 40% % %

Project Comments
** Oversight Only--Lead Agency is City Of San Luis Obispo** ***100% Local Funding*** City initiated project tied to Madonna Mall expansion/ Dalidio property. Project has started
up.  May impact City's LOVR project 05-0H730K which has just started up as a STIP candidate project (also will have local funding).  PDT meeting held 9/9/02. Schedule to be updated.
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101
05-0H840

Tom HoustonPM
David FappDM

(805) 549-3016PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Bryan Apper (559) 243-8156

(805) 549-3249

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
1218

Project Name
VINEYARD 0C

Work Description
WIDEN OVERCROSSING & INSTALL SIGNALS

Location Description
IN TEMPLETON AT THE INTERSECTION_OF
VINEYARD DR. & RTE 101 (KP 81.52)

Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate
Structure Est $1,500

District Est $1,500

Total Con Est $3,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PM  Tom Houston Oversight Only **Lead Agency--County of San Luis Obispo** The county has started up work on this project. The project will use County funds only--a Combined
PSR/PR will Be used. County (consultant) has submitted Mandatory Fact Sheet Exceptions to Mandatory and Advisory Design Standards for review and approval.  These exceptions will
have to be approved or the standard met before the Combined PSR/PR can be approved.
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Caltrans Central Region
PA&ED Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

102
05-0A550

Lisa LowerisonPM
Steven MiltonDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 230-3102

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0550

Project Name
CUYAMA VALLEY CURVES

Work Description
REALIGN HORIZONTAL CURVES 

Location Description
IN CUYAMA VALLEY FROM 1.4 KM E TO 5.8 KM E
OF SYCAMORE CANYON BRIDGE  BR# 49-140 (KP
68.2/72.6)

Program Information

Doc Yr

Project Phase
PA&ED

2002A SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 7 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/24/2000

PR Appr

Current Cost Estimate
Structure Est $0

District Est $3,380

Total Con Est $3,380

R/W Est $595

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
Workplan for supplemental PSR is being prepared-just waiting on estimate from All American Pipeline Plant surveys are complete. Animal surveys and Phase I field studies are
complete.  Phase II field studies completed.  Prelim. geotech. report complete. Design survey request submitted.  New schedule shows constuction beginning 18 months earlier than the
approved date (2/2007)
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103
05-0190N

David SilberbergerPM
Wendy O'HalloranDM

(805) 549-3798PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3681

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0027D

Project Name
CARMEL CLIMBING LANE

Work Description
CONSTRUCT OPERATIONAL IMPROVEMENTS
"4, 11 & 12"

Location Description
"NEAR CARMEL, FROM CARMEL VALLEY RD" TO
THE HWY 68 INTERCHANGE (KP117.3/120.9)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

G13
Component Funding

Prog Code
201.310

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,987

RW $$
$263

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 18 Utilities 5

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 8/30/1995

PR Appr

Current Cost Estimate
Structure Est $0

District Est $10,000

Total Con Est $10,000

R/W Est $3,010

Phase Completion
PA&ED RW PS&E CON2 % % % %

Project Comments
A letter was sent to TAMC on February 27, 2003 with the final decision by District 5 management to cease work on this project.  The EA will remain open so that a consultant contract to
study the Pine Pitch Canker can be completed in the next year or so.  This will ultimately help in future projects which impact Monterey Pines in the Carmel area.
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Caltrans Central Region
PA&ED Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

104
05-44850

Paul MartinezPM
David FappDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3249 COP TB
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0485K

Project Name
ELLWOOD BICYCLE/PEDESTRIAN OC

Work Description
ELLWOOD BICYCLE/PEDESTRIAN OC 

Location Description
NEAR SANTA BARBARA AT 0.7 KM N OF STORKE
RD OC (KP 40.5)

Program Information

Doc Yr

Project Phase
PA&ED

2000A SHOPP Programmed
Program Status

Funds Only
Component Funding

TEA , Oversight

Prog Code
204.736

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$500

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate
Structure Est $4,168

District Est $208

Total Con Est $4,376

R/W Est $443

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PM Paul Martinez 8-629-3407 **Oversight Only -- 100%Local and TEA Funds -Lead Agency is County Of Santa Barbara** Oversight PE: John Fouche Environmental Planner:
Gary Ruggerone PCR approved on 5/21/01 to move Tea funding from PS&E and R/W phases (01/02) to the construction phase (02/03). Combined PSR/PR. Comments sent on
3/27/01 - no response to date.  Draft coop agreement sent to SB county on 9/28/01. 12-19-02 City of Goleta to become lead agency. New draft coop agreement being prepared for
City.  Funds to move out into 03/04.
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105
05-39110

Richard RosalesPM
David FappDM

(805) 549-3792PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3249 COP SBT CO
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0002U

Project Name
25 BYPASS OFF HIGHWAY PROJECT

Work Description
CONSTRUCT URBAN ARTERIAL SALES TAX $$
SBT COUNTY

Location Description
IN SAN BENITO COUNTY IN AND NEAR
HOLLISTER FROM 0.2 KM SOUTH OF
SUNNYSLOPE ROAD TO 0.3 KM WEST OF SAN
FILIPE ROAD (KP 79.5/83.8)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
Oversight , TEA , RIP

Prog Code
600.620

Prog FY
2003

$7,000 $15,043

RIP IIP LOCAL

$0 $2,000

CAPT

SUPT

OTHER

Const $$
$17,443

RW $$
$4,600

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 7/1/1993

PR Appr

Current Cost Estimate
Structure Est $0

District Est $16,400

Total Con Est $16,400

R/W Est $3,800

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
** Oversight Only-Local 98 STIP(RTIP)Funds-Lead Agency is San Benito COG ** 2-27-03 SBtCOG to work on Cooperative Agreement. Less than $1 mil of work will take place in state
R/W.   Project delayed while env report was re-written to comply with fed requirements to allow federal funds to be used. Caltrans Environmental Planning is assisting the consultant and
San Benito COG with fed env process.  Reviews and commments by Marine Fiseries and FWS appear to be resolved.  cURRENT sched is now Estimated as PA&ED 2/03, RTL 2/04,
Beg const 5/04.
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Caltrans Central Region
PA&ED Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

106
05-0F670

Tom HoustonPM
David FappDM

(805) 549-3016PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3249

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
1105

Project Name
41/MAIN STREET IMPROVEMENTS

IN MORRO BAY

Work Description
OPERATIONAL IMPROVEMENTS-RAMP AND
INTRS IMPROVEMENTS

Location Description
IN MORRO BAY AT THE INTERSECTION OF
ROUTES 1 & 41 (KP 48.9/49.4)

Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

Component Funding
Oversight , Local  , RIP

Prog Code
075.600

Prog FY
2003

$441 $403

RIP IIP LOCAL

$0 $136

CAPT

SUPT

OTHER

Const $$
$780

RW $$
$64

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 4 Utilities 4

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 6/5/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $591

Total Con Est $591

R/W Est $31

Phase Completion
PA&ED RW PS&E CON85 % % % %

Project Comments
***Oversight Only-- Local & RIP Funding*** Lead agency is City of Morro Bay Draft PR approved on 11/14/02-copies have been made and distributed. Duke Energy improvements
are the purpose and need for project and it is anticipated Duke will fund the majority of construction costs as part of their mitigation.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

Approve
FED
M160

Delivery
Plan

APL
List

YesSLO -1- 30.4/ 30.7

107
05-0161X

Bob HullPM
David FrankeDM

(559) 243-3443PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon (559) 243-8178

(559) 243-3809 COP REL. AGREMON CO
FWY COUNTY OFMONTEREY
PER CDFG
PER CORP OF  ENGINEER
PER USFWS

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0058F

Project Name
PRUNEDALE FREEWAY

Work Description
CONSTRUCT FREEWAY 

Location Description
IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM N
OF BORONDA RD TO 1.1 KM S OF SAN JUAN RD
AND AT PRUNEDALE ON RTE 156 FROM 1.0 KM W
OF MERIDIAN RD TO RTE 101

Program Information

Doc Yr

Project Phase
PA&ED

1996 STIP Programmed
Program Status

Component Funding
RIP , IIP , Local 

Prog Code
075.611

Prog FY
2004

$84,855 $112,411 $12,900

RIP IIP LOCAL

$6,607 $34,846 $0

CAPT

SUPT

OTHER

Const $$
$152,161

RW $$
$58,005

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 237 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/6/2001

PR Appr

Current Cost Estimate
Structure Est $128,000

District Est $168,000

Total Con Est $296,000

R/W Est $277,587

Phase Completion
PA&ED RW PS&E CON65 % 1 % % %

Project Comments
PCR Approved 10-18-01** The 101/156 interchange is no longer a part of this project. It is included in the Route 156 West Corridor project.** OPERATING UNDER HIGH-RISK
SCHEDULE **  M120 (Circ DED) temporarily moved to 7-1-03, pending development of a new schedule. ** This project will be split into a modified, lower cost project, which will include
a bypass only alternative, and into the Prunedale Improvement Project (PIP). Cost, Scope, and Schedule for both projects is currently under development. (3/03)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

3/10/2005 12/15/2003 12/5/2004 6/1/2007 6/1/2007

T TTTT5/3/2007 2/15/2006 5/3/2007 11/1/2009 11/1/2009

10/4/2004

T1/17/2006

11/14/2010

T5/4/2013

5/16/2003

4/15/2005 T5/1/1989 A

7/1/2000

7/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMON -101-R91.2/R100.4
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XPM Download 4/2/2003

PMCS Download 3/28/2003

108
05-0A130

Steve DiGraziaPM
David FappDM

(805) 549-3437PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

Larry Newland (805) 542-4603

(805) 549-3249

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
1300

Project Name
CAMP SAN LUIS MEDIAN BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN BARRIER 

Location Description
"0N ROUTE 1, IN SAN LUIS OBISPO" COUNTY
FROM 0.11 KM NORTH OF WESTMONT DRIVE TO
0.36 KM NORTH OF EDUCATION DRIVE (KP
29.1/36.8)

Program Information

Doc Yr

Project Phase
PA&ED

2000 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,166

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

2/14/2003

11/22/2002

Right of Way Info

Parcels N/R Utilities 4

XPM In XPM

Funds Req Date
3/11/2003

CTC Vote Date

PID Appr 8/31/1999

PR Appr 2/24/2003

Current Cost Estimate
Structure Est $0

District Est $8,166

Total Con Est $8,166

R/W Est $0

Phase Completion
PA&ED RW PS&E CON83 % % % %

Project Comments
11/4/02 Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 4/1/2003

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2002 10/1/2002 10/1/2004 10/1/2004

T TAT4/1/2003 4/1/2003 3/4/2003 4/1/2004

4/1/2002

T5/1/2003

7/1/2006

T8/1/2005

1/1/2002

1/1/2003 A

10/1/2000

10/1/2000 A 4/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSLO -1- 18.1/ 22.9

109
05-0A131

UnassignedPM
UnassignedDM

PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
1300A

Project Name

Work Description
CONST ENHANCEMENTS TO MEDIAN
BARRIER INCLUDING LANDSCAPING

Location Description
"0N ROUTE 1, IN SAN LUIS OBISPO" COUNTY
FROM 0.11 KM NORTH OFF WESTMONT DRIVE TO
0.36 KM NORTH OF EDUCATION DRIVE (KP
29.1/36.8)

Program Information

Doc Yr

Project Phase
PA&ED

2002A STIP Programmed
Program Status

Funds Only
Component Funding

RIP

Prog Code
075.600

Prog FY
2004

$400

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$400

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

2/14/2003

11/22/2002

Right of Way Info

Parcels Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 8/31/1999

PR Appr 2/24/2003

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

Approve
FED
M160

Delivery
Plan

APL
List

YesSLO -1- 18.1/ 22.9
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XPM Download 4/2/2003

PMCS Download 3/28/2003

110
05-0C540

Doug HessingPM
Roberto BandaDM

(805) 549-3788PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3526

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0054

Project Name
HERMITAGE SLOPE
RECONSTRUCTION

Work Description
CONSTRUCT RETAINING WALL 

Location Description
FROM 1.3 KM TO 1.6 KM NORTH OF LIMEKILN
CREEK BRIDGE (KP R35.2/R35.6)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.150

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,125

RW $$
$63

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels 1 Utilities 1

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 1/18/2002

PR Appr

Current Cost Estimate
Structure Est $0

District Est $4,404

Total Con Est $4,404

R/W Est $63

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Previously the Limekiln Retaining Wall project 01-13-03 DH) Geotechnical studies are underway. Will determine whether Structures Design will be involved. Currently anticipating an
in-house crib wall design.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2003 6/1/2003 10/1/2003 1/1/2005 1/1/2005

T TTTT10/1/2003 6/1/2003 10/1/2003 1/1/2005 1/1/2005

7/1/2003

T7/1/2003

7/1/2007

T7/1/20077/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMON -1-R21.9/R22.1

111
05-47480

Rob MillerPM
Foad Al-HamdaniDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546 RR SPRR     SC,C&M
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4748

Project Name
CARPINTERIA MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
FROM VENTURA/SANTA BARBARA CO LINE TO
0.5 KM S OF CARPENTERIA CREEK BRIDGE NEAR
THE CITY OF CARPENTERIA (KP R0.0/R3.4)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,653

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

8/10/2000

Right of Way Info

Parcels N/R Utilities 8

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/27/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $2,400

Total Con Est $2,400

R/W Est $8

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Install Thrie Beam Median Barrier.  Begin preliminary design July 2002.  Coastal Development Permit Needed from City of Carpinteria.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2003 11/1/2003 7/1/2004 9/1/2004

T TTT7/1/2003 11/1/2003 7/1/2004 9/1/2004

7/1/2003

T7/1/2003

10/1/2005

T10/1/20054/15/2003 T10/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSB  -101-R0/R2.1
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XPM Download 4/2/2003

PMCS Download 3/28/2003

112
05-4482U

Rob MillerPM
Wendy O'HalloranDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0482

Project Name
LINDEN & CASITAS PASS IC

Work Description
RECONSTRUCT INTERCHANGES (2) AND
REPLACE CARPINTERIA CR BR

Location Description
IN CARPINTERIA FROM 0.2 MILE S OF
CARPINTERIA CREEK BRIDGE TO 0.3 MILES N OF
LINDEN AVE OC (KP 3.5/5.3)

Program Information

Doc Yr

Project Phase
PA&ED

1996 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2005

$18,872

RIP IIP LOCAL

$5,426

CAPT

SUPT

OTHER

Const $$
$12,872

RW $$
$6,000

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 12 Utilities 6

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/24/1995

PR Appr

Current Cost Estimate
Structure Est $8,840

District Est $10,430

Total Con Est $19,270

R/W Est $9,547

Phase Completion
PA&ED RW PS&E CON75 % 5% % %

Project Comments
PE - Valerie Beard.  IN 96/98 STIP.  Project combined to include City's RTIP project (PPNO 0918) to extend Via Real.  Environmental studies continuing for revised alternatives in
response to community/environmental concerns.  IS/EA being prepared.  Scoping meeting set for May 20, 2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2003 3/1/2003 3/1/2003 3/1/2005 3/1/2005

T TTTT10/1/2004 10/1/2004 10/1/2004 1/1/2007 1/1/2007

1/1/2001

T6/1/2004

3/1/2008

T7/1/201012/1/2003 T 10/1/2004 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSB  -101- 2.2/ 3.3

113
05-44780

Rob MillerPM
James PeranoDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0478

Project Name
MILPAS TO HOT SPRINGS OP IMPS

Work Description
RECONSTRUCT TWO INTERCHANGES ADD
LANES AND RAMP

Location Description
IN AND NEAR SANTA BARBARA FROM 1.0 KM
SOUTH OF THE CABRILLO BLVD UC TO THE
MILPAS ST UNDERCROSSING (KP17.39/20.59)

Program Information

Doc Yr

Project Phase
PA&ED

1996 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.400

Prog FY
2005

$26,306

RIP IIP LOCAL

$8,051

CAPT

SUPT

OTHER

Const $$
$22,042

RW $$
$4,264

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels 14 Utilities 6

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/6/1996

PR Appr

Current Cost Estimate
Structure Est $10,030

District Est $21,080

Total Con Est $31,110

R/W Est $4,754

Phase Completion
PA&ED RW PS&E CON95 % 10% % %

Project Comments
PE - David Beard.  Completed administrative draft review of EIR with City/SBCAG.  FHWA currently reviewing draft EIR.  Anticipated release of draft EIR to public in August of 2002.
Presentation to City Trans Circ Commit - Feb 28, 02, City Council - June 25, 2002, Montecito Assoc - Aug 6, 2002.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 1/1/2003
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Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

11/1/2002 12/1/2002 1/1/2003 3/1/2005 3/1/2005

T TTTT7/1/2003 5/1/2003 7/1/2003 3/1/2005 3/1/2005

1/1/2001

A5/1/2001

9/1/2008

T9/1/200810/8/2002 A7/1/2000 A 7/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSB  -101- 10.8/ 12.8
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XPM Download 4/2/2003

PMCS Download 3/28/2003

114
05-46070

Rochelle VierraPM
Wendy O'HalloranDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681 COP
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4607

Project Name
CARRILLO ST RAMP & AUX LANE

Work Description
CONSTRUCT DUAL ON-RAMP & AUXILIARY
LANE

Location Description
IN SANTA BARBARA AT CARRILLO ST UC (KP
R23.6/R23.8)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2005

$3,330

RIP IIP LOCAL

$652

CAPT

SUPT

OTHER

Const $$
$3,330

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 12/19/1997

PR Appr

Current Cost Estimate
Structure Est $0

District Est $3,200

Total Con Est $3,200

R/W Est $2

Phase Completion
PA&ED RW PS&E CON25 % 20% % %

Project Comments
Design Exception for Vertical Clearance at Anapamu Ped OC Denied; Project is being re-scoped; Working with the City of Santa Barbara on direction in regards to this project

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2004 1/1/2004 1/1/2005 1/1/2005

T TTT7/1/2004 1/1/2004 1/1/2005 1/1/2005

7/1/2003

T7/1/2003

7/1/2006

T7/1/200610/1/2003 T7/1/1999 A 7/1/2004 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSB  -101-R14.7/R15.3

115
05-37150

Paul MartinezPM
David FappDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3249 COP CO OF SB (PA+ED) 032897
RR SPTCO

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0106C

Project Name
HOLLISTER (CATHEDRAL OAKS)

Work Description
REPLACE BRIDGE ON NEW ALIGNMENT 

Location Description
IN SANTA BARBARA COUNTY IN GOLETA AT
HOLLISTER AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase
PA&ED

1992 SHOPP Programmed
Program Status

Component Funding
Seismic , Oversight

Prog Code
201.110

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,985

RW $$
$0

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 3 Utilities 7

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 12/30/1992

PR Appr

Current Cost Estimate
Structure Est $3,500

District Est $2,529

Total Con Est $6,029

R/W Est $100

Phase Completion
PA&ED RW PS&E CON70 % 54% % %

Project Comments
Oversight Only-Local and SHOPP Funds-Lead Agency is County Of Santa Barbara** Oversight PE: John Fouche Environmental Planner: 4/1/02 - Per existing Coop Agreement
to relocate this I/C, SB Co. will bear all widening and realignment costs above replacement in kind. 65% Ps&E Tracked as part of Phase II Seismic Retrofit.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current
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Delivery Plan
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Accept
M600
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M225

7/1/2002 9/1/2002 7/1/2002 8/1/2004 4/1/2005

T TTTT8/9/2004 10/13/2004 8/10/2004 9/13/2006 9/13/2006

10/1/1999

T8/9/2004

12/1/2006
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12/8/2003 T

2/1/2000
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Approve
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YesSB  -101- 26.9/
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XPM Download 4/2/2003

PMCS Download 3/28/2003

116
05-46380

David RasmussenPM
Boris AyaviriDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 243-2854 COP COUNTY   S BARBARA
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4638

Project Name
UNION VALLEY PARKWAY

INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN SANTA MARIA AT UNION VALLEY PARKWAY
(KP 134.2/134.9)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local 

Prog Code
075.612

Prog FY
2005

$5,777 $549

RIP IIP LOCAL

$1,599 $0

CAPT

SUPT

OTHER

Const $$
$5,599

RW $$
$727

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 5 Utilities 11

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/1/1997

PR Appr

Current Cost Estimate
Structure Est $1,495

District Est $4,858

Total Con Est $6,353

R/W Est $726

Phase Completion
PA&ED RW PS&E CON85 % 5 10% 0% %

Project Comments
419200 COMBINED WITH THIS PROJECT - $549 Local Contribution for southbound ramps. Revising one alt in DED, obtained permit-to-enter (Feb 2002) for add'l arch
surveys Surveys to contract out R/W Engineering. Current Estimate based on Alt #2. Programming based on Alt #1. Programmed add'l capital in 2002 RTIP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 1/1/2003

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

1/1/2003 1/1/2003 4/1/2003 7/1/2004 1/1/2005

T TTTT1/2/2004 3/1/2004 1/1/2004 7/1/2005 2/16/2006T10/1/2003

7/1/2006

T7/1/20077/1/2003 T4/17/1999 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSB  -101- 83.4/ 83.8

117
05-39610

Amy DonatelloPM
David SanghaDM

(805) 549-3398PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 244-2942

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0335

Project Name
ARROYO PARIDA BRIDGE

REPLACEMENT

Work Description
REPLACE BRIDGE (SCOUR) 

Location Description
NEAR CARPINTERIA AT ARROYO PARIDA CREEK
BR# 51-113 (KP 25.0)

Program Information

Doc Yr

Project Phase
PA&ED

2000 SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code
201.111

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,388

RW $$
$29

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

Right of Way Info

Parcels 4 Utilities 6

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/31/1999

PR Appr 8/31/1999

Current Cost Estimate
Structure Est $880

District Est $1,051

Total Con Est $1,931

R/W Est $146

Phase Completion
PA&ED RW PS&E CON94 % 51% % %

Project Comments
Project pushed out to 2005 Fiscal year. Possible delay in PA&ED due to FHWA biological review time. Public meeting scheduled for draft Env Doc in Mid January.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 11/1/2002

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

11/1/2002 8/15/2001 4/1/2003 12/1/2004 3/1/2005

T TTTA4/1/2003 8/15/2001 4/1/2003 12/1/2004 3/1/2005A1/31/2002

3/1/2007

T3/1/20072/1/2003 A 2/1/2003 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSB  -192- 15.5/
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PMCS Download 3/28/2003

118
05-0E360

Richard RosalesPM
James PeranoDM

(805) 549-3792PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3438

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
5630

Project Name
SAN JUAN BAUTISTA MEDIAN

BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SAN JUAN BAUTISTA FROM 0.24 KM EAST OF
THE RTE 156/101 SEPARATION TO 0.19 KM WEST
OF ALAMEDA STREET (KP 0.24/4.67)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,378

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/20/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $3,960

Total Con Est $3,960

R/W Est $0

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
Proceeding with Concrete Barrier as preferred alternative. 12-19-02 Presentation made to SBtCOG stating we will proceed with concrete median barrier.  10-17-02 Met again with SJB
CAG.  9-26-02  Citizens Advisory Group(CAG) Meeting.  7/16/02 and 718/02 presentations made to San Juan Bautista and SBtCOG.  City will form Citizen Advisory Group to advise City
& COG on recommended barrier type.  Caltrans  to make final decisions after City and SBtCOG recommendations. Programmed in 2002 SHOPP. Begin PAED 7/2002 PSR approved
8-20-01 PDT met 4-05-01. Envronmental Scoping limit amended 4-10-01 to include Hydraulics recommendation for jacking culvert. Local officials concur with concrete barrier proposal,
but formal proposal to SBtTAC and SBtCOG will be made for their concurrence. 6/21/01 SBtCOG voted "no decision" on barrier type. Proceed with Concrete Recommendation for

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2003 11/1/2003 2/1/2004 7/1/2004

T TTT7/1/2004 7/1/2004 9/1/2004 12/13/2004

10/1/2003

T7/1/2003

7/1/2005

T7/1/20061/1/2004 T7/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSBT -156- .1/ 2.9

119
05-42074

Steve DiGraziaPM
Abdul BakerDM

(805) 549-3437PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 444-2506

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0427B

Project Name
ARROYO DE LOS CHINOS

Work Description
UPGRADE DRAINAGE STRUCTURE PHASE 3

Location Description
NEAR SAN SIMEON AT 1.4 KM N/O ARROYO DE LA
CRUZ BR (KP 109.8)

Program Information

Doc Yr

Project Phase
PA&ED

2000A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$912

RW $$
$10

Project Documents

Env State 

Env Federal 

EIR

EIR
Act

Act

Right of Way Info

Parcels 10 Utilities 1

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/11/1996

PR Appr

Current Cost Estimate
Structure Est $0

District Est $912

Total Con Est $912

R/W Est $20

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
This project was initially scoped by splitting environmentally sensitive locations out from parent project 05-420720 (nine locations).  This resulted in a project with five locations.  Due to
the environmental issues involved at these locations, a Focused EIR/FONSI is necessary for project approval.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

1/1/2004 5/1/2005 7/1/2005

T TTT4/1/2004 2/1/2004 5/1/2005 5/1/2005T10/1/2003

10/1/2006

T7/1/200610/1/2003 T10/1/2000 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSLO -1- 68.2/
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120
05-3307U

Tom HoustonPM
Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3733

John Luchetta (805) 549-3493

(559) 243-3861

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0226A

Project Name
SR46 CORRIDOR IMPROVEMENTS

(SHANDON)

Work Description
CONVERT 2 LANE HWY TO 4 LANE
EXPRESSWAY

Location Description
NEAR PASO ROBLES FROM AIRPORT RD TO 0.6
KM E OF SHANDON ROADSIDE REST AREA (KP
51.8/80.8)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code
075.600

Prog FY
2005

$24,435 $35,220

RIP IIP LOCAL

$5,232 $6,110

CAPT

SUPT

OTHER

Const $$
$48,774

RW $$
$10,881

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels 127 Utilities 6

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 1/27/1998

PR Appr

Current Cost Estimate
Structure Est $11,767

District Est $78,412

Total Con Est $90,179

R/W Est $10,837

Phase Completion
PA&ED RW PS&E CON85 % 0 35% 0% %

Project Comments
Project is identified as a Corridor project.   The project will be split into 2 to 4 segments for PS&E and Construction. Draft ED sent to FHWA on 10/1/02 -Approved by FHWA on 2/25/03.
PCR to split out first sement project, revise PA&ED to 2/04 for the corridor, and adjust RTL on future segments is being written.  Actual PA&ED date will be largely controlled by FHWA,
Fish and Wildlife Service and SHPO review and approvals.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/2/2003 10/1/2002 9/1/2002 9/1/2004 12/29/2004

T TTTT7/2/2003 3/14/2003 4/1/2003 9/1/2004 1/1/2005A1/1/2002

7/1/2008

T7/1/20082/15/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSLO -46- 32.2/ 50.2

121
05-0C110

Amy DonatelloPM
Dennis ReevesDM

(805) 549-3398PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0110K

Project Name
PASO ROBLES PLANTING

Work Description
HIGHWAY PLANTING RESTORATION 

Location Description
IN PASO ROBLES FROM 0.4 KM S OF SOUTH
PASO ROBLES OH TO 0.3 KM N OF NORTH PASO
ROBLES OH (KP 89.2/95.1)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,466

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/24/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $1,466

Total Con Est $1,466

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project to be programmed in 2002 SHOPP. Work to begin in July 2002.  Environmental request sent out in August 2002.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2003 2/1/2004 7/1/2004 7/1/2004

T TTT7/1/2003 2/1/2004 7/1/2004 7/1/2004

11/1/2003

T11/1/2003

1/1/2008

T1/1/2008

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSLO -101- 55.4/ 59.1
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122
05-0H100

Doug HessingPM
Robert NavarroDM

(805) 549-3788PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0800

Project Name
GONZALES MEDIAN BARRIER &

SAFETY IMPROVEMENTS

Work Description
CONSTRUCT MEDIAN BARRIER AND SAFETY
IMPROVMENTS

Location Description
AT GONZALES FROM GLORIA RD OC TO 7.2 KM N
OF GONZALES AT THE MEDIAN CROSSOVER/END
OF FREEWAY (KP 111.7/118.9)

Program Information

Doc Yr

Project Phase
PA&ED

2002A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,380

RW $$
$3

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/30/2002

PR Appr

Current Cost Estimate
Structure Est $0

District Est $5,771

Total Con Est $5,771

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
(11-25-02 DH)This project was amended into the 2002 SHOPP in November 2002. (02-04-03 DH )The schedule is being updated to a schedule representing a CE Environmental
status.  Assumes Bio species do not exist on project and not a habitat for endangered species.  If studies show this is not the case the schedule with RTL of 3/1/06 will be reasserted.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

T TTT3/1/2005 7/1/2005 2/1/2006 3/1/2006T5/1/2005 T9/1/200611/1/2004 T1/1/2003 A

Approve
FED
M160

Delivery
Plan

APL
List

YesMON -101- 69.4/ 73.9

123
05-0E240

Doug HessingPM
Jay HaghparastDM

(805) 549-3788PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3863

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
2401

Project Name
SALINAS 183

Work Description
PAVEMENT REHABILITATION 

Location Description
VARIOUS LOCATIONS FRM JCT BERNAL / 183 TO
.2 KM S/O RTE 183 & FROM .1 KM S/O MONTEREY
ST TO .2 KM N/O MARKET CIRCLE (KP 0.0/0.2) (KP
1.1/R3.4)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,045

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels 35 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/17/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $7,038

Total Con Est $7,038

R/W Est $301

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
Updated for 2002 SHOPP, Awaiting Programming. Had PDT meeting on July 12, 2002 and a field visit with the city on July 24. Met with the City on August 21, 2002. Arrived at a
tentative agreement regarding tree removal and replacement.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2003 4/1/2004 1/1/2006 3/1/2006

T TTT10/1/2003 4/1/2004 1/1/2006 3/1/2006

10/1/2003

T10/1/2003

2/1/2008

T2/1/200810/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMON -183- 0/ .1
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XPM Download 4/2/2003
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124
05-39630

Doug HessingPM
Shahin MansourDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3114

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0001P

Project Name
MUSTANG GRADE REALIGNMENT

Work Description
REALIGN HIGHWAY 

Location Description
NEAR SAN LUCAS AT 7.2 KM E OF RTE 25 (KP
29.8/30.2)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.150

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,746

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 1 Utilities 1

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 1/18/2002

PR Appr

Current Cost Estimate
Structure Est $0

District Est $1,581

Total Con Est $1,581

R/W Est $5

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2004 7/1/2004 7/1/2005 10/1/2005

T TTT7/1/2003 7/1/2004 7/1/2005 10/1/2005

2/1/2003

T2/1/2004

10/1/2007

T10/1/200710/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesMON -198- 18.5/ 18.7

125
05-0G770

Jose PoncePM
Dennis ReevesDM

(805) 549-3425PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0770

Project Name
GOLETA PLANTING/RESTORATION

Work Description
HWY PLANTING RESTORATION 

Location Description
NEAR SANTA BARBARA FROM 0.5 KM S OF
TURNPIKE RD OC TO 0.5 KM N OF GLEN ANNIE
RD OC AT VARIOUS INTERCHANGE LOCATIONS
(KP 31.5/40.7)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,102

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 11

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/27/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $2,705

Total Con Est $2,705

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Landscape Architect - Peter New.  Begin work in July of 2002.  PSR Approved 8/27/01.  On 6/20/02 the Department requested to delay the starting date by one year (7/1/03).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2004 10/1/2003 3/1/2005 11/1/2005 1/1/2006

T TTT7/1/2004 3/1/2005 11/1/2005 1/1/2006

9/1/2004

T9/1/2004

10/1/2010

T10/1/201010/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

SB  -101- 19.6/ 25.3
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126
05-0H090

Rochelle VierraPM
James EspinosaDM

(805) 549-3003PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
9009

Project Name
GAVIOTA NORTH MEDIAN BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN BARRIER &
SAFETY IMPROVEMENTS

Location Description
NEAR LAS CRUCES FROM 1.0 KM NORTH OF
GAVIOTA TUNNEL TO 1.35 KM NORTH OF ROUTE
1/101 SEPARATION (KP 77.1/R80.8)

Program Information

Doc Yr

Project Phase
PA&ED

2002A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,497

RW $$
$16

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/26/2002

PR Appr

Current Cost Estimate
Structure Est $0

District Est $3,988

Total Con Est $3,988

R/W Est $16

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project ammended into 2002 SHOPP; Existing median width varies from 5.3 meters (17 feet) to 10.4 meters (34 feet), mandated type of median barrier per February 3, 2000
Memorandum from the Director's Office is a concrete barrier;

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

2/1/2005 1/1/2006 1/1/2006

T TTT2/1/2005 4/1/2005 1/1/2006 1/1/2006

3/1/2005

T3/1/2005

11/1/2006

T11/1/20069/1/2004 T1/14/2003 A

Approve
FED
M160

Delivery
Plan

APL
List

YesSB  -101- 47.9/ 50.2

127
05-0A490

Amy DonatelloPM
Jay HaghparastDM

(805) 549-3398PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 243-3863

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0490

Project Name
CUYAMA REHAB 2

Work Description
ROADWAY REHABILITATION 

Location Description
"IN SB COUNTY NEAR CUYAMA, FROM" 5.1 KM E
OF COTTONWOOD CANYON RD TO 1.1 KM E OF
CUYAMA RIVER BRIDGE (KP 88.7/R112.9) (KP
R112.9/113.6) (KP 88.7/R112.9) (KP R112.9/113.6)

Program Information

Doc Yr

Project Phase
PA&ED

2000 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$17,466

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 31 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/1/1999

PR Appr

Current Cost Estimate
Structure Est $426

District Est $14,796

Total Con Est $15,222

R/W Est $3,885

Phase Completion
PA&ED RW PS&E CON38 % % % %

Project Comments
 Programmed Fiscal Year moved out by HQ to 2006. Design exception approved for 1.2 meter shoulders. New R/W needed for 2-way left turn and left turn channelization by High
School and elementary school. Architectural studies required. PCR completed to move schedule out as requested by HQ.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2003 8/1/2003 8/1/2003 8/1/2005 12/1/2005

T TTTT7/1/2003 8/1/2003 8/1/2003 8/1/2005 12/1/2005

2/1/2003

A2/1/2003

5/1/2008

T5/1/2008

11/1/2001

4/1/2003 T

10/1/2000

10/1/2000 A 7/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSB  -166- 55.1/ 70.1
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XPM Download 4/2/2003

PMCS Download 3/28/2003

128
05-0G820

Paul MartinezPM
David FappDM

(805) 549-3407PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Bryan Apper (559) 243-8156

(805) 549-3249 COP SANTA    BARBARA
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0820

Project Name
CLIFF DR/LAS POSITAS I/S

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
"IN SANTA BARBARA ON RTE 225, AT THE" INTRS
OF LAS POSITAS & CLIFF DR (KP 2.83)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight

Prog Code
600.620

Prog FY
2006

$590

RIP IIP LOCAL

$160

CAPT

SUPT

OTHER

Const $$
$590

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 7

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr 2/27/2002

PR Appr

Current Cost Estimate
Structure Est $0

District Est $630

Total Con Est $630

R/W Est $90

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Barbara** Oversight PE: John Fouche Environmental Planner: 6/3/02 - Cooperative agreement to be
drafted to include 10% oversight charge.  Future amendment to include $60k for R/W using local funds.  PAED programmed for FY 05.  Construction programmed for FY06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

Approve
FED
M160

Delivery
Plan

APL
List

YesSB  -225- 1.7/

129
05-44130

Steve DiGraziaPM
Robert NavarroDM

(805) 549-3437PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Bobi Lyon (559) 243-8178

(559) 230-3142 COP CITY OF  WATSNVILE 080196
Type Agency Name

Agreements
Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0413

Project Name
HARKINS SLOUGH INTERCHANGE

Work Description
REVISE INTERCHANGE 

Location Description
IN SANTA CRUZ COUNTY IN WATSONVILLE AT
ROUTE 1 AND HARKINS SLOUGH ROAD
INTERCHANGE

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local 

Prog Code
075.600

Prog FY
2006

$5,635 $158

RIP IIP LOCAL

$0 $2,365

CAPT

SUPT

OTHER

Const $$
$5,503

RW $$
$290

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 4 Utilities 1

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 5/8/1998

PR Appr

Current Cost Estimate
Structure Est $1,761

District Est $3,069

Total Con Est $4,830

R/W Est $406

Phase Completion
PA&ED RW PS&E CON79 % 15 % % %

Project Comments
Coop Agreement for locals to fund all phases except Construction & R/W Capital, which will be funded with RIP money. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2002 10/1/2002 11/1/2002 8/1/2005 12/1/2005

T TTTT7/1/2004 10/1/2004 11/1/2004 8/1/2007 12/1/2007T9/1/2004

6/1/2006

T6/1/2008

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSCR -1-R2.3/R2.5

Tuesday, April 8, 2003 65



Caltrans Central Region
PA&ED Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

130
05-49180

Steve DiGraziaPM
Arthur RamirezDM

(805) 549-3437PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Bobi Lyon (559) 243-8178

(559) 243-3527

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4918

Project Name
WATSONVILLE RTE 152 REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN AND NEAR WATSONVILLE FROM JCT 1/152 TO
0.04 KM E OF BEVERLY DRIVE (NORTH) (KP
T0.53/3.0)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,483

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 1 Utilities 9

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate
Structure Est $0

District Est $11,301

Total Con Est $11,301

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11-13-02 6 to 8 month PA&ED and RTL slip possible.  Schedule is being re-evaluated.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2003 5/1/2004 5/1/2005 7/1/2005

T TTT10/1/2003 1/1/2004 5/1/2005 7/1/2005

10/1/2003

T10/1/2003

8/1/2006

T8/1/20064/1/2003 T7/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSCR -152-T.3/T1.9

131
05-44480

Richard RosalesPM
Foad Al-HamdaniDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Bobi Lyon (559) 243-8178

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4448

Project Name
HECKER PASS SHOULDER WIDENING

AND MBGR

Work Description
WIDEN SHOULDERS AND CONSTRUCT
METAL BEAM GUARDRAIL

Location Description
NEAR WATSONVILLE FROM 0.5 TO 1.1 KM W OF
SANTA CRUZ/SANTA CLARA CO LINE (KP
12.2/12.9)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,015

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/5/2001

PR Appr

Current Cost Estimate
Structure Est $543

District Est $1,220

Total Con Est $1,763

R/W Est $0

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
2-27-03 Traffic Management working on Traffic User cost Analysis for Alternative comparison. Geotech working on Sup Preliminary Geotech Report for full road closure scenario.
Enviromental in process of field studies. Request to Begin Env 8-19-02.  Kick-Off Meeting held 8/6/02. Project Programmed in 2002 SHOPP.  Begin PAED Phase
7/1/2002 Supplemental PSR signed and approved 9-5-01. PSR signed 11-29-00 and awaiting programming. Estimate updated 6/29/01.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

3/1/2004 8/1/2004 2/1/2005 7/1/2005

T TTT3/1/2004 8/1/2004 2/1/2005 7/1/2005

3/1/2004

T3/1/2004

10/1/2006

T10/1/20069/1/2003 T8/19/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSCR -152- 7.6/ 8
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XPM Download 4/2/2003

PMCS Download 3/28/2003

132
05-0F350

Lisa LowerisonPM
Dennis ReevesDM

(805) 542-4764PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
3050

Project Name
SLO-1 BEAUTIFICATION

Work Description
BEAUTIFICATION & MODERNIZATION 

Location Description
"IN AND NEAR SLO, MORRO BAY, AND" CAYUCOS
FROM SAN LUIS OBISPO CITY LIMITS TO VILLA
CR (KP 28.5/64.9)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.245

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,869

RW $$
$2,975

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

Right of Way Info

Parcels 8 Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/17/2001

PR Appr

Current Cost Estimate
Structure Est $290

District Est $3,095

Total Con Est $3,385

R/W Est $2,975

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Internal kick-off meeting was held 9/10/02, external kick-off meeting was held 10/22/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

1/1/2004 5/1/2004 8/1/2004 11/1/2005 3/1/2006

T TTTT1/1/2004 5/1/2004 8/1/2004 11/1/2005 3/1/2006

2/1/2004

T2/1/2004

4/1/2009

T4/1/20099/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSLO -1- 17.7/ 40.3

133
05-46860

Jose PoncePM
David FappDM

(805) 549-3425PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3249

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4686

Project Name
CAMBRIA SLOPE STABILIZATION

Work Description
CONSTRUCT TIE BACK WALL 

Location Description
NEAR CAMBRIA FROM 1.1 KM E TO 1.6 KM E OF
RTE 1 (KP R1.1/R1.6)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.150

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,841

RW $$
$11

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 12/25/2001

PR Appr

Current Cost Estimate
Structure Est $2,682

District Est $678

Total Con Est $3,360

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Coastal Development Zone Permit may be needed 2002 SHOPP - supplemental PSR circulating (3/02) PE: John Fouche

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

10/1/2003 11/1/2003 4/1/2004 4/1/2005 7/1/2005

T TTTT10/1/2003 11/1/2003 4/1/2004 4/1/2005 7/1/2005

10/1/2003

T10/1/2003

9/1/2007

T9/1/20079/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSLO -46-R.7/R1
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XPM Download 4/2/2003

PMCS Download 3/28/2003

134
05-46720

Jose PoncePM
Steven WyattDM

(805) 549-3425PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
4672

Project Name
CAMBRIA/TEMPLETON EMBANKMENT

Work Description
REPAIR EMBANKMENT & INSTALL
SUBSURFACE DRAINAGE SYSTEM

Location Description
BETWEEN CAMBRIA AND TEMPLETON 2.4 KM (1.5
MI) S OF CERRO ALTO RD (KP R6.0/R7.2)

Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.150

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,918

RW $$
$9

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 2 Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 4/4/2002

PR Appr

Current Cost Estimate
Structure Est $0

District Est $1,678

Total Con Est $1,678

R/W Est $9

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2002 SHOPP - supplemental PSR circulating (3/02), revised R/W datasheet (12/02) PE: Ken Romero, EP: Paula Huddleston

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

1/1/2004 7/1/2004 7/1/2005 9/1/2005

T TTT1/1/2004 7/1/2004 7/1/2005 9/1/2005

1/1/2004

T1/1/2004

4/1/2006

T4/1/20069/1/2002 A

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSLO -46-R4.1/R4.5

135
05-38840

David RasmussenPM
Rodrick LeeDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 243-3573 COP PBCH
RR SPTCO

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0032

Project Name
PRICE STREET EXTENSION

Work Description
EXTEND LOCAL STREET AND CONSTRUCT
BRIDGES-OPERATIONAL IMPROVEMENT

Location Description
IN SAN LUIS OBISPO COUNTY IN PISMO BEACH
FROM PISMO OVERHEAD TO PRICE CANYON
ROAD INTERCHANGE (JAMES WAY)

Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local 

Prog Code
075.600

Prog FY
2006

$8,555 $735

RIP IIP LOCAL

$4,541 $0

CAPT

SUPT

OTHER

Const $$
$8,790

RW $$
$500

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels 4 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 4/7/1998

PR Appr

Current Cost Estimate
Structure Est $3,784

District Est $3,930

Total Con Est $7,714

R/W Est $1,633

Phase Completion
PA&ED RW PS&E CON65 % 25 10% 0% %

Project Comments
STIP amend. #02S-024 10/3/02 Increased project scope/limits. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

7/1/2003 2/1/2002 10/1/2003 7/1/2005 9/1/2005

T TTTA7/1/2004 3/1/2002 7/1/2004 7/4/2006 7/4/2006A7/29/2002

7/1/2007

T4/4/2008

Approve
FED
M160

Delivery
Plan

Yes APL
List

YesSLO -101- 16/ 16.6
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XPM Download 4/2/2003
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136
05-0C881

Rob MillerPM
Roberto BandaDM

(805) 549-3133PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3526

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0880A

Project Name
SB CMS AND CCTV

Work Description
INSTALLATION OF TRAFFIC OPERATION
SYSTEMS

Location Description
AT BOTH THE NORTH & SOUTH CONNECTIONS
TO RTE 154 (KP 26.48 & 104.94)

Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2007

$762

RIP IIP LOCAL

$263

CAPT

SUPT

OTHER

Const $$
$762

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/27/2001

PR Appr

Current Cost Estimate
Structure Est $0

District Est $769

Total Con Est $769

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project was split from the 05-0C880K Project.  2002 STIP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED
M120

Begin Env
M020

NOP
 M030

Reg R/W
M225

T TTT10/1/2004 10/1/2004 10/1/2005 1/1/2006T4/1/2004 T7/1/20076/1/2004 T10/1/2003 T

Approve
FED
M160

Delivery
Plan

Yes APL
List

SB  -101- 16.4/ 65.1
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XPM Download 4/2/2003

PMCS Download 3/28/2003

137
05-48460_

Jose PoncePM
James EspinosaDM

(805) 549-3425PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4846

Project Name
LAS CRUCES SLIDE

Work Description
REALIGNMENT (SLOPE FAILURE) 

Location Description
NEAR LAS CRUCES FROM 2.7 KM N TO 4.0 KM N
OF RTE 1/101 SEPARATION (KP 2.7/4.0)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000RESERVE Active
Program Status

Component Funding
Storm Damage

Prog Code
201.150

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

6/27/2002

6/27/2002

Right of Way Info

Parcels 2 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 6/26/2002

Current Cost Estimate
Structure Est $0

District Est $4,980

Total Con Est $4,980

R/W Est $51

Phase Completion
PA&ED RW PS&E CON% 25 69% % %

Project Comments
1998 STORM DAMAGE PROJECT.  PE - Pat Phatharanavik.  ENVE Document changed to ND for removal of oak trees.  Draft ND/FONSI being circulated for comments at FHWA clearinghouse. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/31/1998 7/1/2000 5/1/2001 7/1/2001 7/1/2001 9/1/2001 10/1/2001 1/1/2003

A TTTTTTA

3/1/2000

A6/27/2002 6/19/2002 6/1/2003 7/1/2003 9/1/2003 10/13/2003 1/1/2004 7/1/200511/29/2000

Reg R/W
M225

APL
List

YesSB  -1-R1.7/R2.5

138
05-0G870_

Rochelle VierraPM
James PeranoDM

(805) 549-3003PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3438

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
8700

Project Name
DOS PUEBLOS CR. CAP-M

Work Description
CAP-M

Location Description
NEAR GOLETA FROM 1.8 KM N OF HOLLISTER
AVE OC NO 51-123 TO 1.1 KM S OF REFUGIO UC
51-215 (KP 45.1/57.9)

Program Information

Doc Yr

Project Phase
PS&E/RW

2002ASHOPP Active
Program Status

Component Funding

Prog Code
201.121

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/25/2002

9/25/2002

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
12/4/2002

CTC Vote Date

PID Appr 9/25/2002

Project Rpt 9/25/2002

Current Cost Estimate
Structure Est $0

District Est $3,840

Total Con Est $3,840

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Design Manager is Mike Giuliano or Kelly McClain;Env. Manager - Gary Ruggerone This project is on the "SHOPP Amendment for Now Needs List" - to be ammended into the SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/5/2002 1/21/2003 5/13/2003 9/1/2003 7/1/2004

TTTAA12/5/2002 1/21/2003 5/13/2003 9/1/2003 7/1/2004

Reg R/W
M225

APL
List

YesSB  -101- 28/ 36
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XPM Download 4/2/2003

PMCS Download 3/28/2003

139
05-31430_

Rob MillerPM
Foad Al-HamdaniDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0077

Project Name
SERENA PARK SOUNDWALL

Work Description
CONSTRUCT NOISE ATTENUATION WALL
NORTHBOUND ONLY

Location Description
IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 MILE NORTH OF
GARRAPATA CREEK TO 0.1 MILE SOUTH OF
TORO CANYON BRIDGE #51-54

Program Information

Doc Yr

Project Phase
PS&E/RW

2000RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code
075.667

Prog FY
2001

$625

RIP IIP LOCAL

$204

CAPT

SUPT

OTHER

Const $$
$625

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/25/2001

8/29/1991

Right of Way Info

Parcels 32 Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/18/1991

Project Rpt 9/18/1991

Current Cost Estimate
Structure Est $2,100

District Est $600

Total Con Est $2,700

R/W Est $46

Phase Completion
PA&ED RW PS&E CON100 % 84 83% % %

Project Comments
PE - John S Robertson.  Project funded by Retrofit Soundwall Program. Coastal Development Permit required.  Soundwall being revised to account for potential scour.  Parallel soundwalls proposed due to 100-year
flood potential.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/1998 3/24/1999 4/15/2002 7/1/2002 9/1/2002 9/15/2002 11/15/2002 7/1/2003

A TTTTTTTAA11/1/1998 5/3/2002 3/24/1999 4/1/2003 8/1/2003 1/1/2004 1/1/2004 3/1/2004 5/1/2004 7/1/2005

Reg R/W
M225

APL
List

YesSB  -101-R6.4/R6.7

140
05-44810_

Rob MillerPM
James PeranoDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0481

Project Name
ORTEGA HILL AUX LANE/BIKE

PATH

Work Description
CONSTRUCT N/B AUXILARY LANE & CLASS 1
BIKEWAY & RETAINING WALL

Location Description
IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVE UC TO 0.2 KM EAST OF SHEFFIELD DR UC
(KP R13.5 TO 14.3)

Program Information

Doc Yr

Project Phase
PS&E/RW

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2002

$3,100

RIP IIP LOCAL

$1,608

CAPT

SUPT

OTHER

Const $$
$3,100

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

2/4/2000

2/4/2000

Right of Way Info

Parcels 1 Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/26/2002

CTC Vote Date

PID Appr 10/17/1989

Project Rpt 4/4/2000

Current Cost Estimate
Structure Est $0

District Est $3,100

Total Con Est $3,100

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 90 99% % %

Project Comments
PE - Amir Saedi.  County reviewing Coastal Dev Permit App.  Project supported by Santa Barbara Design Review Team.  Project presented to Montecito Association LUC - 5/7/02.  Summerland Citizen's Association -
5/8/02.  Bicycle Coalition - 6/4/02.  Montecito Assoc - June 24.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/4/2000 9/1/2000 8/1/2001 3/1/2002 5/15/2002 6/30/2002 9/1/2002 9/1/2003

A TTTTATA4/4/2000 10/1/2001 5/15/2003 6/28/2002 7/1/2003 8/1/2003 10/15/2003 10/1/2004

Reg R/W
M225

APL
List

YesSB  -101-R8.4/R8.9
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XPM Download 4/2/2003
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141
05-0J310_

Rochelle VierraPM
Chris RossmillerDM

(805) 549-3003PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
1230

Project Name
EL CAMINO REAL BELLS

Work Description
INSTALL BELLS 

Location Description
AT VARIOUS LOCATIONS IN SANTA "BARBARA,
SAN LUIS OBISPO, MONTEREY," AND SAN
BENITO COUNTIES ON RTE 101

Program Information

Doc Yr

Project Phase
PS&E/RW

2000ASHOPP Programmed
Program Status

Component Funding
TEA

Prog Code
204.735

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$955

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

2/6/2003

2/6/2003

Right of Way Info

Parcels N/R Utilities 20

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $845

Total Con Est $845

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/18/02 - PCR to split from D11 EA completed.  This project has an approved waiver to the "Policy on High and Low Risk Underground Facilities within Highway Rights of Way";

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TTTTAT2/6/2003 3/25/2003 1/13/2003 5/1/2003 5/21/2003 7/1/2003 1/1/2004

Reg R/W
M225

APL
List

YesSB  -101- 0/ 90.9

142
05-4757V_

Doug HessingPM
Foad Al-HamdaniDM

(805) 549-3788PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO Project Name
MONTEREY 1 LANDSCAPE

MITIGATION

Work Description
PLANTING MITIGATION FOR THRIE-BEAM
BARRIER PROJECT 05-4757U1

Location Description
IN MONTEREY COUNTY IN & NEAR MONTEREY AT
VARIOUS LOCATIONS FROM FROM 0.6 KM N OF
CARPENTER ST TO 0.06 KM N OF ORD VILLAGE
OH (KP 120.54/R130.04)

Program Information

Doc Yr

Project Phase
PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,200

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

6/2/2000

8/2/2000

Right of Way Info

Parcels N/R Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/27/2003

CTC Vote Date

PID Appr 10/28/1998

Project Rpt 10/30/2000

Current Cost Estimate
Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Landscaping to follow the median thrie beam barrier project 05-4757U

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

TTTTAT4/23/2003 11/26/2002 7/1/2003 8/12/2003 10/1/2003 10/1/2006

Reg R/W
M225

APL
List

YesMON -1- 74.9/ 80.8
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143
05-49150_

Doug HessingPM
James PeranoDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3438 RR UNION PACC&M,S/C,L
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4915

Project Name
SALINAS RTE 68 REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN AND NEAR SALINAS FROM 0.5 KM W OF
RESERVATION RD OC TO 0.2 KM W OF RTE 101
(KP R27.0/35.2)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$13,109

RW $$
$90

Project Documents

Env State 

Env Federal 

CE Act

Act

12/11/2001
Right of Way Info

Parcels 1 Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/26/1999

Project Rpt 12/11/2001

Current Cost Estimate
Structure Est $0

District Est $12,677

Total Con Est $12,677

R/W Est $52

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
  A design exception has been approved  to eliminate the 1.75' widening  of  the Reservation Rd UC and the Spreckels Blvd UC. 02-04-03 DH >Haz Material Studies 3/03-7/03, Schedule revised assuming R/W
Cert  11/03,  Will confirm status by April.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2001 11/1/2001 4/1/2002 5/1/2003 7/1/2003 7/1/2003 11/1/2003 12/13/2003 4/1/2004 7/1/2005

A TTTTTTAA

10/1/2001

A12/11/2001 11/21/2001 6/21/2002 11/1/2003 11/1/2003 1/1/2004 2/2/2004 4/1/2004 7/1/200512/26/2001

Reg R/W
M225

APL
List

YesMON -68-R16.8/R21.9

144
05-0A140_

Doug HessingPM
Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3142

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
1400

Project Name
CHUALAR MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MONTEREY CO AT CHUALAR FROM 1.5 KM
SOUTH TO 1.4 KM NORTH OF MAIN ST OC (KP
122.4/125.3)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,956

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

12/5/2001

12/5/2001

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/1/1999

Project Rpt 6/13/2002

Current Cost Estimate
Structure Est $0

District Est $2,099

Total Con Est $2,099

R/W Est $0

Phase Completion
PA&ED RW PS&E CON59 % % % %

Project Comments
Thrie Beam Barrier type is the recommended alternative due to hydraulic concerns.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2002 5/1/2003 10/1/2003 10/1/2003 12/1/2003 1/12/2004 5/1/2004 7/1/2005

A TTTTTTT

2/1/2003

A6/13/2002 5/1/2003 10/1/2003 10/1/2003 12/1/2003 1/12/2004 5/1/2004 7/1/20052/1/2003

Reg R/W
M225

APL
List

YesMON -101- 76/ 77.9
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XPM Download 4/2/2003

PMCS Download 3/28/2003

145
05-0A400_

Amy DonatelloPM
Steven MiltonDM

(805) 549-3398PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 230-3102

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO Project Name
VENTURA/SB/SLO REHAB

Work Description
REHABILITATE ROADWAY 

Location Description
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES FROM VENTURA/SANTA BARBARA CO
LINE TO SAN LUIS OBISPO/ KERN CO LINE (SB KP
0.0/13.2) (SLO KP 0.0/8.1)

Program Information

Doc Yr

Project Phase
PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,300

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

1/16/2002

1/16/2002

Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/20/2001

Project Rpt 8/20/2001

Current Cost Estimate
Structure Est $241

District Est $11,627

Total Con Est $11,868

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Signed CE obtained on 1/16/02. Project is a candidate for contracting out. Will be contracted out next fiscal year. Steve Milton preparing Bridge Site submittal. Task order for contracting out being finalized

(9/5/02). Task order canceled-project being brought inhouse.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2003 3/1/2004 5/1/2004 11/1/2004 11/1/2005

A TTTTTTTAA

8/1/2002

1/16/2002 11/1/2002 2/1/2003 11/1/2003 1/1/2004 1/1/2004 3/1/2004 5/1/2004 7/1/2004 7/1/2005

Reg R/W
M225

APL
List

YesSB  -33- 0/ 8.2

146
05-48770_

Lisa LowerisonPM
Wendy O'HalloranDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681 COP CITY OF  SB
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4877

Project Name
SB 225 REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
NEAR SANTA BARBARA FROM LAS POSITAS OC
JCT RTE 101 TO CASTILLO ST UC JCT RTE 101
(KP 0.0/R7.4)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,979

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/16/1999

6/16/1999

Right of Way Info

Parcels 71 Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/1999

Project Rpt 8/31/1999

Current Cost Estimate
Structure Est $0

District Est $7,483

Total Con Est $7,483

R/W Est $492

Phase Completion
PA&ED RW PS&E CON100 % 28% % %

Project Comments
41 R/W takes for curb ramps , 73 construction easements, PDT has agreed that this project should be split due to increased R/W lead times for curb ramps - A supplemental PSSR and  PCR to split are being
prepared.  The new EA's will be:  48771-rehab plus sidewalks & curb ramps that don't require R/W or utility involvement  /  48772- remaining sidewalks and curb ramps that require include R/W  or utility involvement

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TTTTTTAA8/31/1999 12/1/2002 11/1/2003 1/1/2004 3/1/2004 4/12/2004 8/1/2004 2/1/20058/22/2002

Reg R/W
M225

APL
List

YesSB  -225- 0/ 4.6
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XPM Download 4/2/2003

PMCS Download 3/28/2003

147
05-43060_

Steve DiGraziaPM
Arthur RamirezDM

(805) 549-3437PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(559) 243-3527

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0532B

Project Name
SANTA CRUZ GUIDE SIGNS

Work Description
REPLACE GROUND MOUNTED SIGNS WITH
MORE VISIBLE OVERHEAD SIGNS

Location Description
IN AND NEAR SANTA CRUZ AT VARIOUS
LOCATIONS (KP 01-R7.9/28.0)  (KP 17-0.5/9.8)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,687

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/3/2002

6/3/2002

Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/1999

Project Rpt 6/28/2002

Current Cost Estimate
Structure Est $0

District Est $1,455

Total Con Est $1,455

R/W Est $13

Phase Completion
PA&ED RW PS&E CON100 % 0 40% 0% %

Project Comments
1/10/2003:  No Right of Way Involvement.  Utiltiy verification process started January 2003.  Slight delay to PS&E.  RTL will make quarter.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2002 10/1/2002 4/1/2003 4/1/2003 7/1/2003 9/1/2003 1/1/2004 7/1/2005

A TTTTTTA

3/1/2002

A6/28/2002 2/1/2003 8/1/2003 8/1/2003 10/15/2003 11/15/2003 2/15/2004 7/1/20051/1/2003

Reg R/W
M225

APL
List

YesSCR -1-R4.9/R17.4

148
05-12910_

Luis DuazoPM
Michael LimDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Todd Sexauer (559) 243-8200

(559) 230-3138

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0542F

Project Name
 RTE 1/17 INTCHG MERGE LANES

Work Description
CONSTRUCT MERGE LANES ON RTE 17 AND
RTE 1

Location Description
IN SANTA CRUZ COUNTY ON RTE 1 FROM
MORRISSEY BLVD TO RIVER ST AND ON RTE 17
FROM OCEAN ST TO PASATIEMPO OC

Program Information

Doc Yr

Project Phase
PS&E/RW

1996STIP Programmed
Program Status

Component Funding
RIP , Soundwalls

Prog Code
075.600

Prog FY
2004

$40,520

RIP IIP LOCAL

$7,403

CAPT

SUPT

$2,024

OTHER

$0

Const $$
$41,153

RW $$
$1,391

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

8/28/2002

8/28/2002

Right of Way Info

Parcels 46 Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 4/22/1988

Project Rpt 3/3/2003

Current Cost Estimate
Structure Est $19,678

District Est $20,285

Total Con Est $39,963

R/W Est $1,391

Phase Completion
PA&ED RW PS&E CON84 % 9 64% % %

Project Comments
Programmed Const. funds: Soundwall funds $2,024, GF RIP $29,638, RIP $9,491 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 7/1/2002

7/1/2002 10/1/2000 7/1/2002 2/1/2003 3/1/2003 3/1/2003 5/1/2003 7/1/2003 11/1/2003 11/1/2006

A TTTTTTTAA

9/1/2000

A3/3/2003 12/11/2000 1/14/2002 4/1/2003 8/1/2003 11/1/2003 11/1/2003 1/1/2004 5/1/2004 7/1/200712/18/2000

Reg R/W
M225

APL
List

YesSCR -1- 15.8/ 17.6
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XPM Download 4/2/2003

PMCS Download 3/28/2003

149
05-34530_

Lisa LowerisonPM
James EspinosaDM

(805) 542-4764PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Larry Newland (805) 542-4603

(559) 243-3537

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0301

Project Name
LOS ALTOS TURNOUTS

Work Description
"CONSTRUCT NB & SB PULLOUTS," WIDEN
SHOULDERS & OVERLAY PAVEMENT

Location Description
BETWEEN MORRO BAY & ATASCADERO FROM
16.7 KM E/O MORRO BAY TO 4.8 KM WEST OF
SANTA ROSA ROAD (KP 17.5/19.1)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2004

$1,809

RIP IIP LOCAL

$759

CAPT

SUPT

OTHER

Const $$
$1,554

RW $$
$255

Project Documents

Env State 

Env Federal 

CE Act

Act

12/13/2000
Right of Way Info

Parcels N/R Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/14/1989

Project Rpt 2/8/2001

Current Cost Estimate
Structure Est $0

District Est $1,100

Total Con Est $1,100

R/W Est $1

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PS&E to ROE - 4/2003, PCR in process to add spot postmile for mitigation of 5 trees, STIP amendment submitted to HQ to reduce project cost by $600,000 to $1,200,000.  A PCR is in the process.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2001 1/1/2002 7/1/2003 7/1/2003 11/1/2003 12/13/2003 4/2/2004 10/3/2005

A TTTTTTA2/8/2001 7/1/2003 7/1/2003 11/1/2003 12/1/2003 3/1/2004 9/1/20053/15/2001

Reg R/W
M225

APL
List

YesSLO -41- 10.8/ 11.9

150
05-45260_

Lisa LowerisonPM
Steven MiltonDM

(805) 542-4764PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0452

Project Name
COTTONWOOD CANYON CLIMBING

LANE

Work Description
EXTEND TRUCK PASSING LANES AND WIDEN
SHOULDER

Location Description
NEAR CHOLAME FROM 1.1 KM W TO 2.1 KM E OF
SAN LUIS OBISPO COUNTY LINE "(SLO KP
79.9/81.1, KER KP 0.0/2.1)"

Program Information

Doc Yr

Project Phase
PS&E/RW

2000STIP Programmed
Program Status

Component Funding
IIP , RIP

Prog Code
075.600

Prog FY
2004

$857 $3,430

RIP IIP LOCAL

$591 $864

CAPT

SUPT

OTHER

Const $$
$4,287

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/28/2002

6/28/2002

Right of Way Info

Parcels 4 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/1997

Project Rpt 6/20/2002

Current Cost Estimate
Structure Est $0

District Est $1,513

Total Con Est $1,513

R/W Est $0

Phase Completion
PA&ED RW PS&E CON53 % 75 54% % %

Project Comments
PS&E is 90% complete, RTL moved out to 05/06 FY to match schedule of Fresno SHOPP projects that it will be combined with for construction (EA's 06-38290 and 06-32150) / (STIP amendment: May '03 "notice" and
June '03 "action"), PCR being prepared, project moved to 04/05 fy in FTIP (must allocate by 9/30/05)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 8/1/2000 4/1/2003 7/1/2003 7/1/2003 9/1/2003 12/1/2003 7/1/2005

A TTTTTTAA6/28/2002 8/1/2000 4/1/2005 7/1/2005 8/1/2005 10/1/2005 1/1/2006 7/1/20077/1/2001

Reg R/W
M225

APL
List

YesSLO -41- 49.7/ 50.4

Tuesday, April 8, 2003 76



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

151
05-0A170_

David RasmussenPM
David FappDM

(805) 549-3677PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

(805) 549-3249

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
1700

Project Name
ATASCADERO MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN AND NEAR ATASCADERO FROM 1.6 KM S OF
SANTA BARBARA RD OC TO SAN ANSELMO RD
OC (KP 66.5/75.4)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,803

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/19/2002

6/19/2002

Right of Way Info

Parcels N/R Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

Project Rpt 6/29/2002

Current Cost Estimate
Structure Est $0

District Est $6,360

Total Con Est $6,360

R/W Est $3

Phase Completion
PA&ED RW PS&E CON100 % 100 80% 0% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 7/1/2002

7/1/2002 8/1/2002 8/1/2003 8/1/2003 10/1/2003 1/12/2004 4/1/2004 7/1/2005

A TTTTTTA

2/1/2002

A7/1/2002 8/1/2002 8/1/2003 8/1/2003 10/1/2003 1/12/2004 4/1/2004 7/1/20057/1/2002

Reg R/W
M225

APL
List

YesSLO -101- 41.3/ 46.9

152
05-0C660_

Rochelle VierraPM
David SanghaDM

(805) 549-3003PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(559) 244-2942

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
6600

Project Name
166 OP IMPROVEMENTS

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
IN SLO CO FROM 0.85 KM EAST OF RTE 101 TO
RTE 33 (KP 15.3/120.4)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2004

$3,468

RIP IIP LOCAL

$885

CAPT

SUPT

OTHER

Const $$
$3,437

RW $$
$31

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/21/2002

8/21/2002

Right of Way Info

Parcels 10 Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/24/2000

Project Rpt 6/29/2002

Current Cost Estimate
Structure Est $0

District Est $2,807

Total Con Est $2,807

R/W Est $102

Phase Completion
PA&ED RW PS&E CON100 % 35 65% % %

Project Comments
5 locations in SLO County; Currently in PS&E; Programmed PA&ED and PS&E support;

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 10/1/2002 10/1/2003 1/1/2004 1/1/2004 2/12/2004 6/1/2004 1/1/2005

A TTTTTTAA6/29/2002 10/1/2002 10/1/2003 1/1/2004 1/1/2004 2/12/2004 6/1/2004 1/1/20057/8/2002

Reg R/W
M225

APL
List

YesSLO -166- 9.5/ 74.8

Tuesday, April 8, 2003 77



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

153
05-0A230_

Amy DonatelloPM
Foad Al-HamdaniDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0230

Project Name
SANTA MARIA GUARDRAIL

Work Description
UPGRADE & CONSTRUCT MBGR (CURE) 

Location Description
NEAR SANTA MARIA FROM RTE 101 TO KERN
COUNTY LINE AT VARIOUS LOCATIONS (KP SLO
& SB 20.8/R112.8)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.015

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,498

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

1/3/2002

1/3/2002

Right of Way Info

Parcels N/R Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/22/1999

Project Rpt 1/18/2002

Current Cost Estimate
Structure Est $0

District Est $1,400

Total Con Est $1,400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Received signed CE on 1/03/02 with PR signed on 1/18/02.  Project will incorporate  pilot weed barrier progam and also all new and reconstructed MBGR will be metal posts.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2002 3/1/2003 1/1/2003 7/1/2003 7/1/2003 11/1/2003 3/1/2004 7/1/2004

A TTTTATA

1/1/2002

A1/3/2002 8/1/2002 6/9/2003 3/17/2003 8/18/2003 10/1/2003 1/1/2004 8/1/20043/1/2002

Reg R/W
M225

APL
List

YesSLO -166- 12.9/ 70.1

154
05-46410_

David RasmussenPM
Dennis ReevesDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0446

Project Name
CAMP ROBERTS SRRA

Work Description
UPGRADE AND REPAIR FACILITIES-N/B
ADDRESS PARKING ISSUES-S/B

Location Description
AT CAMP ROBERTS SAFETY ROADSIDE REST
AREAS NORTHBOUND & SOUTHBOUND (KP
R5.0-NB/R8.3-SB)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,525

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/8/2000

9/8/2001

Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/1999

Project Rpt 4/26/2001

Current Cost Estimate
Structure Est $1,800

District Est $725

Total Con Est $2,525

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 35% % %

Project Comments
Project has been downscoped in Project Report due to funding issue.  Original scope was to upgrade both northbound and southbound facilities, downscoped to upgrade northbound and southbound facility structures
only.  Parking will be addressed through a future project.   2002 SHOPP moved construction capital out 1 year.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2001 9/1/2001 8/1/2002 6/1/2004 10/1/2004 10/1/2004 1/1/2005 2/12/2005 6/1/2005 1/1/2006

A TTTTTTTAA

3/1/2001

A4/24/2001 9/27/2001 4/1/2002 6/4/2004 10/1/2004 10/1/2004 1/3/2005 2/4/2005 6/3/2005 1/2/20064/24/2001

Reg R/W
M225

APL
List

MON -101-R3.1/R5.2

Tuesday, April 8, 2003 78



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

155
05-0E350_

Doug HessingPM
Robert NavarroDM

(805) 549-3788PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
3500

Project Name
CHUALAR BARRIER II

Work Description
CONSTRUCT CONCRETE AND THRIE BEAM
MEDIAN BARRIER

Location Description
NEAR SALINAS FROM 1.6 KM S OF ESPERANZA
RD TO SPENCE RD. (KP 125.3/130.4)

Program Information

Doc Yr

Project Phase
PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,028

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

1/14/2003

1/14/2003

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/5/2001

Project Rpt 2/7/2003

Current Cost Estimate
Structure Est $0

District Est $4,535

Total Con Est $4,535

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Concrete barrier without paving the median. CE signed 01-14-03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 2/1/2003

2/1/2003 9/30/2003 5/1/2004 1/1/2004 7/1/2004 8/12/2004 10/1/2004 2/1/2005

A TTTTTTT

8/1/2003

T2/7/2003 9/30/2003 5/1/2004 1/1/2004 7/1/2004 8/12/2004 10/1/2004 2/1/20058/1/2003

Reg R/W
M225

APL
List

YesMON -101- 77.8/ 81

156
05-0161B_

Doug HessingPM
Foad Al-HamdaniDM

(805) 549-3788PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon (559) 243-8178

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0058K

Project Name
PRUNEDALE OP IMPROVEMENTS B

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
NEAR PRUNEDALE AND SALINAS FROM 0.8 KM N
OF BORONDA RD TO 0.8 KM N OF CRAZYHORSE
RD (KP R148.5/R161.6)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,223

RW $$
$344

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

4/11/2002

5/2/2002

Right of Way Info

Parcels 15 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 4/10/1984

Project Rpt 6/24/2002

Current Cost Estimate
Structure Est $1,928

District Est $2,859

Total Con Est $4,787

R/W Est $278

Phase Completion
PA&ED RW PS&E CON20 % 5% % %

Project Comments
016180, 016190, 016120 COMBINED SPLIT FROM PARENT 05-016160. (09-01 dh )Locations include Dunbarton, Tustin, Ralph, and White

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2002 7/1/2002 8/1/2002 7/1/2003 10/1/2003 12/10/2003 12/10/2003 1/26/2004 4/9/2004 7/1/2005

A TTTTTTTAA

1/1/2002

? ? ? ? ? ? ? ? ??? A6/24/2002 8/19/2002 8/12/2002 11/1/2003 1/1/2004 8/1/2004 8/1/2004 9/1/2004 1/1/2005 1/1/20063/20/2002

Reg R/W
M225

APL
List

YesMON -101- 92.3/ 100.4

Tuesday, April 8, 2003 79



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

157
05-28280_

Amy DonatelloPM
James PeranoDM

(805) 549-3398PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0119

Project Name
RINCON BRIDGES AND

REALIGNMENTS

Work Description
REPLACE BRIDGES #51-140 & 51-141 &
IMPROVE INTERSECTN/SIGHT DISTANCE

Location Description
IN SANTA BARBARA AND VENTURA COUNTIES
NEAR CARPINTERIA FROM 1.0 MILE TO 1.6 MILES
EAST OF RTE 101/ 150 SEPARATION (RINCON)

Program Information

Doc Yr

Project Phase
PS&E/RW

1994SHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,526

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

10/10/1995
Right of Way Info

Parcels 16 Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/2/1984

Project Rpt 3/25/1987

Current Cost Estimate
Structure Est $1,280

District Est $2,430

Total Con Est $3,710

R/W Est $552

Phase Completion
PA&ED RW PS&E CON100 % 48 20% % %

Project Comments
Prog FY advanced a year to 2005. Addendum to EIR submitted for review on 4/16/02. Structures being brought back in-house because of delayed schedule.PCR approved to move schedule out per HQ request.
Count of Santa Barbara questioning Addendum to EIR-need to be resolved before final processing and approval of coastal permits.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 3/1/2002 4/1/2004 5/13/2004 7/1/2004 8/1/2004 10/1/2004 12/1/2004 6/1/2006

TTTTTTTAA A7/1/2001 3/1/2002 10/1/2003 5/13/2004 7/1/2004 8/1/2004 10/1/2004 12/1/2004 6/1/20068/10/2001

Reg R/W
M225

APL
List

YesSB  -150- 1/ 1.6

158
05-40280_

David RasmussenPM
Arthur RamirezDM

(805) 549-3677PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

Larry Newland (805) 542-4603

(559) 243-3527

Type Agency Name
Agreements

Date

Dist-EA Phase
0

County-Route-Post Mile PPNO
0520

Project Name
101/41 INTERCHANGE

Work Description
INTERCHANGE IMPROVEMENTS 

Location Description
IN SAN LUIS OBISPO COUNTY IN THE CITY OF
ATASCADERO AT THE 101/41 INTERCHANGE (KP
101-72.7/73.5 & 41-5.4/25.7)

Program Information

Doc Yr

Project Phase
PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2005

$10,630 $423

RIP IIP LOCAL

$2,894 $0

CAPT

SUPT

OTHER

Const $$
$9,954

RW $$
$1,099

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

Right of Way Info

Parcels 6 Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/30/1998

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $3,878

Phase Completion
PA&ED RW PS&E CON100 % 50 45% % %

Project Comments
Project limits also include:  05-SLO-Rte 41 KP 25.4/25.7 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 7/1/2002

7/1/2002 2/1/2001 5/15/2002 5/1/2003 2/1/2004 7/15/2004 7/15/2004 8/12/2004 1/15/2005 7/15/2006

A TTTTTTTAA A9/30/2002 10/19/2001 5/15/2002 5/1/2003 2/1/2004 7/15/2004 7/15/2004 8/12/2004 1/15/2005 7/15/200612/26/2001

Reg R/W
M225

APL
List

YesSLO -101- 45.2/ 45.7

Tuesday, April 8, 2003 80



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

159
05-49190_

Steve DiGraziaPM
Wendy O'HalloranDM

(805) 549-3437PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

(805) 549-3681

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4919

Project Name
SLO REHAB

Work Description
PAVEMENT REHAB & CONSTRUCT SAFETY
IMPROVEMENTS

Location Description
IN AND NEAR SAN LUIS OBISPO FROM 0.1 KM S
OF TORO ST TO 0.1 KM N OF WESTMONT DR (KP
L26.6/29.1)

Program Information

Doc Yr

Project Phase
PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,724

RW $$
$65

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/13/1999

9/13/1999

Right of Way Info

Parcels 29 Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/8/1999

Project Rpt 10/8/1999

Current Cost Estimate
Structure Est $0

District Est $3,259

Total Con Est $3,259

R/W Est $54

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Schedule pushed out 1 year in 2002 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/1999 4/1/2004 1/1/2006 1/1/2006 3/1/2006 5/12/2006 10/1/2006 10/1/2007

A TTTTTTT

10/1/2003

T9/1/1999 4/1/2004 1/1/2006 1/1/2006 3/1/2006 5/12/2006 10/1/2006 10/1/200710/1/2003

Reg R/W
M225

APL
List

SLO -1-L16.6/L18.1

160
05-0C910_

Paul MartinezPM
David FappDM

(805) 549-3407PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

(805) 549-3249

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
3910

Project Name
CAMP SAN LUIS REHAB

Work Description
REHABILITATE ROADWAY 

Location Description
IN & NEAR SAN LUIS OBISPO FROM 0.2 KM N OF
WESTMONT DR TO 0.7 KM N OF WATSON DR (KP
29.2/37.5)

Program Information

Doc Yr

Project Phase
PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code
201.121

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,570

RW $$
$4

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/15/2001

8/15/2001

Right of Way Info

Parcels N/R Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/14/2001

Project Rpt 11/14/2001

Current Cost Estimate
Structure Est $0

District Est $3,123

Total Con Est $3,123

R/W Est $4

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Engineer: John Fouche          Environmental Planner:

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/14/2001 12/31/2003 5/18/2005 5/1/2005 7/28/2005 9/27/2005 11/18/2005 3/26/2006

A TTTTTTT

12/30/2003

T11/14/2001 4/1/2004 6/1/2005 7/1/2005 8/1/2005 9/12/2005 12/1/2005 4/1/20061/1/2004

Reg R/W
M225

APL
List

SLO -1- 18.2/ 23.3

Tuesday, April 8, 2003 81



CONSTRUCTION PHASE
Procure Construction

(CCA Milestone)



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

161
05-37440_

Paul MartinezPM
David FappDM

(805) 549-3407PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3249 COP SB LTA 022001
COP SBCAG 090298
COP SBCAG    AMEND 1 071802

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0019

Project Name
STOWELL ROAD INTERCHANGE

Work Description
RECONSTRUCT OVERCROSSING & EXISTING
INTERCHANGE LOCATION

Location Description
IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N OF
STOWELL RD (KP 140.8/141.3)

Program Information

Doc Yr

Project Phase
Construction

2001MEASURE Active
Program Status

Funds Only
Component Funding

A , Measure , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

1/15/2000
Right of Way Info

Parcels 6 Utilities 6

XPM Delivery
Plan

No

Funds Req Date
3/28/2001

CTC Vote Date
5/3/2001

PID Appr 5/13/1999

Project Rpt 1/15/2000

Current Cost Estimate
Structure Est $1,799

District Est $2,837

Total Con Est $4,636

R/W Est $352

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PM Paul Martinez 8-629-3407 ** Oversight Only--Lead Agency is SBCAG** +++Measure D Project +++ 09-11-02 - Project is now in construction (combined with EA 05-357304- Donovan). Approximately 99%
complete.  Punch list items and plant establishment remaining. Estimated CCA milestone is 10/1/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

YesSB  -101- 87.5/ 87.8

162
05-35730_

Paul MartinezPM
David FappDM

(805) 549-3407PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3249 COP SBC LOCALTRANS ATH 022001
COP SBC TRANS-AMEND #1 070802
COP SBCAG 090298

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0256A

Project Name
DONOVAN RD I/C

Work Description
RECONSTRUCT OVERCROSSING &
CONSTRUCT SOUTHBOUND OFF RAMP

Location Description
IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF
DONOVAN RD AND 0.1 KM NORTH OF DONOVAN
RD (KP143.7/144.5)

Program Information

Doc Yr

Project Phase
Construction

2000MEASURE Active
Program Status

Component Funding
Oversight , Measure

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

4/17/2000

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 2/16/1999

Project Rpt 4/17/2000

Current Cost Estimate
Structure Est $2,050

District Est $3,780

Total Con Est $5,830

R/W Est $379

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PM Paul Martinez 8-629-3407 ** Oversight Only--Lead Agency is SBCAG** +++Measure D Project +++ 12-05-02 - Project is now in construction (combined with EA 05-374404- Stowell). Approximately 99%
complete.  Punch list items and plant establishment remaining. Estimated CCA milestone is 10-01-03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

YesSB  -101- 89.3/ 89.8

Tuesday, April 8, 2003 82



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

163
05-0H130_

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO Project Name

Work Description
BRIDGE/CHANNEL REPAIR 

Location Description
NEAR SHANDON AT CHOLAME CR BR 49-29 (KP
81.59)

Program Information

Doc Yr

Project Phase
Construction

2002RESERVE Active
Program Status

Component Funding
Storm Damage

Prog Code
201.130

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $800

District Est $0

Total Con Est $800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

YesSLO -46- 50.7/

164
05-31420_

David RasmussenPM
Foad Al-HamdaniDM

(805) 549-3677PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Larry Newland (805) 542-4603

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0196C

Project Name
BRIZZOLARA STREET SOUNDWALL

Work Description
CONSTRUCT SOUND WALLS 

Location Description
IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM 0.5 KM NORTH OF MARSH STREET
SEPARATION TO 0.1 KM SOUTH OF STENNER
CREEK BRIDGE

Program Information

Doc Yr

Project Phase
Construction

2000RESERVE Active
Program Status

Component Funding
SOUNDWALL

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

11/27/2001

12/11/2001

Right of Way Info

Parcels 3 Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/22/2002

CTC Vote Date
11/18/2002

PID Appr 6/26/1991

Project Rpt 12/29/2000

Current Cost Estimate
Structure Est $0

District Est $1,261

Total Con Est $1,261

R/W Est $25

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
RE is Fawzi Yaghmour

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/20027/1/2002

11/1/2000 2/1/2001 2/1/2002 7/1/2002 7/1/2002 8/12/2002 12/1/2002 4/1/2003

A TAAAAAA

1/1/2001

A12/29/2000 4/5/2001 7/25/2002 7/30/2002 10/3/2002 11/25/2002 2/24/2003 7/1/20031/19/2001

Reg R/W
M225

APL
List

YesSLO -101- 28.4/ 28.7

Tuesday, April 8, 2003 83



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

165
05-0A290_

Richard RosalesPM
Dennis ReevesDM

(805) 549-3792PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0526Y

Project Name
PAJARO RIVER MITIGATION

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN MONTEREY AND SANTA CRUZ COUNTIES IN
AND NEAR WATSONVILLE FROM PAJARO RIVER
BRIDGE TO STRUVE SLOUGH BRIDGE

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$400

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

11/15/1992
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/11/2000

CTC Vote Date
5/11/2000

PID Appr

Project Rpt 8/12/1999

Current Cost Estimate
Structure Est $0

District Est $283

Total Con Est $283

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% 100 100% 40% %

Project Comments
Project In Plant Establishment On Schedule TO BE FUNDED FROM DISTRICT 4 SHOPP FUNDS PER HQ 1/28/99 SHOPP AMENDMENT PENDING OLD SHOPP EA WAS 04-165801

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/2/1999 2/29/2000 1/12/2000 5/15/2000 7/1/2000 7/12/2000 7/1/2005

TAAAAAA12/2/1999 2/29/2000 1/12/2000 5/15/2000 7/1/2000 7/12/2000 7/1/2005

Reg R/W
M225

APL
List

YesSCR -1-R0/R1.7

166
05-30904_

Lisa LowerisonPM
Wendy O'HalloranDM

(805) 542-4764PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Larry Newland (805) 542-4603

(805) 549-3681

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0904

Project Name
OFF-SITE MITIGATION PLANTING

Work Description
MITIGATION PLANTING AND IRRIGATION 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR
ASTASCADERO AT 4005 TEMPLETON ROAD AND
0.8 KM NORTH OF PROPOSED ROUTE 41

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$300

RW $$
$63

Project Documents

Env State 

Env Federal 

ND Act

Act

3/15/1999

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/19/1999

CTC Vote Date
7/15/1999

PID Appr

Project Rpt 3/15/1999

Current Cost Estimate
Structure Est $0

District Est $233

Total Con Est $233

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 80% %

Project Comments
OFF SITE MITIGATION PLANTING FOR 3090U. (12/20/99) CONSTRUCTION COMPLETE. IN PLANT ESTABLISHMENT.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/1/1999 2/1/2004

TAA6/1/1999 9/13/1999 7/1/2004

Reg R/W
M225

APL
List

YesSLO -41- 19.1/

Tuesday, April 8, 2003 84



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

167
05-39040_

David RasmussenPM
Wendy O'HalloranDM

(805) 549-3677PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3681

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0080C

Project Name
SLO CREEK BRIDGE WIDENING

Work Description
WIDEN BRIDGE 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR PISMO
BEACH AT SAN LUIS OBISPO CREEK BRIDGE

Program Information

Doc Yr

Project Phase
Construction

1996SHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,313

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

12/21/1993

12/21/1993

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/29/1999

CTC Vote Date
2/23/2000

PID Appr

Project Rpt 12/24/1993

Current Cost Estimate
Structure Est $828

District Est $594

Total Con Est $1,422

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/24/1993 9/23/1997 5/3/1999 2/10/1999 2/14/2000 3/13/2000 5/15/2000 7/1/2004

TAAAAAA

7/29/1997

A 9/23/1997 5/3/1999 2/10/1999 2/14/2000 3/13/2000 5/15/2000 4/1/20057/29/1997

Reg R/W
M225

APL
List

YesSLO -101-R21.5/

168
05-0A270_

Luis DuazoPM
Getachew EsheteDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Larry Newland (805) 542-4603

(559) 444-2571 COP SANTA    CRUZ
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0545C

Project Name
MISSION STREET WIDENING

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN SANTA CRUZ COUNTY IN SANTA CRUZ FROM
CHESTNUT STREET TO SWIFT STREET

Program Information

Doc Yr

Project Phase
Construction

1996STIP Programmed
Program Status

Component Funding
RIP , Local 

Prog Code
075.613

Prog FY
1999

$9,590 $443

RIP IIP LOCAL

$2,197 $0

CAPT

SUPT

OTHER

Const $$
$8,493

RW $$
$1,540

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/17/1998

CTC Vote Date
6/8/1999

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $7,600

Total Con Est $7,600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 43 100% 48% %

Project Comments
04-135861 THRU PS&E DESIGN MGR IS GENE GONZALO IN DIST 04 @ (408)232-0235

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

7/1/1997 7/1/1997 11/20/1998 1/21/1999 2/16/1999 6/14/1999 8/17/1999 10/1/2002

A AAAAAAA

7/1/1997

A7/1/1997 7/1/1997 11/20/1998 1/21/1999 2/16/1999 6/14/1999 8/17/1999 7/18/20027/1/1997

Reg R/W
M225

APL
List

YesSCR -1- 18.2/ 19.7

Tuesday, April 8, 2003 85



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

169
05-34541_

David RasmussenPM
James PeranoDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3733

John Luchetta (805) 549-3493

(805) 549-3438 COP SLOCOG 031699
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0302

Project Name
CUESTA GRADE

Work Description
ADD TRUCK PASSING LANES 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.0 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

Program Information

Doc Yr

Project Phase
Construction

1998STIP Programmed
Program Status

Component Funding

Prog Code
025.513

Prog FY
1999

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$37,941

RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

7/7/1998

7/7/1998

Right of Way Info

Parcels 16 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/23/1999

CTC Vote Date

PID Appr 10/4/1994

Project Rpt 3/31/1998

Current Cost Estimate
Structure Est $14,010

District Est $20,605

Total Con Est $34,615

R/W Est $2,832

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 87% %

Project Comments
PE-David Beard

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/19/1999 4/12/1999 7/15/1999 2/1/2004

TAAA3/19/1999 4/12/1999 7/15/1999 2/1/2004

Reg R/W
M225

APL
List

YesSLO -101- 32.3/ 35.5

170
05-01617_

Doug HessingPM
Jun XuDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3590 FWY COUNTY OFMONTEREY
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0058J

Project Name
SAN MIGUEL INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN MONTEREY COUNTY NEAR SALINAS FROM 0.3
KM NORTH OF ROUTE 101/156 SEPARATION TO
2.4 KM NORTH OF ROUTE 101/156 SEPARATION

Program Information

Doc Yr

Project Phase
Construction

1996STIP Programmed
Program Status

Component Funding
IIP , ADA

Prog Code
025.512

Prog FY
2000

$15,456

RIP IIP LOCAL

$3,864

CAPT

SUPT

OTHER

Const $$
$8,003

RW $$
$7,453

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

7/22/1997

9/22/1997

Right of Way Info

Parcels 27 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/10/1999

CTC Vote Date
1/20/2000

PID Appr 4/10/1984

Project Rpt 8/5/1997

Current Cost Estimate
Structure Est $1,458

District Est $6,843

Total Con Est $8,301

R/W Est $7,454

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 DH 11-05-02 Anticipate opining the fly over by mid January 2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/22/1997 11/12/1999 12/31/1999 12/31/1999 3/13/2000 5/26/2000 1/1/2004

A TAAAAA7/22/1997 11/12/1999 12/31/1999 12/31/1999 3/13/2000 5/26/2000 5/1/2004

Reg R/W
M225

APL
List

YesMON -101- 96.1/

Tuesday, April 8, 2003 86



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

171
05-34890_

Paul MartinezPM
UnassignedDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

COP AMDMNT #1CONST 072999
COP SBCAG    CONST 042199
COP SBCAG    PS&E 021797

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0900

Project Name
101/154 INTERCHANGE

Work Description
CONSTRUCT ROUTE 101/154 NORTH
SEPARATION IC & REALIGN RTE 154

Location Description
IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM ROUTE 101/154 NORTH JUNCTION TO 0.7
MILE NORTH OF ZACA STATION ROAD

Program Information

Doc Yr

Project Phase
Construction

1998STIP Programmed
Program Status

Component Funding
Oversight , Measure

Prog Code
025.712

Prog FY
2000

$3,750 $4,000

RIP IIP LOCAL

$0 $3,008

CAPT

SUPT

OTHER

Const $$
$7,290

RW $$
$460

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

5/11/1998
Right of Way Info

Parcels 4 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/7/1999

CTC Vote Date
9/30/1999

PID Appr 9/14/1989

Project Rpt 3/31/1999

Current Cost Estimate
Structure Est $1,320

District Est $6,286

Total Con Est $7,606

R/W Est $90

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 80% %

Project Comments
PM Paul Martinez 8-629-3407 ***Oversight Only*** +++Measure "D" Project+++ This project is in the plant establishment period. 3/24/03 Plant Establishment has been extended from 1/1/04to 5/1/04 due to
non-performance.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/7/1999 5/25/1999 8/12/1999 1/1/2004

TAAA7/7/1999 5/25/1999 8/12/1999 5/1/2004

Reg R/W
M225

APL
List

YesSB  -101- 62.6/ 63.7

172
05-3454A_

David RasmussenPM
UnassignedDM

(805) 549-3677PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0302A

Project Name
LAS TABLAS PARK & RIDE

Work Description
CONSTRUCT PARK AND RIDE LOT 

Location Description
IN SAN LUIS OBISPO COUNTY IN TEMPLETON AT
LAS TABLAS ROAD

Program Information

Doc Yr

Project Phase
Construction

1998ASTIP Programmed
Program Status

Component Funding

Prog Code
025.513

Prog FY
2000

$573

RIP IIP LOCAL

$135

CAPT

SUPT

OTHER

Const $$
$273

RW $$
$300

Project Documents

Env State 

Env Federal 

CE

EIS
Act

Act

9/22/1998

6/8/1999

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/2/2000

CTC Vote Date
7/20/2000

PID Appr 10/4/1994

Project Rpt 6/18/1999

Current Cost Estimate
Structure Est $0

District Est $318

Total Con Est $318

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
(3/00)PROJECT SPLIT FROM 05-345471.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/8/1999 4/16/1999 6/5/2000 6/20/2000 6/22/2000 9/1/2000 12/1/2000 11/1/2003

A TAAAAAA

7/1/1999

A6/8/1999 4/16/1999 6/5/2000 6/20/2000 6/22/2000 8/7/2000 9/26/2000 7/1/20047/1/1999

Reg R/W
M225

APL
List

YesSLO -101- 51.5/

Tuesday, April 8, 2003 87



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

173
05-46260_

Doug HessingPM
Dennis ReevesDM

(805) 549-3788PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0626

Project Name
MONTEREY SALINAS IRRIGATION

Work Description
PLANTING AND IRRIGATION 

Location Description
IN MONTEREY COUNTY IN AND NEAR MONTEREY
AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,168

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

7/26/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/23/2000

CTC Vote Date
9/29/2000

PID Appr 10/26/1998

Project Rpt 7/27/1999

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% 3% %

Project Comments
 Plant Establishment started February 2, 2002.  350 Day PA

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/27/1999 12/1/2000 12/1/2000 3/1/2001 5/1/2001 7/1/2001 7/1/2005

A AAAAAA

6/28/1999

A7/27/1999 8/29/2000 7/7/2000 10/17/2000 12/1/2000 2/7/2001 3/7/20036/28/1999

Reg R/W
M225

APL
List

YesMON -101- 85.5/ 91.5

174
05-0161A_

Doug HessingPM
Steven WyattDM

(805) 549-3788PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3079

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0058

Project Name
PRUNDEDALE OP IMPROVEMENTS A

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN MONTEREY COUNTY IN AND NEAR
PRUNEDALE FROM 1.4 KM NORTH OF RALPH
LANE TO 0.5 KM SOUTH OF CRAZY HORSE
CANYON ROAD

Program Information

Doc Yr

Project Phase
Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,114

RW $$
$137

Project Documents

Env State 

Env Federal 

CE Act

Act

8/1/2000

Right of Way Info

Parcels 11 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/19/2001

CTC Vote Date
6/7/2001

PID Appr 7/23/1993

Project Rpt 10/24/2000

Current Cost Estimate
Structure Est $1,051

District Est $1,958

Total Con Est $3,009

R/W Est $272

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Blackie/Reeses, Berta Canyon, And Moro Rd. Project in Plant Establishment

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2000 8/1/2000 3/21/2001 10/1/2003 5/30/2001 7/16/2001 9/28/2001 1/1/2003

A TAAAAAA

5/1/2000

A8/1/2000 8/1/2000 3/21/2001 6/8/2001 6/8/2001 10/22/2001 2/26/2002 11/1/20035/1/2000

Reg R/W
M225

APL
List

YesMON -101-R91/R100.4

Tuesday, April 8, 2003 88



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

175
05-0161U_

Bob HullPM
Jun XuDM

(559) 243-3443PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Lyon (559) 243-8178

(559) 243-3590 OTH ARMY CORPENGINEERS 100500
OTH CA FISH &GAME 042001
OTH CRWQCB 112800

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0058L

Project Name
101/156 OPER. IMPROVEMENT

Work Description
MODIFY INTERCHANGE AND RAMPS 

Location Description
IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON ROUTE
156 FROM MCGUFFIE ROAD TO ROUTE 156/101
SEPARATION

Program Information

Doc Yr

Project Phase
Construction

1996STIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.511

Prog FY
2001

$8,692

RIP IIP LOCAL

$3,816

CAPT

SUPT

OTHER

Const $$
$6,692

RW $$
$2,000

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

9/17/1998

8/26/1998

Right of Way Info

Parcels 4 Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/15/2000

CTC Vote Date
3/28/2001

PID Appr 1/22/1993

Project Rpt 9/17/1998

Current Cost Estimate
Structure Est $2,788

District Est $5,660

Total Con Est $8,448

R/W Est $228

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
EA 01611K AND 42170K COMBINED TO FORM 0161UK.  FSTIP Amendment approved 3-29-01. CRWQCB Nov. 28, 2000 Letter of Certification, Army COE Oct. 5, 2000 Nationwide Permits 14 and 33. Expires
2-11-02,  DFG 1601 obtained 4-20-01 Construction = 400 Working Days (Estimated Completion 7-14-03) + 250 WD for Plant Establishment (estimated Completion 12-30-04) Deferred STIP Amendment to add
RTIP funds for an expanded Park and Ride lot for MST.   Environmental Reevaluation for Park/Ride approved 9-19-02. CONTRACTOR: R.M.Harris

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/17/1998 5/5/1999 7/6/1999 10/23/2000 12/1/2000 3/1/2001 3/1/2001 4/12/2001 10/1/2001 10/1/2003

A TAAAAAAAA

2/1/1999

A9/17/1998 5/5/1999 6/7/2000 11/6/2000 12/18/2000 2/27/2001 4/20/2001 6/18/2001 9/10/2001 12/30/20042/1/1999

Reg R/W
M225

APL
List

YesMON -101- 95.4/ 95.6

176
05-44832_

Rob MillerPM
UnassignedDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0483A

Project Name
SANTA BARBARA PAC

Work Description
TRAFFIC MANAGEMENT PLAN PORTION OF
ROADWAY REHAB PROJECT - SPLIT

Location Description
IN & NEAR CARPINTERIA & SANTA BARBARA
FROM .6 KM N/O THE ROUTE 150/101
SEPARATION TO MILPAS STREET
UNDERCROSSING (KP 1.61/20.45)

Program Information

Doc Yr

Project Phase
Construction

1997SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$54,872

RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

10/29/1996

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
4/26/2001

CTC Vote Date

PID Appr 10/31/1996

Project Rpt 10/31/2001

Current Cost Estimate
Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% 22% %

Project Comments
Tynan Group progressing with Public Relations Campaign for Phase I of 101 REHAB project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/4/2001 6/19/2001 1/3/2001 1/5/2001 10/1/2003

TAAAA6/4/2001 6/19/2001 1/3/2001 1/5/2001 7/1/2004

Reg R/W
M225

APL
List

YesSB  -101- 1/ 12.7

Tuesday, April 8, 2003 89



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

177
05-36332_

Rob MillerPM
James PeranoDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438 RR UNION    PACIFIC
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0361A

Project Name
MICHELTORENA BRIDGE

Work Description
REPLACE BRIDGE 

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
AT THE MICHEL TORENA STREET
OVERCROSSING

Program Information

Doc Yr

Project Phase
Construction

1999ASHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,672

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

12/12/1994

12/12/1994

Right of Way Info

Parcels 4 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/30/1999

CTC Vote Date
12/6/2000

PID Appr 7/1/1989

Project Rpt 12/12/1994

Current Cost Estimate
Structure Est $2,416

District Est $840

Total Con Est $3,256

R/W Est $122

Phase Completion
PA&ED RW PS&E CON100 % 50 100% % %

Project Comments
PE - Kelly McKinley.  Judge upheld Order of Possession and temporary construction easements from Union Pacific.  Bid Opening - 5/1/02.  Awarded to C. A. Rasmussen, $2,893,072.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/1999 1/1/1999 1/1/2000 1/1/1999 4/17/2000 10/1/2000 10/1/2000 3/15/2002 5/1/2002 1/1/2004

A TAAAAAAAA

1/1/2000

A1/1/1999 1/1/1999 1/1/2000 1/1/1999 4/17/2000 10/31/2000 6/29/2001 3/18/2002 6/10/2002 7/1/20051/1/2000

Reg R/W
M225

APL
List

YesSB  -101-R15.2/

178
05-38820_

Richard RosalesPM
Steven WyattDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0089A

Project Name
ROCKS ROAD REALIGN

Work Description
REALIGN HIGHWAY 

Location Description
IN SAN BENITO COUNTY NEAR PRUNEDALE
FROM 0.1 KM SOUTH OF COLE ROAD TO 0.1 KM
NORTH OF CANNON ROAD

Program Information

Doc Yr

Project Phase
Construction

1995SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,120

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

10/20/1999

10/1/1999

Right of Way Info

Parcels 1 Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/30/1999

CTC Vote Date
3/30/2000

PID Appr 10/30/1994

Project Rpt 11/22/1999

Current Cost Estimate
Structure Est $0

District Est $3,685

Total Con Est $3,685

R/W Est $41

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
2-27-03 RE Suspended project until June due to wet weather.  CCO work to be done after suspension. 1-21-03 Geotech sent Constr recomendations for slide repair.  Waiting to hear from RE on course of action.
There is also some erosion that has occured and needs to be addressed prior to CCA. 12-19-02 Close to CCA, but storm caused some damage that may be fixed by this contract. 10/25/02 CCO being constructed to
fix slope erosion per RWQCB, Stormwtr Coord & RE. 9/16/02 Project is 3/4 through Plant Establishment On schedule Inspector is Jennifer Wilson (831) 663-8900 G12 funds request received 8-27-01 and
processed to HQ 9-14-01 for $270,000 (Mostly removal of 41,700 cy of fill)  G12 Funds Request Appvd 10-23-01

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/20/1999 12/29/1998 11/30/1999 1/6/2000 2/28/2000 4/10/2000 6/14/2000 7/1/2003

A TAAAAAA10/20/1999 12/29/1998 11/30/1999 1/6/2000 2/28/2000 4/10/2000 6/14/2000 7/1/2003

Reg R/W
M225

APL
List

YesSBT -101- .6/ 1.5

Tuesday, April 8, 2003 90



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

179
05-46170_

Richard RosalesPM
Dennis ReevesDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0617

Project Name
SANTA CRUZ IRRIGATION

Work Description
PLANTING AND IRRIGATION 

Location Description
IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,005

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

11/30/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/18/2000

CTC Vote Date
2/22/2001

PID Appr 10/26/1998

Project Rpt 11/30/1999

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 45% %

Project Comments
7/1/02 Project on Schedule in Plant Establishment Bid Opening Scheduled for 4/4/01 Recommend Award Letter sent 4/6/01, bid was 0.55% under Engineer's Estimate Approved for construction 5/2/01

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/30/1999 8/1/2000 12/20/2000 12/1/2000 11/1/2000 2/1/2001 3/15/2001 4/3/2001 1/1/2005

A TAAAAAA

12/1/1999

A11/30/1999 8/1/2000 12/20/2000 8/22/2000 1/16/2001 3/5/2001 5/2/2001 1/1/200512/1/1999

Reg R/W
M225

APL
List

YesSCR -1- 13.4/ 16.2

180
05-47000_

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3079 COP SANTA CRZCO #2 020101
COP SANTA CRZCO #3 050702
COP SANTA CRZCOUNTY 032498

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0470

Project Name
WILDER RANCH BIKE PATH

Work Description
CONSTRUCT BIKE PATH 

Location Description
IN SANTA CRUZ COUNTY FROM SHAFFER RD TO
WILDER RANCH STATE PARK (KP 33.0/35.1)

Program Information

Doc Yr

Project Phase
Construction

2000ASHOPP Programmed
Program Status

Component Funding
TEA , A , Local 

Prog Code
204.736

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$150

RW $$
$0

Project Documents

Env State 

Env Federal 

ND Act

Act

12/14/2000

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date
4/1/1998

CTC Vote Date
5/7/1998

PID Appr 1/26/1998

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

YesSCR -1- 20.5/ 21.8

Tuesday, April 8, 2003 91



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

181
05-34522_

Lisa LowerisonPM
Dennis ReevesDM

(805) 542-4764PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0300Y

Project Name
ON-SITE MITIGATION PLANTING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 0.1 KM WEST OF ROUTE 101
TO 1.9 KM EAST OF SALINAS RIVER VIADUCT

Program Information

Doc Yr

Project Phase
Construction

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.411

Prog FY
2001

$270

RIP IIP LOCAL

$95

CAPT

SUPT

OTHER

Const $$
$270

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR Act

Act

12/1/1992
Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
9/20/2000

PID Appr

Project Rpt 3/10/1992

Current Cost Estimate
Structure Est $0

District Est $270

Total Con Est $270

R/W Est $44

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 85% %

Project Comments
In 98 STIP On-site mitigation planting for EA 3090U4

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/3/1999 10/21/1998 1/6/2000 11/29/1999 4/17/2000 5/29/2000 11/1/2000 7/1/2004

A TAAAAAA

9/1/1999

A7/3/1999 10/21/1998 1/6/2000 11/29/1999 4/17/2000 8/21/2000 11/6/2000 7/1/20049/1/1999

Reg R/W
M225

APL
List

YesSLO -41- 15.8/ 19.7

182
05-0C770_

Lisa LowerisonPM
Dennis ReevesDM

(805) 542-4764PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3509 COP PASO ROBLES 030101
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7700

Project Name
PASO ROBLES GATEWAYS

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR PASO
ROBLES ON ROUTE 46 AND ON ROUTE 101 AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
Construction

1999ASHOPP Programmed
Program Status

Component Funding
TEA

Prog Code
204.735

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$552

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

11/30/2000

Right of Way Info

Parcels 2 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/27/2001

CTC Vote Date
5/3/2001

PID Appr 1/31/2000

Project Rpt 12/20/2000

Current Cost Estimate
Structure Est $0

District Est $427

Total Con Est $427

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 72 100% 7% %

Project Comments
Finished construction mid-June 2002, now in 12 month plant establishment There are three locations in this project: 05-SLO-46-PM 33.8/33.9, 05-SLO-101-PM 55.5/55.7, 05-SLO-101-58.9/59.3

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2000 6/15/2000 3/1/2001 3/1/2001 6/1/2001 7/13/2001 9/1/2001 1/1/2003

A TAAAAAA

7/1/2000

A12/20/2000 1/29/2001 3/6/2001 3/26/2001 4/27/2001 6/4/2001 8/15/2001 7/1/20037/1/2000

Reg R/W
M225

APL
List

YesSLO -46- 33.8/ 33.9
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XPM Download 4/2/2003

PMCS Download 3/28/2003

183
05-34548_

David RasmussenPM
Dennis ReevesDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3733

John Luchetta (805) 549-3493

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0302B

Project Name
CUESTA MITIGATION PLANTING

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.6 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

Program Information

Doc Yr

Project Phase
Construction

1998ASTIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.513

Prog FY
2001

$550

RIP IIP LOCAL

$112

CAPT

SUPT

OTHER

Const $$
$550

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

7/7/1998

7/7/1998

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/18/2001

CTC Vote Date
1/24/2002

PID Appr 10/4/1994

Project Rpt 7/7/1998

Current Cost Estimate
Structure Est $0

District Est $585

Total Con Est $585

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
This work split from the parent project(345411).  Plant propagation has begun 7/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/7/1998 1/1/2001 3/1/2001 3/1/2001 5/1/2001 9/1/2001 1/1/2005

A TAAAAA

1/1/2000

A7/7/1998 1/23/2001 9/26/2000 3/16/2001 2/4/2002 6/4/2002 5/1/20071/1/2000

Reg R/W
M225

APL
List

YesSLO -101- 32.7/ 35.5

184
05-44980_

Amy DonatelloPM
Robert NavarroDM

(805) 549-3398PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3142

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4498

Project Name
SLO FIXED OBJECTS

Work Description
UPGRADE FIXES OBJECTS NEAR ROADWAY 

Location Description
IN SAN LUIS OBISPO AND MONTEREY COUNTIES
NEAR PASO ROBLES FROM SAN MARCOS ROAD
TO 1.0 KM SOUTH OF JOLON ROAD
UNDERCROSSING

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,931

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/22/1997

8/22/1997

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/27/2001

CTC Vote Date
6/28/2001

PID Appr 9/3/1997

Project Rpt 9/3/1997

Current Cost Estimate
Structure Est $0

District Est $2,424

Total Con Est $2,424

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 64 100% 4% %

Project Comments
LOCATIONS INCLUDE: SLO-101-63.7/R69.3 MON-101-R0.0/R9.7 PCR approved for schedule delay 1/29/01; PCR approved for cost increase and scope change on 4/17/01.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 1/1/2003

9/3/1997 12/1/1999 4/30/2000 6/1/2000 6/1/2000 8/1/2000 11/1/2000 3/1/2002

A AAAAAAA9/3/1997 12/1/1999 5/14/2001 3/30/2001 6/29/2001 7/30/2001 10/24/2001 2/5/2003

Reg R/W
M225

APL
List

YesSLO -101- 63.7/ 69.3
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XPM Download 4/2/2003

PMCS Download 3/28/2003

185
05-0G620_

David SilberbergerPM
Wendy O'HalloranDM

(805) 549-3798PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3681 COP MONTEREY CO.
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
6200

Project Name
COUNTY SPONSORED WIDENING

PROJECT

Work Description
WIDENING TO ADD A LANE ON NB HWY 1 

Location Description
NEAR CARMEL FROM CARMEL VALLEY RD TO
MORSE DR (KP 117.3/118.4)

Program Information

Doc Yr

Project Phase
Construction

2000ASHOPP Programmed
Program Status

Funds Only
Component Funding

Local  , Oversight

Prog Code
201.310

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,750

RW $$
$0

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date
8/23/2001

PID Appr 10/15/2001

Project Rpt 10/15/2001

Current Cost Estimate
Structure Est $0

District Est $3,750

Total Con Est $3,750

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Responsibility for maintenance was handed over to the Department of Transportation on December 13, 2002.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

YesMON -1- 72.9/ 73.6

186
05-4757U_

Doug HessingPM
Foad Al-HamdaniDM

(805) 549-3788PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4757

Project Name
MON 1 MEDIAN BARRIERS

Work Description
CONSTRUCT THRIE BEAM BARRIER 

Location Description
IN MONTEREY COUNTY IN AND NEAR MONTEREY
AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,794

RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

6/2/2000

8/2/2000

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/14/2002

CTC Vote Date
4/15/2002

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $4,374

Total Con Est $4,374

R/W Est $6

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Combined from 05-47560 and 05-47570. Landscaping was split out for construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 7/1/2002 2/23/2001 7/1/2002 1/1/2002 1/1/2002 4/12/2002 12/1/2002 9/1/2003

A TAAAAAAA7/1/2001 2/23/2001 1/1/2002 3/7/2002 3/14/2002 4/22/2002 6/25/2002 10/1/20039/1/2000

Reg R/W
M225

APL
List

YesMON -1- 74.9/ 81.7
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XPM Download 4/2/2003

PMCS Download 3/28/2003

187
05-45390_

Doug HessingPM
Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4539

Project Name
CAMP ROBERTS RMFO

Work Description
MODIFY ADJACENT FREEWAY AREAS 

Location Description
IN MONTEREY COUNTY NEAR BRADLEY AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.015

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,685

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/7/2000

9/26/2000

Right of Way Info

Parcels N/R Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/23/2002

CTC Vote Date
6/13/2002

PID Appr 10/6/1997

Project Rpt 12/26/2000

Current Cost Estimate
Structure Est $301

District Est $1,903

Total Con Est $2,204

R/W Est $10

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2000 9/1/2001 1/1/2002 3/1/2002 3/1/2002 5/1/2002 9/1/2002 8/1/2003

A TAAAAAAA12/29/2000 9/1/2001 10/5/1999 4/15/2002 5/16/2002 5/22/2002 7/1/2002 9/14/2002 12/1/2003

Reg R/W
M225

APL
List

YesMON -101-R5.1/R19.4

188
05-46210_

Jose PoncePM
Dennis ReevesDM

(805) 549-3425PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0621

Project Name
SANTA BARBARA IRRIGATION

Work Description
UPGRADE PLANTING AND IRRIGATION 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase
Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,033

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/23/2000

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/8/2002

CTC Vote Date
7/18/2002

PID Appr 10/26/1998

Project Rpt 9/18/2000

Current Cost Estimate
Structure Est $0

District Est $1,234

Total Con Est $1,234

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 90% % %

Project Comments
R/W cert requested on 4/26/01. Revised r/w cert requested to meet new PS&E to HQ date.  Project revised to comply with County Architectural Review Board's request to remove gore paving and replace with
maintenance-free planting.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2000 1/28/2001 4/8/2002 6/1/2001 6/17/2002 7/29/2002 10/7/2002 8/1/2004

A TAAAAAA

7/30/2000

A9/19/2000 2/1/2001 4/15/2002 6/25/2001 6/24/2002 8/19/2002 11/18/2002 10/1/20067/30/2000

Reg R/W
M225

APL
List

YesSB  -101- 12.7/ 19.8
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XPM Download 4/2/2003

PMCS Download 3/28/2003

189
05-46920_

Jose PoncePM
Gurbhay BrarDM

(805) 549-3425PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 230-3106 COP SANTA    MARIA 112001
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4692

Project Name
MAIN STREET REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN SANTA BARBARA COUNTY IN SANTA MARIA
FROM 0.3 KM WEST OF BLOSSER ROAD TO
BRADLEY ROAD

Program Information

Doc Yr

Project Phase
Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,502

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/26/1998

9/7/1990

Right of Way Info

Parcels N/R Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/6/2001

CTC Vote Date
1/4/2002

PID Appr 10/20/1998

Project Rpt 9/3/1999

Current Cost Estimate
Structure Est $0

District Est $6,454

Total Con Est $6,454

R/W Est $35

Phase Completion
PA&ED RW PS&E CON100 % 90 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/20/1998 12/1/2000 10/1/2001 1/1/2002 2/4/2002 3/4/2002 6/1/2002 7/1/2003

A TAAAAAA

11/1/1999

A10/20/1998 3/12/2001 10/29/2001 12/17/2001 1/3/2002 2/11/2002 5/2/2002 12/30/20031/1/2000

Reg R/W
M225

APL
List

YesSB  -166- 6.6/ 8.9

190
05-0G390_

Richard RosalesPM
Jack WalkerDM

(805) 549-3792PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3861

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
3900

Project Name
ROUTE 25 SAFETY IMPROVEMENT

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN SAN BENITO COUNTY IN AND NEAR
HOLLISTER FROM SAN FELIPE ROAD TO 0.8 KM
SOUTH OF PAJARO RIVER BRIDGE

Program Information

Doc Yr

Project Phase
Construction

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,780

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

11/1/2001

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/15/2001

CTC Vote Date
1/24/2002

PID Appr 8/20/2001

Project Rpt 11/13/2001

Current Cost Estimate
Structure Est $0

District Est $6,187

Total Con Est $6,187

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
Currently project in plant establishment.  All roadwork completed. AC Dike planned to be eliminated and embankment slopes flattended. PS&E to HQ 11-16-01 PS&E to Region OE 10-5-01 Proceed with PR and
PS&E concurrently.  This project will be amended into the 2000 SHOPP. PSR approved 8-20-01 Design has sent requests out. Ground Surveys are currently in progress. Limits shorten to avoid drainage ditches
near R/R.  Incorporate in phase 2B by Dist 4 or minor project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/13/2001 10/25/2001 7/16/2001 11/16/2001 10/25/2001 1/15/2002 3/1/2002 7/1/2003

A TAAAAAAAA11/13/2001 10/25/2001 7/16/2001 11/16/2001 10/25/2001 1/4/2002 2/4/2002 5/16/2002 12/1/20037/15/2001

Reg R/W
M225

APL
List

YesSBT -25- 51.4/ 59.5
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XPM Download 4/2/2003

PMCS Download 3/28/2003

191
05-41280_

David RasmussenPM
Boris AyaviriDM

(805) 549-3677PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(559) 243-2854

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0555

Project Name
WILLOW CURVE REALIGNMENT

Work Description
REALIGN CURVE 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.5 KM SOUTH TO 0.5 KM NORTH OF
WILLOW ROAD

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,075

RW $$
$146

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

5/21/2001

3/21/2000

Right of Way Info

Parcels 2 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/27/2001

CTC Vote Date
4/4/2002

PID Appr 10/8/1997

Project Rpt 6/16/2000

Current Cost Estimate
Structure Est $0

District Est $991

Total Con Est $991

R/W Est $798

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/16/2000 9/1/2000 12/1/2001 2/1/2002 2/1/2002 4/1/2002 7/1/2002 7/1/2003

A TAAAAAA

6/1/2000

A6/16/2000 6/29/2001 12/8/2001 3/27/2002 3/29/2002 5/13/2002 9/1/2002 7/1/20036/1/2000

Reg R/W
M225

APL
List

YesSLO -1- 4.7/ 5.4

192
05-46160_

Amy DonatelloPM
Dennis ReevesDM

(805) 549-3398PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0616

Project Name
MORSLOPIS IRRIGATION

Work Description
PLANTING AND IRRIGATION 

Location Description
IN SAN LUIS OBISPO COUNTY IN "MORRO BAY,
PISMO BEACH AND" SAN LUIS OBISPO AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,026

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

12/22/2000

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/20/2001

CTC Vote Date
5/9/2002

PID Appr 10/26/1998

Project Rpt 12/28/2000

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2000 5/31/2001 1/1/2002 1/1/2002 3/3/2002 4/14/2002 5/4/2002 8/1/2003

A TAAAAAA

1/1/2001

A12/27/2000 5/31/2001 1/8/2002 10/1/2001 4/12/2002 6/3/2002 7/30/2002 12/31/20031/1/2001

Reg R/W
M225

APL
List

YesSLO -1- 28.5/ 32
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XPM Download 4/2/2003

PMCS Download 3/28/2003

193
05-42073_

David RasmussenPM
Abdul BakerDM

(805) 549-3677PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 444-2506

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0427

Project Name
RAGGED POINT VIADUCT

Work Description
SIDEHILL VIADUCT AND REPLACE DRAINS 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN SIMEON
AT VARIOUS LOCATIONS FROM 12.9 KM NORTH
OF PIEDRAS BLANCAS LIGHTHOUSE TO 1.9 KM
SOUTH OF MONTEREY COUNTY LINE

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,116

RW $$
$10

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

4/2/2002

10/1/2001

Right of Way Info

Parcels N/R Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/4/2002

CTC Vote Date
6/25/2002

PID Appr 10/11/1996

Project Rpt 12/19/2001

Current Cost Estimate
Structure Est $606

District Est $514

Total Con Est $1,120

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 85% %

Project Comments
Construction complete

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2001 2/1/2002 4/1/2002 4/1/2002 6/1/2002 7/1/2004

A TAAAAAAAA A12/19/2001 9/1/2000 4/19/2001 11/15/2001 4/8/2002 2/26/2002 6/21/2002 7/1/2002 9/13/2002 7/1/200411/15/2000

Reg R/W
M225

APL
List

YesSLO -1- 71.8/ 73.1

194
05-0C760_

David RasmussenPM
James PeranoDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3733

John Luchetta (805) 549-3493

(805) 549-3438 COP SLOCOG 040302
COP SLOCOG   AMEND #1 051502

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
7600

Project Name
CUESTA GRADE RECREATIONAL

TRAIL

Work Description
RECREATIONAL TRAIL 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT OLD STAGECOACH ROAD

Program Information

Doc Yr

Project Phase
Construction

1999ASHOPP Programmed
Program Status

Component Funding
TEA

Prog Code
204.735

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$93

RW $$
$0

Project Documents

Env State 

Env Federal 

EIS Act

Act

12/8/1995

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/26/2002

CTC Vote Date
6/13/2002

PID Appr 10/4/1994

Project Rpt 3/31/1998

Current Cost Estimate
Structure Est $0

District Est $190

Total Con Est $190

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Project is being awarded to R. Burke.  Construction expected to begin Aug 2003. PE-David Beard

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 10/1/2001 1/1/2002 3/1/2002 3/1/2002 5/1/2002 10/1/2002 2/1/2003

A TTAAAAA

9/1/2001

A3/31/1998 8/9/2000 3/7/2002 7/13/2001 4/18/2002 2/1/2003 6/1/2003 2/1/20047/20/2000

Reg R/W
M225

APL
List

YesSLO -101- 32.8/

Tuesday, April 8, 2003 98
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Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

195
05-43012_

Paul MartinezPM
Dennis ReevesDM

(805) 549-3407PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0523Y

Project Name
NORTH PASO LANDSCAPE

MITIGATION

Work Description
LANDSCAPE MITIGATION - SPLIT FROM
ROADWAY REHAB

Location Description
IN SAN LUIS OBISPO COUNTY NEAR_PASO
ROBLES AT MONTEREY ROAD (KP 96.39)

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$16,537

RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

8/4/1997
Right of Way Info

Parcels N/R Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/23/2001

CTC Vote Date
5/9/2002

PID Appr

Project Rpt 8/27/1997

Current Cost Estimate
Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 50 100% 5% %

Project Comments
Project split from parent 05-43010.  ENVIRONMENTAL DOC IS A CE BASED ON ORIGINAL EA 05-43010_. Prime Contractor - Sansone Co., Inc. Work started 8-8-02. 10-11-02 - Planting continuing with 770 day
plant establishment period.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2000 3/1/2002 12/5/2001 7/1/2002 9/1/2002 1/1/2006

A TAAAAAA3/1/2000 3/1/2002 12/5/2001 3/18/2002 4/17/2002 7/12/2002 9/1/20053/1/2000

Reg R/W
M225

APL
List

YesSLO -101- 59.9/

196
05-48740_

Amy DonatelloPM
Boris AyaviriDM

(805) 549-3398PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 243-2854

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4870

Project Name
VAFB CAP M

Work Description
RESURFACE EXISTING ROADWAY 

Location Description
IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM 0.1 KM WEST OF MOUNTAIN VIEW
BOULEVARD TO SOLOMON ROAD

Program Information

Doc Yr

Project Phase
Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.121

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,211

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

8/24/1998

Right of Way Info

Parcels N/R Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/9/2002

CTC Vote Date
7/11/2002

PID Appr 8/31/1999

Project Rpt 8/31/1999

Current Cost Estimate
Structure Est $0

District Est $5,061

Total Con Est $5,061

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 14% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 8/19/2002

2/28/1999 10/1/2001 2/1/2002 10/1/2001 5/1/2002 7/1/2002 7/1/2002 7/1/2002 1/1/2003 9/1/2003

A TAAAAAA

1/1/2001

A8/31/1999 1/1/2002 5/29/2002 5/8/2002 7/1/2002 10/21/2002 12/16/2002 4/1/20041/1/2001

Reg R/W
M225

APL
List

YesSB  -1-M29.9/M36.4
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XPM Download 4/2/2003

PMCS Download 3/28/2003

197
05-45640_

Luis DuazoPM
Steven WyattDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Larry Newland (805) 542-4603

(805) 549-3079

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0560E

Project Name
ROGGE LANE

Work Description
MODIFY INTERSECTION 

Location Description
IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT
ROGGE LANE

Program Information

Doc Yr

Project Phase
Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$909

RW $$
$300

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

5/21/2001
Right of Way Info

Parcels 5 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/30/2002

CTC Vote Date
12/6/2002

PID Appr 9/5/1997

Project Rpt 11/6/2001

Current Cost Estimate
Structure Est $0

District Est $1,088

Total Con Est $1,088

R/W Est $228

Phase Completion
PA&ED RW PS&E CON100 % 15 % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 4/1/20032/1/2003

7/1/2001 7/7/2001 2/1/2003 2/1/2003 4/1/2003 5/13/2003 8/1/2003 7/1/2004

A TAAAAAA

7/3/2001

A11/6/2001 1/9/2002 11/5/2002 8/19/2002 12/4/2002 1/13/2003 3/10/2003 7/1/20047/11/2001

Reg R/W
M225

APL
List

YesSCR -129- 7.1/ 7.3

198
05-0F44U_

Steve DiGraziaPM
UnassignedDM

(805) 549-3437PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
8021

Project Name

Work Description
CONSTRUCT BIKE LANE AND REHABILITATE
PAVEMENT

Location Description
NEAR SAN SIMEON 0.8 KM N. OF HEARST CASTLE
ENTRANCE TO 0.7 KM S. OF ARROYO LAGUNA
BRIDGE (KP 93.8/95.6)

Program Information

Doc Yr

Project Phase
Construction

2002ASHOPP Programmed
Program Status

Component Funding
TEA , A

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$441

RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/11/2002

6/11/2002

Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date
9/13/2002

CTC Vote Date

PID Appr

Project Rpt 6/26/2002

Current Cost Estimate
Structure Est $0

District Est $573

Total Con Est $573

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

TTTA11/19/2002 3/19/2003 5/20/2003 9/24/2003

Reg R/W
M225

APL
List

YesSLO -1- 58.3/ 59.4
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Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

199
05-0C100_

Amy DonatelloPM
Dennis ReevesDM

(805) 549-3398PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0100

Project Name
ARROYO GRANDE PLANTING

Work Description
PLANTING AND IRRIGATION RESTORATION 

Location Description
IN ARROYO GRANDE FROM BRIDGE ST UC TO 0.1
KM NORTH OF OAK PARK OC (KP 20.1/23.7)

Program Information

Doc Yr

Project Phase
Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,519

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/27/2001

9/27/2001

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/25/2002

CTC Vote Date

PID Appr 8/26/1999

Project Rpt 10/2/2001

Current Cost Estimate
Structure Est $0

District Est $1,519

Total Con Est $1,519

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 28% % %

Project Comments
RTL delayed because of no January CTC vote.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 1/1/200312/6/2002

3/1/2002 9/1/2002 4/1/2003 4/1/2003 7/1/2003 7/1/2003 10/1/2003 11/12/2003 3/1/2004 5/1/2006

A TTTAAAA

3/1/2002

A10/2/2001 7/1/2002 11/5/2002 10/8/2002 12/12/2002 7/1/2003 10/1/2003 4/1/20075/1/2001

Reg R/W
M225

APL
List

YesSLO -101- 12.5/ 14.7

200
05-44601_

Rochelle VierraPM
Claudia EspinoDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 230-3110

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4460

Project Name
SANTA MARIA 6-LANE

Work Description
WIDEN TO 6-LN FREEWAY 

Location Description
IN AND NEAR SANTA MARIA FROM 0.4 KM S OF S.
SANTA MARIA WAY U.C. TO ROUTE 135/101
SEPARATION (KP 135.3/146.3)

Program Information

Doc Yr

Project Phase
Construction

2000STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code
075.600

Prog FY
2004

$15,511 $3,261

RIP IIP LOCAL

$5,146 $0

CAPT

SUPT

OTHER

Const $$
$18,772

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

10/17/2000

10/12/2000

Right of Way Info

Parcels 20 Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/7/2002

CTC Vote Date

PID Appr 9/11/1997

Project Rpt 10/23/2000

Current Cost Estimate
Structure Est $1,967

District Est $16,805

Total Con Est $18,772

R/W Est $71

Phase Completion
PA&ED RW PS&E CON100 % 95 100% % %

Project Comments
Waiting on funds vote to Advertise; Request for Funds (RFF) requests vote at December 2002 CTC meeting (not voted); RFF allows early allocation of funds (programmed for FY 03/04); January CTC meeting - CTC is
not expected to vote or allocate funds to any SHOPP, STIP, Local Assistance, or other Minor "A" projects, except emergency or safety.  We may know more about when funds might be voted for the project after Jan.
CTC meeting; Programmed Funds cover entire job limits from Santa Maria Way to SLO Co. line; $3 Million IIP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 1/1/200311/1/2002

8/1/2000 11/1/2000 2/1/2002 3/1/2003 6/1/2003 8/4/2003 8/1/2003 9/12/2003 3/1/2004 8/1/2005

A TTTAAAAAA

8/1/2000

A10/23/2000 10/1/2000 10/16/2000 1/19/2001 8/9/2002 10/23/2002 11/14/2002 7/1/2003 10/1/2003 10/1/20057/1/2000

Reg R/W
M225

APL
List

YesSB  -101- 84.1/ 90.9

Tuesday, April 8, 2003 101
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XPM Download 4/2/2003

PMCS Download 3/28/2003

201
05-44831_

Rob MillerPM
David FappDM

(805) 549-3133PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3249

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0483

Project Name
101 PAVEMENT REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA AND SANTA BARBARA FROM 0.6
KM NORTH OF ROUTE 150 AND 101 SEPARATION
TO MILPAS STREET UNDERCROSSING

Program Information

Doc Yr

Project Phase
Construction

1997SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2000/

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$13,793

RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

10/29/1996
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/26/2001

CTC Vote Date
7/16/2001

PID Appr 10/31/1996

Project Rpt 10/31/1996

Current Cost Estimate
Structure Est $23

District Est $17,392

Total Con Est $17,415

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 70 100% % %

Project Comments
RE - Joe Blommer.  Bid opening 9/19/01.  Project started January 6, 2002.  Sully-Miller official awarded contract on 10/29/01.  Some Phase II work being accomplished early (edge drains).  Slab replacement schedule
to begin in February, paving in spring of 2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/31/1996 8/1/2000 4/20/2001 6/4/2001 7/23/2001 11/15/2001 11/1/2003

A TAAAAAA10/31/1996 8/1/2000 4/20/2001 6/4/2001 6/19/2001 7/23/2001 11/15/2001 7/1/2004

Reg R/W
M225

APL
List

YesSB  -101- 1/ 12.7

202
05-43011_

Paul MartinezPM
Robert NavarroDM

(805) 549-3407PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0523

Project Name
NORTH PASO ROBLES REHAB

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM NORTH PASO ROBLES
OVERHEAD TO SAN MARCOS CREEK BRIDGE

Program Information

Doc Yr

Project Phase
Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2001/

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,016

RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

8/4/1997

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/23/2002

CTC Vote Date
5/8/2002

PID Appr

Project Rpt 8/27/1997

Current Cost Estimate
Structure Est $0

District Est $4,528

Total Con Est $4,528

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 11 100% % %

Project Comments
 Prime Contractor - Union Asphalt .  Work began 10/7/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/2/2000 7/1/2001 1/19/2002 1/1/2002 5/1/2002 7/2/2002 2/1/2003

A TAAAAAA3/2/2000 7/1/2001 3/5/2002 1/14/2002 4/30/2002 6/10/2002 8/23/2002 9/15/2003

Reg R/W
M225

APL
List

YesSLO -101- 58.8/ 63.6

Tuesday, April 8, 2003 102
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Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

203
05-45250_

Luis DuazoPM
Jay HaghparastDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(559) 243-3863

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4525

Project Name
SIDEHILL VIADUCT RET. WALL

Work Description
STABILIZE SLOPE 

Location Description
IN SANTA CRUZ COUNTY NEAR FELTON AT 2.7
KM SOUTH OF SAN LORENZO AVENUE

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.150

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,424

RW $$
$46

Project Documents

Env State 

Env Federal 

CE Act

Act

4/1/1999
Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
5/18/1999

CTC Vote Date
9/30/1999

PID Appr 10/14/1997

Project Rpt 4/19/1999

Current Cost Estimate
Structure Est $1,166

District Est $467

Total Con Est $1,633

R/W Est $675

Phase Completion
PA&ED RW PS&E CON100 % 74 100% 58% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/19/1999 5/21/1999 7/13/1999 7/15/1999 10/25/1999 1/5/2000 7/1/2001

A AAAAAA4/19/1999 5/21/1999 7/13/1999 7/15/1999 10/25/1999 1/5/2000 9/21/2001

Reg R/W
M225

APL
List

SCR -9- 3.9/ 4

204
05-42340_

David RasmussenPM
Wendy O'HalloranDM

(805) 549-3677PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3681

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0540

Project Name
SLO CREEK REHAB

Work Description
REHABILITATE ROADWAY 

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
PISMO BEACH FROM PISMO OVERHEAD TO SAN
LUIS OBISPO CREEK BRIDGE

Program Information

Doc Yr

Project Phase
CLOSEOUT

1996SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
1900

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,873

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

4/16/1999

4/16/1999

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/12/1999

CTC Vote Date
8/12/1999

PID Appr 7/25/1995

Project Rpt 4/16/1999

Current Cost Estimate
Structure Est $0

District Est $7,147

Total Con Est $7,147

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/25/1995 6/24/1999 5/25/1999 8/5/1999 11/15/1999 4/14/2000 3/1/2002

A AAAAAA7/25/1995 6/24/1999 5/25/1999 8/5/1999 11/15/1999 4/14/2000 5/15/2002

Reg R/W
M225

APL
List

YesSLO -101- 16.2/ 21.5

Tuesday, April 8, 2003 103



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

205
05-3090U_

Lisa LowerisonPM
Wendy O'HalloranDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3681 COP
RR UPRR

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0170G

Project Name
SALINAS RV BR REPLACMT &

REALIGNMT

Work Description
"REPLACE BRIDGE, CONSTRUCT HWY" 

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 0.1 MI WEST OF ROUTE 101
TO 1.2 MILES EAST OF SALINAS BRIDGE

Program Information

Doc Yr

Project Phase
CLOSEOUT

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
1998

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,950

RW $$

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

12/1/1992

12/1/1992

Right of Way Info

Parcels 23 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date
7/16/1998

PID Appr 7/24/1984

Project Rpt 3/10/1992

Current Cost Estimate
Structure Est $7,806

District Est $6,367

Total Con Est $14,173

R/W Est $356

Phase Completion
PA&ED RW PS&E CON30 % 75 100% 100% %

Project Comments
In the process of relinquishing property on Country Club Dr., Magnolia, and Magdalena to the City of Atascadero - will also be relinquishing the Blankenship parcel and a gully area between Magnolia & Magdalena
Avenues

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/30/1998 9/30/1998 6/30/1998 12/30/1998 6/1/2001

AAAAA4/30/1998 9/30/1998 6/30/1998 12/30/1998 12/21/2000

Reg R/W
M225

APL
List

SLO -41- 15.8/ 19.7

206
05-46420_

Amy DonatelloPM
Dennis ReevesDM

(805) 549-3398PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0642

Project Name
LOMPOC MITIGATION

Work Description
PLANTING AND IRRIGATION 

Location Description
IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM 1.5 KM SOUTH TO 0.6 KM SOUTH OF EL
JARO CREEK BRIDGE

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
1999

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$327

RW $$
$13

Project Documents

Env State 

Env Federal 

CE Act

Act

10/13/1998

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/22/1998

CTC Vote Date
3/30/1999

PID Appr 9/22/1997

Project Rpt 10/13/1998

Current Cost Estimate
Structure Est $0

District Est $340

Total Con Est $340

R/W Est $18

Phase Completion
PA&ED RW PS&E CON100 % 70 100% 41% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/13/1998 9/17/1998 12/31/1998 3/26/1999 3/26/1999 5/3/1999 6/30/1999 12/1/2002

A AAAAAAA10/13/1998 9/17/1998 12/31/1998 3/26/1999 3/26/1999 5/3/1999 6/30/1999 8/30/2002

Reg R/W
M225

APL
List

YesSB  -1- 12.5/ 13

Tuesday, April 8, 2003 104



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

207
05-37160_

UnassignedPM
Wendy O'HalloranDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3681 COP SB CO 082197
RR SPTCO

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0102B

Project Name
FAIRVIEW BRIDGE REPLACEMENT

Work Description
REPLACE BRIDGES AND WIDEN RAMPS 

Location Description
IN SANTA BARBARA COUNTY AT GOLETA AT
FAIRVIEW AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding
SEISMIC , Local 

Prog Code
201.110

Prog FY
1999

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,341

RW $$
$6

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

1/18/1996

1/18/1996

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
7/24/1998

CTC Vote Date
12/3/1998

PID Appr 11/1/1991

Project Rpt 1/24/1995

Current Cost Estimate
Structure Est $4,384

District Est $1,697

Total Con Est $6,081

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 64% %

Project Comments
CCA 12/31/01 *** IN 98 SHOPP *** (INCL $150,000 MITIG) *** ESCL LOCAL SHARE $2715 98/99 ** PJD & CONST BY CT EXCEPT ARCH BY SBCO ENVR PLNR: AKL:PXH PCR SCH/COST HQ APVD
3/24/93 PCR SCH HQ APVD 10/94 RTL 2/98 PCR SCH HQ APVD 10/13/95  RTL 8/98  R/W COST $6 10/30/92 92-93 FY FEDERAL# BRL595(1)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/18/1996 7/29/1998 11/9/1998 11/9/1998 3/11/1999 8/23/2001

A AAAAA1/18/1996 7/29/1998 11/9/1998 11/9/1998 3/11/1999 12/31/2001

Reg R/W
M225

APL
List

SB  -101- 22.5/

208
05-34880_

Rochelle VierraPM
James PeranoDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0311

Project Name
154 PASSING LANES

Work Description
CONSTRUCT PASSING LANES 

Location Description
IN SANTA BARBARA COUNTY ABOUT 16 KM EAST
OF SANTA YNEZ FROM 1.4 KM WEST OF THE
RANCH UNDERCROSSING BRIDGE TO 0.3 WEST
OF PARADISE ROAD

Program Information

Doc Yr

Project Phase
CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.413

Prog FY
2000

$5,871

RIP IIP LOCAL

$1,514

CAPT

SUPT

OTHER

Const $$
$5,669

RW $$
$202

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

11/30/1999

Right of Way Info

Parcels 1 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/27/1999

CTC Vote Date
1/20/2000

PID Appr 7/29/1991

Project Rpt 12/7/1999

Current Cost Estimate
Structure Est $125

District Est $4,036

Total Con Est $4,161

R/W Est $6

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
** IN 98 STIP ** 1-year plant establishment began 8/2001 P.E. - Billy Leu

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

11/30/1999 1/29/1998 9/28/1999 6/28/1999 4/25/2000 5/22/2000 9/1/2000 1/1/2002

A AAAAAAA

1/29/1998

A11/30/1999 1/29/1998 9/28/1999 6/28/1999 4/25/2000 5/22/2000 7/24/2000 9/10/20021/29/1998

Reg R/W
M225

APL
List

YesSB  -154- 17.9/ 21.4

Tuesday, April 8, 2003 105



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

209
05-4678U_

David RasmussenPM
UnassignedDM

(805) 549-3677PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0302J

Project Name
SANTA ROSA OC

Work Description
REALIGN EXISTING RAMP & CONSTRUCT
PARK & RIDE

Location Description
IN SAN LUIS OBISPO COUNTY IN ATASCADERO
FROM 0.6 KM SOUTH OF SANTA ROSA ROAD
OVERCROSSING TO SANTA ROSA ROAD
OVERCROSSING

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998ASTIP Programmed
Program Status

Component Funding

Prog Code
025.513

Prog FY
2000

$20

RIP IIP LOCAL

$49

CAPT

SUPT

OTHER

Const $$
$49

RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

3/1/1999
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/23/2000

CTC Vote Date
5/12/2000

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $425

Total Con Est $425

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
PROJECT COMBINED 05-467801(MINOR A) AND 05-345491 (STIP) FOR CONSTRUCTION.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 11/4/2002

7/2/1997 4/16/1999 2/1/2000 4/3/2000 4/3/2000 5/15/2000 6/30/2000 8/1/2002

A AAAAAAA

7/1/1999

A7/2/1997 4/16/1999 2/1/2000 4/3/2000 4/3/2000 5/15/2000 7/5/2000 11/8/20027/1/1999

Reg R/W
M225

APL
List

YesSLO -101- 43.9/

210
05-0E950_

David SilberbergerPM
James PeranoDM

(805) 549-3798PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3438

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
5950

Project Name
FOREST BOUNDARY SLIDE

Work Description
REPAIR SLIDE AREA 

Location Description
IN MONTEREY COUNTY NEAR GORDA AT 2.4 KM
NORTH OF THE MONTEREY COUNTY LINE

Program Information

Doc Yr

Project Phase
CLOSEOUT

2000ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code
201.130

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,500

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

10/31/2000

Right of Way Info

Parcels 1 Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
11/2/2000

PID Appr 5/1/2000

Project Rpt 10/31/2000

Current Cost Estimate
Structure Est $3,033

District Est $1,020

Total Con Est $4,053

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
Contractor requested a Board of Review process.  The scheduling of the review date not set as of 3/20/03.  Anticipated Final Estimate July 2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/1/2000 6/1/2000 12/1/2000 3/1/2001 5/1/2001 7/1/2001 7/1/2001 8/1/2001 9/1/2001 2/1/2002

A AAAAAAAAA

5/1/2000

A5/1/2000 7/19/2000 8/18/2000 10/6/2000 10/16/2000 9/5/2000 11/4/2000 11/7/2000 11/16/2000 4/9/20025/1/2000

Reg R/W
M225

APL
List

YesMON -1- 1.5/

Tuesday, April 8, 2003 106



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

211
05-44890_

Doug HessingPM
David FappDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3249

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0489K

Project Name
SOLEDAD BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MONTEREY COUNTY NEAR SOLEDAD FROM
0.5 KM SOUTH OF CAMPHORA GLORIA
OVERCROSSING TO 0.6 KM NORTH OF SOLEDAD
PRISON OVERCROSSING

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,741

RW $$
$13

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

1/21/2000

1/21/2000

Right of Way Info

Parcels N/R Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/30/2000

CTC Vote Date
11/2/2000

PID Appr 9/2/1997

Project Rpt 4/9/2000

Current Cost Estimate
Structure Est $0

District Est $2,375

Total Con Est $2,375

R/W Est $13

Phase Completion
PA&ED RW PS&E CON100 % 75 100% 48% %

Project Comments
CONCRETE BARRIER

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 11/1/2002

4/9/2000 6/15/2000 9/1/2000 6/29/2000 11/1/2000 1/1/2001 3/16/2001 11/1/2001

A AAAAAAA4/9/2000 6/15/2000 9/11/2000 6/29/2000 10/13/2000 11/13/2000 1/11/2001 12/18/2002

Reg R/W
M225

APL
List

YesMON -101- 64.2/ 66.8

212
05-36333_

Rob MillerPM
James PeranoDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438 RR UNION    PACIFIC
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0361B

Project Name
ANAPAMU POC RETROFIT

Work Description
REHAB BRIDGE 

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
AT ANAPAMU STREET PEDESTRIAN
OVERCROSSING

Program Information

Doc Yr

Project Phase
CLOSEOUT

1999ASHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$700

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

12/12/1994

12/12/1994

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/5/2000

CTC Vote Date
11/2/2000

PID Appr 7/1/1989

Project Rpt 12/21/1994

Current Cost Estimate
Structure Est $748

District Est $388

Total Con Est $1,136

R/W Est $5

Phase Completion
PA&ED RW PS&E CON100 % 90 100% 63% %

Project Comments
PE - Billy Leu. Bridge opened in November of 2001.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/1999 1/1/1999 2/22/2000 1/1/1999 4/6/2000 10/1/2000 10/1/2000 12/1/2000 1/1/2001 10/1/2001

A AAAAAAAAA

7/1/1996

A1/1/1999 1/1/1999 2/22/2000 1/1/1999 4/6/2000 11/30/2000 11/30/2000 1/16/2001 3/30/2001 3/12/20027/1/1996

Reg R/W
M225

APL
List

SB  -101-R14.9/

Tuesday, April 8, 2003 107



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

213
05-46220_

David RasmussenPM
Dennis ReevesDM

(805) 549-3677PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0622

Project Name
GAVIOTA SRRA

Work Description
UPGRADE AND REPAIR ROADSIDE REST 

Location Description
IN SANTA BARBARA COUNTY NEAR GAVIOTA
SAFETY ROADSIDE REST AREA AND THE
NOJOQUI SUMMIT TRUCK PARKING AREAS

Program Information

Doc Yr

Project Phase
CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$973

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/30/1999

9/30/1999

Right of Way Info

Parcels N/R Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/30/2000

CTC Vote Date
2/22/2001

PID Appr 10/26/1998

Project Rpt 9/30/1999

Current Cost Estimate
Structure Est $1,140

District Est $327

Total Con Est $1,467

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/30/1999 10/1/1999 9/30/1999 10/6/2000 12/2/2000 12/15/2000 1/17/2001 3/18/2001 6/1/2001 7/31/2003

A AAAAAAAAA

12/1/1999

A9/30/1999 10/1/1999 9/30/1999 10/25/2000 12/29/2000 10/30/2000 2/4/2001 5/7/2001 7/10/2001 11/15/20029/30/1999

Reg R/W
M225

APL
List

YesSB  -101- 46.9/ 51.1

214
05-33461_

David RasmussenPM
Wendy O'HalloranDM

(805) 549-3677PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3681

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0245A

Project Name
PISMO AUX LANE

Work Description
CONSTRUCT SOUTHBOUND AUXILARY LANE 

Location Description
IN SAN LUIS OBISPO COUNTY IN PISMO BEACH
AND GROVER BEACH FROM 0.1 KM NORTH OF
OAK PARK OVERCROSSING TO 0.1 KM SOUTH OF
PISMO OAKS OVERCROSSING

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$828

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

4/20/1999

4/20/1999

Right of Way Info

Parcels 1 Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/31/2000

CTC Vote Date
9/29/2000

PID Appr 9/9/1997

Project Rpt 8/26/1999

Current Cost Estimate
Structure Est $0

District Est $822

Total Con Est $822

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/26/1999 10/18/1999 8/7/2000 8/1/2000 10/1/2000 12/1/2000 4/30/2001 1/1/2002

A AAAAAAA8/26/1999 10/18/1999 8/7/2000 8/1/2000 9/12/2000 10/30/2000 4/30/2001 4/30/2002

Reg R/W
M225

APL
List

YesSLO -101- 14.9/ 15.4

Tuesday, April 8, 2003 108



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

215
05-0190K_

David SilberbergerPM
Wendy O'HalloranDM

(805) 549-3798PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3681

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0027F

Project Name
CARMEL PARK & RIDE

Work Description
CONSTRUCT PARK AND RIDE LOT 

Location Description
IN MONTEREY COUNTY NEAR CARMEL AT RIO
ROAD

Program Information

Doc Yr

Project Phase
CLOSEOUT

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$200

RW $$
$6

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

11/20/2000

1/5/1999

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/16/2001

CTC Vote Date
7/12/2001

PID Appr 8/30/1995

Project Rpt 12/8/2000

Current Cost Estimate
Structure Est $0

District Est $200

Total Con Est $200

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
The final estimate for this project is expected in April 2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 8/1/2002

11/1/2000 12/23/2000 1/1/2001 1/1/2001 4/1/2001 6/1/2001 8/1/2001 11/1/2001

A AAAAAAA

9/26/2000

A12/8/2000 10/24/2000 5/18/2001 5/22/2001 6/22/2001 7/23/2001 9/17/2001 7/30/200210/24/2000

Reg R/W
M225

APL
List

YesMON -1- 72.6/

216
05-0190F_

David SilberbergerPM
Wendy O'HalloranDM

(805) 549-3798PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3681

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
0027C

Project Name
DUAL RIGHT-TURN LANES

Work Description
CONSTRUCT DUAL RIGHT TURN LANE 

Location Description
"IN MONTEREY COUNTY NEAR CARMEL," FROM
CARMEL VALLEY ROAD TO 0.3 KM NORTH OF
CARMEL VALLEY ROAD

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$649

RW $$
$23

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

5/25/1998

5/25/1998

Right of Way Info

Parcels Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/26/2000

CTC Vote Date
8/24/2000

PID Appr 8/30/1995

Project Rpt 7/8/1998

Current Cost Estimate
Structure Est $0

District Est $1,048

Total Con Est $1,048

R/W Est $3

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
Only minor claims issues remain before the final estimate is complete.  The target date for the final estimate is April 2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/1/2002

5/25/1998 6/1/2000 5/4/2000 10/1/2000 12/1/2000 2/1/2001 7/1/2001

A AAAAAA5/25/1998 6/1/2000 5/4/2000 9/1/2000 9/18/2000 12/21/2000 11/19/2002

Reg R/W
M225

APL
List

YesMON -1- 72.9/ 73.1

Tuesday, April 8, 2003 109



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

217
05-46950_

Amy DonatelloPM
Scott ShaverDM

(805) 549-3398PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3118 COP CITY OF  GUADALUPE 112100
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4695

Project Name
GUADALUPE REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN SANTA BARBARA COUNTY IN GUADALUPE
FROM JUNCTION ROUTE 1 AND 166 TO SANTA
MARIA RIVER BRIDGE

Program Information

Doc Yr

Project Phase
CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,509

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/29/1998

9/7/1990

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/27/2000

CTC Vote Date
1/25/2001

PID Appr 10/14/1998

Project Rpt 10/14/1998

Current Cost Estimate
Structure Est $0

District Est $1,044

Total Con Est $1,044

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 15% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 4/1/2003

10/14/1998 5/1/2000 11/1/2000 11/1/2000 1/1/2001 3/1/2001 6/1/2001 11/1/2001

A AAAAAAA

1/1/2000

A10/14/1998 5/1/2000 11/29/2000 10/30/2000 1/19/2001 2/26/2001 5/23/2001 12/3/20021/1/2000

Reg R/W
M225

APL
List

YesSB  -1- 49.2/ 50.5

218
05-46980_

Amy DonatelloPM
Jay HaghparastDM

(805) 549-3398PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 243-3863 COP CITY SANTA MARIA 112000
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4698

Project Name
SANTA MARIA 135

Work Description
RESURFACE EXISTING HIGHWAY 

Location Description
IN SANTA BARBARA COUNTY IN SANTA MARIA
FROM 0.1 KM NORTH OF BETTERAVIA ROAD TO
ROUTE 135 AND 101 SEPARATION

Program Information

Doc Yr

Project Phase
CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,846

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

10/29/1998

Right of Way Info

Parcels N/R Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/18/2000

CTC Vote Date
5/3/2001

PID Appr 10/29/1998

Project Rpt 10/29/1998

Current Cost Estimate
Structure Est $0

District Est $4,292

Total Con Est $4,292

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 68 100% 3% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 8/1/2002

10/29/1998 1/1/2000 12/1/2000 2/1/2001 2/1/2001 5/13/2001 8/1/2001 2/1/2002

A AAAAAAA

10/1/1999

A10/29/1998 1/1/2000 12/18/2000 1/3/2001 3/2/2001 5/29/2001 7/19/2001 10/29/200210/1/1999

Reg R/W
M225

APL
List

YesSB  -135- 13.7/ 17.8

Tuesday, April 8, 2003 110



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

219
05-47470_

Luis DuazoPM
David SanghaDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Larry Newland (805) 542-4603

(559) 244-2942

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4747

Project Name
WATSONVILLE BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SANTA CRUZ COUNTY NEAR WATSONVILLE
FROM AIRPORT BOULEVARD OVERCROSSING TO
1.3 KM NORTH OF BUENA VISTA DRIVE
UNDERCROSSING

Program Information

Doc Yr

Project Phase
CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,423

RW $$
$1

Project Documents

Env State 

Env Federal 

CE Act

Act

12/19/1998
Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/31/2001

CTC Vote Date
10/1/2001

PID Appr 10/28/1998

Project Rpt 6/22/2000

Current Cost Estimate
Structure Est $0

District Est $1,327

Total Con Est $1,327

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/22/2000 10/1/2000 7/30/2001 8/1/2001 10/1/2001 11/11/2001 1/31/2002 1/31/2003

A AAAAAA

9/1/2000

A6/22/2000 7/30/2001 7/13/2001 9/14/2001 10/15/2001 11/26/2001 10/15/20029/1/2000

Reg R/W
M225

APL
List

YesSCR -1-R3.2/R5

220
05-47580_

Amy DonatelloPM
Foad Al-HamdaniDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4758

Project Name
SANTA MARIA BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SAN LUIS OBISPO COUNTY AT AND NEAR
NIPOMO FROM SANTA MARIA RIVER BRIDGE TO
LOS BERROS ROAD UNDERCROSSING

Program Information

Doc Yr

Project Phase
CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,922

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

7/6/2000

7/6/2000

Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/21/2001

CTC Vote Date
6/29/2001

PID Appr 10/29/1998

Project Rpt 9/12/2000

Current Cost Estimate
Structure Est $0

District Est $1,743

Total Con Est $1,743

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 67 100% 2% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2000 1/1/2001 5/1/2001 7/1/2001 7/1/2001 8/31/2001 1/1/2002 9/1/2002

A AAAAAAA

1/1/2000

A9/25/2000 1/1/2001 5/21/2001 6/29/2001 6/29/2001 8/6/2001 10/11/2001 4/9/20021/1/2000

Reg R/W
M225

APL
List

YesSLO -101- .5/ 7.9

Tuesday, April 8, 2003 111



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

221
05-4760U_

Amy DonatelloPM
Roberto BandaDM

(805) 549-3398PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(559) 243-3526

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4760

Project Name
PISMO MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
PISMO BEACH AT VARIOUS LOCATIONS FROM
PISMO BREEK BRIDGE TO SANTA FE
UNDERCROSSING

Program Information

Doc Yr

Project Phase
CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$947

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

7/24/2000
Right of Way Info

Parcels N/R Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/3/2001

CTC Vote Date
2/9/2001

PID Appr 9/28/1998

Project Rpt 7/24/2000

Current Cost Estimate
Structure Est $0

District Est $507

Total Con Est $507

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 70 100% 11% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/5/2000 11/1/2000 12/31/2000 1/1/2001 3/1/2001 6/12/2001 8/1/2001 3/1/2002

A AAAAAAA

11/1/1999

A7/24/2000 11/1/2000 1/8/2001 1/1/2001 2/8/2001 3/12/2001 6/4/2001 3/28/200211/1/1999

Reg R/W
M225

APL
List

SLO -101- 16.4/ 23.9

222
05-44150_

Jose PoncePM
Foad Al-HamdaniDM

(805) 549-3425PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-3546 RR SPTCO
Type Agency Name

Agreements
Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
4311

Project Name
SAN MIGUEL BRIDGE RAIL

REPLACEMENT

Work Description
REPLACE BRIDGE RAILS 

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR PASO
ROBLES AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,343

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/6/1996

9/6/1996

Right of Way Info

Parcels N/R Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/24/2001

CTC Vote Date
1/24/2002

PID Appr 10/31/1996

Project Rpt 10/31/1996

Current Cost Estimate
Structure Est $591

District Est $647

Total Con Est $1,238

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
LOCATIONS INCLUDE: S PASO ROBLES OH #49-149 L&R N PASO ROBLES OH #49-148 L&R SAN MARCOS CREEK #49-001 L&R ENVR PLNR: AKL:PXH R/W EST $0 6/11/96

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/1/2002

10/31/1996 2/1/2000 11/1/2000 5/1/2001 7/1/2001 11/1/2001 11/1/2001 2/12/2002 4/1/2002 12/1/2002

A AAAAAAAAA10/31/1996 5/10/2000 11/1/2000 3/1/2001 10/3/2001 8/8/2001 12/11/2001 1/28/2002 3/25/2002 8/7/2002

Reg R/W
M225

APL
List

YesSLO -101- 38/ 65.2

Tuesday, April 8, 2003 112



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

223
05-0A150_

Jose PoncePM
Wendy O'HalloranDM

(805) 549-3425PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

Larry Newland (805) 542-4603

(805) 549-3681

Type Agency Name
Agreements

Date

Dist-EA Phase
1

County-Route-Post Mile PPNO
1500

Project Name
TEMPLETON MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR PASO
ROBLES FROM MAIN STREET OVERCROSSING
TO SOUTH JUNCTION ROUTE 101 AND 46
SEPARATION

Program Information

Doc Yr

Project Phase
CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,066

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

10/3/2000
Right of Way Info

Parcels N/R Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/29/2001

CTC Vote Date
1/17/2002

PID Appr 8/26/1999

Project Rpt 4/25/2001

Current Cost Estimate
Structure Est $0

District Est $732

Total Con Est $732

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
 Install Thrie Beam Median Barrier. CE signed on 9/28/2000.  PR signed and completed.  Requested "1" phase. Project delivered early.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 11/1/2002

2/1/2002 1/1/2003 5/1/2003 5/1/2003 7/1/2003 8/12/2003 11/1/2003 4/4/2004

A AAAAAAA

2/1/2002

A4/25/2001 9/30/2001 12/12/2001 10/30/2001 1/8/2002 2/19/2002 4/23/2002 9/23/20024/25/2001

Reg R/W
M225

APL
List

YesSLO -101- 52.4/ 54.1

Tuesday, April 8, 2003 113



INACTIVE SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

224
05-0A520_

Doug HessingPM
Foad Al-HamdaniDM

(805) 549-3788PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
5200

Project Name
BIG SUR ROADWAY REHAB

Work Description
REHABILITATE ROADWAY 

Location Description
NEAR BIG SUR FROM 0.4 KM N OF BURNS CREEK
BRIDGE TO 4.0 KM N OF TORRE CANYON BRIDGE
(KP R55.5/R68.1)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/24/2001

8/24/2001

Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/20/2000

Project Rpt 10/20/2000

Current Cost Estimate
Structure Est $0

District Est $3,107

Total Con Est $3,107

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
ENVIRONMENTAL TO REEVALUATE THE CE STATUS. (12-10-01 dh) Schedule Revised for the 2002 Mid-Cycle SHOPP. (04-05-02 DH)This project is not on the priority list for the 2003 SHOPP. Will update for
the 2004 SHOPP (09-16-02 DH) This Project is not on the APL

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2005 9/1/2005 1/1/2005 4/1/2006 4/1/2006 5/13/2005 9/1/2006 10/1/2008

T TTTTTTT

6/1/2005

T1/1/2005 9/1/2005 1/1/2005 4/1/2006 4/1/2006 5/13/2005 9/1/2006 10/1/20086/1/2005

Reg R/W
M225

APL
List

MON -1-R34.5/R42.3

225
05-0H540_

David SilberbergerPM
Foad Al-HamdaniDM

(805) 549-3798PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Bryan Apper (559) 243-8156

(559) 243-3546

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
HIGHWAY 1 TMS

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM

Location Description
FROM THE CARMEL RIVER BR TO RESERVATION
RD (KP 116.19/139.20)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.315

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $5,100

Total Con Est $5,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
It has been determined by District 5 management that this project will not be worked on in the 2002/03 fiscal year.  The project team has been notified to stop work.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

MON -1- 72.2/ 86.5
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XPM Download 4/2/2003

PMCS Download 3/28/2003

226
05-0C882_

Doug HessingPM
Roberto BandaDM

(805) 549-3788PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3526

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0882

Project Name
MONTEREY/SAN BENITO CMS 

Work Description
INSTALL CHANGEABLE MESSAGE SIGNS &
CCTV CAMERAS

Location Description
IN MON & SBT CO AT VARIOUS LOCATIONS
"(MON-01 116.48/145.04, MON-68 26.55" "MON-101
157.45, SBT-101 3.21/6.83)"

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.315

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,786

Total Con Est $2,786

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project was not picked up for the 2002 SHOPP and is not considered high priority in the 2003.  This project will be updated for the 2004. This project was split from 05-0C880_. 05-0C881_ removed the two
locations located in Santa Barbara County.  This project has the other seven locations.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

T TTTTTTTT T8/1/2005 10/1/2005 3/1/2006 9/1/2006 9/1/2006 11/1/2006 12/13/2006 3/1/2007 7/1/20089/1/2005

Reg R/W
M225

APL
List

MON -1- 72.3/ 90.1

227
05-0H550_

David SilberbergerPM
Steven WyattDM

(805) 549-3798PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(805) 549-3079

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO Project Name
CORRAL DE TIERRA
CHANNALIZATION

Work Description
CONSTRUCT DUAL WB LEFT TURN LANES 

Location Description
AT CORRAL DE TIERRA (KP 20.75/21.08)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.310

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $800

Total Con Est $800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
It has been determined by District 5 management that this project will not be worked on in the 2002/03 fiscal year.  The project team has been notified to stop work.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

MON -68- 12.9/ 13.1
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XPM Download 4/2/2003

PMCS Download 3/28/2003

228
05-0F700_

Doug HessingPM
Arthur RamirezDM

(805) 549-3788PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(559) 243-3527

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
7000

Project Name
SALINAS RIVER BRIDGE WIDENING

Work Description
BRIDGE WIDENING 

Location Description
NEAR SALINAS AT THE SALINAS RIVER BR (BR
#44-40 L&R) (KP R28.5/28.8)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.114

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 5

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $4,000

Total Con Est $4,000

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2004 SHOPP (DH 04-11-02 ) Widen to the outside with new footings and pier walls or possible inside widening on existing footings and pier walls. (DH 12-26-02) Not on the APL

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

MON -68-R17.7/R17.9

229
05-48060_

Rob MillerPM
Abdul BakerDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Bryan Apper (559) 243-8156

(559) 444-2506

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4806

Project Name
VEHICLE DETECTORS

Work Description
INSTALL VEHICLE DETECTORS 

Location Description
FROM SANTA BARBARA/VENTURA COUNTY LINE
TO GARDEN STREET UNDERCROSSING (KP
0.0/21.7)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.315

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 15

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $5,100

Total Con Est $5,100

R/W Est $10

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
PSR being developed to include vehicle detectors and traffic monitoring stations.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 7/1/2003 3/1/2004 7/1/2004 7/1/2004 8/12/2004 12/1/2004 9/1/2005

T TTTTTTT

8/1/2002

T10/1/2004 7/1/2005 4/1/2006 7/1/2006 8/1/2006 10/1/2006 12/15/2006 1/1/20084/1/2005

Reg R/W
M225

APL
List

SB  -101- 0/ 13.5
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XPM Download 4/2/2003

PMCS Download 3/28/2003

230
05-49290_

Rob MillerPM
Nicholas ChanDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3126

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4929

Project Name
CASTILLO ST SEAL SLAB

Work Description
REPLACE SEAL SLAB 

Location Description
IN SANTA BARBARA AT CASTILLO ST UC (BR NO
51-204M) (KP R22.9)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.110

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $14,400

District Est $6,660

Total Con Est $21,060

R/W Est $83

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Floating Slab proposed to replace leaking seal slab under the Castillo St UC.  Additional haz waste studies needed for groundwater.  PSR Approved 09/27/01. City looking at preliminary plans at Haley/Castillo for
improvements.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2007 3/1/2007 7/1/2007 5/1/2009 5/1/2009 7/1/2009 9/1/2009 10/15/2009 2/1/2010 4/1/2011

T TTTTTTTTT

2/1/2007

T1/1/2007 3/1/2007 7/1/2007 5/1/2009 5/1/2009 7/1/2009 9/1/2009 10/15/2009 2/1/2010 4/1/20112/1/2007

Reg R/W
M225

APL
List

SB  -101-R14.2/

231
05-49730_

Amy DonatelloPM
Dennis ReevesDM

(805) 549-3398PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Bryan Apper (559) 243-8156

(805) 549-3509

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
4973

Project Name
RELOCATE GAVIOTA ROADSIDE

REST

Work Description
MOVE AND REPLACE EXISTING ROADSIDE
REST

Location Description
FROM CANADA DE LA PILA TO THE GAVIOTA
STORE (KP 64.4/74.0)

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.250

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $11,000

Total Con Est $11,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project removed from list of candidates due to low priority and limited resources per Program Advisor 12/20/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SB  -101- 40/ 46
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XPM Download 4/2/2003

PMCS Download 3/28/2003

232
05-45470_

Zane CaryPM
Mike GiulianoDM

(805) 549-3525PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3359

Type Agency Name
Agreements

Date

Dist-EA Phase
K

County-Route-Post Mile PPNO
0547

Project Name

Work Description
RELOCATE HOLLISTER MAINTENANCE
STATION

Location Description
HOLLISTER MAINTENANCE STATION

Program Information

Doc Yr

Project Phase
Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code
201.352

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $1,300

District Est $0

Total Con Est $1,300

R/W Est $272

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Initial Study/ND approved 9-17-1999.  R/W acquired 10-1999.  Was Minor A, now Major.  Needs FPSR.  Needs to be assigned to Project Development PM.  For information, contact Zane Cary (805) 549-3525.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

SBT -0-L5706
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PMCS Download 3/28/2003

Project Comments

11/13/2001

PA & ED
 M200

Struc
PS&E to

Dist
M378

2/13/2002

 District
PS&E  to HQ

M380

10/25/2001

R/W Cert
M410

12/18/2001

RTL
M460

3/11/2002

HQ
Advertise

M480

5/20/2002

Appr Const
Cont
M500

12/23/2002

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

233
05-0F370

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MON 101-  2.1/ 39.7-

Project Name
SANTA MARIA AND KING CITY RUMBLE

STRIPS

Work Description
INSTALL GROUND IN RUMBLE STRIPS 

Location Description
IN SANTA BARBARA AND MONTEREY COUNTIES
NEAR SANTA MARIA AND KING CITY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

CE Act

Act

11/7/2001
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
12/6/2001

CTC Vote Date
1/24/2002

PID Appr

Project Rpt 11/13/2001

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

1/30/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

234
05-0E900

Nevin SamsPM
UnassignedDM

(805) 549-3017PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3017

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MON 101-  81/-

Project Name
SPENCE  ROAD TURN LANE

Work Description
CONSTRUCT TURN LN & ACCELERATION LN 

Location Description
NEAR SALINAS AT THE INTERSECTION OF
SPENCE RD AND RTE 101 (KP 130.4)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM No

Funds Req Date

CTC Vote Date
10/4/2001

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $170

Total Con Est $170

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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PMCS Download 3/28/2003

Project Comments

10/18/2001

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/27/2001

 District
PS&E  to HQ

M380

10/2/2001

R/W Cert
M410

1/23/2002

RTL
M460

3/11/2002

HQ
Advertise

M480

5/24/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/15/2003

PMCS Milestone
Information

235
05-0C020

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 101-  8.5/ 9-

Project Name
SUMMERLAND DRAINAGE REPLACEMENT

Work Description
DRAINAGE REPLACEMENT 

Location Description
IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.7 KM SOUTH OF
SHEFFIELD DRIVE UNDERCROSSING TO
SHEFFIELD DRIVE UNDERCROSSING

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

CE Act

Act

8/27/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/14/2001

CTC Vote Date
2/28/2002

PID Appr

Project Rpt 10/18/2001

Current Cost Estimate
Structure Est $0

District Est $520

Total Con Est $520

R/W Est $1

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

BRIDGE SCOUR PROJECT.  ACTIVE PROJECT?

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

236
05-46760

UnassignedPM
UnassignedDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 101- R56.6/-

Project Name
SANTA YNEZ RIVER ROCK RIPRAP

Work Description
PLACE ROCK RIPRAP (SCOUR) 

Location Description
AT SANTA YNEZ RIVER BR# 51-221R/L (KP R91.9)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A , Scour

HA21

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $220

District Est $0

Total Con Est $220

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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PMCS Download 3/28/2003

Project Comments

9/17/2001

PA & ED
 M200

Struc
PS&E to

Dist
M378

4/1/2002

 District
PS&E  to HQ

M380

11/26/2001

R/W Cert
M410

1/16/2002

RTL
M460

4/29/2002

HQ
Advertise

M480

6/26/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/10/2002

PMCS Milestone
Information

237
05-0E340

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

Larry Newland (805) 542-4603

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SCR 1- R7.6/R8.4-

Project Name
ROB ROY MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SANTA CRUZ COUNTY NEAR APTOS FROM 0.1
KM SOUTH OF LARKIN VALLEY ROAD
UNDERCROSSING TO ROB ROY JUNCTION
OVERCROSSING

Program Information

Doc Yr
2002MINOR Active

Program Status

LONG LEAD
Component Funding

A

HB1

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

11/15/2001

8/29/2001

Right of Way Info

Parcels N/R Utilities 3

XPM No

Funds Req Date
1/4/2002

CTC Vote Date
2/28/2002

PID Appr

Project Rpt 9/17/2001

Current Cost Estimate
Structure Est $0

District Est $596

Total Con Est $596

R/W Est $1

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

10/2/1995

PA & ED
 M200

Struc
PS&E to

Dist
M378

1/15/2002

 District
PS&E  to HQ

M380
R/W Cert

M410

2/15/2002

RTL
M460

3/25/2002

HQ
Advertise

M480

7/16/2002

Appr Const
Cont
M500

3/3/2003

Contract
Accept
M600

TARGET

ACTUAL

6/1/1996 12/20/2002

PMCS Milestone
Information

238
05-44120

UnassignedPM
UnassignedDM

PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

Larry Newland (805) 542-4603

Type Agency Name Date Amount
Type Agency Name Date AmountCOP SANTA CRUZ COUNTY

Agreements

060402

Dist-EA Phase
1

County-Route-Post Mile
SCR 9-  8.1/-

Project Name
FELTON/SANTA CRUS TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS LIGHTING 

Location Description
IN SANTA CRUZ COUNTY NEAR FELTON FROM
0.3 KM SOUTH OF GLEN ARBOR ROAD TO 0.3 KM
NORTH OF GLEN ARBOR ROAD (KP 13.05)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HB4N

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/22/1995

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
5/1/2002

CTC Vote Date
6/13/2002

PID Appr

Project Rpt 10/2/1995

Current Cost Estimate
Structure Est $0

District Est $256

Total Con Est $256

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

243,000
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Project Comments

3/2/2000

PA & ED
 M200

Struc
PS&E to

Dist
M378

1/4/2001

 District
PS&E  to HQ

M380

8/8/2001

R/W Cert
M410

8/8/2001

RTL
M460

10/15/2001

HQ
Advertise

M480

12/11/2001

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/11/2003

PMCS Milestone
Information

239
05-48000

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Larry Newland (805) 542-4603

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SCR 9-  15.5/ 16.4-

Project Name
HUBBARD GULCH LEFT TURN 

Work Description
LEFT TURN CHANNELIZATION 

Location Description
IN SANTA CRUZ COUNTY NEAR BEN LOMOND AT
HUBBARD GULCH ROAD

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/23/1999
Right of Way Info

Parcels 4 Utilities 5

XPM No

Funds Req Date
1/5/2001

CTC Vote Date
10/4/2001

PID Appr

Project Rpt 3/2/2000

Current Cost Estimate
Structure Est $0

District Est $513

Total Con Est $513

R/W Est $9

APL
List

Begin
Project Report

 M040

Prog Code

1/22/2001

Reg R/W
M225

Project Comments

10/3/2001

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/19/2001

 District
PS&E  to HQ

M380

5/31/2001

R/W Cert
M410

1/9/2002

RTL
M460

2/4/2002

HQ
Advertise

M480

3/25/2002

Appr Const
Cont
M500

10/10/2002

Contract
Accept
M600

TARGET

ACTUAL

11/12/2002

PMCS Milestone
Information

240
05-0F030

UnassignedPM
UnassignedDM

PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 0- L5719-

Project Name
SHANDON MAINTENANCE STATION ASPHALT

RESURFACING

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN SAN LUIS OBISPO COUNTY AT SHANDON
MAINTENANCE STATION

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HA12

Project Documents

Env State 

Env Federal 

CE Act

Act

8/14/2000

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/12/2001

CTC Vote Date
1/24/2002

PID Appr

Project Rpt 10/3/2001

Current Cost Estimate
Structure Est $0

District Est $209

Total Con Est $209

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

9/13/2001

PA & ED
 M200

Struc
PS&E to

Dist
M378

2/13/2002

 District
PS&E  to HQ

M380

9/12/2001

R/W Cert
M410

11/20/2001

RTL
M460

3/11/2002

HQ
Advertise

M480

5/22/2002

Appr Const
Cont
M500

1/24/2003

Contract
Accept
M600

TARGET

ACTUAL

1/21/2003

PMCS Milestone
Information

241
05-0A180

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Larry Newland (805) 542-4603

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 101- R22.1/R23.1-

Project Name
AVILA ROAD MEDIAN BARRIER

Work Description
CONSTRUCT THRIE BEAM MEDIAN BARRIER 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 0.1 KM SOUTH TO 1.3 KM NORTH
OF NORTH AVILA ROAD OVERCROSSING

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

CE Act

Act

8/28/2001
Right of Way Info

Parcels N/R Utilities 7

XPM No

Funds Req Date
11/15/2001

CTC Vote Date
1/24/2002

PID Appr 9/13/2001

Project Rpt 9/13/2001

Current Cost Estimate
Structure Est $0

District Est $370

Total Con Est $370

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

12/18/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/31/2002

 District
PS&E  to HQ

M380

12/18/2002

R/W Cert
M410

2/3/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 11/1/2002 11/1/2002 3/1/2003 4/1/2003

PMCS Milestone
Information

242
05-0G891

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MON 101- R2/R7.9-

Project Name
CAMP ROBERTS SHOULDER PAVING

Work Description
PAVE INSIDE SHOULDERS & ADD RUMBLE
STRIPS

Location Description
"ON ROUTE 101 NORTH OF PASO ROBLES," EAST
GARRISON UC TO NORTH BRADLEY (KP
R3.22/12.7)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HA22

Project Documents

Env State 

Env Federal 

CE Act

Act

11/18/2002

Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date
12/19/2002

CTC Vote Date

PID Appr

Project Rpt 12/18/2002

Current Cost Estimate
Structure Est $0

District Est $739

Total Con Est $739

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

6/10/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/26/2002

 District
PS&E  to HQ

M380
R/W Cert

M410

1/3/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 11/1/2002 11/1/2002 3/3/2003 4/1/2003

PMCS Milestone
Information

243
05-0H830

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 135-  12.1/ 13.3-

Project Name
WINTER ROAD CAPM

Work Description
CAPM

Location Description
IN AND NEAR SANTA MARIA FROM WINTER ROAD
TO MCCOY LANE (KP 19.46/21.39)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HA22

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

5/20/2002

5/20/2002

Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date
12/18/2002

CTC Vote Date

PID Appr

Project Rpt 6/10/2002

Current Cost Estimate
Structure Est $0

District Est $747

Total Con Est $747

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

9/26/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/18/2002

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2002 10/1/2002 2/1/2003 4/1/2003

PMCS Milestone
Information

244
05-0C310

David FappPM
David FappDM

(805) 549-3249PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3249

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 154-  18/-

Project Name
LAKE CACHUMA SLIDE REPAIR

Work Description
SLOPE STABILIZATION 

Location Description
ON ROUTE 154 IN SANTA BARBARA CO ABOUT
5.3 KM EAST OF CACHUMA LAKE PARK
ENTRANCE (KP 29.0)

Program Information

Doc Yr
2003MINOR Active

Program Status

LONG LEAD
Component Funding

A

HA42

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/19/2002

8/19/2002

Right of Way Info

Parcels 2 Utilities 2

XPM No

Funds Req Date
12/10/2002

CTC Vote Date

PID Appr

Project Rpt 9/26/2002

Current Cost Estimate
Structure Est $0

District Est $650

Total Con Est $650

R/W Est $27

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/13/2002

Reg R/W
M225
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Project Comments

8/30/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

3/17/2003

 District
PS&E  to HQ

M380

10/21/2002

R/W Cert
M410

1/2/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/9/2002 10/21/2002

PMCS Milestone
Information

245
05-48490

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SBT 129- R2.2/R3-

Project Name
SAN JUAN BAUTISTA AT SEARLE RD

REPLACE AC

Work Description
"CONSTRUCT LEFT TURN CHANNELIZATION,"
"WIDEN SHOULDER, & PLACE AC OVERLAY"

Location Description
AT JUNCTION OF ROUTES 101/129 AT "SEARLE
ROAD, NEAR SAN JUAN BAUTISTA" (KP
3.63/R4.85)

Program Information

Doc Yr
2003MINOR Active

Program Status

LONG LEAD
Component Funding

A

HB1

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/16/2002

8/16/2002

Right of Way Info

Parcels N/R Utilities 2

XPM No

Funds Req Date
12/31/2002

CTC Vote Date
2/27/2003

PID Appr

Project Rpt 8/30/2002

Current Cost Estimate
Structure Est $0

District Est $515

Total Con Est $515

R/W Est $2

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

FISH & GAME PERMIT AND COASTAL ZONE PERMIT PENDING?  REQUEST FOR FUNDS RECINDED - PROJECT ON HOLD?

Project Comments

2/15/2000

PA & ED
 M200

Struc
PS&E to

Dist
M378

11/15/2002

 District
PS&E  to HQ

M380

4/12/2002

R/W Cert
M410

12/26/2002

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/15/2002 4/12/2002 4/1/2003

PMCS Milestone
Information

246
05-0E850

Mike GiulianoPM
Maintenance DesignDM

(805) 549-3359PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3359

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SCR 9-  4.7/-

Project Name
FELTON SLIDE/ SLIPOUT REPAIR

Work Description
REPAIR SLIDE 

Location Description
"NEAR FELTON, 0.1 KM NORTH OF" GLENGARY
RD. (KP 7.68)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

CE Act

Act

2/7/2001

Right of Way Info

Parcels 2 Utilities 0

XPM No

Funds Req Date
11/4/2002

CTC Vote Date

PID Appr

Project Rpt 2/15/2000

Current Cost Estimate
Structure Est $0

District Est $580

Total Con Est $580

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/8/2000

Reg R/W
M225
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Program Code: 20.XX201.010

Project Comments

6/5/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2003 11/1/2002 4/1/2003 5/1/2003 6/1/2003

PMCS Milestone
Information

247
05-46560

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Larry Newland (805) 542-4603

(805) 549-3079 Type Agency Name Date Amount
COP SANTA    CRUZ CO

Agreements

092402

Dist-EA Phase
1

County-Route-Post Mile
SCR 9-  9.4/ 9.7-

Project Name
LOVE CREEK ROAD LEFT TURN LANE

Work Description
CONSTRUCT LEFT TURN LANE 

Location Description
IN BEN LOMOND FROM LOVE CREEK ROAD TO
SAN LORENZO RIVER BRIDGE NO 36-49 (KP
15.1/15.6)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

CE Act

Act

5/23/2002
Right of Way Info

Parcels 8 Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/5/2002

Current Cost Estimate
Structure Est $0

District Est $545

Total Con Est $545

R/W Est $199

APL
List

Yes

Begin
Project Report

 M040

Prog Code

11/1/2002

12/9/2002

Reg R/W
M225

625,000

Project Comments

12/27/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

1/2/2003

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 10/1/2002 12/1/2002 1/1/2003 3/1/2003 4/1/2003

PMCS Milestone
Information

248
05-0F180

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SCR 129-  4/-

Project Name
SILLIMAN ROAD LEFT TURN

CHANNELIZATION

Work Description
CONSTRUCT LEFT TURN CHANNELIZATION 

Location Description
NEAR WATSONVILLE AT THE INTRS OF SILLIMAN
RD AND RTE 129 (KP 6.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

LONG LEAD
Component Funding

A

HB4N

Project Documents

Env State 

Env Federal 

CE Act

Act

12/11/2002

Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date
12/27/2002

CTC Vote Date

PID Appr

Project Rpt 12/27/2002

Current Cost Estimate
Structure Est $0

District Est $516

Total Con Est $516

R/W Est $6

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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COMBINED WITH SHOPP TEA PROJECT 0F4401 FOR CONSTRUCTION - COMBINED EA 05-0F44U1.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/23/2002 10/1/2002 3/1/2003

PMCS Milestone
Information

249
05-0F441

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 1-  58.3/ 59.4-

Project Name
SAN SIMEON REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
NEAR SAN SIMEON 0.8 KM NORTH OF HEARST
CASTLE ENTRANCE TO 0.7 KM SOUTH OF
ARROYO LAGUNA BRIDGE (KP 93.8/95.6)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HA22

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/26/2002

Current Cost Estimate
Structure Est $0

District Est $161

Total Con Est $161

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

G-11 (6/27/02) GOOD FOR ONE YEAR.  DIRECTOR'S ORDER RESCINDED.  R/W ISSUES - ADVERTISE NORMAL PROCESS USING G-11 FUNDS -
NSW.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

1/10/2003

 District
PS&E  to HQ

M380

12/10/2002

R/W Cert
M410

2/10/2003

RTL
M460

3/24/2003

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/20/2002 12/1/2002 12/1/2002 4/1/2003 5/1/2003

PMCS Milestone
Information

250
05-0G330

David FappPM
David FappDM

(805) 549-3249PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3249

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 1-  64.1/ 64.7-

Project Name
SAN SIMEON ROADWAY REALIGNMENT

Work Description
ROADWAY REALIGNMENT 

Location Description
IN SAN LUIS OBISPO COUNTY ABOUT 15 KM
NORTH OF SAN SIMEON FROM 1.1 KM TO 0.2 KM
SOUTH OF ARROYO DEL CORRAL BRIDGE

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A , Storm Damage

HA23

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM No

Funds Req Date
6/10/2002

CTC Vote Date
6/27/2002

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $500

Total Con Est $500

R/W Est $22

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/19/2001

Reg R/W
M225
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PM is Mike Giuliano.  G-11 Funding good for one year.  Rescinded Director's order - to be readvertised through normal process (N. Wickersham)

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

1/10/2003

 District
PS&E  to HQ

M380

12/10/2002

R/W Cert
M410

2/5/2003

RTL
M460

3/24/2003

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

251
05-0F810

UnassignedPM
UnassignedDM

PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 1-  65.4/ 66.5-

Project Name
SAN SIMEON REALIGNMENT

Work Description
ROADWAY REALIGNMENT 

Location Description
IN SAN LUIS OBISPO COUNTY ABOUT 17 KM
NORTH OF SAN SIMEON FROM 2.2 KM TO 0.9 KM
SOUTH OF ARROYO DE LA CRUZ BRIDGE

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A , Storm Damage

HA23

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM No

Funds Req Date
6/1/2002

CTC Vote Date
6/26/2002

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $500

Total Con Est $500

R/W Est $42

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/19/2001

Reg R/W
M225

Program Code: 20.XX.201.

Project Comments

6/13/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/31/2002

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 12/15/2002 2/1/2003 3/1/2003 1/1/2003 2/1/2003

PMCS Milestone
Information

252
05-0F210

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 46-  17.4/-

Project Name
TEMPLETON 101 @ VINEYARD DR.
INTERSECTION REALIGNMENT

Work Description
REALIGN INTERSECTION 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR TEMPLETON
AT VINEYARD DRIVE (KP 28.0)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

5/29/2002

5/29/2002

Right of Way Info

Parcels 1 Utilities 2

XPM No

Funds Req Date
12/23/2002

CTC Vote Date

PID Appr

Project Rpt 6/13/2002

Current Cost Estimate
Structure Est $0

District Est $749

Total Con Est $749

R/W Est $19

APL
List

Yes

Begin
Project Report

 M040

Prog Code

10/2/2002

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

253
05-0H950

UnassignedPM
UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 101-  37.8/ 42-

Project Name
TASAJARACR RD. CONCRETE SLAB

REPLACEMENT

Work Description
REPLACE CONCRETE SLABS 

Location Description
IN SLO CO ON RTE 101 IN & NEAR ATASCADERO
FROM ROUTE 101/58 SEP. TO SANTA BARBARA
ROAD OC (KP 60.84/67.6)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HA22

Project Documents

Env State 

Env Federal 

CE Act

Act

7/25/2002
Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $235

Total Con Est $235

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Program Code: 20.XX.201.

Project Comments

7/10/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

11/15/2002

 District
PS&E  to HQ

M380
R/W Cert

M410

1/3/2003

RTL
M460

2/24/2003

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 11/1/2002 12/1/2002 4/1/2003 5/3/2003

PMCS Milestone
Information

254
05-0G790

David FappPM
David FappDM

(805) 549-3249PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Larry Newland (805) 542-4603

(805) 549-3249

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 101-  46.2/ 46.6-

Project Name
TRAFFIC WAY & 101 OUTER SEPARATION

BARRIER CONSTRUCTION

Work Description
CONSTRUCT OUTER SEPARATION BARRIER 

Location Description
IN SAN LUIS OBISPO COUNTY IN ATASCADERO
FROM 0.4 KM NORTH OF TRAFFIC WAY
UNDERCROSSING TO 0.4 KM SOUTH OF SAN
ANSELMO ROAD OVERCROSSING

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

6/11/2002

6/11/2002

Right of Way Info

Parcels N/R Utilities 3

XPM No

Funds Req Date
11/11/2002

CTC Vote Date
1/23/2003

PID Appr

Project Rpt 7/10/2002

Current Cost Estimate
Structure Est $0

District Est $180

Total Con Est $180

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

12/19/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/31/2002

 District
PS&E  to HQ

M380

1/10/2003

R/W Cert
M410

2/27/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 10/1/2002 2/1/2003 2/1/2003 4/1/2003

PMCS Milestone
Information

255
05-0C870

Wendy O'HalloranPM
Wendy O'HalloranDM

(805) 549-3681PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3681

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 101-  58.3/-

Project Name
SLO CMS INSTALLATION

Work Description
INSTALL CHANGEABLE MESSAGE SIGNS 

Location Description
VARIOUS LOCATIONS IN SLO CO ON ROUTE 101
AND ROUTE 1

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB4N

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

12/3/2002

12/3/2002

Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date
12/30/2002

CTC Vote Date

PID Appr

Project Rpt 12/19/2002

Current Cost Estimate
Structure Est $0

District Est $735

Total Con Est $735

R/W Est $6

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

12/3/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2003 4/1/2003

PMCS Milestone
Information

256
05-0j540

Steven WyattPM
Ken DostalekDM

(805) 549-3079PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

(805) 542-4694 Type Agency Name Date Amount
RR UPRR     S/C.L

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 101-  58.8/-

Project Name
PASO ROBLES BRIDGE REHAB.

Work Description
BRIDGE REHABILITATION 

Location Description
Paint Steel Treat Bridge Deck (KP 94.6) (KP 94.6) 

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HA21

Project Documents

Env State 

Env Federal 

CE Act

Act

11/5/2002

Right of Way Info

Parcels N/R Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/3/2002

Current Cost Estimate
Structure Est $700

District Est $0

Total Con Est $700

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

545,000
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Project Comments

12/27/2001

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002 12/1/2002 2/1/2003 4/1/2003 5/1/2003

PMCS Milestone
Information

257
05-0G890

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 101-  65.6/ 69.3-

Project Name
TENTH ST. TO GARRISON ST., WIDEN

SHOULDERS

Work Description
WIDEN INSIDE SHOULDERS& ADD RUMBLE
STRIPS

Location Description
IN SAN LUIS OBISPO AND MONTEREY COUNTIES
AT SAN MIGUEL FROM 10TH STREET
OVERCROSSING TO EAST GARRISON
OVERCROSSING (KP_SLO 105.5/R111.6 & MON
0/3 5)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HA22

Project Documents

Env State 

Env Federal 

CE Act

Act

12/20/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
10/10/2002

CTC Vote Date

PID Appr

Project Rpt 12/27/2001

Current Cost Estimate
Structure Est $0

District Est $747

Total Con Est $747

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Program Code: 20.XX.201.

Project Comments

10/21/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/17/2002

 District
PS&E  to HQ

M380

11/26/2002

R/W Cert
M410

1/15/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/15/2002 12/1/2002 2/1/2003 4/1/2003 5/1/2004

PMCS Milestone
Information

258
05-0H300

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 101-  65.6/ 67.1-

Project Name
SAN MIGUEL MBGR AND SHOULDER WORK

Work Description
"MBGR,SHOULDER WORK & RUMBLE STRIP" 

Location Description
NORTH OF PASO ROBLES FROM TENTH ST UC
(49-163) TO SAN MIGUEL UC (49-162) (KP
105.6/107.9)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

10/3/2002

10/3/2002

Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date
12/9/2002

CTC Vote Date

PID Appr

Project Rpt 10/21/2002

Current Cost Estimate
Structure Est $0

District Est $653

Total Con Est $653

R/W Est $2

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Program Code: 20.XX201.

Project Comments

10/10/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

12/31/2002

 District
PS&E  to HQ

M380

12/18/2002

R/W Cert
M410

2/4/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2003 2/1/2003 3/1/2003 5/1/2003 7/1/2003 9/1/2003

PMCS Milestone
Information

259
05-0G610

David FappPM
David FappDM

(805) 549-3249PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(805) 549-3249

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 227-  4.3/ 6.7-

Project Name
NOYES ROAD WIDEN SHOULDERS

Work Description
WIDEN SHOULDERS 

Location Description
ON RTE 227 IN SLO CO NEAR ARROYO GRANDE
FROM 0.1 KM TO 0.6 KM N OF NOYES RD & FROM
0.3 KM S TO THE N JCT OF CORBETT CANYON RD
(KP 6.9/10.8)

Program Information

Doc Yr
2003MINOR Active

Program Status

LONG LEAD
Component Funding

A

HB1

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

11/6/2002

11/6/2002

Right of Way Info

Parcels N/R Utilities 2

XPM No

Funds Req Date

CTC Vote Date
2/27/2003

PID Appr

Project Rpt 10/10/2002

Current Cost Estimate
Structure Est $0

District Est $564

Total Con Est $564

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Environmental studies to check for endangered species - Pismo Clarkia. Program Code: 20.XX.201.010

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002 12/1/2002 10/2/2002 10/2/2002 2/1/2003 3/1/2003

PMCS Milestone
Information

260
05-44690

Arthur RamirezPM
Arthur RamirezDM

(559) 243-3527PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(559) 243-3527

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 227-  5.4/ 5.7-

Project Name
PATCHETT ROAD SHOULDERS AND CROSS

SLOPE CORRECTION

Work Description
WIDEN SHOULDERS & CORRECT
CROSS-SLOPES

Location Description
NEAR ARROYO GRANDE FROM 0.2 KM TO 0.7 KM
N OF PATCHETT RD (KP 8.7/9.2)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $675

Total Con Est $675

R/W Est $7

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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 Design by OSD                CZ

Project Comments

PA & ED
 M200

8/3/2002

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002 10/1/2003 10/1/2003 4/1/2004

PMCS Milestone
Information

261
05-46770

Mike GiulianoPM
Mike GiulianoDM

(805) 549-3359PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3359

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MON 0- L5722-

Project Name
WILLOW SPRINGS MAINTENANCE STATION

EXPANSION

Work Description
 CONSTRUCT BUILDINGS 

Location Description
AT WILLOW SPRINGS MAINTENANCE STATION

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA12

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 8/12/1998

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2003 6/1/2003 6/1/2003 10/1/2003 2/1/2004 3/1/2004

PMCS Milestone
Information

262
05-49370

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 1-  .3/ .9-

Project Name
SAN CARPOJO CREEK BRIDGE CULVERT

REPLACEMENT

Work Description
REPLACE CULVERT 

Location Description
NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF SAN
CARPOJO CREEK BRIDGE (KP 0.5/1.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 4 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $14

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

263
05-0J990

PM

DM

PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 1-  37/ 41-

Project Name
BIG SUR CAP M OVERLAY

Work Description
CAPM - AC OVERLAY 

Location Description
NEAR BIG SUR FROM 3.7_KM S OF SYCAMORE
DRAW BR NO 44-47 TO 0.3 KM N OF TORRE CYN
BR (KP 59.5/66.0)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA22

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 9/1/2003 11/1/2003 3/1/2004

PMCS Milestone
Information

264
05-0C920

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 101-  48.7/-

Project Name
KING CITY DRAINAGE IMPROVEMENTS

Work Description
DRAINAGE IMPROVEMENTS 

Location Description
NEAR KING CITY AT 0.1 KM S OF HOBSON AVE
(KP 78.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

LONG LEAD
Component Funding

A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $600

Total Con Est $600

R/W Est $58

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2003 11/1/2003 11/1/2003 3/1/2004 4/1/2004

PMCS Milestone
Information

265
05-0F170

Steven WyattPM
Mike GiulianoDM

(805) 549-3079PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(805) 549-3359

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 1-  40.2/ 40.5-

Project Name
BLACK ROAD SHOULDER AND WIDEN LANES

Work Description
"CONSTRUCT SHOULDERS, WIDEN LANES" 

Location Description
NEAR SANTA MARIA FROM 1.3 MI TO 1.6 MI S/O
BLACK RD (KP 64.6/65.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB4N

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2003 9/1/2003 9/1/2003 4/1/2004

PMCS Milestone
Information

266
05-0J320

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 101- R15.8/-

Project Name
MISSION ST. PUMPING PLANT

REPLACEMENT

Work Description
REPLACE PUMPING PLANT 

Location Description
ON RTE 101 IN SANATA BARBARA AT MISSION ST
PUMPING PLANT (KP R25.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA21

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

267
05-0K050

PM

DM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 101-  20.9/ 21.2-

Project Name
GOLETA OGAC DRAINAGE

Work Description
OGAC/DRAINAGE

Location Description
PATTERSON TO MARIA YGNACIO CREEK BR IN
GOLETA (KP 33.74/34.21)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

DELAYED FROM 2002/03 TO 2003/04

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2003 8/1/2003 8/1/2003 9/1/2003 1/1/2004 2/4/2004

PMCS Milestone
Information

268
05-46230

Dennis ReevesPM
Dennis ReevesDM

(805) 549-3509PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 101-  22.5/ 22.7-

Project Name
FAIRVIEW PLANTING

Work Description
HIGHWAY PLANTING AND SAFETY
IMPROVEMENTS

Location Description
IN GOLETA FROM 0.7 KM S TO 0.4 KM N OF
FAIRVIEW AVE OC (KP 35.5/36.6)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB32

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 10

XPM No

Funds Req Date

CTC Vote Date

PID Appr 7/23/1997

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $325

Total Con Est $325

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2003 11/1/2003 12/1/2003 4/1/2004 5/1/2004

PMCS Milestone
Information

269
05-0G430

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 101-  48.7/-

Project Name
LAS CRUCES INTERCHANGE ROCK SLOPE

PROTECTION

Work Description
ROCK SLOPE PROTECTION 

Location Description
.26 KM N/O LAS CRUCES INTERCHANGE (BR
#51-239) TO WEST OF SB RTE 101 & ALONG THE
EASTERN SLOPE OF GAVIOTA CREEK (KP 78.37)

Program Information

Doc Yr
2004MINOR Active

Program Status

LONG LEAD
Component Funding

A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

270
05-0J800

UnassignedPM
UnassignedDM

PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 101-  77.4/ 78-

Project Name
SOLOMAN SUMMIT RUMBLE STRIPS

Work Description
PAVING/RUMBLE STRIPS 

Location Description
IN SB CO ON RTE 101 S OF ORCUTT _ NEAR
SOLOMAN SUMMIT (KP 124.5/125.5)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $680

Total Con Est $680

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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District PS&E 8/1/03

Project Comments

10/12/2000

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/12/2000 6/15/2003 8/1/2003 8/1/2003 10/15/2003 11/1/2003 4/15/2004

PMCS Milestone
Information

271
05-0F300

Jay HaghparastPM
Jay HaghparastDM

(559) 243-3863PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(559) 243-3863

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 135-  13.9/ 16.9-

Project Name
BETTERAVIA ROAD CURB RAMPS

Work Description
CONSTRUCT CURB RAMPS 

Location Description
IN SANTA MARIA FROM 0.5 KM N/O BETTERAVIA
RD TO WILLIAMS ST (KP 22.40/27.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB71

Project Documents

Env State 

Env Federal 

CE Act

Act

10/12/2000
Right of Way Info

Parcels 14 Utilities 9

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 10/12/2000

Current Cost Estimate
Structure Est $0

District Est $150

Total Con Est $150

R/W Est $24

APL
List

Yes

Begin
Project Report

 M040

Prog Code

5/1/2002

8/2/2002

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

272
05-0J910

PM

DM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 154-  24.7/ 31.3-

Project Name
SAN MARCOS PASS STRIPING

Work Description
RAISED PROFILE STRIPING 

Location Description
SAN MARCOS PASS FROM CAMINO CIELO TO SR
192 (KP 39.8/50.5)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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FUNDED BY HQ RESERVATION.  DELAYED DUE TO SOLAR POWER ISSUES - NEED NEW R/W CERT?

Project Comments

10/12/2001

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

11/29/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 11/29/2002 11/29/2002 3/1/2004 4/1/2003

PMCS Milestone
Information

273
05-0G150

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 166-  9.7/-

Project Name
SB-166 WIM

Work Description
WEIGH-IN-MOTION STATION 

Location Description
ON RTE 166 AT 1.5 KM NORTHWEST OF CITY OF
SANTA MARIA IN SAN LUIS OBISPO COUNTY (KP
15.6)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A , WIM

HA42

Project Documents

Env State 

Env Federal 

CE Act

Act

8/8/2001
Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 10/12/2001

Current Cost Estimate
Structure Est $0

District Est $150

Total Con Est $150

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2003 12/1/2003 12/1/2003 5/1/2004 6/1/2004

PMCS Milestone
Information

274
05-44160

Wendy O'HalloranPM
Wendy O'HalloranDM

(805) 549-3681PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3681

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 192-  5.8/-

Project Name
SANTA BARBARA RETAIN WALL

CONSTRUCTION

Work Description
RETAINING WALL 

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
AT 0.2 MILE WEST OF ROUTE 144 (KP009.3)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels 1 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $600

Total Con Est $600

R/W Est $26

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Program Code: 20.XX.201.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 9/1/2003 9/1/2003 1/15/2004 2/15/2004

PMCS Milestone
Information

275
05-0H720

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 192-  17.2/ 17.3-

Project Name
CARPINTERIA HIGH SCHOOL UNDERGROUND

AND TRAVEL LANE WIDENING

Work Description
"UNDERGROUND DRAINAGE, TRAVEL LANE"
& SHOULDER WIDENING

Location Description
NEAR CARPINTERIA ON RTE 192 AT THE HIGH
SCHOOL (KP 27.6/27.9)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 8

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $111

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

276
05-0K000

PM

DM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 246-  9.5/ 12.1-

Project Name
LOMPOC JCT RTE 1/246 CAP M

Work Description
CAPM - AC OVERLAY 

Location Description
NEAR LOMPOC FROM E JCT RTE 1/246 TO 0.2 KM
W OF PURISMA RD (KP 15.4/19.5)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA22

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2003 9/1/2003 9/1/2003 3/1/2004

PMCS Milestone
Information

277
05-0E170

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SBT 101-  .5/-

Project Name
COLE ROAD & RTE 101 INTERSECTION

RECONSTRUCTION

Work Description
RECONSTRUCT INTERSECTION. 

Location Description
NEAR PRUNEDALE AT THE INTERSECTION OF
COLE ROAD AND THE SB LANES OF ROUTE 101.
(KP 0.8).

Program Information

Doc Yr
2004MINOR Active

Program Status

LONG LEAD
Component Funding

A

HB1

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 9/1/2003 4/1/2004

PMCS Milestone
Information

278
05-0J300

UnassignedPM
Steven WyattDM

PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SBT 156-  9/-

Project Name
SAN BENITO RIVER BRIDGE SEISMIC

RETROFIT

Work Description
SEISMIC RETROFIT 

Location Description
IN AND NEAR HOLLISTER ON ROUTE 156U AT
SAN BENITO RIVER BRIDGE (BR. NO. 43-0007) (KP
14.61)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA4S

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $250

District Est $25

Total Con Est $275

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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COASTAL ZONE PERMIT

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 11/1/2003 11/1/2003 1/1/2004 3/15/2004 4/15/2004

PMCS Milestone
Information

279
05-0G420

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 1-  25.6/-

Project Name
MEDERE CREEK WIDEN SHOULDER FOR

ROCK FALL CATCHMENT

Work Description
WIDEN SHOULDER FOR ROCK FALL
CATCHMENT

Location Description
"N/O SANTA CRUZ ON RTE 1, 4.14 MI" N/O MEDER
CR BR NO. 36-0080 (KP 41.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $14

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 9/1/2003 10/1/2003 2/1/2004 3/1/2004

PMCS Milestone
Information

280
05-0C600

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 9-  16.5/-

Project Name
KINGS CREEK BRIDGE SLOPE

STABLIZATION

Work Description
SLOPE STABLIZATION 

Location Description
0.1KM NORTH OF KINGS CREEK BRIDGE #36-54
KP26.56

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Program Code: 20.XX.201.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2001 12/1/2003 12/1/2003 2/1/2004 4/1/2004 5/1/2004

PMCS Milestone
Information

281
05-0A700

Robert NavarroPM
Robert NavarroDM

(559) 230-3142PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(559) 230-3142

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 9-  20.8/-

Project Name
BOULDER CREEK INTERSECTION

MODIFICATION

Work Description
MODIFY INTERSECTION 

Location Description
NEAR BOULDER CREEK AT 0.6 KM S OF SAN
MATEO COUNTY LINE (KP 33.5)

Program Information

Doc Yr
2004MINOR Active

Program Status

LONG LEAD
Component Funding

A

HB1

Project Documents

Env State 

Env Federal 

CE

ND
Act

Act

Right of Way Info

Parcels N/R Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

FED $ CONST. PHASE - REQUEST STATE ONLY FUNDS EXCEPTIONS - CONST BY LOCAL AGENCY. Program Code: 20.XX.201.010

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2003 11/1/2003 11/1/2003 3/3/2004 4/1/2003

PMCS Milestone
Information

282
05-0G260

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3079 Type Agency Name Date Amount
COP CITY OF  WATSONVLL

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 129-  .5/-

Project Name
BLACKBURN TRAFFIC SIGNAL AND TURN

CHANNELIZATION

Work Description
CONSTRUCT TRAFFIC SIGNAL & MODIFY
TURN CHANNELIZATION

Location Description
IN SCR CO ON RTE 129 AT BLACKBURN (KP .87)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0
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Program Code: 20.XX.201.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 12/1/2003 12/1/2003 2/1/2004 3/1/2003 4/1/2003

PMCS Milestone
Information

283
05-49680

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 129-  7.9/ 8.2-

Project Name
WATSONVILLE ROGGE LANE REALIGNMENT

Work Description
REALIGN HORIZONTAL CURVE 

Location Description
 NEAR WATSONVILLE ON RTE 129 FROM  0.7 MI
EAST TO 1.0 MI EAST OF _ROGGE LANE (KP
12.7/13.1)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Program Code: 20.XX.201.

Project Comments

12/24/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 12/1/2003 12/1/2003 1/1/2004 4/1/2004

PMCS Milestone
Information

284
05-44500

Arthur RamirezPM
Arthur RamirezDM

(559) 243-3527PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(559) 243-3527

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 1-  8.4/ 8.5-

Project Name
OCEANO INTERSECTION REALIGNMENT

Work Description
REALIGN INTERSECTION 

Location Description
BETWEEN OCEANO AND GUADALUPE 1.0 KM
SOUTH OF HALCYON RD (KP 13.5/13.7)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

10/15/2002

10/15/2002

Right of Way Info

Parcels 2 Utilities 5

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/24/2002

Current Cost Estimate
Structure Est $0

District Est $676

Total Con Est $676

R/W Est $73

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/2/2003

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

285
05-0J970

UnassignedPM
UnassignedDM

PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SLO 1-  11.1/ 16.2-

Project Name
OCEANO AND PISMO BEACH CURB RAMPS

Work Description
ADA CURB RAMPS 

Location Description
ON ROUTE 1 IN OCEANO AND PISMO BEACH (KP
17.86/26.15)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB71

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

2002/03 Minor A Shelf Project.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2003 4/1/2003 6/1/2003 8/1/2003 4/1/2003

PMCS Milestone
Information

286
05-0C330

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SLO 46-  4.1/-

Project Name
SLIDE REPAIR

Work Description
SLOPE PROTECTION 

Location Description
4.1 MILES EAST OF ROUTE 1 (KP 6.7)

Program Information

Doc Yr
2004MINOR Active

Program Status

LONG LEAD
Component Funding

A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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CT LEAD AGENCY - CITY TO CONTRIBUTE MONEY

Project Comments

9/25/2002

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002 12/1/2002 3/1/2003 4/1/2003

PMCS Milestone
Information

287
05-49410

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

Larry Newland (805) 542-4603

(805) 549-3079 Type Agency Name Date Amount
COP CITY OF  SLO

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 227-  13.4/ 13.7-

Project Name
SOUTH HIGUERA STREET LEFT TURN

CHANNELIZATION

Work Description
CONSTRUCT LEFT TURN CHANNELIZATION 

Location Description
IN SAN LUIS OBISPO FROM 0.1 KM EAST OF
BEEBEE STREET TO HIGUERA STREET (KP
21.6/22.0)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

HB4N

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/24/2002

9/24/2002

Right of Way Info

Parcels 2 Utilities 5

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 9/25/2002

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $665

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/8/2003

Reg R/W
M225

50,000

Zane Cary D-5 Coordinator for the project. FORM 22 - DESIGN BY DEPT OF REAL ESTATE SERVICES. DESIGNED BY OSD.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2004 9/1/2004 9/1/2004 9/1/2004 4/1/2005 2/1/2005

PMCS Milestone
Information

288
05-0A250

Mike GiulianoPM
Mike GiulianoDM

(805) 549-3359PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3359

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MON 0- L5712-

Project Name
SALINAS MAINTENANCE POLEBARN

CONSTRUCTION

Work Description
CONSTRUCT THREE POLEBARNS 

Location Description
IN SALINAS AT THE SALINAS MTC STA

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA12

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $250

Total Con Est $250

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2004 9/1/2004 11/1/2004 1/1/2005 3/1/2005

PMCS Milestone
Information

289
05-0E300

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 1-  5.1/-

Project Name
SALMON CREEK RETAIN WALL

Work Description
RETAINING WALL OR REINFORCED
EMBANKMENT

Location Description
APPROX. 2.9 MILES N OF SALMON CREEK & 2.0
MILES S OF VILLA CREEK (KP 8.21)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A , Storm Damage

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

CZ Permit, Billy C. Lew Designer JP

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2004 9/1/2004 9/1/2004 4/1/2005 2/1/2005

PMCS Milestone
Information

290
05-0H170

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 1-  11/-

Project Name
LUCIA MATERIAL DISPOSAL SITE

Work Description
PREPARE A MATERIAL DISPOSAL SITE 

Location Description
NEAR LUCIA 3.1 MI (5.0 KM) N/O THE ALDER CR
BR (KP 17.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $240

Total Con Est $240

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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CA Permit    Billy C. Lew Designer

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2004 9/1/2004 9/1/2004 4/1/2005 2/1/2005

PMCS Milestone
Information

291
05-0H160

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 1-  53.6/-

Project Name
BIG SUR MATERIAL DISPOSAL SITE

Work Description
PREPARE A MATERIAL DISPOSAL SITE 

Location Description
NEAR BIG SUR 5.9 MI (9.5 KM) S OF THE BIXBY CR
BR (KP 86.3)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $330

Total Con Est $330

R/W Est $34

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

CZ Permit, Billy C. Leu

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2004 8/1/2004 8/1/2004 4/1/2005 1/1/2005

PMCS Milestone
Information

292
05-0H150

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 1-  62.7/-

Project Name
CARMEL HIGHLANDS DISPOSAL SITE

Work Description
PREPARE A MATERIAL DISPOSAL SITE 

Location Description
NEAR CARMEL HIGHLANDS 0.3 MI (0.5 KM) S OF
THE GARRAPATA CR BR (KP 100.9)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $290

Total Con Est $290

R/W Est $118

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2003 10/1/2003 10/1/2005 4/1/2006

PMCS Milestone
Information

293
05-0J460

UnassignedPM
UnassignedDM

PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 1-  72.7/ 72.9-

Project Name
RIO ROAD/CARMEL VALLEY ROAD R/T

POCKET EXTENSION

Work Description
EXTEND RIGHT TURN POCKET 

Location Description
NORTHBOUND ROUTE 1 BETWEEN CARMEL
VALLEY ROAD AND RIO ROAD (KP 117.0/117.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB4N

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $4

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

FINANCIAL CONTRIBUTION ONLY

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

294
05-0A690

Steven WyattPM
David FappDM

(805) 549-3079PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3249 Type Agency Name Date Amount
COP CITY OF  MONTEREY

Agreements

070102

Dist-EA Phase
0

County-Route-Post Mile
MON 68-  3.8/ 4.3-

Project Name
COMMUNITY HOSPITAL ROAD OPERATIONAL

IMPROVEMENT

Work Description
OPERATIONAL IMPROVEMENT 

Location Description
IN MONTEREY FROM 0.2 KM W OF COMMUNITY
HOSPITAL TO RTE 1/68 SEPARATION (KP 6.0/6.9)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB4N

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

750,000
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2004 7/1/2004 8/1/2004 4/1/2005 1/1/2005

PMCS Milestone
Information

295
05-0g892

UnassignedPM
UnassignedDM

PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 101- R8/R14.2-

Project Name
NORTH RADLEY PAVING

Work Description
PAVE INSIDE SHOULDERS & ADD RUMBLE
STRIPS

Location Description
FROM NORTH BRADLEY UC #44-142 TO 6.2 MILES
NORTH (KP R9.5/R15.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA22

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

FORM 22 - DESIGN BY DEPT OF REAL ESTATE SERVICES.  DELAYED TO 2004/05.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2004 7/1/2004 10/1/2004 4/1/2004

PMCS Milestone
Information

296
05-0A910

Mike GiulianoPM
Mike GiulianoDM

(805) 549-3359PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3359

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 0- L5716-

Project Name
POLEBARN CONSTRUCTION S/B BUELLTON

 CUYAM

Work Description
CONSTRUCT POLEBARNS 

Location Description
IN SANTA BARBARA COUNTY AT SANTA
"BARBARA, BUELLTON & CUYAMA"
MAINTENANCE STATIONS "(L5716, L5703 &
L5705)"

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA12

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project is funed from the HQ reservation for ADA 20.XX.201.361, and not the Minor A allocation.

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2005

PMCS Milestone
Information

297
05-0J690

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 101-  13.5/-

Project Name
GARDEN STREE OFF-RAMP EXPENSION,

RAMPS

Work Description
"CURB RAMPS, SIDEWALK EXTENSION,"
ELECTRICAL & DRAINAGE

Location Description
GRADEN STREET OFF RAMP CALLE CALLE
LAURELES (KP 101-21.7 & 192-3.57)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB71

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Fed $, Construction Phase

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2005

PMCS Milestone
Information

298
05-0J330

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 101-  40.4/ 41.6-

Project Name
ARROYO HONDA MEDIAN BARRIER

Work Description
THRIE BEAM MEDIAN BARRRIER 

Location Description
IN ARROYO HONDA APPROX 3 MI N OF REFUGIO
(KP 64.6/66.6)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB1

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $570

Total Con Est $570

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Does this project qualify for ADA HQ Reserv. funding (HB71 ADA) Design by Dennis Reeve's Staff, with assistance from Steve Wyatts Staff. JP

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2004 9/1/2004 9/1/2004 1/15/2005 2/15/2005

PMCS Milestone
Information

299
05-0G280

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 101-  41.1/-

Project Name
VISTA POINT ADA CORRECTIONS

Work Description
ADA CORRECTIONS AT VISTA POINT 

Location Description
ON RTE 101 AT THE ARROYO HONDO VISTA PT &
ON RTE 154 AT THE COLD SPRINGS VISTA PT (KP
SB-101 66.1 & SB-154 36.2)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A , ADA

HB34

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 12/1/2004 12/1/2004 4/1/2004 5/1/2004 6/1/2004

PMCS Milestone
Information

300
05-0C320

David FappPM
David FappDM

(805) 549-3249PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3249

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 154-  .5/-

Project Name
SANTA YNEZ & JCT 101 SLOPE

STABLIZATION

Work Description
SLOPE STABILIZATION 

Location Description
NEAR SANTA YNEZ AT 0.8 KM E OF NORTH JCT
RTE 101 (KP 0.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

LONG LEAD
Component Funding

A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

301
05-0H920

UnassignedPM
UnassignedDM

PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 166-  26/-

Project Name
RICE VALLEY SLOPE PROTECTION

Work Description
ROCK SLOPE PROTECTION 

Location Description
IN SB CO ON RTE 166 ABOUT 27.0 KM E OF
SANTA MARIA @ 0.1 KM E OF RICE VALLEY RD &
0.3 KM W OF THE CUYAMA RIVER BR #51-218 (KP
41.8 & 48.6)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

ON HOLD TO DETERMINE VIABLE ALTERNATIVE

Project Comments

10/20/1997

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 10/1/2003 4/1/2005

PMCS Milestone
Information

302
05-44620

Dennis ReevesPM
Dennis ReevesDM

(805) 549-3509PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Larry Newland (805) 542-4603

(805) 549-3509

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 1- R5.6/-

Project Name
UPGRADE RESTROOMS APTOS VISTA POINT

Work Description
UPGRADE PUBLIC RESTROOMS 

Location Description
NEAR APTOS AT THE SOUTHBOUND RTE 1 VISTA
POINT (KP R8.9)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB34

Project Documents

Env State 

Env Federal 

CE Act

Act

10/28/1996

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr 10/30/1996

Project Rpt 10/20/1997

Current Cost Estimate
Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006

PMCS Milestone
Information

303
05-0J200

UnassignedPM
UnassignedDM

PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 1-  32.1/ 35.4-

Project Name
DAVENPORT CULVERT REPLACEMENT

Work Description
REPLACE CULVERTS 

Location Description
IN SANTA CRUZ CO NEAR DAVENPORT SOUTH
OF WADDELL CREEK "(KP 51.7, 54.6, 55.0 & 57.1)"

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

PM 34.2 and PM 34.49 only---replace culvert---jack culvert pipes  Project initiation form had $250,000 and status has $400,000.  Check on accuracy. JP

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006

PMCS Milestone
Information

304
05-0J190

UnassignedPM
Steven WyattDM

PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Unassigned

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 1-  34.2/-

Project Name
DAVENPORT/WADDELL CREEK CULVERT

REPLACEMENT

Work Description
REPLACE CULVERTS 

Location Description
IN SANTA CRUZ CO NEAR DAVENPORT SOUTH
OF WADDELL CREEK (KP 55.17 & 55.51)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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INTERAGENCY AGREEMENT

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2005

PMCS Milestone
Information

305
05-0E990

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 1-  36.3/ 37.4-

Project Name
WADDELS BLUFFS REMOVE AND HAUL TALUS

Work Description
REMOVE/HAUL TALUS 

Location Description
AT WADDEL BLUFFS APPROXIMATELY 1 MILE SO
OF SCL/SCR CO LINE (KP 58.42/60.19)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $1

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

5/20/2002

Struc
PS&E to

Dist
M378

6/19/2002

 District
PS&E  to HQ

M380

6/5/2002

R/W Cert
M410

7/3/2002

RTL
M460

7/15/2002

HQ
Advertise

M480

8/20/2002

Appr Const
Cont
M500

12/5/2002

Contract
Accept
M600

TARGET

ACTUAL

6/1/2002

PMCS Milestone
Information

306
05-0H630

UnassignedPM
Mike GiulianoDM

PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3359

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SCR 9-  10.7/-

Project Name
BEN LAMOND SLIPOUT REPAIR

Work Description
SLIPOUT REPAIR 

Location Description
IN SANTA CRUZ COUNTY NEAR BEN LOMOND AT
0.64 KM SOUTH OF WESTERN AVENUE

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA23

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM No

Funds Req Date
6/5/2002

CTC Vote Date
6/19/2002

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

307
05-0F320

Gary SimsPM
Gary SimsDM

(805) 542-4733PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

Unassigned

(805) 542-4733

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 9-  19.5/-

Project Name
BIG BASIN WAY SLOPE RESTORATION

Work Description
SLOPE RESTORATION 

Location Description
NEAR BOULDER CR 10.48 KM N/O RTE 236 (BIG
BASIN WAY) (KP 31.5)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2003 8/1/2004 12/1/2004 3/15/2005 4/3/2005 5/1/2005

PMCS Milestone
Information

308
05-46791

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 17-  10.9/-

Project Name
SCOTTS VALLEY SLOPE PROTECTION AND

INSTALLATION OF DOWN DRAIN

Work Description
REPAIR SLOPE AND REPLACE DOWN-DRAIN 

Location Description
"NORTH OF SCOTTS VALLEY ON RTE 17," .5 KM
NORTH OF GLENWOOD DR (KP 17.5)

Program Information

Doc Yr
2005MINOR Active

Program Status

LONG LEAD
Component Funding

A

HA42

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 1 Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $1

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006

PMCS Milestone
Information

309
05-0H580

UnassignedPM
UnassignedDM

PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 129-  3.5/-

Project Name
THOMASELLO CREEK BRIDGE 

Work Description
CONSTRUCT BRIDGE 

Location Description
ABOUT 3.5 MI E OF WATSONVILLE AT
THOMASELLO CR (KP 5.68)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $380

District Est $0

Total Con Est $380

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

FINANCIAL CONTRIBUTION ONLY

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2004 9/1/2004

PMCS Milestone
Information

310
05-0C340

Steven WyattPM
UnassignedDM

(805) 549-3079PH#

SIOBHAN SAUNDERSCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 152- R2/-

Project Name
HOLOHAN ROAD TRAFFIC SIGNAL

Work Description
CONSTRUCT RIGHT TURN CHANNELIZATN &
MODIFY TRAFFIC SIGNAL

Location Description
AT HOLOHAN RD (KP 3.2)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB4N

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $130

Total Con Est $130

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Tuesday, April 8, 2003 157



Caltrans Central Region
Minor Status Report

PMCS Download 3/28/2003

FORM 22 - DESIGN BY DEPT OF REAL ESTATE SERVICES

Project Comments

11/11/2001

PA & ED
 M200

5/21/2001

Struc
PS&E to

Dist
M378

12/27/2001

 District
PS&E  to HQ

M380

10/25/2001

R/W Cert
M410

1/29/2002

RTL
M460

4/2/2002

HQ
Advertise

M480

6/18/2002

Appr Const
Cont
M500

1/21/2003

Contract
Accept
M600

TARGET

ACTUAL

11/12/2002

PMCS Milestone
Information

311
05-0A900

Mike GiulianoPM
Mike GiulianoDM

(805) 549-3359PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3359

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 0- L5719-

Project Name
SANTA MARIA AND SHANDON CANOPIES

Work Description
CONSTRUCT MATERIAL BIN CANOPIES 

Location Description
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT SANTA MARIA AND SHANDON
MAINTENANCE STATIONS

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HA12

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/12/2001

CTC Vote Date
2/28/2002

PID Appr

Project Rpt 11/11/2001

Current Cost Estimate
Structure Est $0

District Est $482

Total Con Est $482

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

INSTALL TMS ELEMENTS TO COMPLEMENT TMC

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2004 9/1/2004 10/1/2004 4/1/2005 2/1/2005

PMCS Milestone
Information

312
05-0C860

Paul MclinticPM
Paul MclinticDM

(805) 549-3473PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

(805) 549-3473

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SLO 0- L5530-

Project Name
SLO TMC

Work Description
INSTALL TMS ELEMENTS 

Location Description
IN SLO AT THE DISTRICT OFFICE

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB4N

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006

PMCS Milestone
Information

313
05-0J640

UnassignedPM
UnassignedDM

PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SLO 1-  7.9/-

Project Name
FOWLER LANE LEFT TURN

CHANNELIZATION

Work Description
SOUTHBOUND LEFT-TURN CHANNELIZATION 

Location Description
"FOWLER LANE AT HIGHWAY 1, ABOUT 1" MILE
SOUTH OF THE HALCYON RD. INTERSECTION (KP
12.86)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

HB4N

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $3

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 9/1/2003 9/1/2003 10/1/2003 2/1/2004 3/1/2004

PMCS Milestone
Information

314
05-0E650

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 0- L5723-

Project Name
SALINAS MAINTENANCE STATION OFFICE

CONSTRUCTION

Work Description
CONTRUCT MAINT OFFICE BUILDING 

Location Description
AT THE SALINAS MAINT STATION
__________________________________

Program Information

Doc Yr
2006MINOR Active

Program Status

LONG LEAD
Component Funding

A

HA12

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2005

PMCS Milestone
Information

315
05-0H180

Mike GiulianoPM
Mike GiulianoDM

(805) 549-3359PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

(805) 549-3359

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 1-  10.4/-

Project Name
LUCIA MATERIAL DISPOSAL SITE

Work Description
PREPARE A MATERIAL DISPOSAL SITE 

Location Description
NEAR LUCIA 2.5 MI (4.0 KM) N/O THE ALDER CR
BR (KP 16.7)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $180

Total Con Est $180

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

2006 MINOR A?  STEVE WYATT PM?

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006

PMCS Milestone
Information

316
05-0g893

UnassignedPM
UnassignedDM

PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 101- R14.2/R20-

Project Name
LOS LOBOS OC PAVE SHOULDERE

Work Description
PAVE INSIDE SHOULDER & ADD RUMBLE
STRIPS

Location Description
FROM 1.7 MILE SOUTH OF SAN BERNARDO OC
#44-171 TO 0.2 MILE NORTH OF LOS LOBOS OC
#44-171 (KP R15.7/R21.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

HA22

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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** MINOR A ** THIS PROJECT NOT APPLICABLE WITHOUT RINCON PROJECT - 282801 Oversight PE: Kristen Reynolds Environmental
Planner:  Chuck Cesena INTERGENCY AGREEMENT WITH F & G FUND IF AGREEMENT IS EXECUTED PCR FOR 282801 CIRCULATING.
OVERSIGHT PROJECT ACOE PREPARING ENVIRONMENTAL AND PS&E. CT MAY AQUIRE R/W.  CURRENT ESTIMATE IS $1735 FOR COMPLETE
PROJECT.  CT TO PROVIDE $750K IN MINOR A FUNDS. PROVIDED COMMENTS ON ACOE SCOPING REPORT ON 1/16/02.  RAILROAD

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

317
05-28282

Paul MartinezPM
UnassignedDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

Type Agency Name Date Amount
COP US ARMY  CORPS

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 101-  0/-

Project Name
RINCON CREEK FISH LADDERS

Work Description
CONSTRUCT FISH LADDERS 

Location Description
IN SANTA BARBARA COUNTY ON STATE HWY 101
AT RINCON CRK (BR #52-0390)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

HB34

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,500

Total Con Est $2,500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

ADA Funded by HQ Reservations JP

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006

PMCS Milestone
Information

318
05-0J240

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 101-  15.7/-

Project Name
MISSION ST./SB CURB RAMPS

Work Description
CURB RAMPS 

Location Description
ON MISSION ST ON & OFF RAMPS (KP 25.17)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

HB71

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $365

Total Con Est $365

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Structures Effort

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005 8/1/2005 8/1/2005 8/1/2005 12/1/2005 1/1/2006

PMCS Milestone
Information

319
05-0H430

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SCR 129-  3.5/-

Project Name
THOMASELLO CREEK BRIDGE RECONSTRUCT

Work Description
CONSTRUCT BRIDGE 

Location Description
ON ROUTE 129 ABOUT 3 1/2 MILES EAST OF
WATSONVILLE AT THOMASELLO CREEK (KP 5.68)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $300

District Est $80

Total Con Est $380

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

OSD START DESIGN 9/2001 (18 MON. DURATION)

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 9/1/2003 4/1/2004

PMCS Milestone
Information

320
05-0E660

Mike GiulianoPM
Mike GiulianoDM

(805) 549-3359PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

(805) 549-3359

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SLO 0- L5710-

Project Name
TEMPLETON MAINTENANCE STATION

OFFICE CONSTRUCTION

Work Description
CONSTRUCT OFFICE BUILDING 

Location Description
AT THE TEMPLETON MAINT. STATION

Program Information

Doc Yr
2006MINOR Active

Program Status

LONG LEAD
Component Funding

A

HA12

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

321
05-0J700

UnassignedPM
UnassignedDM

PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SLO 58-  .7/ 1.7-

Project Name
SANTA MARGARITA MAIN STREET

IMPROVEMENTS

Work Description
CONSTRUCT MAIN STREET-TYPE
IMPROVEMENTS

Location Description
IN DOWNTOWN SANTA MARGARITA ON ROUTE
58

Program Information

Doc Yr
2006AMINOR Active

Program Status

Component Funding
A

TEA1

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,700

Total Con Est $2,700

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

PA&ED done with STIP EA # 388401 Price St. Exit---Design together-Fund separately-construct together  PM is D. Rasmussen. JP

Project Comments

PA & ED
 M200

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006

PMCS Milestone
Information

322
05-40300

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Larry Newland (805) 542-4603

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SLO 101-  16/ 16.5-

Project Name
PISMO BEACH APRON EMBANKMENT REPAIR

Work Description
REPAIR CONCRETE APRON EMBANKMENT 

Location Description
IN SAN LUIS OBISPO IN PISMO BEACH FROM 0.1
MILE NORTH OF PISMO OVERHEAD TO 0.1 MILE
SOUTH OF HINDS AVENUE OVERCROSSING

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

HA42

Project Documents

Env State 

Env Federal 

EIR

Fonsi
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

11/10/1999

 District
PS&E  to HQ

M380

6/3/1999

R/W Cert
M410

12/9/1999

RTL
M460

1/10/2000

HQ
Advertise

M480

3/3/2000

Appr Const
Cont
M500

12/11/2000

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

323
05-0A390

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Larry Newland (805) 542-4603

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SCR 1-  24.1/ 34.5-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SANTA CRUZ COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2000MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

8/31/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

324
05-0H060

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 461-1274

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SCR 1-  15.3/ 16.3-

Project Name

Work Description
INSTALL WEED CONTROL SYSTEM 

Location Description
IN SANTA CRUZ AT THE RTE 1/17 INTERCHANGE
(RTE 1 KP 24.7/26.3) (RTE 17 KP 0.0/0.3)

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

5/16/2002

 District
PS&E  to HQ

M380

1/9/2002

R/W Cert
M410

8/15/2002

RTL
M460

10/28/2002

HQ
Advertise

M480

12/20/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

10/28/2002

PMCS Milestone
Information

Maps to
Survey
M224

325
05-0H500

James PeranoPM
James PeranoDM

(805) 549-3438PH#

BRUCE PASTORIUSCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3438

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MON 101-  41.6/ 42-

Project Name

Work Description
GRIND CONCRETE PAVEMENT 

Location Description
IN MONTEREY COUNTY NEAR KING CITY FROM
SALINAS RIVER BRIDGE TO 0.7 KM NORTH OF
JOLON ROAD UNDERCROSSING

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $162

Total Con Est $162

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

326
05-0J290

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 1-  0/ 6-

Project Name

Work Description
SEAL BRIDGE DECKS 

Location Description
IN SB CO AT VARIOUS LOCATIONS

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $350

Total Con Est $350

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

11/26/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

327
05-0J550

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 1-  .6/ 1.7-

Project Name

Work Description
OVERLAY

Location Description
NEAR LAS CRUCES FROM 1.0 KM N OF RTE
101/01 SEP TO 1.7 KM N OF JCT SAN JULIAN RD &
FROM 3.0 KM N OF JCT SAN JULIAN RD TO JCT
RTE 246/01 (KP 1.0/R2.7) (KP 4.0/31.0)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

5/16/2002

 District
PS&E  to HQ

M380

1/14/2002

R/W Cert
M410

6/18/2002

RTL
M460

10/21/2002

HQ
Advertise

M480

12/18/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

328
05-0H510

Foad Al-HamdaniPM
Foad Al-HamdaniDM

(559) 243-3546PH#

ELIAS MAHFOUDCM

EM

PH#

PH#

PH# (559) 651-8311

John Luchetta (805) 549-3493

(559) 243-3546

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 33-  0/ 8.1-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT VARIOUS LOCATIONS

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

12/5/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

329
05-0J530

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 101-  5/ 46-

Project Name

Work Description
REMOVE TREES 

Location Description
IN SB CO ON RTE 101 AT VARIOUS LOCATIONS
(SB) (KP 8.04/74.02)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

12/5/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

330
05-0J520

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 101-  7/ 46-

Project Name

Work Description
REMOVE TREES 

Location Description
IN SB CO ON RTE 101 AT VARIOUS LOCATIONS
(NB) (KP 11.26/74.02)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List
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** 00/01 MINOR A CANDIDATE **  ENVR PLNR: AKL:PXH

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

331
05-40690

Steven WyattPM
Maintenance DesignDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3079

Agreements

Dist-EA Phase
0

County-Route-Post Mile
SB 101- R51.1/-

Project Name

Work Description
CONSTRUCT TRUCK SAFETY CHECK 

Location Description
IN SANTA BARBARA COUNTY NEAR GAVIOTA AT
NOJOQUI SUMMIT TRUCK STOP

Program Information

Doc Yr
2003MAINTENANCE remove/end

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

11/26/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

332
05-0J560

UnassignedPM
UnassignedDM

PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 41-  41.2/ 43.8-

Project Name

Work Description
OVERLAY

Location Description
NEAR SHANDON FROM JCT MCMILLAN CYN RD
TO JCT 41/46 (KP 66.3/70.5)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

333
05-0H400

Steven WyattPM
Steven WyattDM

(805) 549-3079PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

John Luchetta (805) 549-3493

(805) 549-3079

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 101-  4.8/-

Project Name

Work Description
EROSION CONTROL 

Location Description
NEAR NIPOMO AT TEFT ST OC (KP 7.8)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

10/29/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

334
05-0J390

UnassignedPM
UnassignedDM

PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 101-  27.5/ 32-

Project Name

Work Description
REMOVE DISEASED TREES 

Location Description
IN AND NEAR SAN LUIS OBISPO FROM MADONNA
RD OC TO 0.8 MI N OF RESERVOIR CYN RD (KP
44.26/51.50)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 8

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

335
05-0J380

UnassignedPM
UnassignedDM

PH#

SAM NIMRICM

EM

PH#

PH#

PH# (805) 549-3116

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 101-  27.5/ 32-

Project Name

Work Description
REMOVE DISEASED TREES 

Location Description
NEAR SAN LUIS OBISPO FROM MADONNA RD OC
TO 0.8 MI NO OF RESERVOIR CYN RD (KP
44.26/51.5)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 8

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

336
05-0J660

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 192-  0/ 21-

Project Name

Work Description
SLURRY SEAL (TYPE III) 

Location Description
IN & NEAR SANTA BARBARA ON RTE 192 FROM
RTE 154/192 SEP TO RTE 150/192 JCT (KP
0.0/33.89)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 9

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $365

Total Con Est $365

R/W Est $4

APL
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

337
05-0J620

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 246-  12.1/ 26.1-

Project Name

Work Description
SLURRY SEAL 

Location Description
IN SB CO BET LOMPOC & BUELLTON ON RTE 246
FROM LOMPOC CITY TO 0.17 MI W OF JCT RTE
101/246 (KP 19.5/42.0)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $900

Total Con Est $900

R/W Est $3

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

1/13/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

338
05-0J650

UnassignedPM
UnassignedDM

PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 101-  14.9/ 26.3-

Project Name

Work Description
OVERLAY DGAC 

Location Description
IN & NEAR ARROYO GRANDE ON RTE 101 FROM
3.1 KM N OF LOS BERROS CR BR TO PISMO CR
BR (KP 14.97/26.39)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $800

Total Con Est $800

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

4/5/2000

 District
PS&E  to HQ

M380
R/W Cert

M410

4/18/2000

RTL
M460

5/15/2000

HQ
Advertise

M480

7/5/2000

Appr Const
Cont
M500

11/13/2000

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

339
05-0A970

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

DAN MILLERCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
1

County-Route-Post Mile
MON 1-  25/ 29-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN MONTEREY COUNTY NEAR LUCIA FROM 1.2
KM SOUTH OF VICENTE CREEK BRIDGE TO 1.5
KM NORTH OF BIG CREEK BRIDGE

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $265

Total Con Est $265

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

340
05-48750

UnassignedPM
UnassignedDM

PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Agreements

Dist-EA Phase
0

County-Route-Post Mile
MON 101-  28.1/ 28.7-

Project Name

Work Description
PAVEMENT REPROFILE 

Location Description
NEAR PARIS VALLEY RD OC S/B 1 & 2 LANES &
SHOULDERS (KP 45.2/46.2)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

1/31/2000

 District
PS&E  to HQ

M380

1/6/2000

R/W Cert
M410

2/17/2000

RTL
M460

3/20/2000

HQ
Advertise

M480

5/24/2000

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

341
05-0C180

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 1-  3/ 7-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

9/23/1999
Right of Way Info

Parcels N/R Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $2

APL
List

ON HOLD

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

6/26/2000

Struc
PS&E to

Dist
M378

10/3/2000

 District
PS&E  to HQ

M380

11/27/2000

R/W Cert
M410

12/4/2000

RTL
M460

1/8/2001

HQ
Advertise

M480

3/14/2001

Appr Const
Cont
M500

1/29/2002

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

342
05-49830

UnassignedPM
UnassignedDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 1-  13.3/-

Project Name

Work Description
POLYESTER CONCRETE OVERLAY 

Location Description
IN SANTA BARBARA COUNTY NEAR LOMPOC AT
EL JARO CREEK BRIDGE

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $60

District Est $0

Total Con Est $60

R/W Est $0

APL
List
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"IN PROGRESS" - AWAITING ENVIROMENTAL & LANDSCAPE CONCERNS

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

5/25/2000

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

3/17/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

343
05-49880

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 101-  9/-

Project Name
SHEFFIELD DR BR-RAIL REPLACEMENT

Work Description
REPLACE BRIDGE RAIL 

Location Description
IN SUMMERLAND AT SHEFFIELD DR UC BR
#51-0189R (KP 14.48)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $20

Total Con Est $20

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

8/19/1999

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

10/5/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

344
05-0C270

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 101- R15/-

Project Name

Work Description
TEMPORARY SUPPORT 

Location Description
IN SANTA BARBARA AT ANAPAMU POC (KP R24.1)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $125

Total Con Est $125

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

345
05-0H390

UnassignedPM
UnassignedDM

PH#

ALAN HAAGCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 101-  46.1/ 52.3-

Project Name

Work Description
OG AC OVERLAY 

Location Description
NEAR GAVIOTA FROM 0.4 KM S OF GAVIOTA
BEACH STATE PARK TO 3.8 KM S OF NOJOQUI
CR BR NO 51-20 (KP 74.2/R84.2)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

4/24/2002

 District
PS&E  to HQ

M380

3/25/2002

R/W Cert
M410

4/30/2002

RTL
M460

7/22/2002

HQ
Advertise

M480

10/16/2002

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

346
05-0H380

UnassignedPM
UnassignedDM

PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 101-  62/ 65-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM 1.7 KM SOUTH OF ROUTE 154 AND 101
SEPARATION TO 3.8 KM SOUTH OF SAN ANTONIO
CREEK BRIDGE

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $800

Total Con Est $800

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380

5/26/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

347
05-0A980

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

BOB HURDCM

EM

PH#

PH#

PH# (805) 549-3463

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 135-  0/ 3-

Project Name

Work Description
AC OVERLAY 

Location Description
NEAR LOMPOC 2.2 KM S OF EL JARO CR BR#
51-150 TO 0.4 KM N OF JARO CR BR# 51-90 AND
IN LOS ALAMOS FROM RTE 101/135 SEPARATION
TO 3.3 KM KM N OF BELL ST

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $405

Total Con Est $405

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

4/21/1999

 District
PS&E  to HQ

M380

12/11/1998

R/W Cert
M410

5/20/1999

RTL
M460

6/21/1999

HQ
Advertise

M480

8/17/1999

Appr Const
Cont
M500

12/9/1999

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

348
05-48240

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SB 246-  25/ 33.1-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

APL
List
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

9/13/2000

 District
PS&E  to HQ

M380

11/2/2000

R/W Cert
M410

10/24/2000

RTL
M460

12/11/2000

HQ
Advertise

M480

2/23/2001

Appr Const
Cont
M500

12/14/2001

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

349
05-0C390

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 46-  30/ 37-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $1,100

Total Con Est $1,100

R/W Est $0

APL
List

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc
PS&E to

Dist
M378

11/20/2000

 District
PS&E  to HQ

M380

3/9/2000

R/W Cert
M410

12/14/2000

RTL
M460

1/22/2001

HQ
Advertise

M480

3/20/2001

Appr Const
Cont
M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

350
05-0C160

Mike GiulianoPM
UnassignedDM

(805) 549-3359PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

Unassigned

Agreements

Dist-EA Phase
1

County-Route-Post Mile
SLO 101-  24.9/ 27.5-

Project Name

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FY

Project Documents

Env State 

Env Federal 

CE Act

Act

9/17/2000

Right of Way Info

Parcels N/R Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

APL
List
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